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international Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

17 April 1998

U.S. Environmental Protection Agency TDD#: 09-9706-0014
75 Hawthorne Street PAN#: 0204-SGAP-XX
San Francisco, CA 94105 START#: 09-9802-S-001

Attention: Karen Nelson, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the March 1998 reporting period which covers March 1, 1998 through
March 28, 1998. This report is a consolidated monthly report containing the monthly invoice, and
the contract mandated financial and technical monthly reports. Detailed reports of hours and dollars
expended versus TDD authorized spending levels has been (and will continue to be) provided to you
on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager
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cc: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of March 1998, the U.S. Environmental Protection Agency (EPA) Region DC
Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks as well as project work on 83 open TDDs. The START maintained on-call readiness
and full coverage of the regional spill phone.

There were four emergency response call-outs this reporting period, one from the San Francisco Office,
and three from the Long Beach Office. A San Francisco START member mobilized to oversee the
cleanup of an illicit drug laboratory in Pescadero, California. Long Beach START mobilized to Chula
Vista, California, to assist the EPA with a response to an abandoned chemical scene, and to Huntington
Beach, California landfill to investigate an unknown liquid apparently flowing from site to public streets.
The Long Beach START also responded to an oil field production water spill in Wilmington, California.

During March START worked extensively on the McFarland Drinking Water and McFarland Soil
investigations. Work include the Spanish translation of the McFarland Drinking Water investigation
Phase I Field Sampling Report, completion of public relations posters for Phase I of the Drinking Water
investigation, and work on the Quality Assurance Plan, Field Sampling Plans, Analytical Statement of
Work documents, and analytical subcontracts. The START made two site visits to McFarland to
identify a potential test location and to test the performance of a soil drilling apparatus, the macro-borer.
Also during this period, the START continued development of a fact sheet with guidance from
community members on the Quality Printed Circuit investigation. The draft investigation report was also
submitted to the EPA.

Work continued on a number of on-going removal projects during March. The START assisted the EPA
with on-site removal efforts at Bakersfield Chrome and Bumper. Activities included completing a
perimeter air monitoring plan, sample collection, field analysis, analytical laboratory coordination, and
overall removal support. The START also began to oversee the installation of a soil vapor extraction
system and associated wells at the Pemeco site. For the Byers Bomb site in New River, Arizona, the
START continued its preparation and coordination for the next phase of activities. Work at Sparks
continues with oversight activities and meetings.

Ongoing site assessment work continued on a number of sites including Pena Blanca Watershed, Mission
Linen, and Orland Cleaners. HRS related work continues on Crafton-Redlands, Lava Cap, Alark Hard
Chrome, Leviathan Mine, and Omega Chemical sites.

Brownsfields project work for the month included preparation for the North Fork Mill, City of Mt.
Shasta, California, and the City of Yuma, Arizona sites. START is in final preparation for early April
field work at the North Fork site. For the City of Yuma site the START completed the Draft Field
Sampling Plan and submitted the document to the EPA. For the Mt. Shasta site the START continued to
collect site related information in preparation for establishing a sampling plan.

Contingency Planning activities continued with the START supporting three Geographic Area Response
Plans. For the Feather River Plan, START attended a steering committee meeting in the plan area to
develop training exercises for the plan holders. The START also attended the monthly steering
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committee meeting for the Truckee River Plan, and compiled all minutes. For the Oceana Area
Contingency Plan, the START researched and wrote a tabletop exercise for the responders in American
Samoa.

The remainder of START contract activities this reporting period involved overall program and office
management activities including equipment maintenance, work plans, health and safety plans, and
program quality assurance.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during March 1, 1998 through March 28, 1998:

EPA Task Monitor: Philip Armstrong

TDD#: 09-9703-0008 LAWRENCE BERKELEY LAB-FFR
PAN#: 0165-LBSA-XX SITE ASSESSMENT
STATUS: OPEN BERKELEY, CALIFORNIA

Work Progress: The START received comments on the draft report from the EPA and began gathering additional
data to address them.
Schedule: The START will submit the revised report by April 15.
Pending Issues: The START needs to get additional information from DOE which could affect the schedule.

TDD#: 09-9705-0007 FORT IRWIN NATIONAL TRAINING CENTER
PAN#: 0184-FISA-XX SITE ASSESSMENT
STATUS: OPEN FORT IRWIN, CALIFORNIA

Work Progress: The START submitted the draft report the first week in March. Word processing charges were
accrued in March.
Schedule: The START received comments on the draft report on March 30 and will be addressing comments in
April.
Pending Issues: None.

TDD#: 09-9708-0008 PENA BLANCA WATERSHED
PAN#: 0220-PBSF-XX SITE ASSESSMENT
STATUS: OPEN NOGALES, ARIZONA

Work Progress: Reviewed file and began initial scoring of the site. The preliminary report is based on data from a
report by ADEQ, but the ADEQ report was not submitted with the PA. Sam Rector in ADEQ said he was sending
the report on March 3, 1998.
Schedule: Pending report arrival for further work.
Pending Issues: Report requested from ADEQ has not arrived.

TDD#: 09-9708-0009 SABINO CANYON SHOOTING RANGE
PAN#: 0221-SCFS-XX SITE ASSESSMENT
STATUS: OPEN TUCSON, ARIZONA

Work Progress: No technical portions of this TDD were performed during the month of March. Routine account
data management was the only administrative task completed during this month.
Schedule: The TDD is scheduled for completion by the end of May.
Pending Issues: None at present.

TDD#: 09-9708-0010 MANSFIELD CANYON MINES SITE
PAN#: 0222-MCFS-XX SITE ASSESSMENT
STATUS: OPEN NOGALES, ARIZONA

Work Progress: Reviewed File and finished the HRS score sheet.
Schedule: Work on HRS Deficiencies Checklist
Pending Issues: None.
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TDD#: 09-9802-0011 MENDOCINO NATIONAL FOREST-EEL RIVER SUMP
PAN#: 0285-MNFS-XX SITE ASSESSMENT
STATUS: OPEN MENDOCINO, CALIFORNIA

Work Progress: This site is a conflict of interest for E&E at this time. E&E is currently under contract with the
USDA Forest Service to remediate the Eel River Sump site.
Schedule: No work is anticipated.
Pending Issues: See above.

TDD#: 09-9802-0012 AURORA CANYON MILLSITE
PAN#: 0286-ACST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN BRIDGEPORT, CALIFORNIA

Work Progress: The START completed the site evaluation and submitted a draft memorandum to EPA on March
29, 1998.
Schedule: The START will finalize the deliverable after comments are received from the Task Monitor.
Pending Issues: None.

TDD#: 09-9802-0014 FLORENCE RANGE - AZ ARMY NATIONAL GUARD
PAN#: 0288-FRFS-XX SITE ASSESSMENT
STATUS: OPEN FLORENCE, ARIZONA

Work Progress: Hours billed reflect initial administration charges.
Schedule: On schedule.
Pending Issues: None.
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EPA Task Monitor: Steve Calanog

TDD#: 09-9707-0001 SPCC/FRP INSPECTION & REPORTING DEVELOPMENT
PAN#: 0206-SFPI-XX SPCC INSPECTIONS
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: START completed a deliverable and submitted it. Labor charges reflect TDD administration and
computer usage.
Schedule: None.
Pending Issues: None.
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EPA Task Monitor: Mark Calhoon

TDD#: 09-9606-0001 McFARLAND - COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START finalized the translation of Revision 1 of the McFarland
Drinking Water Investigation Phase I Field Sampling Report. The START prepared revised results posters for Phase
I of the Drinking Water Investigation. The START continued reproducing and organizing copies of presentation
materials that have been used at previous community meetings.
Schedule: During the next reporting period, the START will finalize the Open House binders.
Pending Issues: Some of the LOE charges to this TDD for this reporting period resulted from time card amendments
from previous reporting periods.

TDD#: 09-9610-0005 McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START continued to provide management of the nine TDDs with close coordination with the
EPA Task Monitor. Hours mistakenly charged to this TDD were corrected.
Schedule: Work is proceeding on schedule.
Pending Issues: The Drinking Water TDD has not been fully funded.

TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: START has been working on the Spanish version of the Phase I Field Sampling Report (FSR). A
new CPW was submitted.
Schedule: Phase II sampling activities are currently scheduled for May. START expects to get the Phase II Field
Sampling Plan (FSP) back with public comments. The Phase IIFSP will be finalized prior to any sampling
activities. START will need to schedule a trip to McFarland before sampling activities begin in order to determine
if a plumber will be needed to modify sampling ports. The project is currently on schedule.
Pending Issues: This TDD has not been fully funded.

TDD#: 09-9610-0007 McFARLAND - SURFACE WATER SAMPLING
PAN#: 0095-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: All hours charged this month were for organization and planning of entire McFarland project.
Schedule: START work and planning will occur as per direction of the EPA.
Pending Issues: START is awaiting direction under EPA regarding scope and scheduling to this project.

TDD#: 09-9610-0008 McFARLAND RISK ASSESSMENT SUPPORT
PAN#: 0096-MFSA-XX SITE ASSESSMENT
STATUS: INTERIM KERN COUNTY, CALIFORNIA

Work Progress: Final revisions of the risk-based concentration spread sheet have been completed. Four hours were
mistakenly charged to this TDD.
Schedule: The task is on schedule.
Pending Issues: This TDD is in interim status pending further direction from EPA and an extension of the
completion date.
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TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: Worked on analytical quality assurance issues regarding Phase II groundwater sampling. Continued
work related to new subcontract laboratories and worked on contract extensions and modification. Methods are
being developed for Ziram, Bromediolone, Mepiquat, MIC and ethephone. Weekly progress reports are being
provided to the EPA Task Monitor. Working on finalization of McFarland Phase II SOW documents. Method
identification and SOW document preparation for the soil sampling has also been initiated. Plan for method
performance evaluation using performance evaluation sample is under development.
Schedule: Working on extending subcontracts and subcontracting new analytical service providers for 1998 Phase II
groundwater sampling and soil sampling.
Pending Issues: Coordination with EPA on the required analyte lists and method identification for soil sample
analysis is being determined.

TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During the month of March the START produced crop distribution maps using Arc View to show
the planting of five different crops by township, range, and section for the years 1991-1996. We manipulated and
updated the data files for lab detection limits and PRGs. We received the mosaiked aerial photo and imported it into
ArcView.
Schedule: As of March 28, 1998, 57.30% of the LOE hours and 56.14% of the dollars have been used.
Pending Issues: Need to get a "world" file (to geo-reference) for the aerial photo that we received from the EPA
contractor. Need to investigate geo-referencing and mosaiking the aerial photos ourselves. Need to finalize the
procedure for getting the validated data from the labs in an electronic format that can be easily imported into a
database (will probably do this by sending them an electronic version of a spreadsheet with pre-defined columns).
Need to develop an interface for producing reports from the database.

TDD#: 09-9610-0012 McFARLAND - SOIL
PAN#: 0100-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: In March START made two site visits to McFarland: (1) on March 5, START met with Marlin
Isaacs (Director of McFarland Recreation and Parks District) to identify two locations at McFarland Park and
Browning Road Park for a test of the Geoprobe macro-borer; and (2) during March 11-13, START and the EPA
Task Monitor (TM) successfully conducted a test of the Geoprobe macro-borer at the two parks, and made brief
visits to the other sites that will be included in the sampling efforts. START continued to: (1) assist the TM in
developing a list of analytes for the soil sampling and air monitoring plans; (2) research available EPA and non-
EPA methods used for the detection of pesticides in soil samples; (3) develop the Quality Assurance Project Plan;
(4) analyze historical aerial photographs of the commercial facilities to determine the potential locations of pits,
agricultural return sumps, and other disturbed areas; and (4) develop effective geophysical surveying strategies for
the two parks.
Schedule: START will continue to develop the FSP.
Pending Issues: EPA needs to finalize the FSP analytes list. A geophysical survey of McFarland Park and
Browning Road Park needs to be scheduled and conducted before the soil sampling activities begin. The
management of investigation-derived wastes and the arrangement of access to the sampling sites are issues that still
need to be resolved.
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TDD#: 09-9610-0013 McFARLAND - AIR
PAN#: 0101-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START continues administration of this TDD and communication with EPA about this task.
Schedule: On schedule.
Pending Issues: Currently, EPA's ERT will take the lead on air sampling. The START'S role and interaction with
ERT need to be defined.
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Task Monitor: Carolyn Douglas

TDD#: 09-9706-0013 PEMECO
PAN#: 0203-PESA-XX HRS/NPL PACKAGE
STATUS: INTERIM MAYWOOD, CALIFORNIA

Work Progress: The only charges incurred this month are retroactive cost-of-living adjustments for hours spent in
February and delivery charges incurred in February.
Schedule: The task is complete.
Pending Issues: None.

TDD#: 09-9708-0002 CRAFTON-REDLANDS AREA a.k.a. LOCKHEED PROPULSION
PAN#: 0214-CRSA-XX HRS/NPL PACKAGE
STATUS: OPEN SALINAS, CALIFORNIA

Work Progress: All START work on this TDD this month pertains to meetings and scheduling of HRS packages and
site assessment work.
Schedule: This HRS package has been moved to a status of low priority as other packages received must be
completed first. However, work will still continue on this package as time permits.
Pending Issues: None.

TDD#: 09-9708-0003 STAUFFER CHEMICAL CO. DOMINGUEZ PLANT
PAN#: 0215-SCSA-XX HRS/NPL PACKAGE
STATUS: INTERIM CARSON, CALIFORNIA

Work Progress: The only charges billed this month are retroactive cost-of-living adjustments for hours spent in
February.
Schedule: This TDD has been AOC'd.
Pending Issues: None.

TDD#: 09-9708-0004 LAVA CAP MINE
PAN#: 0216-LCSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN NEVADA CITY, NEVADA

Work Progress: The START continued work on this HRS package. The START requested additional data from
state agency personnel and started preparing the documentation record.
Schedule: EPA has accelerated the priority for submission of this HRS package; a draft will be submitted to EPA by
the end of April.
Pending Issues: None.

TDD#: 09-9708-0005 ALARK HARD CHROME
PAN#: 0217-AHSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN RIVERSIDE, CALIFORNIA

Work Progress: This site was assigned to new staff and file data were reviewed.
Schedule: The START will screen this site for HRS scoring strategies by mid May. The HRS package is scheduled
to be submitted in August.
Pending Issues: None.
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TDD#: 09-9708-0006 OMEGA CHEMICAL CO. a.k.a. OMEGA SERVICES
PAN#: 0218-OCSA-XX HRS/NPL PACKAGE
STATUS: OPEN WHITTIER, CALIFORNIA

Work Progress: The START has continued to work on completing the HRS package.
Schedule: The TDD completion date has been extended to May 1, 1998.
Pending Issues: None.

TDD#: 09-9712-0008 LEVIATHAN MINE
PAN#: 0259-LMSS-XX HRS/NPL PACKAGE
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: The START continued work on the Documentation Record for this package. The START
submitted an issue memorandum regarding source definition and data quality to EPA and met by conference call
with EPA HQ and their contractor to discuss the issues.
Schedule: EPA accelerated the schedule for submission of this HRS package; a draft will be submitted to EPA in
mid April.
Pending Issues: The START has identified some data weaknesses that may be strengthened by getting additional
information from the Washoe tribe. EPA is looking into making contact with tribal elders to get oral histories of
fisheries in the region.

TDD#: 09-9801-0010 ECOLOGICAL ASSESSMENT TRAINING
PAN#: 0274-EATN-XX TRAINING
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: Class agenda was set, hotel and conference room arrangements were made, and brochure was
finished.
Schedule: Brochures will go out April 17th and class registration should be completed by May 22nd. Currently
working on HRS lecture.
Pending Issues: The class instructors need to provide the class handouts and overheads for the production of the
field book.
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EPA Task Monitor: Tom Dunkelman

TDD#: 09-9706-0003 PEMECO REMOVAL SITE
PAN#: 0193-PERS-XX REMOVAL SUPPORT
STATUS: OPEN MAYWOOD, CALIFORNIA

Work Progress: During this reporting period, the START coordinated and prepared project deliverables, including
analytical data validation and project reporting. The START also visited the site to oversee the installation of a soil
vapor extraction system and associated wells.
Schedule: This site is currently on schedule. The START is expected to conduct intermittent site work which is
anticipated to extend through the end of 1998.
Pending Issues: None.

TDD#: 09-9710-0011 ENVIROPUR/PRC WEST, INC. (PATTERSON)
PAN#: 0248-EPSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM PATTERSON, CALIFORNIA

Work Progress: The START submitted the final report to the OSC. This TDD status is pending amendment.
Schedule; The START will await further direction from the OSC regarding future work at this site.
Pending Issues: None.

TDD#: 09-9802-0013 GAMBONINI MERCURY MINE
PAN#: 0287-GMRS-XX REMOVAL SUUPORT (PRP/STATE)
STATUS: OPEN PETALUMA, CALIFORNIA

Work Progress: During this reporting period, the START attended on-site briefing meetings with the EPA Task
Monitor and California RWQCB representatives. This project involves investigations at a former mercury mine site
in Marin County, California.
Schedule: None.
Pending Issues: None.
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EPA Task Monitor: Loren Henning

TDD#: 09-9706-0012 SAN GABRIEL VALLEY-PUENTE VALLEY
PAN#: 0202-SGTL-XX ENFORCEMENT GENERAL
STATUS: OPEN CITY OF INDUSTRY, CALIFORNIA

Work Progress: Delivered an electronic version of merged database and hindered printouts of the database on March
13, 1998.
Schedule: Working to revise the 53 in-house findings of fact by mid-April.
Pending Issues: Awaiting receipt of remaining versions of findings of fact before they can be revised.
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EPA Task Monitor: Jeri Johnson

TDD#: 09-9705-0012 HASSAYAMPA/LYNX CREEK
PAN#: 0190-HLTD-XX SITE DISCOVERY PROGRAMS
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: No activity was performed during this period. Invoice costs are for previous ODCs.
Schedule: A TDD amendment to extend the due date is required to continue work on this project. The final task to
complete is the site map.
Pending Issues: A TDD amendment to extend the due date is required to continue work on this project.

TDD#: 09-9801 -0004 SAN FRANCISCO RIVER MINE TRAILINGS
PAN#: 0268-SFST-XX SITE ASSESSMENT (NON-REMOVAL)'
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: This project was assigned on February 17th. Work conducted during the month included meetings
at the EPA and a file review. In addition, preparations were made for a file search at ADEQ in Phoenix, AZ and site
visit to Clifton, AZ in early March.
Schedule: The site visit in March will help determine the approach to future work, including preparation of a
sampling plan.
Pending Issues: A file search and site visit in coordination with ADEQ and Phelps Dodge Morenci.

TDD#: 09-9801-0005 MISSION LINEN
PAN#: 0269-MLST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START conducted a file search at the ADEQ in Tucson in early March. The START reviewed
the files upon receipt for preliminary assessment/site investigation work. The files contained remedial investigation
reports and summaries of the State and RP involvements at this site.
Schedule: START will conduct a site screening summary report for the Site Assessment Branch at the EPA in early
April.
Pending Issues: None.
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EPA Task Monitor: Kathryn D. Lawrence

TDD#: 09-9601-0014 YAVAPAI/STONE CONTAINER SITE
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START continued reviewing weekly reports by the RP contractor, and kept in telephone
contact with the RP contractor to monitor on-site conditions. The START submitted digitized site photos for the
task manager's review.
Schedule: The RP contractor will recommence with treatment cell maintenance in the Spring of 1998. The START
will visit the site again in the Spring when the first lift of soils have been adequately bioremediated. The on-site
treatment of waste contaminated soils will continue during the spring, summer and fall months for the next two to
three years.
Pending Issues: The RP contractor still hopes to treat two more lifts of contaminated soil in 1998, although the
current (first) lift is not yet finished.

TDD#: 09-9601-0015 OMEGA CHEMICAL
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: INTERIM WHITTIER, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9602-0002 GIBSON-BAKERSFIELD
PAN#: 0023-GBSA-XX SITE DISCOVERY PROGRAMS
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: No site work was conducted during this reporting period. Charges billed this month are associated
with project management, and previously incurred non-labor costs (travel, ODC's).
Schedule: The schedule has not yet been established by EPA.
Pending Issues: None.

TDD#: 09-9706-0006 PHYTOREMEDIATION TECHNOLOGY EVALUATION
PAN#: 0196-PETG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM BAKERSFIELD, CALIFORNIA

Work Progress: The START is researching phytoremediation technologies and compiling this information to present
to the OSC. ODCs incurred are for computer usage only.
Schedule: This TDD expires 3/31/98.
Pending Issues: None at this time.

TDD#: 09-9710-0001 K&L PLATTNG-PEARMAIN
PAN#: 0238-KLRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: Field work was completed during this reporting period and the START has begun writing the final
report.
Schedule; The final report will be completed on March 30th.
Pending Issues: None.
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TDD#: 09-9710-0008 K&L PLATING 89™ AVENUE
PAN#: 0245-KLRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: A report has been completed and submitted to EPA.
Schedule: This project has been AOC'd interim closed.
Pending Issues: None.

TDD#: 09-9710-0010 R & D FOR RESPONSE RELATED INTERNET RESOURCES
PAN#: 0247-RDTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Four of the START members have begun to collect Web sites which would be of use to ERO and
START. A database is being developed on Lotus Notes to act as a central storage area for these Web sites.
Schedule: A meeting with the task monitor will be setup to go over future action under this TDD.
Pending Issues: None.

TDD#: 09-9712-0004 BAKERSFIELD CHROME & BUMPER
PAN#: 0255-BCRS-XX REMOVAL SUPPORT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: During this reporting period, the START assisted EPA with on-site removal efforts. Activities
included continued implementation of a perimeter air monitoring plan, development of a soil sampling Quality
Assurance Sampling Plan, collection of surface and sub-surface soil samples, XRF screening, coordination of
laboratory analytical needs, and overall removal support.
Schedule: The site is currently on schedule. The START is awaiting analytical data for review and validation.
Further site activities are dependent upon analytical results.
Pending Issues: None.
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EPA Task Monitor: William E. Lewis

TDD#: 09-9709-0001 GILA RIVER INDIAN COMMUNITY TIRE FIRE
PAN#: 0232-GRRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM COOLIDGE, ARIZONA

Work Progress: START completed and submitted the final report to the OSC. The data was validated and sent as an
attachment to the OSC. The TDD was AOC'd.
Schedule: None.
Pending Issues: None.

TDD#: 09-9709-0004 SYNTRUMCORP.
PAN#: 0235-SCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM LOS ANGELES, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
final assessment report production and previously incurred costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Site activities are now being performed under a removal TDD# 09-9801-006.

TDD#: 09-9709-0005 BYERS BOMB SITE
PAN#: 0236-BBRZ-XX EMERGENCY RESPONSE
STATUS: OPEN NEW RIVER, ARIZONA

Work Progress: On March 3, 1998, the START set-up a conference call at EPA for participants: OSC William
Lewis, EPA Attorney David Rabbino, Steve Dean EPA Radiation Specialist, Concerned Citizens of New River
(CCNR) Attorney Hank Lacey, CCNR Specialists Dr. John Sullivan and Dr. Cliff Crutchfield, Emergency Response
Team (ERT) Chemist Phil Campagna and START members Carl Palladino and Robin Clemens. The EPA and
contractors discussed materials stored in the workshop on the Byer's property. The conference call also put site
issues into the New River prospective for attorney Rabbino. The START with assistance from the QA/QC
coordinator at the Arizona Department of Environmental Quality (ADEQ) continues to research action level
justifications for Phase 2 operations.
Schedule: Activities on-site are divided into 3 phases. Phase 1- Detonation of Batteries 4 &5 (completed), Phase
2- Detonation of the Chemical Workshop (still on hold), and Phase 3- The detonation of explosive materials found
in Mag 3 (when and where have not been determined).
Pending: Phase 2 is still on hold pending support from the CCNR and DOD's report. No date has been determined
for Phase 3 activities.

TDD#: 09-9803-0001 LAGOON DRIVE CHEMICALS
PAN#: 0289-LDRZ-XX EMERGENCY RESPONSE
STATUS: OPEN CHULA VISTA, CALIFORNIA

Work Progress: In this reporting period, the START responded to the scene of abandoned chemicals in San Diego
County, California and assisted the Task Monitor with assessment and removal implementation and completion.
Specific START functions included air surveillance, chemical inventory, health and safety coordination, photo
documentation and records management
Schedule: All field work associated with this emergency removal action have been completed. A final removal
summary report will be submitted in April 1998.
Pending Issues: None.
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TDD#: 09-9803-0004 CRUZ RANCH SUBPOENA
PAN#: 0292-CRTL-XX ENFORCEMENT - GENERAL
STATUS: OPEN AUBURN, CALIFORNIA

Work Progress: The START testified in court for activities which occurred at the Cruz Ranch site in Auburn, Placer
County, CA. Costs incurred this reporting period are for labor hours and computer usage only.
Schedule: None at this time.
Pending Issues: None at this time.
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EPA Task Monitor: Steve Linder

TDD#: 09-9705-0003 ARCADIA MTBE SITE
PAN#: 0180-AMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, START attended meetings and telephone conferences, reviewed incoming
work plan amendments and other incoming correspondence, and prepared draft review comments.
Schedule: Meetings and technical document reviews under this TDD will continue as above.
Pending Issues: None.

TDD#: 09-9705-0004 CHARNOCK MTBE SITE
PAN#: 0181-CMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, START continued to review and prepare comments regarding regulatory
agency documents and PRP- generated documents. START conducted field oversight for activities which included
soil boring installations and well installations, and collected and arranged for analysis of split samples of soil and
water at an individual PRP investigation site. In addition, START attended meetings and teleconferences regarding
the Charnock MTBE issue, and provided continued technical support on a variety of issues related to the PRP
investigation.
Schedule: Field work continues for investigations being conducted at individual PRP sites in the vicinity of the
Chamock well field. START will continue to conduct field oversight and split sampling. Document reviews,
generation of comments, and attendance at meetings will continue.
Pending Issues: None.
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EPA Task Monitor: Rachel Loftin

TDD#: 09-9705-0013 DTSC DOCUMENT REVIEWS #1
PAN#: 0191-DTTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN BERKELEY/GLENDALE, CALIFORNIA

Work Progress: START is conducting a second review of the Victoria Golf Course and Martin Adams Dump. ESIs
prepared by DTSC.
Schedule: On schedule.
Pending Issues: None.

TDD#: 09-9710-0006 KNOLL'S LODGE MOBIL HOME PARK
PAN#: 0243-KLSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN TORRANCE, CALIFORNIA

Work Progress: The START began work on the Field Sampling Summary Report.
Schedule: The project is on schedule.
Pending Issues: None.

TDD#: 09-9712-0011 GAO SURVEY
PAN#: 0262-GATX-XX SITE SCREENING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: Charges billed this reporting period are previously incurred non-labor costs associated with
previously incurred costs (travel, ODC's, communications, postage and outside services).
Schedule: Not Applicable.
Pending Issues: Not Applicable.
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EPA Task Monitor: Robert Mandel

TDD#: 09-9611-0016 DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START continued to collect and submit samples from the groundwater treatment system.
Samples from the treatment system were analyzed by the START on the Photo vac GC.
Schedule: Sampling of the treatment system will continue for the duration of the project The START will continue
to conduct all treatment system sampling, quarterly groundwater sampling, additional radius of influence studies,
and evaluate, input, and disseminate treatment system sampling data. Quarterly groundwater sampling was re-
scheduled for April.
Pending Issues: None.

TDD#: 09-9802-0001 SIERRA CHEMICAL PLANT
PAN#: 0275-SCRZ-XX EMERGENCY RESPONSE
STATUS: OPEN MUSTANG, NEVADA

Work Progress: START began the site letter report which is now in draft form.
Schedules: START expects to complete a letter report by the end of April.
Pending Issues: None.
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EPA Task Monitor: Richard Martyn

TDD#: 09-9610-0018 ENVIROPUR WEST, INC./REMOVAL
PAN#: 0106-EPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Work Progress: In this reporting period, the START continued to assist with Phase II removal operations. The
START monitored final contaminated asphalt removal, planned and managed a subsurface trenching operation, and
assisted in the design and planning of site grading and hydroseeding operations. The START also provided frequent
liason between the Task Monitor and local and state officials to ensure a smooth transition from federally funded
activities to local and state lead site maintenance operations.
Schedule: A final formal report describing all initial (Phase I) activities was submitted in January 1998. Phase II
activities will be reported in May 1998.
Pending Issues: All on-site EPA sponsored activities have now been completed. The START will assist the Task
Monitor in the transfer of site control to city and state government officials.

TDD#: 09-9704-0005 PALAU REMOVAL
PAN#: 0172-PRSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PALAU

Work Progress: On-island removal operations were completed in October 1997. In this reporting period, the
START continued with Administrative Record reconciliation, removal reporting and coordination with the ERRS
contractor, Task Monitor and EPA Region X officials regarding vessel transport of the accumulated hazardous
wastes.
Schedule: All wastes are scheduled for receipt in the U.S. by June 1998.
Pending Issues: Authorization from Regional or Headquarters level officials to enable the RCRA waste receiving
facility to handle and broker the contents of the TSCA PCB waste box was received in February 1998.

TDD#: 09-9802-0004 HAZMAT COORDINATING COMM (LA CO.)
PAN#: 0278-HCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM LOS ANGELES, CALIFORNIA

Work Progress: In this period, the START participated in the quarterly meeting of the Los Angeles Hazardous
Materials Coordinating Committee as a representative for the Task Monitor. The START collected pertinent
information for forwarding to the Task Monitor.
Schedule: The meetings are quarterly.
Pending Issues: None.

TDD#: 09-9803-0002 MAGNUS OIL SPILL
PAN#: 0290-MORZ-XX EMERGENCY RESPONSE
STATUS: INTERIM SAN PEDRO, CALIFORNIA

Work Progress: The START responded to a spill of oil field production water in the Wilmington area of the City of
Los Angeles. START gathered information and assisted the Los Angeles County Fire Department, Health
Hazardous Materials Division in the determination that the material was non-hazardous. No further assistance was
required after the initial response. The final report has been submitted.
Schedule: None.
Pending Issues: None.
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EPA Task Monitor: Matthew Mitguard

TDD#: 09-9611-0012 NEW IDRIA MERCURY MINE
PAN#: 0121-NISA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PACINES, CALIFORNIA

Work Progress: The START has submitted a final report to the EPA and awaits final instruction from the EPA
concerning report distribution assistance. All comments made previously by EPA staff involved with the project
have been implemented.
Schedule: The TDD has been amended to reflect the extended due date of March, 1998.
Pending Issues: Report distribution.

TDD#: 09-9803-0005 ORLAND CLEANERS
PAN#: 0293-OCST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN ORLAND, CALIFORNIA

Work Progress: The START reviewed the EPA files and discussed the scope of work with the Task Monitor.
Schedule: The proposed schedule may be difficult to meet given: the required level of coordination with state and
local officials; the time required to scope and plan sampling; and the time required by the QAO to review plans and
validate data.
Pending Issues: See schedule above.
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EPA Task Monitor: Tom Mix

TDD#: 09-9711-0001 CITY OF YUMA, ARIZONA - W. RIVERFRONT DEVELOPMENT
PAN#: 0250-CYST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START conducted an internal review of the Field Sampling Plan(FSP) and prepared for field
activities with the Geoprobe.
Schedule: The START plans to conduct sampling at the site during the week of April 13, 1998.
Pending Issues: None.

TDD#: 09-9801-0002 CITY OF MT. SHASTA, CA - ROSEBURG
PAN#: 0266-MSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN MT. SHASTA, CALIFORNIA

Work Progress: START is continuing to research alternate sources of site information and expects to receive
additional information from the City of Mt. Shasta and Siskiyou County Health Department. The City of Mt. Shasta
has not had success in locating a person who is familiar with the operations of the facility, therefore, only the
documents obtained will be used to develop a site sampling plan.
Schedules: START will meet with EPA QAMS to discuss QA/QC issues regarding the site sampling plan on April
21, 1998. A completed sampling plan is expected by April 30, 1998 with field work to be completed by mid-May.
Analytical results would be received by the end of May and the report completed by mid-July.
Pending Issues: Waiting for reproductions of aerial photographs and additional documents from the City of Mt.
Shasta.
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EPA Task Monitor: Karen Nelson

TDD#: 09-9601-0001 EPA SPILL PHONE
PAN#: 0001-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START answered the EPA Region IX Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office in San Francisco. In March 1998, the START
processed 461 spill reports. The START has continued working with ISSI on the CA. O.E.S. Hazardous Materials
Spill Reports electronic datalink templates. Computer problems still exist between the EPA/OES link to our server.
The computer link problems were resolved between EPA and our version of the OES database.
Schedule: The EPA Region IX Spill Phone is an on-going project. The START is responsible for the Spill Phone
during business hours. No significant changes have occurred in the last reporting period nor are they anticipated
next month.
Pending Issues: ISSI, EPA and START continue troubleshooting the electronic link/data from the CA.O.E.S. spill
report database to the ERNS database. Continued access control issues for these databases continue to arise with the
link between OES and EPA and the link between EPA and E&E. The server at EPA where these databases reside,
has been not functioning. The EPA computer experts continue to work on these problems and these issues should
be resolved soon.

TDD#: 09-9601-0002 ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the Long
Beach and San Francisco offices. Two START members are always on-call in each office. There were four
emergency response call outs this reporting period, one from the San Francisco Office, and three from the Long
Beach Office. San Francisco START members mobilized to Pescadero, CA, to assess groundwater that was
suspected contaminated from a recently closed drug lab. Long Beach START members responded to Chula Vista,
CA, and assisted the EPA with assessment, removal implementation and air monitoring of abandoned chemicals
which were stored in a truck parked off Lagoon Drive. The Long Beach START responded to assess a spill of oil
field production water at Magnus Oil in Los Angeles, CA. Long Beach START also responded to assess the
inactive Ascon Landfill in Huntington Beach, CA, where an unknown liquid was flowing from the site into public
areas. Details are discussed in the site specific TDD summary.
Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.
Pending Issues: START is using the Lotus Notes system to link with the California RIMS system, supplying the
team with easier access to field situations when state agencies are involved.

TDD#: 09-9604-0007 START - HEALTH & SAFETY COORDINATION
PAN#: 0041 -HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams, auditing and
approving invoices, and updating computerized medical records, 2) tracking employees training status, setting up
and administering required training courses, and updating computerized training records, 3) reviewing and
approving site safety plans and updates for all new and continuing sites. An 8-hour refresher training class was
conducted in March and First Aid/CPR refreshers were completed.
Schedule: START members will take a self-study DOT class over the next several months. The START will
conduct a 40-hr START/Emergency Response Training in May.
Pending Issues: A TDD amendment is pending.
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TDD#: 09-9604-0008 START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to maintain the
START Lotus Notes server. The START has begun to research GlS hardware, software and personnel
requirements. Research into leasing of a CD burner to provide backup and deliverables to the EPA of documents
has begun. As the START has incorporated large image files, such as complicated tables and photos, the need to
store digital files which are greater the 1A megs has arisen. Storage on CD is a very permanent and easily
implemented option.
Schedule: The START will continue to provide the above described services on an on-going basis.
Pending Issues: None.

TDD#: 09-9607-0001 COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, as requested by EPA, the START completed cost summary
information packages for Valley Wood Preserving (Site ID Number K5), in Turlock, California, and for Modesto
Groundwater Area (Site ID Number J4), Modesto, California.
Schedule: START continues to complete cost summary information as requested by EPA.
Pending Issues: None.

TDD#: 09-9706-0014 ON-GOING START PROGRAM SUPPORT
PAN#: 0204-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Program Manager and other assistant managers (key personnel) expended TDD hours
this month for overall program and office management activities, which included: project staffing, required contract
reporting, invoice development, accounting reconciliations, TDD administration, health and safety oversight,
subcontract administration, capital inventory maintenance, overall program and deliverable QA/QC, technical
training, C.O.I, determinations, and personnel/team development. Additional program support activities in March
included: receipt of contract modification #25 executing five additional non-dedicated labor options; a "quality
review" by the section chief and other members of EPA's Quality Assurance Section (QAMS); a visit and
presentation by members of the EPA's Emergency Response Team (ERT) from Edison, NJ on new services and
software available through the START contract; developing a new analytical Basic Ordering Agreement (BOA) for
1998; filling a dedicated staff vacancy in the San Francisco office; and, providing information for ongoing EPA
enforcement, QA, and cost recovery audits.
Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, and hour and dollar
ceilings specified in the TDD. Burn rate of hours and dollars is anticipated to increase slightly due to added time for
hiring and orientation of new hires in both offices, CERCLIS database input at the request of the EPA Task
Monitor, additional time required to facilitate TDD file reviews for EPA and DOJ cost recovery actions, respond to
incoming subpoenas, and, to provide information for ongoing EPA I.G. QA and enforcement audits.
Pending Issues: Routine management meetings were held between E&E and EPA program personnel (including the
CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: executing contract options, contract funding,
invoice questions and resolutions, general operations, subcontracting, and responses to (a significant increase in)
audits and subpoenas. Significant issues pending include: executing a quick turnaround (generic) training TDD; and
rebilling remaining invoices that included suspended costs related to DCN adjustments on existing TDDs.
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TDD#: 09-9706-0015 START EQUIPMENT MANAGEMENT
PAN#: 0205-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Vehicle maintenance was performed on both GSA and EPA owned vehicles. Charges to this TDD
include vehicle rental, parking spaces, computer rental, expendables, etc. Mandatory yearly maintenance was
required on some of the response equipment. Reference materials and regulations were updated in Long Beach.
Excess equipment disposition is currently being addressed in the Long Beach office.
Schedule: Lots which were not bid on and have been formally abandoned need to be disposed of. A complete
equipment evaluation/maintenance needs to be performed.
Pending Issues: None.

TDD#: 09-9712-0007 START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0258-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The financial review by the START financial manager was completed. Completed all reviews
and organization of analytical service proposals, Quality Assurance Plans, and other supporting documents.
Continued work on program issues involving Quality Assurance Plans, Sampling Plans, and analytical services
continued.
Schedule: Plan to request consent from the EPA for BOA contraction in April and execute contracts. Will continue
to coordinate activities with the EPA quality assurance office.
Pending Issues: Need to revise the Emergency Response Office's Quality Assurance Project Plan to address new
EPA guidance and requirements. Need to revise the START Generic Quality Assurance Project Plan to address new
EPA guidance and requirements.

.TDD#: 09-9801-0007 BROWN & BRYANT (ARVIN) SUBPOENA
PAN#: 0271-BBTL-XX ENFORCEMENT - GENERAL
STATUS: OPEN ARVIN, CALIFORNIA

Work Progress: START members had to research site activities and review material from the time period in
question and will be deposed in early April.
Schedule: At least three more START members will be deposed in the next couple of months.
Pending Issues: None.

TDD#: 09-9802-0003 ERCC SCOPING/PLANNING (SO. CA)
PAN#: 0277-ESTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LONG BEACH, CALIFORNIA

Work Progress: No activities occurred under this TDD in this reporting period.
Schedule: A scope of work for reestablishing the Southern California ERCC will be completed by May 1998.
Pending Issues: None.

TDD#: 09-9802-0007 8-HOUR RADIATION TRAINING
PAN#: 0281-RTTN-XX TRAINING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: All work is completed on this TDD. Only invoice items (i.e.: expense reports, shipping) from the
training were posted in this period.
Schedule: A final letter report will be prepared to close the project.
Pending Issues: None.
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EPA Task Monitor: Nancy Riveland-Har

TDD#: 09-9612-0011 QUALITY PRINTED CIRCUITS - TECHNICAL
PAN#: 0136-QPSA-XX SITE ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: Submitted Draft Final Report to EPA on March 20th.
Schedule: Revised Final Report is scheduled to be submitted to EPA in late April. A final community meeting will
be held in May.
Pending Issues: EPA comments, if any, on revised Final Report.
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EPA Task Monitor: Vicki Rosen

TDD#: 09-9612-0002 QUALITY PRINTED CIRCUITS-COMM RELATIONS
PAN#: 0127-QPTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: During this period, the START met with the EPA RPM and Community Involvement Coordinator
to discuss plans for the upcoming stakeholder community meeting. The START continued development of a fact
sheet with guidance for community members on deciding whether to have their air ducts cleaned. The START
revised the bar charts for the Phase I results and provided them to the EPA RPM on March 20. The START
prepared cover letters and issued additional utility reimbursement checks to the remaining residents whose homes
were sampled in duplicate during Phase II. The START also performed administrative tasks.
Schedule: A meeting with stakeholders is scheduled for April 21, and a community meeting is planned for sometime
in May. The START will also begin preparing materials for the community meeting, including fact sheets,
presentation materials, and handouts. The START will produce a card to mail to residents to announce the
postponement of the community meeting. The START will also perform mailing list database maintenance and
produce labels to mail the fact sheets and announcement cards.
Pending Issues: None.
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EPA Task Monitor: Daniel Shane

TDD#: 09-9706-0011 FRESNO DRUM SITE REMOVAL #2
PAN#: 0201-FDRS-XX REMOVAL SUPPORT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: The labor hours charged for the month of March were for the revision of the QASP, and
contacting the OSC. A TDD amendment will be needed to continue work on this project.
Schedule: Field work will begin again on May 26, 1998.
Pending Issues: None.

TDD#: 09-9708-0013 MESA PESTICIDES
PAN#: 0225-MPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN MESA, ARIZONA

Work Progress: START continued oversight of the project, including telephone contact with RP representatives and
ADEQ. The START has reviewed the RP's final report and is preparing comments and the START final report for
the TM to review.
Schedule: All field work is complete. The START has reviewed the final report from the owners representative
and is preparing the final deliverable for the site.
Pending Issues: The final deliverable due date has been amended to April 15, 1998.

TDD#: 09-9710-0003 EAGLE 1 MILL SITE
PAN#: 0240-EMRS-XX REMOVAL SUPPORT
STATUS: OPEN NELSON, NEVADA

Work Progress: During the reporting period, the START prepared the Final Report. Data validation was
subcontracted to the teaming contractor. Costs incurred include computer usage, outside services and
communications.
Schedule: Preparation of a final report almost complete.
Pending Issues: None at this time.

TDD#: 09-9801-0001 ALCO PACIFIC
PAN#: 0265-APRS-XX REMOVAL SUPPORT
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: In this reporting period, the START has assisted EPA in researching additional responsible parties
to reimburse the EPA for the clean-up/removal at ALCO.
Schedule: An EPA lead removal is anticipated to begin in late spring.
Pending Issues: EPA is currently awaiting a final funding determination from the responsible party steering
committee.

TDD#: 09-9801-0008 LAKEWOOD OIL SPILL
PAN#: 0272-LORZ-XX EMERGENCY RESPONSE
STATUS: INTERIM LAKEWOOD, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable.
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TDD#: 09-9802-0006 ESTERO BAY TANK FARM
PAN#: 0280-EBRZ-XX EMERGENCY RESPONSE
STATUS: OPEN MORRO BAY, CALIFORNIA

Work Progress: The START is preparing the letter report for site activities. Maps and figures are being generated
for the report. Costs incurred this reporting period are for travel and meals, and computer usage.
Schedule: A letter report is being prepared for the OSC.
Pending Issues: None at this time.

TDD#: 09-9803-0010 ASCON LANDFILL
PAN#: 0298-ALRZ-XX EMERGENCY RESPONSE
STATUS: OPEN HUNTINGTON BEACH, CALIFORNIA

Work Progress: In this reporting period, the START responded to this inactive landfill where an unknown liquid
was exiting the property boundaries and impacting a public street. The START coordinated with local agencies and
conducted a follow-up site visit to gather further information.
Schedule: The site is currently on schedule.
Pending Issues: None.
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EPA Task Monitor: Kathleen Shimmin

TDD#: 09-9801-0003 OCEANIC ACP WORST-CASE SCENARIOS
PAN#: 0267-OAPP-XX CONTINGENCY PLANNING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The Tabletop Exercise for American Samoa was researched and written and graphics were
prepared. The exercise was hand-delivered to EPA on February 6th. Charges billed this reporting period are
previously incurred non-labor costs associated with previously incurred costs (outside services). This TDD expires
on March 2, 1998.
Schedule: Delivery of the Tabletop Exercise for American Samoa to EPA on February 6th.
Pending Issues: None.
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EPA Task Monitor: Brad Shipley

TDD#: 09-9601-0010 DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL SUPPORT
STATUS: OPEN CRESCENT CITY, CALIFORNIA

Work Progress: No LOE or ODCs charged this month
Schedule: A trip report will be completed in April. Analytical results will be discussed in that report.
Pending Issues: None.

TDD#: 09-9612-0001 TRUCKEE RIVER HAZMAT PLAN
PAN#: 0126-TRRZ-XX CONTINGENCY PLANNING
STATUS: OPEN TRUCKEE, CALIFORNIA

Work Progress: The START is compiling information gathered from meeting attendees to be included in the
Response Plan. The START is preparing for the March 31, 1998 meeting and attended a Core Group meeting in
Sacramento on March 20, 1998. Costs incurred during this reporting period include travel for 3/20/98 meeting,
copies and outside services, and computer usage.
Schedule: The next group meeting will be March 31, 1998.
Pending Issues: None.

TDD#: 09-9712-0002 BHP PINTO VALLEY
PAN#: 0253-PCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM GILA, ARIZONA

Work Progress: Work conducted during the reporting period included calls to the OSC and John Hillenbrand at
USEPA regarding the content of the final report. Most of the hours charged related to preparation of the final report
and graphics as well as data validation of analytical results.
Schedule: Work is underway to complete the final report for this site.
Pending Issues: Completion of final report, maps, and photo documentation; validation of analytical results; and
finalizing billing for analytical results. The TDD expires on March 10, 1998.

TDD#: 09-9712-0010 TYPHOON PAKA RESPONSE
PAN#: 0261-TPTF-XX FEDERAL DISASTER ASSISTANT
STATUS: INTERIM GUAM, SAIPAN, PACIFIC ISLANDS

Work Progress: A final report regarding the emergency response to Guam due to damage and hazardous materials
releases caused by Typhoon Paka has been submitted to the EPA. An acknowledgment of completion has been
written.
Schedule: None.
Pending Issues: None.
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EPA Task Monitor: Steve Simanonok

TDD#: 09-9708-0011 NORTH FORK MILL SITE
PAN#: 0223-NFSA-XX SITE ASSESSMENT
STATUS: INTERIM NORTH FORK, CALIFORNIA

Work Progress: All work under this TDD is completed.
Schedule: The next phase of work on this project will be conducted under a new TDD.
Pending Issues: Pending AOC.

TDD#: 09-9802-0008 NORTH FORK MILL SITE
PAN#: 0282-NFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN NORTH FORK, CALIFORNIA

Work Progress: The START completed the Field Sampling and QA/QC Plan and submitted it to the EPA. The
START conducted site work March 23-30, 1998. Site work consisted of sampling soils, sediments and water and
screening samples with immunoassay testing.
Schedule: Lab data is expected during the month of April. The START will validate data and begin the final report.
Pending Issues: None.
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EPA Task Monitor: Daniel B. Suter

TDD#: 09-9605-0008 T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA INFO. MANAGEMENT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: START members Shaeffer and Randall worked on reducing the views and the developing a format
that is user-friendly.
Schedule: START will continue to work on the development of the database and will await further direction from
the OSC regarding the CD-ROM deliverables.
Pending Issues: None.

TDD#: 09-9702-0001 LAB-PACK RESEARCH NEW TECHNOLOGY
PAN#: 0149-LPTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LONG BEACH, CALIFORNIA

Work Progress: Office efforts for this project involved research of opportunities available to evaluate the
effectiveness, cost savings and contribution of real-time databases for facilitating lab packing operations at removal
sites. The START is evaluating vendor applications, custom programs and in-house developed databases during
this research project. Field data collection and reporting mechanisms will also be addressed under this project.
Schedule: The project is on schedule.
Pending Issues: None.

TDD#: 09-9709-0002 LEVIATHAN MINE
PAN#: 0233-LMSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM MARKLEEVILLE, CALIFORNIA

Work Progress: This TDD is closed. One hour was charged for administration purposes.
Schedule: None.
Pending Issues: None.

TDD#: 09-9709-0006 LEVIATHAN MINE REMOVAL
PAN#: 0237-KMRS-XX REMOVAL SUPPORT
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: Labor charges are for TDD administration. ODCs are for travel cost associated with trustees
meeting and computer usage.
Schedule: START will meet with OSC and ARCO about summer activities next month.
Pending Issues: None.

TDD#: 09-9712-0001 LEVIATHAN AMD TREATMENT TECHNOLOGY
PAN#: 0252-LATG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: LOE is for research and presentation to ARCO and Trustees on acid Mine drainage. START
organized a vendor presentation of unique AMD treatment technologies for ARCO in Tahoe. ODCs are for
computer usage.
Schedule: START will begin preparing a deliverable for the EPA Task Monitor. START will amend the TDD
expiration date. The TDD will expire on April 15, 1998.
Pending Issues: None.
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TDD#: 09-9712-0009 LEONA HEIGHTS SULFUR MINE.
PAN#: 0260-LHSF-XX REMOVAL ASSESSMENT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START was tasked by OSC Dan Suter to perform a preliminary data search concerning the
Leona Heights Sulfur Mine located in Oakland, California. As a result of previous mining activities, acid mine
drainage has developed causing elevated metals levels in on-site surface waters. At this time, the San Francisco Bay
Area Regional Water Quality Control Board (RWQCB) is in the process of writing an action memo to the
responsible parties (RPs) requesting that remediation be implemented. The RWQCB is expecting a response from
the RPs at the end of March. The START will maintain contact with the RWQCB in an effort to ensure site
mitigation.
Schedule: None.
Pending Issues: None.

TDD#: 09-9801-0006 SYNTRUM CORP.
PAN#: 0270-SCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: On-site removal operations commenced on March 23, 1998 with site mobilization. START
procured Quantarra Analytical Services, Richland, Washington as the START radio chemistry laboratory for the
removal. For the removal, START prepared the Integrated Site Safety Plan in cooperation with the other parties to
be on-site. Specific START site operations include air monitoring, air sampling and chemical inventory.
Schedule: Removal operations will last approximately 6-8 weeks. START on-site presence will consist of 1-3
people depending on the tasks being performed.
Pending Issues: None.

TDD#: 09-9802-0005 TUOLUMNE TRIBAL METH. LAB
PAN#: 0279-TTSF-XX REMOVAL ASSESSMENT
STATUS: OPEN TUOLUMNE, CALIFORNIA

Work Progress: All tasks for this project have been completed ; no labor charges were incurred for this reporting
period. Any charges during this reporting period were from previously incurred ODC costs.
Schedule: This project is complete.
Pending Issues: None.

TDD#: 09-9802-0010 LANCASTER RAD MUNITIONS
PAN#: 0284-LRRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM LANCASTER, CALIFORNIA

Work Progress: In this reporting period, the START completed and submitted the emergency response report to the
Task Monitor. This project has been closed with an interim AOC.
Schedule: None.
Pending Issues: None.
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EPA Task Monitor: Christopher C. Weden

TDD#: 09-9606-0002 INDIA BASIN
PAN#: 0059-IBSA-XX PRELIMINARY ASSESSMENTS
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START received analytical results for confirmation samples; results indicated acceptable
correlation with field screening results. A draft removal assessment report was delivered to the OSC on March 16,
1998 with a final report expected by the end of April. The site has entered into the removal phase under TDD# 09-
9803-0007.
Schedules: A final removal assessment report is expected to be completed by April 30, 1998.
Pending Issues: None.

TDD#: 09-9710-0012 LEUNG PROPERTY
PAN#: 0249-LPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN GILROY, CALIFORNIA

Work Progress: Labor hours in March were for data validation and data review.
Schedule; The final report is due to be completed by April 20, 1998.
Pending Issues: Not Applicable.

TDD#: 09-9803-0006 WASTE DISPOSAL, INC. - TANK ASSESSMENT
PAN#: 0294-WDSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SANTE FE SPRINGS, CALIFORNIA

Work Progress: In this reporting period, START conducted preparations for field sampling at this site. The
preparations included site visits and liaison with ERT personnel; preparation of a quality assurance sampling plan
and site specific health and safety plan; and the acquisition of a lowest-bid laboratory to conduct sample analyses.
Schedule: Perform sampling in early April; receive and validate data, and forward results to EPA and ERT.
Pending Issues: None.

TDD#: 09-9803-0009 WEST CAP TUCSON AIRPORT PROJECT
PAN#: 0297-WCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN TUCSON, ARIZONA

Work Progress: The START has been tasked by OSC Donn Zuroski to assist the RPM in conducting several
removal tasks at the West Cap Tucson Airport Superfund Site. Activities include the development of a QASP for
collecting groundwater from monitoring wells which will be installed by the ERRS contractor. The START will
also provide RP oversight and technical assistance to the RPM.
Schedule: Field Work Proposed week of May 1, 1998.
Pending Issues: QASP.
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EPA Task Monitor: Gordon Woodrow

TDD#: 09-9610-0003 CAMEO TRAINING PROGRAM
PAN#: 0091-CTTN-XX TRAINING ,
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START was involved with coordination efforts for future training
events. The training team also worked on continued development of workshop training materials.
Schedule: There are two training classes pending. The START will instruct these classes during the week of April
6, 1998; one class will be held in Los Angeles County and one class will be held in Siskiyou County.
Pending Issues: None.

TDD#: 09-9610-0011 PEMACO
PAN#: 0099-PESA-XX SITE ASSESSMENT
STATUS: INTERIM MAYWOOD, CALIFORNIA

Work Progress: EPA extended the TDD complication date to March 13, 1998. START completed the final
Expanded Site Inspection (ESI), facilitated report production, and sent the ESI to the EPA on March 12, 1998.
Schedule: The project is completed.
Pending Issues: None.

TDD#: 09-9702-0002 TOSCO REFINERY
PAN#: 0150-TRPA-XX CHEMICAL SAFETY AUDIT
STATUS: INTERIM MARTINEZ, CALIFORNIA

Work Progress: The START supported preparation of the final accident investigation report. Charges this month
were for administrative closure of the TDD, and previously incurred report preparation expenses. This TDD has
been closed with an interim AOC.
Schedule: No further work is expected for this TDD.
Pending Issues: None.

TDD#: 09-9712-0003 FEATHER RIVER PLAN OUTREACH
PAN#: 0254-FRPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

Work Progress: In March, START compiled and analyzed the written and verbal review comments provided by the
plan holders. START submitted to the EPA Task Monitor (TM) a "comments package," which contained: a table of
contents; a summary and analysis of the plan holders' comments; the actual comments retyped and organized in
tables by topic; and the original copies of the written comments and other materials submitted by the plan holders
before and during the February meeting. In addition, START continued to develop the Feather River Plan Training
Exercise, to mail demonstration copies of the Plan to interested agencies (per the TM's instructions), and to assist
the TM in the writing of introductory chapters for different sections of the Plan. Costs listed under "Travel,"
"Temporary Help,"and "Outside Service" were delayed billings for the plan reproduction and plan-holder meeting
activities conducted in February.
Schedule: START will continue to develop the training exercise and to assist the TM in revising the Plan.
Pending Issues: The date(s) of the training exercise to be conducted in the Feather River Watershed later in the
spring need to be determined.
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EPA Task Monitor: Donn Zuroski

TDD#: 09-9601-0011 CASMALIA RESOURCES
PAN#: 0011 -CRRA-QO REMOVAL ACTrON/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

Work Progress: The START continued work on the pond release report.
Schedule: The START QA Officer will review the data validation reports. The final report is pending.
Pending Issues: None.

TDD#: 09-9601-0012 SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: The START continues to maintain oversight activities at the Sparks Solvent site at the request of
the OSC. At this time, the City of Sparks has begun implementation of slope stabilization measures in the area
adjacent to west-bound Interstate 80. This has included grading and compaction in the area of previous slope failure
affecting this portion of 1-80. The City of Sparks plans on developing Helms Lake as a public park which will
include a marina with public boat access, and possibly a casino. The PRP consultants (Camp Dresser & McKee) will
concurrently install additional groundwater monitoring wells adjacent to previous wells which have become
nonfunctional due to the flooding in January 1997. The START received a recent quarterly monitoring report from
CDM and will review it and submit comments to the OSC. Additionally, the START attended a meeting in Reno on
March 23, 1998 attended by the OSC, state and county health officials and a representative from the RP group. The
content of the meeting included an update from the RP group concerning current site activities and the schedule for
additional pilot scale treatability studies.
Schedule: Review and present comments in recent quarterly report by April 30, 1998.
Pending Issues: Above.

TDD#: 09-9712-0013 K&L ANODIZING
PAN#: 0264-KLRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM BURBANK, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9801-0009 ONE CAMELBACK/PHOENIX HYDROCARBON
PAN#: 0273-OCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM PHOENIX, ARIZONA

Work Progress: The START flew to Phoenix with the TM to conduct a reconnaissance of the site. It was
determined that no further action under the TDD was necessary. All field work is complete. A report was not
requested by the TM. An AOC has been submitted.
Schedule: Not Applicable.
Pending Issues: None.

TDD#: 09-9802-0002 CALS-TRANS/LAKE MERRITT
PAN#: 0276-CTRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: Labor hours charged for March were incorrectly charged to this TDD. These charges will be
reversed and charged to the correct TDD. All work has been completed for this TDD.
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Schedule: None.
Pending Issues: None.

TDD#: 09-9802-0009 SAN JON BARRANCA OIL SPILL
PAN#: 0283-SJRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM VENTURA, CALIFORNIA

Work Progress: In this reporting period, START conducted a follow-up spill area/slope stability inspection in the
vicinity of the San Jon Barranca. The START inspections led to recommendations to discontinue/postpone area
spill clean-up activities due to stability concerns throughout the rainy season. All START inspection results and
recommendations were reported verbally and in writing to the U.S. Guard Guard Incident Commander and EPA
Task Monitor. This TDD has been closed with an interim AOC.
Schedule: None.
Pending Issues: None.

TDD#: 09-9803-0007 INDIA BASIN REMOVAL SUPPORT
PAN#: 0295-IBRS-XX REMOVAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The management of this project has been transferred. Preparations for site activities have taken
place this reporting period.
Schedule: Site activities are to begin April 15, 1998.
Pending Issues: None at this time.

TDD#: 09-9803-0008 PESCADERO DRUG LAB
PAN#: 0296-PDRZ-XX EMERGENCY RESPONSE
STATUS: OPEN PESCADERO, CALIFORNIA

Work Progress: The labor hours charged for the month of March 1998 were for the initial scoping meeting, site
visits, production of the QASP, mobilizing and de-mobilizing for field work (groundwater and soil sampling), and
contacting the OSC.
Schedule: Sampling results due by late April. Report to be written by mid May.
Pending Issues: Sample results.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 04/22/1998

Site Name: EPA REGION IX SPILL PHONE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

364,045.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

7,240.00

Total Dollars
Spent:

156,086.96

9,176.63

227.71

.00

2,952.20

.00

.00

2,028.18

58.62

$170,530.30

Labor Hours
Spent

252.00

272.75

3,591 .00

82.00

377.00

6.00

33.00

4,613.75

Balance:

202,490.54

-9,176.63

-227.71

.00

337.30

.00

2,178.00

$193,514.70

Balance

-252.00

-272.75

-3,591 .00

-82.00

-377.00

-6.00

-33.00

2,626.25

Estimated
Dollars

Required:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

$364,045.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

7,240.00

Dollars per
LOE hour
delivered:

36.84

2.17

.05

.00

.70

.00

.00

.48

.01

$40.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 04/22/1998

Site Name: EPA REGION IX SPILL PHONE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID: 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

431.00

24.00

24.00

1.00

130.50

610.50

Dollars per
LOE hour
delivered:

Balance

-431.00

-24.00

-24.00

-1.00

-130.50

-610.50

Estimated
Hours

required

.00

.00

.00

.00

.00

7.240.00

TOTAL Direct Labor $19,602.79 $32.16
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9601-0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 04/22/1998

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

200,149.86

15,730.00

3,025.00

.00

13,158.00

.00

.00

232,062.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

4,619.00

Total Dollars
Spent:

118,409.35

6,950.45

1,388.93

.00

1,909.07

.00

.00

1,804.44

40.01

$130,502.25

Labor Hours
Spent

401.21

1,357.65

1,693.81

116.78

42.00

3,611.45

Balance:

81,740.51

8,779.55

1,636.07

.00

11,248.93

.00

.00

$101,560.61

Balance

-401.21

-1,357.65

-1 ,693.81

-116.78

-42.00

1,007.55

Estimated
Dollars

Required:

200,149.86

15,730.00

3,025.00

.00

13,158.00

.00

.00

$232,062.86

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

Dollars per
LOE hour
delivered:

32.79

1.92

.38

.00

.53

.00

.00

.50

.01

$36.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9601 -0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 04/22/1998

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

198.26

23.77

.00

.50

5.00

227.53

Dollars per
LOE hour
delivered:

Balance

-198.26

-23.77

.00

-.50

-5.00

-227.53

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

TOTAL Direct Labor $6,808.50 $29.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9601 -0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 04/22/1998

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 02/28/1998

Site Location: Estimated Completion Date: 02/28/1998

City: SAN FRANCISCO County:
State: CA

SSID: 00CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Budgeted
Labor
Hours

.00

.00

.00

.00

76.00

Total Dollars
Spent:

3,353.52

259.33

.00

.00

.00

.00

.00

58.70

.00

$3,671.55

Labor Hours
Spent

14.00

19.00

56.00

10.00

99.00

Balance:

1,108.72

3,370.67

.00

.00

.00

.00

.00

$4,420.69

Balance

-14.00

-19.00

-56.00

-10.00

-23.00

Estimated
Dollars

Required:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Estimated
Hours

required

.00

.00

.00

.00

76.00

Dollars per
LOE hour
delivered:

77.99

6.03

.00

.00

.00

.00

.00

1.37

.00

$85.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 04/22/1998

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 02/28/1998

Site Location: Estimated Completion Date: 02/28/1998

City: SAN FRANCISCO County:

SSID: 00CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW, GORDON

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.00

1.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re£>uired

-1.00 .00

-1.00 76.00

TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9601-0010 TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date: 04/22/1998

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 05/15/1998

Site Location: Estimated Completion Date: 05/15/1998

City: CRESENT CITY County: DEL NORTE

CERCLISID: CAD000626176 SSID: 33

Project Manager: DUNCAN, WILL

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

750.00

Total Dollars
Spent:

17,774.10

3,178.85

3,357.99

.00

.00

.00

.00

1,442.96

.00

$25,753.90

Labor Hours
Spent

24.50

99.00

324.50

20.00

20.00

488.00

Balance:

16,167.90

-758.85

3,297.01

.00

.00

.00

3,630.00

$20,893.10

Balance

-24.50

-99.00

-324.50

-20.00

-20.00

262.00

Estimated
Dollars

Required:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

Estimated
Hours

required

.00

.00

.00

.00

.00

750.00

Dollars per
LOE hour
delivered:

36.42

6.51

6.88

.00

.00

.00

.00

2.96

.00

$52.77

Page 4 of 118 Confidential Business Information • Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9601-0010 TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date: 04/22/1998

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 05/15/1998

Site Location: Estimated Completion Date: 05/15/1998

City: CRESENT CITY County: DEL NORTE

CERCLISID: CAD000626176 SSID: 33

Project Manager: DUNCAN, WILL

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

30.00

.25

32.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-2.00 .00

-30.00 .00

-.25 .00

-32.25 750.00

TOTAL Direct Labor $2,443.87 $76.37
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 04/22/1998

Site Name: CASMALIA RESOURCES Completion Date: 06/30/1998

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 06/30/1998

City: CASAMALIA County: SANTA BARBARA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Data Management

Data Validation

NO SUBTASK USED

NO SUBTASK USED

Data Management

Data Validation

NO SUBTASK USED

Data Management

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P1

P2

P3

P3

P3

P4

P4

SS

T2

TOTAL

Dollars
Budgeted:

268,877.30

39,325.00

75,020.00

.00

19,082.67

.00

.00

402,304.97

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Total Dollars
Spent:

148,702.48

12,652.23

61,528.94

.00

41,586.79

.00

.00

16,776.39

735.99

$281,982.82

Labor Hours
Spent

898.50

17.00

17.00

1,615.00

1,929.50

191.00

1.00

31.00

2.00

4.50

47.00

4,753.50

Balance:

120,174.82

26,672.77

13,491.06

.00

-22,504.12

.00

.00

$120,322.15

Balance

-898.50

-17.00

-17.00

-1,615.00

-1,929.50

-191.00

-1 .00

-31.00

-2.00

-4.50

-47.00

1 ,830.50

Estimated
Dollars

Required:

268,877.30

39,325.00

75,020.00

.00

19,082.67

.00

.00

$402,304.97

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Dollars per
LOE hour
delivered:

31.31

2.66

12.96

.00

8.76

.00

.00

3.53

.15

$59.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 04/22/1998

Site Name: CASMALIA RESOURCES Completion Date: 06/30/1998

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 06/30/1998

City: CASAMALIA County: SANTA BARBARA State: CA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

751.50

344.50

6.75

182.75

1,285.50

Dollars per
LOE hour
delivered:

Balance

-751 .50

-344.50

-6.75

-182.75

-1,285.50

Estimated
Hours

required

.00

.00

.00

.00

6,584.00

TOTAL Direct Labor $54,582.62 $42.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 04/22/1998

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SPARKS County: WASHOE State: NV

CERCLISID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,500.25

1,210.00

1,815.00

.00

1 ,530.00

1,000.00

.00

$56,055.25

Budgeted
Labor
Hours

.00

.00

.00

.00

1 ,000.00

Total Dollars
Spent:

30,027.44

3,070.49

5,261.66

.00

2,000.00

.00

.00

1,843.41

40.00

$42,243.00

Labor Hours
Spent

233.00

470.00

19.00

23.00

745.00

Balance:

20,472.81

-1,860.49

-3,446.66

.00

-470.00

1 ,000.00

.00

$13,812.25

Balance

-233.00

-470.00

-19.00

-23.00

255.00

Estimated
Dollars

Required:

50,500.25

1,210.00

1,815.00

.00

1 ,530.00

1,000.00

.00

$56,055.25

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

40.31

4.12

7.06

.00

2.68

.00

.00

2.47

.05

$56.70
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 04/22/1998

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SPARKS County: WASHOE

CERCLISID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

.25

1.75

Dollars per
LOE hour
delivered:

Estimated
. Hours

Balance ret>uired

-1.50 .00

-.25 .00

-1.75 1,000.00

TOTAL Direct Labor $56.24 $37.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 04/22/1998

Site Name: YAVAPAI PENTA POND Completion Date: 06/15/1998

Site Location: Estimated Completion Date: 06/15/1998

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

27,141.59

2,567.28

4,081.84

.00

246.75

.00

.00

1,474.73

4.93

$35,517.12

Labor Hours
Spent

28.00

53.50

462.00

26.00

19.00

588.50

Balance:

7,793.54

-1,357.28

1,000.16

.00

-246.75

2,500.00

.00

$8,210.01

Balance

-28.00

-53.50

-462.00

-26.00

-19.00

111.50

Estimated
Dollars

Required:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Estimated
Hours

required

.00

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

46.12

4.36

6.94

.00

.42

.00

.00

2.51

.01

$60.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 04/22/1998

Site Name: YAVAPAI PENTA POND Completion Date: 06/15/1998

Site Location: Estimated Completion Date: 06/15/1998

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^ulred

-.25 .00

-.25 700.00

TOTAL Direct Labor $6.55 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 04/22/1998

Site Name: OMEGA RECOVERY SERVICES Completion Date: 01/31/1998

Site Location: Estimated Completion Date: 01/31/1998

City: WHITTIER County: LOS ANGELES

CERCLISID: CAD042245001 SSID: BC

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

SS

T2

TOTAL

Dollars
Budgeted:

38,421.60

2,420.00

484.00

.00

.00

840.00

.00

$42,165.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

820.00

Total Dollars
Spent:

24,095.56

1 ,449.62

134.64

.00

780.00

.00

.00

357.98

15.60

$26,833.40

Labor Hours
Spent

22.50

146.00

439.00

10.00

.50

1.00

17.00

636.00

Balance:

14,326.04

970.38

349.36

.00

-780.00

840.00

.00

$15,332.20

Balance

-22.50

-146.00

-439.00

-10.00

-.50

-1 .00

-17.00

184.00

Estimated
Dollars

Required:

38,421.60

2,420.00

484.00

.00

.00

840.00

.00

$42,165.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

820.00

Dollars per
LOE hour
delivered:

37.98

2.28

.21

.00

1.23

.00

.00

.56

.02

$42.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 04/22/1998

Site Name: OMEGA RECOVERY SERVICES Completion Date: 01/31/1998

Site Location: Estimated Completion Date: 01/31/1998

City: WHITTIER County: LOS ANGELES

CERCLISID: CAD042245001 SSID: BC

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.50

.25

.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-.50 .00

-.25 .00

-.75 820.00

TOTAL Direct Labor $38.77 $77.54
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 04/22/1998

Site Name: GIBSON - BAKERSFIELD Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Bakersfield County: Kern State: CA

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Budgeted
Labor
Hours

.00

.00

.00

.00

340.00

Total Dollars
Spent:

3,762.67

193.30

329.88

.00

.00

.00

.00

121.34

.00

$4,407.19

Labor Hours
Spent

62.50

14.50

12.00

15.00

104.00

Balance:

9,676.68

48.70

638.12

.00

.00

.00

.00

$10,242.16

Balance

-62.50

-14.50

-12.00

-15.00

236.00

Estimated
Dollars

Required:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Estimated
Hours

required

.00

.00

.00

.00

340.00

Dollars per
LOE hour
delivered:

36.18

1.86

3.17

.00

.00

.00

.00

1.17

.00

$42.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 04/22/1998

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 04/13/1998

Site Location: Estimated Completion Date: 04/13/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

137,120.50

18,150.00

3,630.00

.00

1,052.64

.00

.00

159,953.14

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

2,949.00

Total Dollars
Spent:

92,254.16

11,850.35

2,706.26

.00

3,41 1 .34

.00

.00

3,118.96

64.29

$113,405.36

Labor Hours
Spent

186.50

1,686.50

606.50

77.00

1.00

9.00

23.00

2,589.50

Balance:

44,866.34

6,299.65

923.74

.00

-2,358.70

.00

.00

$46,547.78

Balance

-186.50

-1,686.50

-606.50

-77.00

-1.00

-9.00

-23.00

359.50

Estimated
Dollars

Required:

137,120.50

18,150.00

3,630.00

.00

1,052.64

.00

.00

$159,953.14

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,949.00

Dollars per
LOE hour
delivered:

35.64

4.58

1.05

.00

1.32

.00

.00

1.20

.02

$43.81

Page 10 of 118 *** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 04/22/1998

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 04/13/1998

Site Location: Estimated Completion Date: 04/13/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

P4 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

37.00

14.00

28.00

131.50

62.00

272.50

Dollars per
LOE hour
delivered:

Balance

-37.00

-14.00

-28.00

-131.50

-62.00

-272.50

Estimated
Hours

required

.00

.00

.00

.00

.00

2,949.00

TOTAL Direct Labor $19,153.51 $90.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 04/22/1998

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T1

T2

TOTAL

Dollars
Budgeted:

138,475.75

44,770.00

.00

.00

10,697.61

.00

14,520.00

208,463.36

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

3,200.00

Total Dollars
Spent:

71,742.52

30,807.61

345.03

.00

591 .02

.00

.00

6,756.47

10.67

$110,253.32

Labor Hours
Spent

53.50

50.50

1 ,535.50

33.00

3.00

31.00

1,706.50

Balance:

66,733.23

13,962.39

-345.03

.00

10,106.59

.00

14,520.00

$98,210.04

Balance

-53.50

-50.50

-1,535.50

-33.00

-3.00

-31 .00

1 ,493.50

Estimated
Dollars

Required:

138,475.75

44,770.00

.00

.00

10,697.61

.00

0,714,520.00

0,908,463.36

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,200.00

Dollars per
LOE hour
delivered:

42.04

18.05

.20

.00

.35

.00

.00

3.96

.01

$64.61
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 04/22/1998

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

20.50

2.00

901.50

3.00

5.00

932.00

Dollars per
LOE hour
delivered:

Balance

-20.50

-2.00

-901.50

-3.00

-5.00

-932.00

Estimated
Hours

required

.00

.00

.00

.00

.00

3,200.00

TOTAL Direct Labor $58,788.69 $63.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.LE.S. Database Report Date: 04/22/1998

Site Name: T.A.L.E.S. DATABASE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

7,307.31

341.80

.00

.00

.00

.00

.00

73.17

.00

$7,722.28

Labor Hours
Spent

26.00

146.00

14.00

12.00

198.00

Balance:

13,139.29

-341 .80

.00

.00

.00

.00

1,600.00

$14,324.32

Balance

-26.00

-146.00

-14.00

-12.00

202.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

36.91

1.73

.00

.00

.00

.00

.00

.37

.00

$39.00
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 04/22/1998

Site Name: T.A.L.E.S. DATABASE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DANIEL

State: CA

ReS>ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

5.00

5.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-5.00 .00

-5.00 400.00

TOTAL Direct Labor $152.09 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN State: CA

CERCLIS ID: CA0001118603

Project Manager: LADD, KAREN

EPA Project Monitor: CALHOON, MARK

SSID: BZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

265,933.40

41,140.00

8,470.00

.00

101.35

.00

.00

315,644.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

3,710.00

Total Dollars
Spent:

9,133.90

20,265.10

1,451.12

.00

1,253.05

.00

.00

4,652.54

25.06

$36,780.77

Labor Hours
Spent

7.00

143.00

26.00

39.00

13.00

228.00

Balance:

256,799.50

20,874.90

7,018.88

.00

-1,151.70

.00

.00

$278,863.98

Balance

-7.00

-143.00

-26.00

-39.00

-13.00

3,482.00

Estimated
Dollars

Required:

265,933.40

41,140.00

8,470.00

.00

1,031.35

.00

.00

$316,574.75

Estimated
Hours

required

.00

.00

.00

.00

.00

3,710.00

Dollars per
LOE hour
delivered:

48.33

107.22

7.68

.00

6.63

.00

.00

24.62

.13

$194.61
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: LADD, KAREN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

44.50

535.25

494.50

56.25

1,130.50

Dollars per
LOE hour
delivered:

Balance

-44.50

-535.25

-494.50

-56.25

-1,130.50

Estimated
Hours

required

.00

.00

.00

.00

3,710.00

TOTAL Direct Labor $70,534.84 $65.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 04/22/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 12/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: CAD000067603 SSID: 9G

Project Manager: PALLADINO, CARL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,731.94

605.00

363.00

.00

.00

5,000.00

.00

$19,699.94

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

2,549.69

334.48

2.00

.00

.00

.00

.00

72.02

.00

$2,958.19

Labor Hours
Spent

19.50

23.00

10.00

10.00

62.50

Balance:

11,182.25

270.52

361.00

.00

.00

5,000.00

.00

$16,741.75

Balance

-19.50

-23.00

-10.00

-10.00

187.50

Estimated
Dollars

Required:

13,731.94

605.00

363.00

.00

.00

5,000.00

.00

$19,699.94

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

40.80

5.35

.03

.00

.00

.00

.00

1.15

.00

$47.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 04/22/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 12/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: CAD000067603 SSID: 9G

Project Manager: PALLADINO, CARL

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

23.00

42.50

5.50

71.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance reclujred

-23.00 .00

-42.50 .00

-5.50 .00

-71.00 250.00

TOTAL Direct Labor $2,970.28 $41.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9607-0001 TDD Activity Type: START Site General Project

TDD Title: Region IX Cost Summary Information Report Date: 04/22/1998

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1998

Site Location: San Francisco Estimated Completion Date: 06/30/1998

City: San Francisco

CERCLIS ID:

Project Manager: CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

County: San Francisco

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Budgeted
Labor
Hours

.00

.00

.00

295.00

Total Dollars
Spent:

3,540.26

68.46

1,786.70

.00

.00

.00

.00

397.04

.00

$5,792.46

Labor Hours
Spent

22.00

34.00

40.00

96.00

Balance:

17,349.44

536.54

-334.70

.00

.00

.00

.00

$17,154.24

Balance

-22.00

-34.00

-40.00

199.00

Estimated
Dollars

Required:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

57.10

1.10

28.82

.00

.00

.00

.00

6.40

.00

$93.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9607-0001 TDD Activity Type: START Site General Project

TDD Title: Region IX Cost Summary Information Report Date: 04/22/1998

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1998

Site Location: San Francisco Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

State: CA

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.00

14.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-14.00 .00

-14.00 295.00

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 04/22/1998

Site Name: CAMEO TRAINING PROGRAM Completion Date: 06/15/1998

Site Location: Estimated Completion Date: 06/15/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

70,765.70

2,541.00

17,535.32

.00

.00

.00

10,648.00

101,490.02

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,581.00

Total Dollars
Spent:

43,419.99

3,898.46

12,667.35

.00

.00

.00

.00

3,545.08

.00

$63,530.88

Labor Hours
Spent

395.50

1.00

826.00

10.00

11.50

22.00

1,266.00

Balance:

27,345.71

-1,357.46

4,867.97

.00

.00

.00

10,648.00

$37,959.14

Balance

-395.50

-1.00

-826.00

-10.00

-11.50

-22.00

315.00

Estimated
Dollars

Required:

70,765.70

2,541.00

17,535.32

.00

.00

.00

10,648.00

$101,490.02

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,581.00

Dollars per
LOE hour
delivered:

34.61

3.11

10.10

.00

.00

.00

.00

2.83

.00

$50.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 04/22/1998

Site Name: CAMEO TRAINING PROGRAM Completion Date: 06/15/1998

Site Location: Estimated Completion Date: 06/15/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

6.00

7.00

4.00

17.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*uired

-6.00 .00

-7.00 .00

-4.00 .00

-17.00 1,581.00

TOTAL Direct Labor $890.15 $68.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN State: CA

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

168,077.66

Budgeted
Labor
Hours

.00

.00

.00

.00

650.00

Total Dollars
Spent:

2,250.83

703.28

303.16

.00

.00

.00

.00

215.39

.00

$3,472.66

Labor Hours
Spent

29.00

1.00

16.00

7.00

53.00

Balance:

48,148.87

5,346.72

48,096.84

.00

61,200.00

.00

2,027.96

$164,605.00

Balance

-29.00

-1.00

-16.00

-7.00

597.00

Estimated
Dollars

Required:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

Estimated
Hours

required

.00

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

42.47

13.27

5.72

.00

.00

.00

.00

4.06

.00

$65.52
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN State: CA

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

.00

10.00

276.50

14.00

300.50

Dollars per
LOE hour
delivered:

Balance

.00

-10.00

-276.50

-14.00

-300.50

Estimated
Hours

required

.00

.00

.00

.00

650.00

TOTAL Direct Labor $17,748.35 $61.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: McFarland County: KERN
State: CA

CERCLISID: CA0001118603 SSID: BZ

Project Manager: DUNCAN, WILL

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

95,849.99

4,840.00

10,890.00

605.00

5,100.00

364,693.33

.00

481,978.32

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

1 ,355.00

Total Dollars
Spent:

31,221.70

10,028.97

5,229.81

.00

88,534.40

.00

.00

3,265.30

1,753.42

$140,033.60

Labor Hours
Spent

10.00

462.25

.00

362.50

12.00

28.75

14.00

889.50

Balance:

64,628.29

-5,188.97

5,660.19

605.00

-83,434.40

364,693.33

.00

$341,944.72

Balance

-10.00

-462.25

.00

-362.50

-12.00

-28.75

-14.00

465.50

Estimated
Dollars

Required:

95,849.99

4,840.00

10,890.00

605.00

5,100.00

364,693.33

.00

$481,978.32

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

1,355.00

Dollars per
LOE hour
delivered:

36.27

11.65

6.08

.00

102.86

.00

.00

3.79

2.04

$162.69
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: McFarland County: KERN State: CA

CERCLISID: CA0001118603 SSID: BZ

Project Manager: DUNCAN, WILL

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

.00

118.25

59.00

567.50

186.25

2.00

933.00

Dollars per
LOE hour
delivered:

Balance

.00

-118.25

-59.00

-567.50

-186.25

-2.00

-933.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,355.00

TOTAL Direct Labor $51,837.26 $69.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: CALHOON, MARK

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 30,085.25

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $30,085.25

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

430.00

Total Dollars
Spent:

783.84

964.81

.00

.00

.00

.00

.00

206.48

.00

$1,955.13

Labor Hours
Spent

1.50

8.00

1.00

6.00

4.00

20.50

Balance:

29,301.41

-964.81

.00

.00

.00

.00

.00

$28,130.12

Balance

-1.50

-8.00

-1.00

-6.00

-4.00

409.50

Estimated
Dollars

Required:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Estimated
Hours

required

.00

.00

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

38.24

47.06

.00

.00

.00

.00

.00

10.07

.00

$95.37
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.50

6.00

.00

14.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<luired

-8.50 .00

-6.00 .00

.00 .00

-14.50 430.00

TOTAL Direct Labor $617.47 $42.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1997

Site Location: Estimated Completion Date: 12/30/1997

City: McFarland County: KERN
State: CA

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,604.80

26,855.10

.00

.00

.00

.00

.00

$56,459.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

480.00

Total Dollars
Spent:

3,673.89

87.94

.00

.00

449.25

.00

.00

18.82

8.98

$4,238.88

Labor Hours
Spent

3.00

100.00

.00

2.00

2.00

107.00

Balance:

25,930.91

26,767.16

.00

.00

-449.25

.00

.00

$52,221.02

Balance

-3.00

-100.00

.00

-2.00

-2.00

373.00

Estimated
Dollars

Required:

29,604.80

26,855.10

.00

.00

.00

.00

.00

$56,459.90

Estimated
Hours

required

.00

.00

.00

.00

.00

480.00

Dollars per
LOE hour
delivered: ,

34.34

.82

.00

.00

4.20

.00

.00

.18

.08

$39.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1997

Site Location: Estimated Completion Date: 12/30/1997

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

146.00

189.50

335.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-146.00 .00

-189.50 .00

-335.50 480.00

TOTAL Direct Labor $21,199.38 $63.19
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CALHOON, MARK

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T1

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 105,619.10

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL 105,619.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

1,500.00

Total Dollars
Spent:

30,616.42

7,530.85

126.23

.00

5,732.60

.00

.00

1,638.59

114.64

$45,759.33

Labor Hours
Spent

18.00

49.00

583.50

10.00

120.00

2.50

4.00

787.00

Balance:

75,002.68

-7,530.85

-126.23

.00

-5,732.60

.00

.00

$59,859.77

Balance

-18.00

-49.00

-583.50

-10.00

-120.00

-2.50

-4.00

713.00

Estimated
Dollars

Required:

105,619.10

.00

.00

.00

.00

.00

.00

$105,619.10

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

1 ,500.00

Dollars per
LOE hour
delivered:

45.90

11.29

.19

.00

8.59

.00

.00

2.46

.17

$68.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

32.50

106.75

314.50

63.50

5.00

522.25

Dollars per
LOE hour
delivered:

Balance

-32.50

-106.75

-314.50

-63.50

-5.00

-522.25

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,500.00

TOTAL Direct Labor $31,056.55 $67.70
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 74,560.90

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $74,560.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

9,008.89

7,435.71

1,291.24

.00

90.63

.00

.00

1,867.53

1.81

$19,695.81

Labor Hours
Spent

2.50

38.00

139.00

19.00

6.00

204.50

Balance:

65,552.01

-7,435.71

-1,291.24

.00

-90.63

.00

.00

$54,865.09

Balance

-2.50

-38.00

-139.00

-19.00

-6.00

795.50

Estimated
Dollars

Required:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

44.05

36.36

6.31

.00

.44

.00

.00

9.13

.01

$96.31
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

64.50

272.00

23.00

32.00

391.50

Dollars per
LOE hour
delivered:

Balance

-64.50

-272.00

-23.00

-32.00

-391.50

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

TOTAL Direct Labor $22,736.97 $61.70
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMECO Report Date: 04/22/1998

Site Name: PEMECO INC. Completion Date: 03/13/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 03/13/1998

City: MAYWOOD County: LOS ANGELES

CERCLISID: CAD980737092 SSID: 9K

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

100,628.70

7,048.25

7,101.37

.00

73,128.12

1 ,600.00

605.00

190,111.44

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,636.00

Total Dollars
Spent:

11,031.42

6,013.94

5,795.40

.00

59,477.42

.00

.00

2,527.19

1,189.56

$86,034.93

Labor Hours
Spent

18.00

137.00

37.50

17.00

91.00

17.00

317.50

Balance:

89,597.28

1,034.31

1 ,305.97

.00

13,650.70

1,600.00

605.00

$104,076.51

Balance

-18.00

-137.00

-37.50

-17.00

-91 .00

-17.00

1,318.50

Estimated
Dollars

Required:

100,628.70

7,048.25

7,101.37

.00

73,128.12

1,600.00

605.00

$190,111.44

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,636.00

Dollars per
LOE hour
delivered:

48.70

26.55

25.59

.00

262.59

.00

.00

11.16

5.25

$379.85
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMECO Report Date: 04/22/1998

Site Name: PEMECO INC. Completion Date: 03/13/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 03/13/1998

City: MAYWOOD County: LOS ANGELES

CERCLISID: CAD980737092 SSID: 9K

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

p1 .00

P2 .00

P3 .00

P4 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

10.00

936.75

321.00

1.00

158.00

140.00

1,566.75

Dollars per
LOE hour
delivered:

Balance

-10.00

-936.75

-321.00

-1 .00

-158.00

-140.00

-1,566.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,636.00

TOTAL Direct Labor $67,853.00 $48.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

80,655.80

.00

.00

.00

.00

.00

.00

$80,655.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,210.00

Total Dollars
Spent:

4,224.81

2,047.21

597.42

.00

.00

.00

.00

565.80

.00

$7,435.24

Labor Hours
Spent

2.50

29.00

50.50

8.00

7.00

97.00

Balance:

76,430.99

-2,047.21

-597.42

.00

.00

.00

.00

$73,220.56

Balance

-2.50

-29.00

-50.50

-8.00

-7.00

1,113.00

Estimated
Dollars

Required:

80,655.80

.00

.00

.00

.00

.00

.00

$80,655.80

Estimated
Hours

required

.00

.00

.00

.00

.00

1,210.00

Dollars per
LOE hour
delivered:

43.55

21.11

6.16

.00

.00

.00

.00

5.83

.00

$76.65
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

502.25

33.50

52.00

587.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-502.25 .00

-33.50 .00

-52.00 .00

-587.75 1,210.00

TOTAL Direct Labor $22,012.35 $37.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN State: CA

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

103,327.85

.00

.00

.00

.00

.00

.00

103,327.85

Budgeted
Labor
Hours

.00

.00

1,450.00

Total Dollars
Spent:

617.64

27.20

.47

.00

.00

.00

.00

5.91

.00

$651.22

Labor Hours
Spent

8.00

4.00

12.00

Balance:

102,710.21

-27.20

-.47

.00

.00

.00

.00

$102,676.63

Balance

-8.00

-4.00

1,438.00

Estimated
Dollars

Required:

103,327.85

.00

.00

.00

.00

.00

.00

$103,327.85

Estimated
Hours

required

.00

.00

1,450.00

Dollars per
LOE hour
delivered:

51.47

2.27

.04

.00

.00

.00

.00

.49

.00

$54.27
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 04/22/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN State: CA

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

23.00

23.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret>uired

-23.00 .00

-23.00 1,450.00

TOTAL Direct Labor $1,590.24 $69.14
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, Inc./PRC Report Date: 04/22/1998

Site Name: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Signal Hill County: Los Angeles

CERCLISID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

113,936.70

7,260.00

363.00

.00

.00

3,000.00

.00

124,559.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,745.00

Total Dollars
Spent:

81,407.93

5,991 .04

162.57

.00

132.00

.00

.00

1,316.89

1.98

$89,012.41

Labor Hours
Spent

98.50

1,299.50

694.50

8.00

21.00

14.00

2,135.50

Balance:

32,528.77

1,268.96

200.43

.00

-132.00

3,000.00

.00

$35,547.29

Balance

-98.50

-1,299.50

-694.50

-8.00

-21 .00

-14.00

609.50

Estimated
Dollars

Required:

113,936.70

7,260.00

363.00

.00

.00

3,000.00

.00

$124,559.70

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,745.00

Dollars per
LOE hour
delivered:

38.50

2.83

.08

.00

.06

.00

.00

.62

.00

$42.10
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, lnc./PRC Report Date: 04/22/1998

Site Name: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Signal Hill County: Los Angeles

CERCLISID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted
Subtask Description: LaborK Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance rec'uired

NO SUBTASK USED P1 .00 87.50 -87.50 .00

TOTAL .00 87.50 -87.50 2,745.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $3,073.50 $35.13
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 04/22/1998

Site Name: HAWAII EXERCISES FY'97 Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 04/30/1998

City: Honolulu

CERCLIS ID:

County: Oahu

SSID: 00

State: HI

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

22,495.84

689.70

13,993.65

.00

.00

.00

.00

$37,179.19

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

855.00

Total Dollars
Spent:

17,543.00

4,211.34

12,741.81

.00

.00

.00

.00

3,627.90

.00

$38,124.05

Labor Hours
Spent

293.50

155.00

10.00

3.50

11.00

473.00

Balance:

4,952.84

-3,521 .64

1,251.84

.00

.00

.00

.00

$-944.86

Balance

-293.50

-155.00

-10.00

-3.50

-1 1 .00

382.00

Estimated
Dollars

Required:

50,500.00

3,000.00

13,993.65

.00

.00

.00

.00

$67,493.65

Estimated
Hours

required

.00

.00

.00

.00

.00

855.00

Dollars per
LOE hour
delivered:

37.37

8.97

27.14

.00

.00

.00

.00

7.73

.00

$81.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 04/22/1998

Site Name: HAWAII EXERCISES FY'97 Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 04/30/1998

City: Honolulu

CERCLIS ID:

County: Oahu

SSID: 00

State: HI

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

' 10.50

380.00

390.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-10.50 .00

-380.00 .00

-390.50 855.00

TOTAL Direct Labor $35,397.03 $90.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9611 -0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 04/22/1998

Site Name: NEW IDRIA MERCURY MINE Completion Date: 06/15/1998

Site Location: Estimated Completion Date: 06/15/1998

City: Idria County: San Benito

CERCLISID: CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

49,273.55

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.79

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,165.00

Total Dollars
Spent:

34,201.97

6,585.84

953.77

.00

6,041.45

.00

.00

1,613.45

120.83

$49,517.31

Labor Hours
Spent

75.50

757.50

19.50

13.00

39.50

16.00

921.00

Balance:

15,071.58

-5,678.34

3,523.23

.00

932.80

6,000.00

930.49

$19,045.48

Balance

-75.50

-757.50

-19.50

-13.00

-39.50

-16.00

244.00

Estimated
Dollars

Required:

, 49,273.05

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.29

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.11

Dollars per
LOE hour
delivered:

38.80

7.47

1.08

.00

6.85

.00

.00

1.83

.14

$56.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 04/22/1998

Site Name: NEW IDRIA MERCURY MINE Completion Date: 06/15/1998

Site Location: Estimated Completion Date: 06/15/1998

City: Idria County: San Benito

CERCLISID: CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

111.00 -111.00

141.50 -141.50

30.75 -30.75

283.25 -283.25

Dollars per
LOE hour
delivered:

.00

.00

.00

.11

TOTAL Direct Labor $13,710.52 $54.30
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9611 -0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 04/22/1998

Site Name: DC METALS Completion Date: 09/29/1998

Site Location: 1414 Third Street Estimated Completion Date: 09/29/1998

City: Oakland County: Alameda
State: CA

CERCLISID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

60,835.54

4,840.00

1,815.00

.00

1,315.80

5,000.00

1,815.00

$75,621.34

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,504.00

Total Dollars
Spent:

30,331.90

4,776.15

613.10

.00

350.71

.00

.00

1,153.25

7.02

$37,232.13

Labor Hours
Spent

9.50

636.25

172.50

12.00

14.00

844.25

Balance:

30,503.64

63.85

1,201.90

.00

965.09

5,000.00

1,815.00

$38,389.21

Balance

-9.50

-636.25

-172.50

-12.00

-14.00

659.75

Estimated
Dollars

Required:

60,835.54

4,840.00

1,815.00

.00

1,315.80

5,000.00

1,815.00

$75,621.34

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,504.00

Dollars per
LOE hour
delivered:

35.93

5.66

.73

.00

.42

.00

.00

1.37

.01

$44.10
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9611 -0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 04/22/1998

Site Name: DC METALS Completion Date: 09/29/1998

Site Location: 1414 Third Street Estimated Completion Date: 09/29/1998

City: Oakland County: Alameda State: CA

CERCLISID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

35.50

13.00

11.00

59.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-35.50 .00

-13.00 .00

-1 1 .00 .00

-59.50 1 ,504.00

TOTAL Direct Labor $2,668.96 $44.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 04/22/1998

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: Truckee

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHIPLEY, BRAD

County: Nevada
State: CA

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

42,506.60

18,150.00

2,904.00

.00

6,000.00

.00

.00

$69,560.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

21,656.52

5,910.85

1,965.02

.00

2,072.78

.00

.00

1,685.35

41.45

$33,331.97

Labor Hours
Spent

56.00

648.00

10.00

20.00

7.00

18.00

759.00

Balance:

20,850.08

12,239.15

938.98

.00

3,927.22

.00

.00

$36,228.63

Balance

-56.00

-648.00

-10.00

-20.00

-7.00

-18.00

241.00

Estimated
Dollars

Required:

42,506.60

18,000.00

2,904.00

.00

6,000.00

.00

.00

$69,410.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1 ,000.00

Dollars per
LOE hour
delivered:

29.31

8.00

2.66

.00

2.80

.00

.00

2.28

.06

$45.10
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 04/22/1998

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: Truckee

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHIPLEY, BRAD

County: Nevada State: CA

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

78.00

59.50

14.00

151.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-78.00 .00

-59.50 .00

-14.00 .00

-151.50 1,000.00

TOTAL Direct Labor $6,956.26 $50.59
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 04/22/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Phoenix County: Maricopa
State: AZ

CERCLIS ID: AZD074440470 SSID : DM

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,030.00

Total Dollars
Spent:

1,628.55

7,503.14

1,934.15

.00

.00

.00

.00

2,019.60

.00

$13,085.44

Labor Hours
Spent

.00

4.00

17.00

3.50

12.00

36.50

Balance:

75,806.35

2,055.86

4,720.85

.00

.00

.00

.00

$80,563.46

Balance

.00

-4.00

-17.00

-3.50

-12.00

993.50

Estimated
Dollars

Required:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,030.00

Dollars per
LOE hour
delivered:

49.35

227.37

58.61

.00

.00

.00

.00

61.20

.00

$396.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 04/22/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Phoenix County: Maricopa State: AZ

CERCLISID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted

Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

16.50

367.75

323.00

2.25

709.50

Dollars per
LOE hour
delivered:

Balance

-16.50

-367.75

-323.00

-2.25

-709.50

Estimated
Hours

required

.00

.00

.00

.00

1,030.00

TOTAL Direct Labor $46,145.11 $65.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 04/22/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Phoenix County: Maricopa

CERCLISID: AZD074440470 SSID: DM

Project Manager. LICHENS, CHRIS

EPA Project Monitor: RIVELAND-HAR, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

436,475.19

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

3,028.00

Total Dollars
Spent:

31,411.99

34,301 .87

19,282.22

.00

104,876.12

90,310.00

.00

11,467.14

2,097.52

$293,746.86

Labor Hours
Spent

178.75

648.00

14.00

60.50

8.00

32.00

941.25

Balance:

160,366.21

-10,101.87

4,917.78

.00

-99,776.12

94,690.00

6,196.99

$142,728.33

Balance

-178.75

-648.00

-14.00

-60.50

-8.00

-32.00

2,086.75

Estimated
Dollars

Required:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

$436,475.19

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

Dollars per
LOE hour
delivered:

35.67

38.95

21.89

.00

119.08

102.54

.00

13.02

2.38

$333.52
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 04/22/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Phoenix County: Maricopa

CERCLISID: AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor: RIVELAND-HAR, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

T2 .00

TOTAL .00

Total Dollars
Spent:

118.00

310.25

2,052.50

204.75

88.50

27.00

2,801.00

Dollars per
LOE hour
delivered:

Balance

-118.00

-310.25

-2,052.50

-204.75

-88.50

-27.00

-2,801.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

TOTAL Direct Labor $181,373.50 $69.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date: 04/22/1998

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 04/30/1998

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID : 00

State: CA

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 16,876.80

Other Direct Costs 423.50

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $17,300.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

320.00

Total Dollars
Spent:

7,070.18

364.13

.00

.00

123.38

.00

.00

77.93

2.47

$7,638.09

Labor Hours
Spent

3.50

26.00

136.50

8.00

6.00

180.00

Balance:

9,806.62

59.37

.00

.00

-123.38

.00

.00

$9,662.21

Balance

-3.50

-26.00

-136.50

-8.00

-6.00

140.00

Estimated
Dollars

Required:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

Estimated
Hours

required

.00

.00

.00

.00

.00

320.00

Dollars per
LOE hour
delivered:

39.28

2.02

.00

.00

.69

.00

.00

.43

.01

$42.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date: 04/22/1998

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 04/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

30.50

30.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance r6«u'wed

-30.50 .00

-30.50 320.00

TOTAL Direct Labor $1,082.35 $35.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9702-0002 TDD Activity Type: START Site Specific Project

TDD Title: Tosco Refinery - Chemical Safety Audit Report Date: 04/22/1998

Site Name: TOSCO REFINERY Completion Date: 02/27/1998

Site Location: SolanoWay Estimated Completion Date: 02/27/1998

City: Martinez County: Contra Costa

CERCLISID: CAD00072751 SSID: DU

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

45,000.00

1,800.00

1,800.00

.00

.00

.00

.00

$48,600.00

Budgeted
Labor
Hours

.00

.00

.00

.00

682.00

Total Dollars
Spent:

7,136.75

976.77

689.65

.00

.00

.00

.00

356.56

.00

$9,159.73

Labor Hours
Spent

111.00

8.00

26.50

12.00

157.50

Balance:

37,863.25

823.23

1,110.35

.00

.00

.00

.00

$39,440.27

Balance

-111.00

-8.00

-26.50

-12.00

524.50

Estimated
Dollars

Required:

46,845.80

1,200.00

2,000.00

.00

.00

.00

.00

$50,045.80

Estimated
Hours

required

.00

.00

.00

.00

682.00

Dollars per
LOE hour
delivered:

54.48

7.46

5.26

.00

.00

.00

.00

2.72

.00

$69.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9702-0002 TDD Activity Type: START Site Specific Project

TDD Title: Tosco Refinery - Chemical Safety Audit Report Date: 04/22/1998

Site Name: TOSCO REFINERY Completion Date: 02/27/1998

Site Location: SolanoWay Estimated Completion Date: 02/27/1998

City: Martinez County: Contra Costa

CERCLISID: CAD00072751 SSID: DU

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

2.50

433.50

26.50

462.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>ulred

-2.50 .00

-433.50 .00

-26.50 .00

-462.50 682.00

TOTAL Direct Labor $40,424.30 $92.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 04/22/1998

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 04/30/1998

Site Location: 1 Cyclotron Road Estimated Completion Date: 04/30/1998

City: Berkeley County: Alameda

CERCLISID: CA4890008986 SSID: 75

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

7,920.78

218.41

.00

.00

.00

.00

.00

$8,139.19

Budgeted
Labor
Hours

.00

.00

.00

.00

105.00

Total Dollars
Spent:

1,752.97

413.24

.00

.00

.00

.00

.00

88.46

.00

$2,254.67

Labor Hours
Spent

28.00

6.00

1.00

10.00

45.00

Balance:

6,167.81

-194.83

.00

.00

.00

.00

.00

$5,884.52

Balance

-28.00

-6.00

-1.00

-10.00

60.00

Estimated
Dollars

Required:

7,920.78

218.41

.00

.00

.00

.00

.00

$8,139.19

Estimated
Hours

required

.00

.00

.00

.00

105.00

Dollars per
LOE hour
delivered:

39.84

9.39

.00

.00

.00

.00

.00

2.01

.00

$51.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 04/22/1998

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 04/30/1998

Site Location: 1 Cyclotron Road Estimated Completion Date: 04/30/1998

City: Berkeley County: Alameda

CERCLISID: CA4890008986 SSID: 75

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

76.50

.25

76.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rB«ulred

-76.50 .00

-.25 .00

-76.75 105.00

TOTAL Direct Labor $4,996.57 $65.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 04/22/1998

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 12/31/1998

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998

City: Sacramento County: Sacramento

CERCLISID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Budgeted
Labor
Hours

.00

33.00

Total Dollars
Spent:

182.85

62.71

.00

.00

.00

.00

.00

13.42

.00

$258.98

Labor Hours
Spent

6.00

6.00

Balance:

2,217.15

-23.99

.00

.00

.00

.00

.00

$2,179.74

Balance

-6.00

27.00

Estimated
Dollars

Required:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Estimated
Hours

required

.00

33.00

Dollars per
LOE hour
delivered:

30.48

10.45

.00

.00

.00

.00

.00

2.24

.00

$43.16
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 04/22/1998

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 12/31/1998

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998

City: Sacramento County: Sacramento

CERCLISID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

15.00

3.25

18.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'ujred

-15.00 .00

-3.25 .00

-18.25 33.00

TOTAL Direct Labor $1,026.12 $68.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9704-0005 TDD Activity Type: START Site Specific Project

TDD Title: Palau Removal Report Date: 04/22/1998

Site Name: PALAU CHEMICAL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: KOROR County: PALAU

CERCLISID: TT0000464453 SSID: AP

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

880.00

Total Dollars
Spent:

32,314.95

2,405.83

13,429.88

.00

.00

.00

.00

3,388.78

.00

$51,539.44

Labor Hours
Spent

18.00

140.50

500.00

6.00

9.50

10.00

684.00

Balance:

7,915.85

14.17

5,688.12

.00

.00

.00

.00

$10,229.36

Balance

-18.00

-140.50

-500.00

-6.00

-9.50

-10.00

196.00

Estimated
Dollars

Required:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

880.00

Dollars per
LOE hour
delivered:

47.91

3.57

19.91

.00

.00

.00

.00

5.02

.00

$76.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9704-0008 TDD Activity Type: START Site Specific Project

TDD Title: Waterboard Entombment Site Inventory Report Date: 04/22/1998

Site Name: WATERBOARD ENTOMBMENT SITE INVENTOR Completion Date: 03/30/1998

Site Location: Estimated Completion Date: 03/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

1,527.24

1,331.00

48.40

.00

65.79

.00

.00

$2,972.43

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

40.00

Total Dollars
Spent:

577.59

14.16

.00

.00

.00

.00

.00

3.02

.00

$594.77

1.00

4.00

10.00

15.00

Balance:

949.65

1,316.84

48.40

.00

65.79

.00

.00

$2,377.66

Balance

-1.00

-4.00

-10.00

25.00

Estimated
Dollars

Required:

1,527.24

1,331.00

48.40

.00

65.79

.00

.00

$2,972.43

Estimated
Hours

required

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

38.51

.94

.00

.00

.00

.00

.00

.20

.00

$39.65
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9704-0008 TDD Activity Type: START Site Specific Project

TDD Title: Waterboard Entombment Site Inventory Report Date: 04/22/1998

Site Name: WATERBOARD ENTOMBMENT SITE INVENTOR Completion Date: 03/30/1998

Site Location: Estimated Completion Date: 03/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: ZUROSKI, DONN

State: CA

Sub

NO

NO

Region: 9

'task Description:

SL3TASK USED P1

SUBTASK USED SS

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

17.00

.25

Balance

-17.00

-.25

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

17.25

Dollars per
LOE hour
delivered:

-17.25 40.00

TOTAL Direct Labor $560.79 $32.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site Report Date: 04/22/1998

Site Name: ARCADIA MTBE SITE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Santa Monica County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

55,992.50

3,630.00

2,541 .00

.00

63,263.97

.00

.00

125,427.47

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,225.00

Total Dollars
Spent:

29,174.76

2,760.05

267.84

.00

49,949.29

.00

.00

647.92

995.99

$83,795.85

Labor Hours
Spent

3.00

93.00

675.25

8.00

12.50

13.00

804.75

Balance:

26,817.74

869.95

2,273.16

.00

13,314.68

.00

.00

$41,631.62

Balance

-3.00

-93.00

-675.25

-8.00

-12.50

-13.00

1,420.25

Estimated
Dollars

Required:

55,992.50

3,630.00

2,541.00

.00

63,263.97

.00

.00

$125,427.47

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,225.00

Dollars per
LOE hour
delivered:

36.83

3.48

.34

.00

63.05

.00

.00

.82

1.26

$105.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site Report Date: 04/22/1998

Site Name: ARCADIA MTBE SITE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Santa Monica County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

p1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

189.50

436.50

440.25

31.25

1,097.50

Dollars per
LOE hour
delivered:

Balance

-189.50

-436.50

-440.25

-31 .25

-1,097.50

Estimated
Hours

required

.00

.00

.00

.00

2,225.00

TOTAL Direct Labor $2,009.18 $1.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 04/22/1998

Site Name: CHARNOCK MTBE SITE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Santa Monica County: Los Angeles State: CA

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

139,423.10

12,100.00

10,458.03

.00

335,412.41

6,080.00

.00

503,473.54

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

6,723.00

Total Dollars
Spent:

50,246.39

5,790.12

1,158.64

.00

209,621 .64

.00

.00

1,305.09

4,068.64

$272,190.52

Labor Hours
Spent

.00

405.50

855.25

20.00

23.50

16.00

1,320.25

Balance:

89,176.71

6,309.88

9,299.39

.00

125,790.77

6,080.00

.00

$231,283.02

Balance

.00

-405.50

-855.25

-20.00

-23.50

-16.00

5,402.75

Estimated
Dollars

Required:

139,423.10

12,100.00

10,458.03

.00

335,412.41

6,080.00

.00

$503,473.54

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

6,723.00

Dollars per
LOE hour
delivered:

38.75

4.47

.89

.00

161.65

.00

.00

1.01

3.14

$209.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 04/22/1998

Site Name: CHARNOCK MTBE SITE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Santa Monica County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

p1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

775.50

608.00

1,255.75

166.00

6.50

2,811.75

Dollars per
LOE hour
delivered:

Balance

-775.50

-608.00

-1,255.75

-166.00

-6.50

-2,811.75

Estimated
Hours

required

.00

.00

.00

.00

.00

6,723.00

TOTAL Direct Labor $18,243.46 $6.90
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9705-0007 TDD Activity Type: START Site Specific Project

TDD Title: Fort Irwin National Training Center - Fort Ir Report Date: 04/22/1998

Site Name: FORT IRWIN NATIONAL TRAINING CENTER - FO Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 04/30/1998

City: Fort Irwin County: San Bernardino

CERCLISID: CA5213790038 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

5,991.70

288.95

.00

.00

.00

.00

.00

$6,280.65

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,513.27

304.72

.00

.00

.00

.00

.00

65.19

.00

$2,883.18

Labor Hours
Spent

2.00

37.00

8.00

3.50

6.00

56.50

Balance:

3,478.43

-15.77

.00

.00

.00

.00

.00

$3,397.47

Balance

-2.00

-37.00

-8.00

-3.50

-6.00

23.50

Estimated
Dollars

Required:

5,991 .70

288.95

.00

.00

.00

.00

.00

$6,280.65

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

47.42

5.75

.00

.00

.00

.00

.00

1.23

.00

$54.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9705-0007 TDD Activity Type: START Site Specific Project

TDD Title: Fort Irwin National Training Center - Fort Ir Report Date: 04/22/1998

Site Name: FORT IRWIN NATIONAL TRAINING CENTER - FO Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 04/30/1998

City: Fort Irwin County: San Bernardino

CERCLISID: CA5213790038 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

20.50

8.25

28.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-20.50 .00

-8.25 .00

-28.75 80.00

TOTAL Direct Labor $1,690.90 $82.48
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9705-0012 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa/Lynx Creek Report Date: 04/22/1998

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 05/31/1998

Site Location: 5 mi S.E. of Prescott Estimated Completion Date: 05/31/1998

Prescott Ntl. Forest

City: Yavapai County: Prescott State: AZ

CERCLISID: AZ5120090068 SSID: B8

Project Manager: LADD, KAREN

EPA Project Monitor: JOHNSON, JERI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,890.75

508.20

726.00

.00

.00

.00

.00

$8,124.95

Budgeted
Labor
Hours

.00

.00

.00

120.00

Total Dollars
Spent:

1,290.26

320.87

.00

.00

.00

.00

.00

68.68

.00

$1,679.81

Labor Hours
Spent

20.00

4.00

6.00

30.00

Balance:

5,600.49

187.33

726.00

.00

.00

.00

.00

$6,445.14

Balance

-20.00

-4.00

-6.00

90.00

Estimated
Dollars

Required:

6,890.75

508.20

726.00

.00

.00

.00

.00

$8,124.95

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

43.01

10.70

.00

.00

.00

.00

.00

2.29

.00

$55.99
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9705-0012 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa/Lynx Creek Report Date: 04/22/1998

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 05/31/1998

Site Location: 5 mi S.E. of Prescott Estimated Completion Date: 05/31/1998

Prescott Ntl. Forest

City: Yavapai County: Prescott State: AZ

CERCLISID: AZ5120090068 SSID: B8

Project Manager: LADD, KAREN

EPA Project Monitor: JOHNSON, JERI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.00

77.00

4.00

81.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>uired

.00 .00

-77.00 .00

-4.00 .00

-81.00 120.00

TOTAL Direct Labor $5,157.37 $63.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1 Report Date: 04/22/1998

Site Name: DTSC DOCUMENT REVIEWS #1 Completion Date: 06/30/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 06/30/1999

City: Berkeley/Glendale County: Alameda/Los Angel

CERCLISID: SSID : 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

32,540.07

319.44

.00

.00

.00

.00

.00

$32,859.51

Budgeted
Labor
Hours

.00

.00

.00

656.00

Total Dollars
Spent:

649.43

250.32

.00

.00

.00

.00

.00

53.57

.00

$953.32

Labor Hours
Spent

6.00

8.50

2.00

16.50

Balance:

31,890.64

69.12

.00

.00

.00

.00

.00

$31,906.19

Balance

-6.00

-8.50

-2.00

639.50

Estimated
Dollars

Required:

32,540.07

319.44

.00

.00

.00

.00

.00

$32,859.51

Estimated
Hours

required

.00

.00

.00

656.00

Dollars per
LOE hour
delivered:

81.18

31.29

.00

.00

.00

.00

.00

6.70

.00

$119.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1 Report Date: 04/22/1998

Site Name: DTSC DOCUMENT REVIEWS #1 Completion Date: 06/30/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 06/30/1999

City: Berkeley/Glendale County: Alameda/Los Angel State: CA

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

12.00

38.50

22.00

72.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-12.00 .00

-38.50 .00

-22.00 .00

-72.50 656.00

TOTAL Direct Labor $4,229.54 $58.34

Page 41 of 105 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDD Title: Pemaco Removal Site Report Date: 04/22/1998

Site Name: PEMECO INC. Completion Date: 12/31/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 12/31/1998

City: MAYWOOD County: LOS ANGELES

CERCLISID: CAD980737092 SSID: 9K

Project Manager: WALDER, STEVEN

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

171,165.82

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

2,620.00

Total Dollars
Spent:

58,030.57

8,099.25

3,779.73

.00

26,765.00

.00

.00

2,522.15

508.71

$99,705.41

Labor Hours
Spent

442.50

542.00

.00

564.50

4.00

20.50

16.00

1,589.50

Balance:

40,014.33

-2,049.25

4,690.27

.00

-17,844.08

40,000.00

9,680.00

$71,460.41

Balance

-442.50

-542.00

.00

-564.50

-4.00

-20.50

-16.00

1,030.50

Estimated
Dollars

Required:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

$171,165.82

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,620.00

Dollars per
LOE hour
delivered:

36.99

5.16

2.41

.00

17.06

.00

.00

1.61

.32

$63.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDD Title: Pemaco Removal Site Report Date: 04/22/1998

Site Name: PEMECO INC. Completion Date: 12/31/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 12/31/1998

City: MAYWOOD County: LOS ANGELES

CERCLISID: CAD980737092 SSID: 9K

Project Manager: WALDER, STEVEN

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

264.00

14.00

39.00

3.50

320.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-264.00 .00

-14.00 .00

-39.00 .00

-3.50 .00

-320.50 2,620.00

TOTAL Direct Labor $12,064.60 $38.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation Report Date: 04/22/1998

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATI Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 03/31/1998

City: Seattle County: State: WA

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: LAWRENCE, KAY

SSID: 00

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,065.64

719.95

1,089.00

.00

.00

.00

.00

$4,874.59

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

1,389.13

47.37

.00

.00

.00

.00

.00

10.14

.00

$1,446.64

Labor Hours
Spent

25.00

6.00

8.00

39.00

Balance:

1,676.51

672.58

1,089.00

.00

.00

.00

.00

$3,427.95

Balance

-25.00

-6.00

-8.00

41.00

Estimated
Dollars

Required:

3,065.64

719.95

1,089.00

.00

.00

.00

.00

$4,874.59

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

35.62

1.21

.00

.00

.00

.00

.00

.26

.00

$37.09
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation Report Date: 04/22/1998

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATI Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 03/31/1998

City: Seattle County:

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: LAWRENCE, KAY

SSID: 00

State: WA

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

3.00

3.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-3.00 .00

-3.00 80.00

TOTAL Direct Labor $92.77 $30.92
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9706-0011 TDD Activity Type: START Site General Project

TDD Title: Fresno Drum Site Report Date: 04/22/1998

Site Name: FRESNO DRUM SITE Completion Date: 04/30/1998

Site Location: 733 South Hughes Avenue Estimated Completion Date: 04/30/1998

City: Fresno County: Fresno State: CA

CERCLISID: CA0001576511 SSID: DG

Project Manager: WALTER, JOHN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,625.40

121.00

1,331.00

.00

.00

.00

.00

$15,077.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

3,814.41

570.15

25.50

.00

2,614.42

.00

.00

127.48

46.34

$7,198.30

Labor Hours
Spent

89.50

108.50

2.50

4.00

9.00

213.50

Balance:

9,810.99

-449.15

1,305.50

.00

-2,614.42

.00

.00

$7,879.10

Balance

-89.50

-108.50

-2.50

-4.00

-9.00

136.50

Estimated
Dollars

Required:

13,625.40

121.00

1,331.00

.00

.00

.00

.00

$15,077.40

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

17.87

267

.12

.00

12.25

.00

.00

.60

.22

$33.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9706-0011 TDD Activity Type: START Site General Project

TDD Title: Fresno Drum Site Report Date: 04/22/1998

Site Name: FRESNO DRUM SITE Completion Date: 04/30/1998

Site Location: 733 South Hughes Avenue Estimated Completion Date: 04/30/1998

City: Fresno County: Fresno

CERCLISID: CA0001576511 SSID: DG

Project Manager: WALTER, JOHN

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

1.50

3.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"ulred

-2.00 .00

-1.50 .00

-3.50 350.00

TOTAL Direct Labor $172.62 $49.32
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley Report Date: 04/22/1998

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: City of Industry County: Los Angeles

CERCLISID: CAD980818579 SSID: 2C

Project Manager: COLLINE, CHRISTIAN

EPA Project Monitor: HENNING, LOREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,806.73

2,422.90

.00

.00

14,013.40

.00

.00

$94,243.03

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,605.50

Total Dollars
Spent:

10,360.07

3,426.16

.00

.00

13,271.19

.00

.00

733.23

253.23

$28,043.88

Labor Hours
Spent

524.50

34.00

4.00

192.00

10.00

764.50

Balance:

67,446.66

-1 ,003.26

.00

.00

742.21

.00

.00

$66,199.15

Balance

-524.50

-34.00

-4.00

-192.00

-10.00

841.00

Estimated
Dollars

Required:

77,806.73

2,422.90

.00

.00

14,013.40

.00

.00

$94,243.03

Estimated
Hours

required

.00

.00

.00

.00

.00

1,605.50

Dollars per
LOE hour
delivered:

18.10

5.98

.00

.00

23.18

.00

.00

1.28

.44

$48.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley Report Date: 04/22/1998

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: City of Industry County: Los Angeles

CERCLISID: CAD980818579 SSID: 2C

Project Manager: COLLINE, CHRISTIAN

EPA Project Monitor: HENNING, LOREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

412.00

1.00

464.00

251.00

1,128.00

Dollars per
LOE hour
delivered:

Balance

-412.00

-1.00

-464.00

-251.00

-1,128.00

Estimated
Hours

required

.00

.00

.00

.00

1,605.50

TOTAL Direct Labor $58,686.31 $66.92
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9706-0013 TDD Activity Type: START Site Specific Project

TDD Title: Pemeco Report Date: 04/22/1998

Site Name: PEMECO INC. Completion Date: 02/28/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 02/28/1998

City: MAYWOOD County: LOS ANGELEiS

CERCLISID: CAD980737092 SSID: 9K

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

28,146.74

1,421.88

.00

.00

.00

.00

.00

$29,568.62

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

430.00

Total Dollars
Spent:

4,639.18

1,697.98

.00

.00

.00

.00

.00

363.37

.00

$6,700.53

Labor Hours
Spent

92.00

4.50

8.00

13.00

5.00

122.50

Balance:

23,507.56

-276.10

.00

.00

.00

.00

.00

$22,868.09

Balance

-92.00

-4.50

-8.00

-13.00

-5.00

307.50

Estimated
Dollars

Required:

28,146.74

1,421.88

.00

.00

.00

.00

.00

$29,568.62

Estimated
Hours

required

.00

.00

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

42.37

15.51

.00

.00

.00

.00

.00

3.32

.00

$61.19

Page 48 of 118 Confidential Business Information • lot for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9706-0013 TDD Activity Type: START Site Specific Project

TDD Title: Pemeco Report Date: 04/22/1998

Site Name: PEMECO INC. Completion Date: 02/28/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 02/28/1998

City: MAYWOOD County: LOS ANGELES

CERCLISID: CAD980737092 SSID: 9K

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

10.50

309.00

12.00

331.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re£luired

-10.50 .00

-309.00 .00

-12.00 .00

-331 .50 430.00

TOTAL Direct Labor $21,682.02 $67.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9706-0014 TDD Activity Type: START Site General Project

TDD Title: On-Going Program Support Report Date: 04/22/1998

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P2

P3

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

440,097.00

116,160.00

6,292.00

.00

13,158.00

.00

4,840.00

580,547.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,710.00

Total Dollars
Spent:

255,259.87

61,500.04

4,600.65

.00

3,288.64

.00

.00

14,145.23

65.48

$338,859.91

Labor Hours
Spent

145.00

1,360.00

1.00

1,454.00

46.00

703.00

2,334.25

72.00

666.75

6,782.00

Balance:

184,837.13

54,659.96

1,691.35

.00

9,869.36

.00

4,840.00

$241,687.09

Balance

-145.00

-1,360.00

-1.00

-1 ,454.00

-46.00

-703.00

-2,334.25

-72.00

-666.75

928.00

Estimated
Dollars

Required:

440,097.00

116,160.00

6,292.00

.00

13,158.00

.00

4,840.00

$580,547.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,710.00

Dollars per
LOE hour
delivered:

57.39

13.83

1.03

.00

.74

.00

.00

3.18

.01

$76.19
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9706-0014 TDD Activity Type: START Site General Project

TDD Title: On-Going Program Support Report Date: 04/22/1998

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

173.50

31.50

369.75

5.00

1,162.00

.50

1,742.25

Dollars per
LOE hour
delivered:

Balance

-173.50

-31.50

-369.75

-5.00

-1,162.00

-.50

-1,742.25

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

7,710.00

TOTAL Direct Labor $78,619.07 $135.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 04/22/1998

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: COHN, HOWARD

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

200,000.00

.00

.00

.00

.00

.00

.00

200,000.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,535.00

Total Dollars
Spent:

49,846.10

40,231.22

27,189.92

.00

3,867.77

.00

.00

14,428.21

73.32

$135,636.54

Labor Hours
Spent

540.00

893.00

214.50

6.00

58.00

11.00

19.00

1,741.50

Balance:

150,153.90

-40,231.22

-27,189.92

.00

-3,867.77

.00

.00

$64,363.46

Balance

-540.00

-893.00

-214.50

-6.00

-58.00

-1 1 .00

-19.00

1 ,793.50

Estimated
Dollars

Required:

200,000.00

.00

.00

.00

.00

.00

.00

$200,000.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,535.00

Dollars per
LOE hour
delivered:

29.61

23.90

16.15

.00

2.30

.00

.00

8.57

.04

$80.57
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 04/22/1998

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: COHN, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

433.50

38.50

16.00

488.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-433.50 .00

-38.50 .00

-16.00 .00

-488.00 3,535.00

TOTAL Direct Labor $17,304.41 $35.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9707-0001 TDD Activity Type: START Site General Project

TDD Title: SPCC/FRP Inspection & Reporting Development Report Date: 04/22/1998

Site Name: SPCC/FRP INSPECTOR Completion Date: 01/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: State: CA

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL

EPA Project Monitor: CALANOG, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

23,060.80

5,233.25

3,630.00

.00

2,676.28

.00

.00

$34,600.33

Budgeted
Labor
Hours

.00

.00

.00

.00

600.00

Total Dollars
Spent:

315.91

11.12

.00

.00

.00

.00

.00

2.38

.00

$329.41

Labor Hours
Spent

4.00

1.00

2.00

1.00

8.00

Balance:

22,744.89

5,222.13

3,630.00

.00

2,676.28

.00

.00

$34,270.92

Balance

-4.00

-1.00

-2.00

-1.00

592.00

Estimated
Dollars

Required:

23,060.80

5,233.25

3,630.00

.00

2,676.28

.00

.00

$34,600.33

Estimated
Hours

required

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

39.49

1.39

.00

.00

.00

.00

.00

.30

.00

$41.18
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9707-0004 TDD Activity Type: START Site Specific Project

TDD Title: UNOCAL-Avila Beach Report Date: 04/22/1998

Site Name: UNOCAL-AVILA BEACH Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 03/31/1998

City: Avila

CERCLIS ID:

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

County: San Luis Obispo

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

14,600.00

302.50

907.50

.00

.00

.00

.00

$15,810.00

Budgeted
Labor
Hours

.00

.00

.00

.00

294.00

Total Dollars
Spent:

4,263.41

172.39

366.58

.00

.00

.00

.00

115.34

.00

$4,917.72

Labor Hours
Spent

95.50

4.00

1.50

4.00

105.00

Balance:

10,336.59

130.11

540.92

.00

.00

.00

.00

$10,892.28

Balance

-95.50

-4.00

-1.50

-4.00

189.00

Estimated
Dollars

Required:

14,600.30

302.00

907.50

.00

.00

.00

.00

$15,809.80

Estimated
Hours

required

.00

.00

.00

.00

294.00

Dollars per
LOE hour
delivered:

41.19

1.67

3.54

.00

.00

.00

.00

1.11

.00

$47.51
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9707-0004 TDD Activity Type: START Site Specific Project

TDD Title: UNOCAL-Avila Beach Report Date: 04/22/1998

Site Name: UNOCAL-AVILA BEACH Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 03/31/1998

City: Avila

CERCLIS ID:

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

County: San Luis Obispo

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

13.00

.50

1.00

14.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<*uired

-13.00 .00

-.50 .00

-1 .00 .00

-14.50 294.00

TOTAL Direct Labor $566.36 $41.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0002 TDD Activity Type: START Site Specific Project

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion Report Date: 04/22/1998

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROP Completion Date: 06/30/1998

Site Location: 1500 Crafton Avenue Estimated Completion Date: 06/30/1998

near Riverside

City: Redlands County: San Bernadino

CERCLISID: CAD981997638 SSID: 7H

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P4

T2

TOTAL

Dollars
Budgeted:

19,092.00

2,686.81

.00

.00

.00

.00

.00

$21,778.81

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

1,748.62

90.64

.00

.00

.00

.00

.00

19.40

.00

$1,858.66

Labor Hours
Spent

48.00

6.00

4.00

58.00

Balance:

17,343.38

2,596.17

.00

.00

.00

.00

.00

$19,920.15

Balance

-48.00

-6.00

-4.00

342.00

Estimated
Dollars

Required:

19,092.00

2,686.81

.00

.00

.00

.00

.00

$21,778.81

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

30.15

1.56

.00

.00

.00

.00

.00

.33

.00

$32.05
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0002 TDD Activity Type: START Site Specific Project

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion Report Date: 04/22/1998

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROP Completion Date: 06/30/1998

Site Location: 1500 Crafton Avenue Estimated Completion Date: 06/30/1998

near Riverside

City: Redlands County: San Bernadino State: CA

CERCLISID: CAD981997638 SSID: 7H

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

33.00

.25

33.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^uired

-33.00 .00

-.25 .00

-33.25 400.00

TOTAL Direct Labor $2,156.09 $65.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0003 TDD Activity Type: START Site Specific Project

TDD Title: Stauffer Chemical Co. Dominguez Plant Report Date: 04/22/1998

Site Name: STAUFFER CHEMICAL, DOMINGUEZ PLANT Completion Date: 01/31/1998

Site Location: 20720 S. Wilmington Avenu Estimated Completion Date: 01/31/1998

City: Carson County: Los Angeles

CERCLISID: CAT000611202 SSID: 3X

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,533.18

54.45

.00

.00

.00

.00

.00

$13,587.63

Budgeted
Labor
Hours

.00

.00

.00

250.00

Total Dollars
Spent:

3,064.23

120.53

.00

.00

.00

.00

.00

25.79

.00

$3,210.55

Labor Hours
Spent

60.00

4.00

5.00

69.00

Balance:

10,468.95

-66.08

.00

.00

.00

.00

.00

$10,377.08

Balance

-60.00

-4.00

-5.00

181.00

Estimated
Dollars

Required:

13,533.18

54.45

.00

.00

.00

.00

.00

$13,587.63

Estimated
Hours

required

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

44.41

1.75

.00

.00

.00

.00

.00

.37

.00

$46.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0003 TDD Activity Type: START Site Specific Project

TDD Title: Stauffer Chemical Co. Dominguez Plant Report Date: 04/22/1998

Site Name: STAUFFER CHEMICAL, DOMINGUEZ PLANT Completion Date: 01/31/1998

Site Location: 20720 S. Wilmington Avenu Estimated Completion Date: 01/31/1998

City: Carson County: Los Angeles

CERCLISID: CAT000611202 SSID: 3X

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted

Labor
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Estimated
Labor Hours Hours

Spent Balance required

52.00 -52.00 .00

.25 -.25 .00

52.25 -52.25 250.00

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $3,367.18 $64.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0004 TDD Activity Type: START Site Specific Project

TDD Title: Lava Cap Mine Report Date: 04/22/1998

Site Name: LAVA CAP MINE Completion Date: 06/06/1998

Site Location: 14501 Lava Cap Mine Road Estimated Completion Date: 06/06/1998

City: Nevada City County: Nevada

CERCLISID: CAD983618893 SSID: 3Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

15,185.32

703.01

.00

.00

6,250.05

.00

.00

$22,138.38

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

703.28

118.14

.00

.00

.00

.00

.00

25.30

.00

$846.72

Labor Hours
Spent

4.50

6.00

4.00

14.50

Balance:

14,482.04

584.87

.00

.00

6,250.05

.00

.00

$21,291.66

Balance

-4.50

-6.00

-4.00

385.50

Estimated
Dollars

Required:

15,185.32

703.01

.00

.00

6,250.05

.00

.00

$22,138.38

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

48.50

8.15

.00

.00

.00

.00

.00

1.74

.00

$58.39
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0004 TDD Activity Type: START Site Specific Project

TDD Title: Lava Cap Mine Report Date: 04/22/1998

Site Name: LAVA CAP MINE Completion Date: 06/06/1998

Site Location: 14501 Lava Cap Mine Road Estimated Completion Date: 06/06/1998

City: Nevada City County: Nevada

CERCLISID: CAD983618893 SSID: 3Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

25.00

44.00

.25

69.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-25.00 .00

-44.00 .00

-.25 .00

-69.25 400.00

TOTAL Direct Labor $4,381.23 $63.50
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0005 TDD Activity Type: START Site Specific Project

TDD Title: Alark Hard Chrome Report Date: 04/22/1998

Site Name: ALARK HARD CHROME Completion Date: 08/06/1998

Site Location: 2777 Main Street Estimated Completion Date: 06/06/1998

City: RIVERSIDE County: RIVERSIDE

CERCLISID: CAD098229214 SSID: 4Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

24,400.00

.00

.00

.00

.00

.00

.00

$24,400.00

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

376.37

1.45

.00

.00

.00

.00

.00

.31

.00

$378.13

Labor Hours
Spent

.00

4.00

4.00

8.00

Balance:

24,023.63

-1.45

.00

.00

.00

.00

.00

$24,021.87

Balance

.00

-4.00

-4.00

392.00

Estimated
Dollars

Required:

24,400.00

.00

.00

.00

.00

.00

.00

$24,400.00

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

47.05

.18

.00

.00

.00

.00

.00

.04

.00

$47.27
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0005 TDD Activity Type: START Site Specific Project

TDD Title: Alark Hard Chrome Report Date: 04/22/1998

Site Name: ALARK HARD CHROME Completion Date: 08/06/1998

Site Location: 2777 Main Street Estimated Completion Date: 06/06/1998

City: RIVERSIDE County: RIVERSIDE

CERCLISID: CAD098229214 SSID: 4Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 19.00 -19.00 .00

.00 .25 -.25 .00

TOTAL .00

Total Dollars
Spent:

19.25

Dollars per
LOE hour
delivered:

-19.25 400.00

TOTAL Direct Labor $1,242.91 $65.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services) Report Date: 04/22/1998

Site Name: OMEGA CHEMICAL CO (AKA OMEGA SERVICES Completion Date: 05/15/1998

Site Location: 12504 E. Whittier Blvd. Estimated Completion Date: 05/15/1998

City: Whittier County: Los Angeles

CERCLISID: CAD042245001 SSID: BC

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

25,748.90

1,800.48

1,815.00

121.00

3,122.32

.00

121.00

$32,728.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

9,314.38

442.13

.00

.00

.00

.00

.00

94.64

.00

$9,851.15

Labor Hours
Spent

14.00

224.00

6.00

2.00

4.00

250.00

Balance:

16,434.52

1 ,358.35

1,815.00

121.00

3,122.32

.00

121.00

$22,877.55

Balance

-14.00

-224.00

-6.00

-2.00

-4.00

350.00

Estimated
Dollars

Required:

25,748.90

1,800.48

1,815.00

.00

3,122.32

.00

121.00

$32,607.70

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

37.56

1.78

.00

.00

.00

.00

.00

.38

.00

$39.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services) Report Date: 04/22/1998

Site Name: OMEGA CHEMICAL CO (AKA OMEGA SERVICES Completion Date: 05/15/1998

Site Location: 12504 E. Whittier Blvd. Estimated Completion Date: 05/15/1998

City: Whittier County: Los Angeles

CERCLISID: CAD042245001 SSID: BC

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

38.50

4.00

42.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-38.50 .00

-4.00 .00

-42.50 600.00

TOTAL Direct Labor $2,785.27 $72.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0008 TDD Activity Type: START Site Specific Project

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLISID: AZ0002001642 SSID

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

Report Date: 04/22/1998

Completion Date: 05/30/1998

Estimated Completion Date: 00/00/0000

County: Santa Cruz

ZZ

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor
Hours

.00

80.00

Total Dollars
Spent:

67.35

1.11

.00

.00

.00

.00

.00

.24

.00

$68.70

Labor Hours
Spent

2.00

2.00

Balance:

3,792.75

1,286.44

.00

.00

.00

.00

.00

$5,078.95

Balance

-2.00

78.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

80.00

Dollars per
LOE hour
delivered:

33.68

.56

.00

.00

.00

.00

.00

.12

.00

$34.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0008 TDD Activity Type: START Site Specific Project

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLISID: AZ0002001642 SSID

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

Report Date: 04/22/1998

Completion Date: 05/30/1998

Estimated Completion Date: 00/00/0000

County: Santa Cruz

ZZ

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

8.00

1.50

1.00

10.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-8.00 .00

-1.50 .00

-1.00 .00

-10.50 80.00

TOTAL Direct Labor $435.03 $45.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0009 TDD Activity Type: START Site Specific Project

TDD Title: Sabino Canyon Shooting Range Report Date: 04/22/1998

Site Name: SABINO CANYON SHOOTING RANGE Completion Date: 05/31/1998

Site Location: Township13 So/Range14Ea Estimated Completion Date: 00/00/0000

Section 9

City: Tucson County: Pima State. AZ

CERCLISID: AZ0002001840 SSID: ZZ

Project Manager: WALTER, RICH

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor
Hours

.00

80.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Labor Hours
Spent

2.00

2.00

Balance:

3,792.75

1,287.55

.00

.00

.00

.00

.00

$5,080.30

Balance

-2.00

78.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

80.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0009 TDD Activity Type: START Site Specific Project

TDD Title: Sabino Canyon Shooting Range Report Date: 04/22/1998

Site Name: SABINO CANYON SHOOTING RANGE Completion Date: 05/31/1998

Site Location: Township13 So/Range14Ea Estimated Completion Date: 00/00/0000

Section 9

City: Tucson County: Pima State: AZ

CERCLISID: AZ0002001840 SSID: ZZ

Project Manager: WALTER, RICH

EPA Project Monitor: ARMSTRONG, PHILIP

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-2.00 .00

-2.00 80.00

TOTAL Direct Labor $122.24 $61.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0010 TDD Activity Type: START Site Specific Project

TDD Title: Mansfield Canyon Mines Site Report Date: 04/22/1998

Site Name: MANSFIELD CANYON MINES SITE Completion Date: 05/31/1998

Site Location: Township21 So/Rang 15 Ea Estimated Completion Date: 00/00/0000

Sections 6,7,8,9&10

City: Nogales County: Santa Cruz

CERCLISID: AZ0002001857 SSID: ZZ

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor
Hours

.00

80.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Labor Hours
Spent

2.00

2.00

Balance:

3,792.75

1 ,287.55

.00

.00

.00

.00

.00

$5,080.30

Balance

-2.00

78.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

80.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0010 TDD Activity Type: START Site Specific Project

TDD Title: Mansfield Canyon Mines Site Report Date: 04/22/1998

Site Name: MANSFIELD CANYON MINES SITE Completion Date: 05/31/1998

Site Location: Township21 So/Rang15 Ea Estimated Completion Date: 00/00/0000

Sections 6,7,8,9&10

City: Nogales County: Santa Cruz State: AZ

CERCLISID: AZ0002001857 SSID: ZZ

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

17.00

.50

.75

18.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-17.00 .00

-.50 .00

-.75 .00

-18.25 80.00

TOTAL Direct Labor $677.54 $38.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0011 TDD Activity Type: START Site Specific Project

TDD Title: North Fork Mill Site Report Date: 04/22/1998

Site Name: NORTH FORK MILL SITE Completion Date: 02/15/1998

Site Location: Estimated Completion Date: 02/15/1998

City: North Fork County: Madera
State: CA

CERCLISID: SSID: ZZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

8,291.03

3,235.96

1,815.00

.00

986.85

.00

.00

$14,328.84

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,264.20

1,602.77

364.42

.00

580.00

.00

.00

420.93

11.60

$7,243.92

16.00

103.00

6.00

4.00

129.00

Balance:

4,026.83

1,633.19

1,450.58

.00

406.85

.00

.00

$7,084.92

Balance

-16.00

-103.00

-6.00

-4.00

21.00

Estimated
Dollars

Required:

8,291 .03

3,235.96

1,815.00

.00

986.85

.00

.00

$14,328.84

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

33.06

12.42

2.82

.00

4.50

.00

.00

3.26

.09

$56.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0011 TDD Activity Type: START Site Specific Project

TDD Title: North Fork Mill Site Report Date: 04/22/1998

Site Name: NORTH FORK MILL SITE Completion Date: 02/15/1998

Site Location: Estimated Completion Date: 02/15/1998

City: North Fork County: Madera State: CA

CERCLISID: SSID: ZZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted

Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.50

31.00

.25

31.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>ulred

-.50 .00

-31.0'0 .00

-.25 .00

-31.75 150.00

TOTAL Direct Labor $1,880.94 $59.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0013 TDD Activity Type: NONE

TDD Title: Mesa Pesticides Report Date: 04/22/1998

Site Name: MESA PESTICIDES Completion Date: 04/15/1998

Site Location: Estimated Completion Date: 04/15/1998

City: Mesa

CERCLIS ID:

County: Maricopa

SSID: ZZ

State: AZ

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

19,334.00

.00

1 ,694.00

.00

.00

.00

.00

$21,028.00

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

11,802.89

1,453.82

3,192.12

.00

.00

.00

.00

994.23

.00

$17,443.06

Labor Hours
Spent

337.25

9.00

6.00

11.00

363.25

Balance:

7,531.11

-1,453.82

-1,498.12

.00

.00

.00

.00

$3,584.94

Balance

-337.25

-9.00

-6.00

-1 1 .00

136.75

Estimated
Dollars

Required:

19,334.00

.00

1,694.00

.00

.00

.00

.00

$21,028.00

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

32.49

4.00

8.79

.00

.00

.00

.00

2.74

.00

$48.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9708-0013 TDD Activity Type: NONE

TDD Title: Mesa Pesticides Report Date: 04/22/1998

Site Name: MESA PESTICIDES Completion Date: 04/15/1998

Site Location: Estimated Completion Date: 04/15/1998

City: Mesa County: Maricopa State: AZ

CERCLISID: SSID: ZZ

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHANE, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

3.00

3.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«ujred

-3.00 .00

-3.00 500.00

TOTAL Direct Labor $91.26 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9709-0001 TDD Activity Type: NONE

TDD Title: Gila River Indian Community Tire Fire Report Date: 04/22/1998

Site Name: GILA RIVER INDIAN COMMUNITY TIRE FIRE Completion Date: 03/30/1998

Site Location: Blackwater Industrial Dev Estimated Completion Date: 03/30/1998

City: Coolidge County: Pinal
State: AZ

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,366.17

2,722.50

7,932.76

.00

5,017.13

7,000.00

3,630.00

$46,668.56

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

589.00

Total Dollars
Spent:

5,103.00

1,926.75

1,502.86

.00

.00

2,600.00

.00

733.97

.00

$11,866.58

Labor Hours
Spent

133.00

20.00

9.00

6.00

7.00

175.00

Balance:

15,263.17

795.75

6,429.90

.00

5,017.13

4,400.00

3,630.00

$34,801.98

Balance

-133.00

-20.00

-9.00

-6.00

-7.00

414.00

Estimated
Dollars

Required:

20,366.17

2,722.50

7,932.76

.00

5,017.13

7,000.00

3,630.00

$46,668.56

Estimated
Hours

required

.00

.00

.00

.00

.00

589.00

Dollars per
LOE hour
delivered:

29.16

11.01

8.59

.00

.00

14.86

.00

4.19

.00

$67.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9709-0001 TDD Activity Type: NONE

TDD Title: Gila River Indian Community Tire Fire Report Date: 04/22/1998

Site Name: GILA RIVER INDIAN COMMUNITY TIRE FIRE Completion Date: 03/30/1998

Site Location: Blackwater Industrial Dev Estimated Completion Date: 03/30/1998

City: Coolidge County: Pinal State: AZ

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

42.50

58.50

4.00

6.50

1 1 1 .50

Dollars per
LOE hour
delivered:

Balance

-42.50

-58.50

-4.00

-6.50

-111.50

Estimated
Hours

required

.00

.00

.00

.00

589.00

TOTAL Direct Labor $2,934.67 $27.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9709-0004 TDD Activity Type: NONE

TDD Title: Syntrum Corp. Report Date: 04/22/1998

Site Name: SYNTRUM CORP. Completion Date: 03/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 03/31/1998

City: Gardena County: Los Angeles
State: CA

CERCLISID: CA0002268837 SSID: EH

Project Manager: BENSON, CRAIG

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

SS

T2

TOTAL

Dollars
Budgeted:

17,118.60

484.00

2,420.00

.00

.00

2,000.00

1,210.00

$23,232.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

425.00

Total Dollars
Spent:

10,546.15

1,399.66

655.84

.00

1,794.00

.00

.00

439.83

35.88

$14,871.36

Labor Hours
Spent

8.50

220.50

49.00

2.00

.50

1.00

9.00

290.50

Balance:

6,572.45

-915.66

1,764.16

.00

-1,794.00

2,000.00

1,210.00

$8,361.24

Balance

-8.50

-220.50

-49.00

-2.00

-.50

-1.00

-9.00

134.50

Estimated
Dollars

Required:

17,118.60

484.00

2,420.00

1,210.00

.00

2,000.00

.00

$23,232.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

425.00

Dollars per
LOE hour
delivered:

36.49

4.84

2.27

.00

6.21

.00

.00

1.52

.12

$51.46
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9709-0004 TDD Activity Type: NONE

TDD Title: Syntrum Corp. Report Date: 04/22/1998

Site Name: SYNTRUM CORP. Completion Date: 03/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 03/31/1998

City: Gardena County: Los Angeles

CERCLISID: CA0002268837 SSID: EH

Project Manager: BENSON, CRAIG

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

74.00

30.50

104.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ujred

-74.00 .00

-30.50 .00

-104.50 425.00

TOTAL Direct Labor $4,515.63 $43.21
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9709-0005 TDD Activity Type: START Site Specific Project

TDD Title: Byers Bomb Site Report Date: 04/22/1998

Site Name: BYERS BOMB SITE Completion Date: 12/31/1998

Site Location: near 1-17 Estimated Completion Date: 12/31/1998

City: New River County: Maricopa State: AZ

CERCLISID: AZ0002014306 SSID: 1B

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

213,781.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Total Dollars
Spent:

37,074.24

4,606.52

7,067.94

.00

560.18

630.00

.00

2,498.39

11.21

$52,448.48

Labor Hours
Spent

25.00

.00

177.00

.00

846.50

9.00

5.00

16.00

1,078.50

Balance:

93,717.16

-3,396.52

5,032.06

.00

-560.18

59,370.00

9,680.00

$161,332.92

Balance

-25.00

.00

-177.00

.00

-846.50

-9.00

-5.00

-16.00

1,621.50

Estimated
Dollars

Required:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

$213,781.40

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Dollars per
LOE hour
delivered:

34.54

4.29

6.58

.00

.52

.59

.00

2.33

.01

$48.86
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9709-0005 TDD Activity Type: START Site Specific Project

TDD Title: Byers Bomb Site Report Date: 04/22/1998

Site Name: BYERS BOMB SITE Completion Date: 12/31/1998

Site Location: near 1-17 Estimated Completion Date: 12/31/1998

City: New River County: Maricopa

CERCLISID: AZ0002014306 SSID: 1B

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: LEWIS, WILLIAM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P1 .00

P2 .00

P3 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.00

82.00

142.50

.00

20.75

245.25

Dollars per
LOE hour
delivered:

Balance

.00

-82.00

-142.50

.00

-20.75

-245.25

Estimated
Hours

required

.00

.00

.00

.00

.00

2,700.00

TOTAL Direct Labor $9,818.62 $40.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9709-0006 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Removal Report Date: 04/22/1998

Site Name: LEVIATHAN MINE Completion Date: 07/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 07/31/1998

City: Markleeville County: Alpine

CERCLIS ID: CAD980673685 SSID : 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Doll? s
Budgeted:

33,455.60

4,840.00

4,840.00

.00

.00

.00

2,420.00

$45,555.60

Budgeted
Labor
Hours

.00

.00

.00

.00

780.00

Total Dollars
Spent:

15,701.62

2,440.80

4,551.23

.00

557.41

.00

.00

1,496.20

11.15

$24,758.41

Labor Hours
Spent

417.50

24.50

8.00

12.00

462.00

Balance:

17,753.98

2,399.20

288.77

.00

-557.41

.00

2,420.00

$20,797.19

Balance

-417.50

-24.50

-8.00

-12.00

318.00

Estimated
Dollars

Required:

33,455.60

4,840.00

4,840.00

.00

.00

.00

2,420.00

$45,555.60

Estimated
Hours

required

.00

.00

.00

.00

780.00

Dollars per
LOE hour
delivered:

33.99

5.28

9.85

.00

1.21

.00

.00

3.24

.02

$53.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9709-0006 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Removal Report Date: 04/22/1998

Site Name: LEVIATHAN MINE Completion Date: 07/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 07/31/1998

City: Markleeville County: Alpine

CERCLISID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

5.00

7.00

1.00

.50

13.50

Dollars per
LOE hour
delivered:

Balance

-5.00

-7.00

-1.00

-.50

-13.50

Estimated
Hours

required

.00

.00

.00

.00

780.00

TOTAL Direct Labor $103.41 $7.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9710-0001 TDD Activity Type: START Site Specific Project

TDD Title: K&L Plating - Permain Report Date: 04/22/1998

Site Name: K&L PLATING - PERMAIN Completion Date: 03/30/1998

Site Location: 10323 Permain Street Estimated Completion Date: 03/30/1998

City: OAKLAND County: ALAMEDA

CERCLISID: CAD066568130 SSID: EB

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

55,902.50

3,630.00

3,872.00

.00

15,127.01

3,500.00

.00

$82,031.51

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,400.00

Total Dollars
Spent:

30,225.48

9,819.32

580.92

.00

12,324.64

.00

.00

2,225.65

245.05

$55,421.06

Labor Hours
Spent

172.00

242.00

483.00

6.00

11.00

914.00

Balance:

25,677.02

-6,189.32

3,291.08

.00

2,802.37

3,500.00

.00

$26,610.45

Balance

-172.00

-242.00

-483.00

-6.00

-11.00

486.00

Estimated
Dollars

Required:

55,902.50

3,630.00

3,872.00

.00

15,127.01

3,500.00

.00

$82,031.51

Estimated
Hours

required

.00

.00

.00

,00

.00

1 ,400.00

Dollars per
LOE hour
delivered:

33.07

10.74

.64

.00

13.48

.00

.00

2.44

.27

$60.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9710-0001 TDD Activity Type: START Site Specific Project

TDD Title: K&L Plating - Permain Report Date: 04/22/1998

Site Name: K&L PLATING - PERMAIN Completion Date: 03/30/1998

Site Location: 10323 Permain Street Estimated Completion Date: 03/30/1998

City: OAKLAND County: ALAMEDA

CERCLISID: CAD066568130 SSID: EB

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

334.00

132.50

10.50

.25

477.25

Dollars per
LOE hour
delivered:

Balance

-334.00

-132.50

-10.50

-.25

-477.25

Estimated
Hours

required

.00

.00

.00

.00

1,400.00

TOTAL Direct Labor $11,686.02 $24.50
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9710-0002 TDD Activity Type: START Site General Project

TDD Title: Annual Tribal Conference Report Date: 04/22/1998

Site Name: ANNUAL TRIBAL CONFERENCE Completion Date: 01/09/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 01/09/1998

City: San Francicsco

CERCLIS ID:

County: San Francisco

SSID : 00

State: CA

Project Manager: GREGORY, JOHN

EPA Project Monitor: INGLIS, JEFF

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

4,493.90

605.00

.00

.00

.00

.00

.00

$5,098.90

Budgeted
Labor
Hours

.00

.00

.00

120.00

Total Dollars
Spent:

3,004.49

2,271.13

.00

.00

.00

.00

.00

486.00

.00

$5,761.62

Labor Hours
Spent

83.00

1.00

2.00

86.00

Balance:

1,489.41

-1,666.13

.00

.00

.00

.00

.00

$-662.72

Balance

-83.00

-1.00

-2.00

34.00

Estimated
Dollars

Required:

4,493.90

605.00

.00

.00

.00

.00

.00

$5,098.90

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

34.94

26.41

.00

.00

.00

.00

.00

5.65

.00

$67.00
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9710-0002 TDD Activity Type: START Site General Project

TDD Title: Annual Tribal Conference Report Date: 04/22/1998

Site Name: ANNUAL TRIBAL CONFERENCE Completion Date: 01/09/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 01/09/1998

City: San Francicsco County: San Francisco State: CA

CERCLISID: SSID: 00

Project Manager: GREGORY, JOHN

EPA Project Monitor: INGLIS, JEFF
.

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent Balance

Hours

NO SUBTASK USED P1 .00 17.00

Estimated
Hours

-17.00 .00

TOTAL .00 17.00 -17.00 120.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $525.70 $30.92
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9710-0003 TDD Activity Type: START Site Specific Project

TDD Title: Eagle 1 Mill Site Report Date: 04/22/1998

Site Name: EAGLE 1 MILL SITE Completion Date: 04/15/1998

Site Location: T26S, R64E, Sec 14 Estimated Completion Date: 04/15/1998

City: Nelson

CERCLISID: NV0001995604

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

County: Clark
State: NV

SSID: Z9

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor .00

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

8,873.17

1,172.05

1,882.04

.00

.00

.00

.00

653.62

.00

$12,580.88

Labor Hours
Spent

1.00

170.00

115.00

2.00

7.00

295.00

Balance:

-8,873.17

-1,172.05

-1,882.04

.00

.00

.00

.00

$-12,580.88

Balance

-1.00

-170.00

-115.00

-2.00

-7.00

-295.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

30.08

3.97

6.38

.00

.00

.00

.00

2.22

.00

$42.65
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9710-0003 TDD Activity Type: START Site Specific Project

TDD Title: Eagle 1 Mill Site Report Date: 04/22/1998

Site Name: EAGLE 1 MILL SITE Completion Date: 04/15/1998

Site Location: T26S, R64E, Sec 14 Estimated Completion Date: 04/15/1998

City: Nelson

CERCLISID: NV0001995604

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

County: Clark

SSID: Z9

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Estimated
y Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

1.50 -1.50

.50 -.50

2.00 -2.00

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $113.45 $75.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9710-0006 TDD Activity Type: START Site Specific Project

TDD Title: Knoll's Lodge Mobile Home Park Report Date: 04/22/1998

Site Name: KNOLL'S LODGE MOBILE HOME PARK Completion Date: 04/30/1998

Site Location: 23701 S. Western Avenue Estimated Completion Date: 04/30/1998

City: Torrance County: Los Angeles
State: CA

CERCLISID: SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

2,388.12

242.00

.00

.00

.00

3,000.00

.00

$5,630.12

Budgeted
Labor
Hours

.00

.00

44.00

Total Dollars
Spent:

175.80

24.85

.00

.00

.00

.00

.00

5.33

.00

$205.98

Labor Hours
Spent

2.50

2.00

4.50

Balance:

2,212.32

217.15

.00

.00

.00

3,000.00

.00

$5,424.14

Balance

-2.50

-2.00

39.50

Estimated
Dollars

Required:

2,388.12

242.00

.00

.00

.00

3,000.00

.00

$5,630.12

Estimated
Hours

required

.00

.00

44.00

Dollars per
LOE hour
delivered:

39.07

5.52

.00

.00

.00

.00

.00

1.18

.00

$45.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9710-0006 TDD Activity Type: START Site Specific Project

TDD Title: Knoll's Lodge Mobile Home Park Report Date: 04/22/1998

Site Name: KNOLL'S LODGE MOBILE HOME PARK Completion Date: 04/30/1998

Site Location: 23701 S. Western Avenue Estimated Completion Date: 04/30/1998

City: Torrance County: Los Angeles State: CA

CERCLISID: SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

13.50

13.00

26.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re£'uired

-13.50 .00

-13.00 .00

-26.50 44.00

TOTAL Direct Labor $1,266.72 $47.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9710-0008 TDD Activity Type: START Site Specific Project

TDD Title: K&L Plating - 89th Avenue Report Date: 04/22/1998

Site Name: K&L PLATING - 89TH AVENUE Completion Date: 03/30/1998

Site Location: 989 89th Avenue Estimated Completion Date: 03/30/1998

City: OAKLAND County: ALAMEDA State: CA

CERCLISID: CA0001905496 SSID: EC

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

38,861.00

2,420.00

3,630.00

.00

3,288.48

15,000.00

7,260.00

$70,459.48

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

820.00

Total Dollars
Spent:

18,747.58

11,152.73

363.70

.00

.00

.00

.00

2,464.39

.00

$32,728.40

Labor Hours
Spent

4.00

51.00

385.00

10.00

10.00

460.00

Balance:

20,113.42

-8,732.73

3,266.30

.00

3,288.48

15,000.00

7,260.00

$37,731.08

Balance

-4.00

-51.00

-385.00

-10.00

-10.00

360.00

Estimated
Dollars

Required:

38,861.00

2,420.00

3,630.00

.00

3,288.48

15,000.00

7,260.00

$70,459.48

Estimated
Hours

required

.00

.00

.00

.00

.00

820.00

Dollars per
LOE hour
delivered:

40.76

24.25

.79

.00

.00

.00

.00

5.36

.00

$71.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9710-0008 TDD Activity Type: START Site Specific Project

TDD Title: K&L Plating - 89th Avenue Report Date: 04/22/1998

Site Name: K&L PLATING - 89TH AVENUE Completion Date: 03/30/1998

Site Location: 989 89th Avenue Estimated Completion Date: 03/30/1998

City: OAKLAND County: ALAMEDA

CERCLISID: CA0001905496 SSID: EC

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

323.50

8.50

.50

332.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ree>uired

-323.50 .00

-8.50 .00

-.50 .00

-332.50 820.00

TOTAL Direct Labor $10,098.85 $30.37

Page 68 of 105 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9710-0010 TDD Activity Type: START Site General Project

TDD Title: R&D for Response Related Internet Resources Report Date: 04/22/1998

Site Name: R&D FOR RESPONSE RELATED INTERNET RES Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P4

T2

TOTAL

Dollars
Budgeted:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

Budgeted
Labor
Hours

.00

.00

.00

300.00

Total Dollars
Spent:

183.70

50.37

.00

.00

559.87

.00

.00

10.78

9.85

$814.57

Labor Hours
Spent

16.50

2.00

2.00

20.50

Balance:

15,956.10

675.63

.00

.00

-559.87

.00

.00

$16,051.23

Balance

-16.50

-2.00

-2.00

279.50

Estimated
Dollars

Required:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

Estimated
Hours

required

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

8.96

2.46

.00

.00

27.31

.00

.00

.53

.48

$39.74

Page 72 of 118 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9710-0011 TDD Activity Type: START Site Specific Project

TDD Title: Enviropur/PRC West, Inc. (Patterson) Report Date: 04/22/1998

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date: 03/30/1998

Site Location: Highway 33 Estimated Completion Date: 03/30/1998

City: Patterson County: Stanislaus
State: CA

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

23,771.14

1,331.00

6,050.00

.00

5,613.83

15,000.00

605.00

$52,370.97

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

720.00

Total Dollars
Spent:

16,875.09

6,229.95

2,505.73

.00

15,602.35

.00

.00

1,869.44

234.05

$43,316.61

Labor Hours
Spent

265.00

185.00

68.50

4.00

7.00

529.50

Balance:

6,896.05

-4,898.95

3,544.27

.00

-9,988.52

15,000.00

605.00

$9,054.36

Balance

-265.00

-185.00

-68.50

-4.00

-7.00

190.50

Estimated
Dollars

Required:

23,771.14

1,331.00

6,050.00

.00

5,613.83

15,000.00

605.00

$52,370.97

Estimated
Hours

required

.00

.00

.00

.00

.00

720.00

Dollars per
LOE hour
delivered:

31.87

11.77

4.73

.00

29.47

.00

.00

3.53

.44

$81.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9710-0011 TDD Activity Type: START Site Specific Project

TDD Title: Enviropur/PRC West, Inc. (Patterson) Report Date: 04/22/1998

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date: 03/30/1998

Site Location: Highway 33 Estimated Completion Date: 03/30/1998

City: Patterson County: Stanislaus State: CA

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

174.00

2.50

12.00

2.50

191.00

Dollars per
LOE hour
delivered:

Balance

-174.00

-2.50

-12.00

-2.50

-191.00

Estimated
Hours

required

.00

.00

.00

.00

720.00

TOTAL Direct Labor $4,314.06 $22.89
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9710-0012 TDD Activity Type: START Site Specific Project

TDD Title: Leung Property Report Date: 04/22/1998

Site Name: LEUNG PROPERTY Completion Date: 04/30/1998

Site Location: 2219 Bloombield Road Estimated Completion Date: 04/30/1998

City: Gilroy County: Santa Clara State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

2,550.00

1,210.00

72.60

.00

3,340.74

300.00

.00

$7,473.34

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

145.00

Total Dollars
Spent:

1,384.26

524.03

36.80

.00

2,802.77

.00

.00

120.02

53.22

$4,921.10

Labor Hours
Spent

68.50

1.00

20.00

4.00

8.00

101.50

Balance:

1,165.74

685.97

35.80

.00

537.97

300.00

.00

$2,552.24

Balance

-68.50

-1.00

-20.00

-4.00

-8.00

43.50

Estimated
Dollars

Required:

2,550.00

1,210.00

72.60

.00

3,340.74

300.00

.00

$7,473.34

Estimated
Hours

required

.00

.00

.00

.00

.00

145.00

Dollars per
LOE hour
delivered:

13.64

5.16

.36

.00

27.61

.00

.00

1.18

.52

$48.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9710-0012 TDD Activity Type: START Site Specific Project

TDD Title: Leung Property Report Date: 04/22/1998

Site Name: LEUNG PROPERTY Completion Date: 04/30/1998

Site Location: 2219 Bloombield Road Estimated Completion Date: 04/30/1998

City: Gilroy

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: WEDEN, CHRISTOPHER

County: Santa Clara

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

7.50

1.00

1.75

10.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-7.50 .00

-1 .00 .00

-1.75 .00

-10.25 145.00

TOTAL Direct Labor $7.22 $.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9711-0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ - W. Riverfront Development Report Date: 04/22/1998

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Completion Date: 06/30/1998

Site Location: 24th Avenue Estimated Completion Date: 00/00/0000

City: Yuma County: Yuma State: AZ

CERCLISID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

32,120.75

815.62

6,050.00

.00

.00

.00

.00

$38,986.37

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

9,496.91

837.28

1,194.31

.00

.00

.00

.00

434.75

.00

$11,963.25

Labor Hours
Spent

225.50

4.50

4.00

4.00

5.00

243.00

Balance:

22,623.84

-21.66

4,855.69

.00

.00

.00

.00

$27,023.12

Balance

-225.50

-4.50

-4.00

-4.00

-5.00

357.00

Estimated
Dollars

Required:

32,120.75

815.62

6,050.00

.00

.00

.00

.00

$38,986.37

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

39.74

3.50

5.00

.00

.00

.00

.00

1.82

.00

$50.06
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9711-0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ - W. Riverfront Development Report Date: 04/22/1998

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Completion Date: 06/30/1998

Site Location: 24th Avenue Estimated Completion Date: 00/00/0000

City: Yuma County: Yuma State: AZ

CERCLISID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

71.75

.25

73.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«ufred

-1.50 .00

-71 .75 .00

-.25 .00

-73.50 600.00

TOTAL Direct Labor $4,918.88 $67.15
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0001 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology Report Date: 04/22/1998

Site Name: LEVIATHAN MINE Completion Date: 04/15/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 04/15/1998

City: Markleeville County: Alpine State: CA

CERCLISID: CAD980673685 SSID : 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,152.80

1,452.00

1,815.00

.00

.00

.00

726.00

$17,145.80

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

5,686.56

562.64

370.27

.00

.00

.00

.00

199.66

.00

$6,819.13

Labor Hours
Spent

159.50

6.00

2.00

5.00

172.50

Balance:

7,466.24

889.36

1,444.73

.00

.00

.00

726.00

$10,326.67

Balance

-159.50

-6.00

-2.00

-5.00

77.50

Estimated
Dollars

Required:

13,152.80

1,452.00

1,815.00

.00

.00

.00

726.00

$17,145.80

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

32.97

3.26

2.15

.00

.00

.00

.00

1.16

.00

$39.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0001 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology Report Date: 04/22/1998

Site Name: LEVIATHAN MINE Completion Date: 04/15/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 04/15/1998

City: Markleeville County: Alpine State: CA

CERCLISID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

34.00

34.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>uired

-34.00 .00

-34.00 250.00

TOTAL Direct Labor $1,167.29 $34.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0002 TDD Activity Type: START Site Specific Project

TDD Title: BHP Pinto Valley Report Date: 04/22/1998

Site Name: BHP PINTO VALLEY Completion Date: 03/10/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Miami County: Gila State: AZ

CERCLISID: SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIPLEY, BRAD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

1 1 ,747.00

605.00

2,420.00

.00

1,644.75

3,000.00

.00

$19,416.75

Budgeted
Labor
Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

5,823.56

369.22

643.98

.00

1,456.17

.00

.00

216.82

29.11

$8,538.86

Labor Hours
Spent

32.00

124.00

2.00

5.00

163.00

Balance:

5,923.44

235.78

1,776.02

.00

188.58

3,000.00

.00

$10,877.89

Balance

-32.00

-124.00

-2.00

-5.00

137.00

Estimated
Dollars

Required:

11,747.00

605.00

2,420.00

.00

1,644.75

3,000.00

.00

$19,416.75

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

35.73

2.27

3.95

.00

8.93

.00

.00

1.33

.18

$52.39
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0002 TDD Activity Type: START Site Specific Project

TDD Title: BHP Pinto Valley Report Date: 04/22/1998

Site Name: BHP PINTO VALLEY Completion Date: 03/10/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Miami

CERCLIS ID:

County: Gila

SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIPLEY, BRAD

TOTAL .00

Total Dollars
Spent:

19.50

Dollars per
LOE hour
delivered:

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

16.00

3.50

Balance

-16.00

-3.50

Estimated
Hours

required

.00

.00

-19.50 300.00

TOTAL Direct Labor $1,684.58 $86.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0003 TDD Activity Type: NONE

TDD Title: Feather River Plan Outreach Report Date: 04/22/1998

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 07/15/1998

Site Location: Estimated Completion Date: 07/15/1998

City: QUINCY County: PLUMAS State: CA

CERCLISID: SSID: ZZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

34,314.90

7,344.70

1,210.00

.00

.00

.00

.00

$42,869.60

Budgeted
Labor
Hours

.00

.00

.00

.00

825.00

Total Dollars
Spent:

9,171.92

1,884.16

394.34

.00

.00

.00

.00

487.59

.00

$11,938.01

Labor Hours
Spent

51.50

126.00

4.00

7.00

188.50

Balance:

25,142.98

5,460.54

815.66

.00
v .00

.00

.00

$30,931.59

Balance

-51.50

-126.00

-4.00

-7.00

636.50

Estimated
Dollars

Required:

34,314.90

7,344.70

1,210.00

.00

.00

.00

.00

$42,869.60

Estimated
Hours

required

.00

.00

.00

.00

825.00

Dollars per
LOE hour
delivered:

49.71

10.21

2.14

.00

.00

.00

.00

2.64

.00

$64.70
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0003 TDD Activity Type: NONE

TDD Title: Feather River Plan Outreach Report Date: 04/22/1998

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 07/15/1998

Site Location: Estimated Completion Date: 07/15/1998

City: QUINCY

CERCLIS ID:

Project Manager: WOOD, MICHELLE

EPA Project Monitor: WOODROW, GORDON

County: PLUMAS

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

282.00

1.50

283.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(luired

-282.00 .00

-1 .50 .00

-283.50 825.00

TOTAL Direct Labor $9,929.86 $35.03
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0004 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Removal Report Date: 04/22/1998

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 06/30/1998

Site Location: 231 Sumner Street Estimated Completion Date: 06/30/1998

City: Bakersfield County: Kern State: CA

CERCLISID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

13,210.62

2,420.00

3,630.00

.00

.00

4,000.00

.00

$23,260.62

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

8,399.66

1,055.56

1,401.51

.00

.00

.00

.00

525.86

.00

$11,382.59

Labor Hours
Spent

115.50

5.00

118.50

2.00

3.50

4.00

248.50

Balance:

4,810.96

1,364.44

2,228.49

.00

.00

4,000.00

.00

$11,878.03

Balance

-115.50

-5.00

-118.50

-2.00

-3.50

-4.00

101.50

Estimated
Dollars

Required:

13,210.62

2,420.00

3,630.00

.00

.00

4,000.00

.00

$23,260.62

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

34.28

4.31

5.72

.00

.00

.00

.00

2.15

.00

$46.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0007 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 04/22/1998

Site Name: START QA MANAGEMENT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor .00

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

14,503.04

1,798.11

.00

.00

166.42

.00

.00

384.82

3.33

$16,855.72

Labor Hours
Spent

11.00

93.00

245.00

2.00

.50

2.00

353.50

Balance:

-14,503.04

-1,798.11

.00

.00

-166.42

.00

.00

$-16,855.72

Balance

-11.00

-93.00

-245.00

-2.00

-.50

-2.00

-353.50

Estimated
Dollars

Required:

72,831.60

2,420.00

3,630.00

.00

2,960.55

.00

.00

$81,842.15

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,570.00

Dollars per
LOE hour
delivered:

41.09

5.09

.00

.00

.47

.00

.00

1.09

.01

$47.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0007 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 04/22/1998

Site Name: START QA MANAGEMENT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted

Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

86.50

13.50

1.00

101.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*ulred

-86.50 .00

-13.50 .00

-1.00 .00

-101.0'0 1,570.00

TOTAL Direct Labor $3,357.62 $33.24
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0008 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Report Date: 04/22/1998

Site Name: LEVIATHAN MINE Completion Date: 07/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 00/00/0000

City: Markleeville County: Alpine

CERCLISID: CAD980673685 SSID: 1A

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

18,874.90

3,263.37

.00

.00

.00

.00

.00

$22,138.27

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

421.23

169.87

.00

.00

.00

.00

.00

36.35

.00

$627.45

Labor Hours
Spent

.00

8.00

2.00

10.00

Balance:

18,453.67

3,093.50

.00

.00

.00

.00

.00

$21,510.82

Balance

.00

-8.00

-2.00

390.00

Estimated
Dollars

Required:

18,874.90

3,263.37

.00

.00

.00

.00

.00

$22,138.27

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

42.12

16.99

.00

.00

.00

.00

.00

3.64

.00

$62.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0008 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Report Date: 04/22/1998

Site Name: LEVIATHAN MINE Completion Date: 07/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 00/00/0000

City: Markleeville County: Alpine

CERCLISID: CAD980673685 SSID: 1A

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance re^uired

NO SUBTASK USED P3 .00 129.00 -129.00 .00

TOTAL .00 129.00 -129.00 400.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $8,619.89 $66.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0009 TDD Activity Type: START Site Specific Project

TDD Title: Leona Heights Sulfer Mine Report Date: 04/22/1998

Site Name: LEONA HEIGHTS SULFER MINE Completion Date: 05/29/1998

Site Location: end of McDonnel Avenue Estimated Completion Date: 00/00/0000

near Jet of 13 & 580

City: Oakland County: Alameda

CERCLISID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

TOTAL

Dollars
Budgeted:

5,200.40

605.00

242.00

.00

.00

.00

.00

$6,047.40

Budgeted
Labor
Hours

.00

120.00

Total Dollars
Spent:

455.43

20.30

.00

.00

.00

.00

.00

4.34

.00

$480.07

Labor Hours
Spent

10.50

10.50

Balance:

4,744.97

584.70

242.00

.00

.00

.00

.00

$5,567.33

Balance

-10.50

109.50

Estimated
Dollars

Required:

5,200.40

605.00

242.00

.00

.00

.00

.00

$6,047.40

Estimated
Hours

required

.00

120.00

Dollars per
LOE hour
delivered:

43.37

1.93

.00

.00

.00

.00

.00

.41

.00

$45.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0009 TDD Activity Type: START Site Specific Project

TDD Title: Leona Heights Sulfer Mine Report Date: 04/22/1998

Site Name: LEONA HEIGHTS SULFER MINE Completion Date: 05/29/1998

Site Location: end of McDonnel Avenue Estimated Completion Date: 00/00/0000

near Jet of 13 & 580

City: Oakland County: Alameda State: CA

CERCLISID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SUTER, DANIEL

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-.25 .00

-.25 120.00

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0010 TDD Activity Type: START Site Specific Project

TDD Title: Typhoon Paka Response Report Date: 04/22/1998

Site Name: TYPHOON PAKA RESPONSE Completion Date: 03/30/1998

Site Location: Pacific Islands, Guam, Sa Estimated Completion Date: 00/00/0000

Saipan

City: County: Pacific Islands

CERCLISID: SSID: 00

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

State:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

8,057.60

1,210.00

4,235.00

.00

.00

.00

.00

$13,502.60

Budgeted
Labor
Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

8,099.83

1 ,579.61

3,998.10

.00

.00

.00

.00

1,193.64

.00

$14,871.18

Labor Hours
Spent

141.50

43.50

5.00

4.00

194.00

Balance:

-42.23

-369.61

236.90

.00

.00

.00

.00

$-1,368.58

Balance

-141.50

-43.50

-5.00

-4.00

-94.00

Estimated
Dollars

Required:

8,057.60

1,210.00

4,235.00

.00

.00

.00

.00

$13,502.60

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

41.75

8.14

20.61

.00

.00

.00

.00

6.15

.00

$76.66
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0010 TDD Activity Type: START Site Specific Project

TDD Title: Typhoon Paka Response

Site Name: TYPHOON PAKA RESPONSE

Site Location: Pacific Islands, Guam, Sa

Saipan

City:

CERCLIS ID: SSID

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

Report Date: 04/22/1998

Completion Date: 03/30/1998

Estimated Completion Date: 00/00/0000

County: Pacific Islands

00

State:

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

1.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*uired

-1.50 .00

-1.50 100.00

TOTAL Direct Labor $63.87 $42.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0011 TDD Activity Type: START Site General Project

TDD Title: GAO Survey Report Date: 04/22/1998

Site Name: GAO SURVEY Completion Date: 02/27/1998

Site Location: San Francisco Estimated Completion Date: 02/27/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,340.80

986.97

.00

.00

.00

.00

.00

$17,327.77

Budgeted
Labor
Hours

.00

.00

.00

.00 "

280.00 ,

Total Dollars
Spent:

7,544.12

1,148.68

.00

.00

.00

.00

.00

245.81

.00

$8,938.61

Labor Hours
Spent

158.00

22.00

8.00

6.00

194.00

Balance:

8,796.68

-161.71

.00

.00

.00

.00

.00

$8,389.16

Balance

-158.00

-22.00

-8.00

-6.00

86.00

Estimated
Dollars

Required:

16,340.80

986.97

.00

.00

.00

.00

.00

$17,327.77

Estimated
Hours

required

.00

.00

.00

.00

280.00

Dollars per
LOE hour
delivered:

38.89

5.92

.00

.00

.00

.00

.00

1.27

.00

$46.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0011 TDD Activity Type: START Site Genera) Project

TDD Title: GAO Survey Report Date: 04/22/1998

Site Name: GAO SURVEY Completion Date: 02/27/1998

Site Location: San Francisco Estimated Completion Date: 02/27/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Estimated
rwyiuu.

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

a Budgeted
Labor
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

85.50

2.00

87.50

Dollars per
LOE hour
delivered:

Hours
Balance rec'uired

-85.50 .00

-2.00 .00

-87.50 280.00

TOTAL Direct Labor $5,531.59 $64.70
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0012 TDD Activity Type: NONE

TDD Title: START 1998 Annual Workplan Report Date: 04/22/1998

Site Name: START ANNUAL WORKPLAN Completion Date: 01/15/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

6,398.23

121.00

.00

.00

.00

.00

.00

$6,519.23

Budgeted
Labor
Hours

.00

.00

120.00

Total Dollars
Spent:

6,095.45

137.23

.00

.00

.00

.00

.00

29.37

.00

$6,262.05

Labor Hours
Spent

99.00

2.00

101.00

Balance:

302.78

-16.23

.00

.00

.00

.00

.00

$257.18

Balance

-99.00

-2.00

19.00

Estimated
Dollars

Required:

6,398.23

121.00

.00

.00

.00

.00

.00

$6,519.23

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

60.35

1.36

.00

.00

.00

.00

.00

.29

.00

$62.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9712-0013 TDD Activity Type: START Site Specific Project

TDD Title: K&L Anodizing Report Date: 04/22/1998

Site Name: K&L ANODIZING Completion Date: 04/01/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Burbank County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: HAMRICK, ERIC

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

3,807.90

363.00

242.00

.00

.00

1 ,000.00

.00

$5,412.90

Budgeted
Labor
Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

1,539.52

109.99

.00

.00

.00

.00

.00

23.53

.00

$1,673.04

Labor Hours
Spent

8.00

33.00

4.00

2.00

47.00

Balance:

2,268.38

253.01

242.00

.00

.00

1,000.00

.00

$3,739.86

Balance

-8.00

-33.00

-4.00

-2.00

53.00

Estimated
Dollars

Required:

3,807.90

363.00

242.00

.00

.00

1,000.00

.00

$5,412.90

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

32.76

2.34

.00

.00

.00

.00

.00

.50

.00

$35.60
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801-0001 TDD Activity Type: START Site Specific Project

TDD Title: Aico Pacific Report Date: 04/22/1998

Site Name: ALCO PACIFIC LEAD BATTERY SITE Completion Date: 09/30/1998

Site Location: 16914 South Broadway Estimated Completion Date: 00/00/0000

City: Gardena County: Los Angeles

CERCLISID: CAD008387250 SSID: Z8

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

21,163.14

605.00

303.50

.00

.00

2,000.00

.00

$24,071.64

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

6,659.17

310.32

6.30

.00

.00

.00

.00

67.76

.00

$7,043.55

Labor Hours
Spent

192.50

8.00

.50

2.00

203.00

Balance:

14,503.97

294.68

297.20

.00

.00

2,000.00

.00

$17,028.09

Balance

-192.50

-8.00

-.50

-2.00

297.00

Estimated
Dollars

Required:

21,163.14

605.00

302.50

.00

.00

2,000.00

.00

$24,070.64

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

32.88

1.53

.03

.00

.00

.00

.00

.33

.00

$34.78
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801-0001 TDD Activity Type: START Site Specific Project

TDD Title: Aico Pacific Report Date: 04/22/1998

Site Name: ALCO PACIFIC LEAD BATTERY SITE Completion Date: 09/30/1998

Site Location: 16914 South Broadway Estimated Completion Date: 00/00/0000

City: Gardena County: Los Angeles

CERCLISID: CAD008387250 SSID: Z8

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SHANE, DANIEL

State: CA

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-.25 .00

-.25 500.00

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801-0002 TDD Activity Type: START Site Specific Project

TDD Title: City of Mt. Shasta, CA - Roseburg Report Date: 04/22/1998

Site Name: CITY OF MT. SHASTA, CA - ROSEBURG Completion Date: 06/30/1998

Site Location: Ream Avenue/Interstate 5 Estimated Completion Date: 00/00/0000

City: Mt. Shasta County: Shasta State: CA

CERCLISID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

32,144.70

629.20

1,210.00

.00

.00

5,000.00

.00

$38,983.90

Budgeted
Labor
Hours

.00

.00

.00

600.00

Total Dollars
Spent:

288.91

461.78

343.21

.00

.00

.00

.00

172.26

.00

$1,266.16

Labor Hours
Spent

1.00

2.00

4.00

7.00

Balance:

31,855.79

167.42

866.79

.00

.00

5,000.00

.00

$37,717.74

Balance

-1.00

-2.00

-4.00

593.00

Estimated
Dollars

Required:

32,144.70

629.20

1,210.00

.00

.00

5,000.00

.00

$38,983.90

Estimated
Hours

required

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

41.27

65.97

49.03

.00

.00

.00

.00

24.61

.00

$180.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801-0002 TDD Activity Type: START Site Specific Project

TDD Title: City of Mt. Shasta, CA - Roseburg Report Date: 04/22/1998

Site Name: CITY OF MT. SHASTA, CA - ROSEBURG Completion Date: 06/30/1998

Site Location: Ream Avenue/Interstate 5 Estimated Completion Date: 00/00/0000

City: Mt. Shasta

CERCLIS ID:

County: Shasta

SSID: ZZ

State: CA

Project Manager: PALLADINO, CARL

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

43.50

17.00

.25

60.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*uired

-43.50 .00

-17.00 .00

-.25 .00

-60.75 600.00

TOTAL Direct Labor $3,076.63 $50.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801 -0003 TDD Activity Type: START Site Specific Project

TDD Title: Oceanic ACP Worst-Case Scenarios Report Date: 04/22/1998

Site Name: OCEANIC ACP WORST-CASE SCENARIOS Completion Date: 03/02/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIMMIN, KATHLEEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

1,139.02

139.15

.00

.00

.00

.00

.00

$1,278.17

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

20.00

Total Dollars
Spent:

786.58

263.76

.00

.00

.00

.00

.00

56.45

.00

$1,106.79

13.50

2.00

2.00

17.50

Balance:

352.44

-124.61

.00

.00

.00

.00

.00

$171.38

Balance

-13.50

-2.00

-2.00

2.50

Estimated
Dollars

Required:

1,139.02

139.15

.00

.00

.00

.00

.00

$1,278.17

Estimated
Hours

required

.00

.00

.00

20.00

Dollars per
LOE hour
delivered:

44.95

15.07

.00

.00

.00

.00

.00

3.23

.00

$63.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801-0003 TDD Activity Type: START Site Specific Project

TDD Title: Oceanic ACP Worst-Case Scenarios Report Date: 04/22/1998

Site Name: OCEANIC ACP WORST-CASE SCENARIOS Completion Date: 03/02/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIMMIN, KATHLEEN

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

-2.00 .00

-2.00 20.00

TOTAL Direct Labor $148.56 $74.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Francisco River Mine Tailings Report Date: 04/22/1998

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date: 05/31/1998

Site Location: Estimated Completion Date: 05/31/1998

City: Clifton County: Greenlee

CERCLISID: AZ0000262725 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3 ,

T2

TOTAL

Dollars
Budgeted:

13,625.40

605.00

5,687.00

.00

.00

5,000.00

.00

$24,917.40

Budgeted
Labor
Hours

.00

.00

350.00

Total Dollars
Spent:

5,745.75

252.07

.00

.00

.00

.00

.00

53.95

.00

$6,051.77

Labor Hours
Spent

126.50

2.00

128.50

Balance:

7,879.65

352.93

5,687.00

.00

.00

5,000.00

.00

$18,865.63

Balance

-126.50

-2.00

221.50

Estimated
Dollars

Required:

13,625.40

605.00

5,687.00

.00

.00

5,000.00

.00

$24,917.40

Estimated
Hours

required

.00

.00

350.00

Dollars per
LOE hour
delivered:

44.71

1.96

.00

.00

.00

.00

.00

.42

.00

$47.10
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Francisco River Mine Tailings Report Date: 04/22/1998

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date: 05/31/1998

Site Location: Estimated Completion Date: 05/31/1998

City: Clifton County: Greenlee

CERCLISID: AZ0000262725 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance rec'uSred

NO SUBTASK USED P3 .00 7.00 -7.00 .00

TOTAL .00 7.00 -7.00 350.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $427.84 $61.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mission Linen Report Date: 04/22/1998

Site Name: MISSION LINEN Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Tucson County: Pima
State: AZ

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P4

T2

TOTAL

Dollars
Budgeted:

15,020.40

248.73

.00

.00

.00

.00

.00

$15,269.13

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

1,341.95

72.54

538.10

.00

.00

.00

.00

130.70

.00

$2,083.29

Labor Hours
Spent

42.00

2.00

3.00

47.00

Balance:

13,678.45

176.19

-538.10

.00

.00

.00

.00

$13,185.84

Balance

-42.00

-2.00

-3.00

153.00

Estimated
Dollars

Required:

15,020.40

248.73

.00

.00

.00

.00

.00

$15,269.13

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

28.55

1.54

11.45

.00

.00

.00

.00

2.78

.00

$44.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mission Linen Report Date: 04/22/1998

Site Name: MISSION LINEN Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Tucson County: Pima State: AZ

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

4.50

.50

5.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re9uired

-4.50 .00

-.50 .00

-5.00 200.00

TOTAL Direct Labor $301.67 $67.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801-0006 TDD Activity Type: START Site Specific Project

TDD Title: Syntrum Corp. Report Date: 04/22/1998

Site Name: SYNTRUM CORP. Completion Date: 06/30/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 00/00/0000

City: Gardena

CERCLIS ID: CA0002268837

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

County: Los Angeles

SSID: EH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,088.50

2,420.00

9,075.00

.00

.00

50,000.00

1,210.00

139,793.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,770.00

Total Dollars
Spent:

15,285.18

2,044.35

3,854.60

.00

.00

.00

.00

1,262.34

.00

$22,446.47

Labor Hours
Spent

32.00

280.50

85.50

2.00

1.50

5.00

406.50

Balance:

61,803.32

375.65

5,220.40

.00

.00

50,000.00

1,210.00

$117,347.03

Balance

-32.00

-280.50

-85.50

-2.00

-1.50

-5.00

1,363.50

Estimated
Dollars

Required:

77,088.50

2,420.00

9,075.00

.00

.00

50,000.00

1,210.00

$139,793.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,770.00

Dollars per
LOE hour
delivered:

37.74

5.05

9.52

.00

.00

.00

.00

3.12

.00

$55.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801-0006 TDD Activity Type: START Site Specific Project

TDD Title: Syntrum Corp. Report Date: 04/22/1998

Site Name: SYNTRUM CORP. Completion Date: 06/30/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 00/00/0000

City: Gardena County: Los Angeles

CERCLISID: CA0002268837 SSID: EH

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

49.75

149.50

220.50

14.00

6.00

439.75

Dollars per
LOE hour
delivered:

Balance

-49.75

-149.50

-220.50

-14.00

-6.00

-439.75

Estimated
Hours

required

.00

.00

.00

.00

.00

1,770.00

TOTAL Direct Labor $24,358.51 $57.21
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801-0007 TDD Activity Type: START Site Specific Project

TDD Title: Brown & Bryant (Arvin) Subpoena Report Date: 04/22/1998

Site Name: BROWN & BRYANT - ARVIN Completion Date: 05/31/1998

Site Location: 600 S. DERBY ROAD Estimated Completion Date: 05/31/1998

City: ARVIN County: KERN
State: CA

CERCLISID: CAD052384021 SSID: H2

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

Budgeted
Labor
Hours

.00

.00

.00

.00

260.00

Total Dollars
Spent:

3,343.12

121.06

.00

.00

.00

.00

.00

25.91

.00

$3,490.09

Labor Hours
Spent

1.50

70.50

2.00

4.00

78.00

Balance:

14,693.78

1,088.94

.00

.00

.00

.00

.00

$15,756.81

Balance

-1.50

-70.50

-2.00

-4.00

182.00

Estimated
Dollars

Required:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

Estimated
Hours

required

.00

.00

.00

.00

260.00

Dollars per
LOE hour
delivered:

42.86

1.55

.00

.00

.00

.00

.00

.33

.00

$44.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lakewood Oil Spill Report Date: 04/22/1998

Site Name: LAKEWOOD OIL SPILL Completion Date: 02/15/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Lakewoodq

CERCLIS ID:

Project Manager: DIAZ, ROY

EPA Project Monitor: SHANE, DANIEL

County: Los Angeles State: CA

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

1,622.61

121.00

.00

.00

.00

.00

.00

$1,743.61

Budgeted
Labor
Hours

.00

.00

.00

.00

20.00

Total Dollars
Spent:

753.13

19.82

.00

.00

.00

.00

.00

4.24

.00

$777.19

Labor Hours
Spent

8.00

11.00

2.00

.00

21.00

Balance:

869.48

101.18

.00

.00

.00

.00

.00

$966.42

Balance

-8.00

-1 1 .00

-2.00

.00

-1.00

Estimated
Dollars

Required:

1,622.61

121.00

.00

.00

.00

.00

.00

$1,743.61

Estimated
Hours

required

.00

.00

.00

.00

20.00

Dollars per
LOE hour
delivered:

35.86

.94

.00

.00

.00

.00

.00

.20

.00

$37.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lakewood Oil Spill Report Date: 04/22/1998

Site Name: LAKEWOOD OIL SPILL Completion Date: 02/15/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Lakewoodq

CERCLIS ID:

Project Manager: DIAZ, ROY

EPA Project Monitor: SHANE, DANIEL

County: Los Angeles State: CA

SSID: ZZ

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret>uired

-.25 .00

-.25 20.00

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801-0009 TDD Activity Type: START Site Specific Project

TDD Title: One Camelback/Phoenix Hydrocarbon Report Date: 04/22/1998

Site Name: ONE CAMELBACK/PHOENIX HYDROCARBONS Completion Date: 03/13/1998

Site Location: One Camelback Road Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa State: AZ

CERCLISID: SSID: ZZ

Project Manager: GREGORY, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

1,620.60

242.00

363.00

.00

.00

.00

.00

$2,225.60

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,235.24

51.34

.00

.00

.00

.00

.00

10.98

.00

$1,297.56

Labor Hours
Spent

22.75

5.00

2.00

4.00

33.75

Balance:

385.36

190.66

363.00

.00

.00

.00

.00

$928.04

Balance

-22.75

-5.00

-2.00

-4.00

6.25

Estimated
Dollars

Required:

1,620.60

242.00

363.00

.00

.00

.00

.00

$2,225.60

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

36.60

1.52

.00

.00

.00

.00

.00

.33

.00

$38.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801-0010 TDD Activity Type: NONE

TDD Title: Ecological Assessment Training Report Date: 04/22/1998

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Phoenix County: Maricopa State: AZ

CERCLISID: SSID: 00

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

14,665.78

4,808.29

774.40

.00

.00

.00

.00

$20,248.47

Budgeted
Labor
Hours

.00

282.00

Total Dollars
Spent:

101.01

18.49

.00

.00

.00

.00

.00

3.95

.00

$123.45

Labor Hours
Spent

3.00

3.00

Balance:

14,564.77

4,789.80

774.40

.00

.00

.00

.00

$20,125.02

Balance

-3.00

279.00

Estimated
Dollars

Required:

14,665.80

4,808.29

774.40

.00

.00

.00

.00

$20,248.49

Estimated
Hours

required

.00

282.00

Dollars per
LOE hour
delivered:

33.67

6.16

.00

.00

.00

.00

.00

1.32

.00

$41.15

Page 96 of 118 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9801-0010 TDD Activity Type: NONE

TDD Title: Ecological Assessment Training Report Date: 04/22/1998

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Phoenix County: Maricopa

CERCLISID: SSID: 00

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

7.00

1.00

2.00

10.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance reclulred

-7.00 .00

-1.00 .00

-2.00 .00

-10.00 282.00

TOTAL Direct Labor $433.27 $43.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0001 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Chemical Plant Report Date: 04/22/1998

Site Name: SIERRA CHEMICAL PLANT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Mustang County: Washoe
State: NV

CERCLISID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,882.08

1,210.00

3,630.00

.00

.00

1,200.00

.00

$22,922.08

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

1,743.51

95.79

1,083.06

.00

709.96

.00

.00

252.33

10.65

$3,895.30

Labor Hours
Spent

3.00

24.00

12.00

2.00

4.00

45.00

Balance:

15,138.57

1,114.21

2,546.94

.00

-709.96

1,200.00

.00

$19,026.78

Balance

-3.00

-24.00

-12.00

-2.00

-4.00

255.00

Estimated
Dollars

Required:

16,882.08

1,210.00

3,630.00

.00

.00

1,200.00

.00

$22,922.08

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

38.74

2.13

24.07

.00

15.78

.00

.00

5.61

.24

$86.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0001 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Chemical Plant Report Date: 04/22/1998

Site Name: SIERRA CHEMICAL PLANT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Mustang County: Washoe

CERCLISID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MANDEL, ROBERT

TOTAL .00

Total Dollars
Spent:

45.50

Dollars per
LOE hour
delivered:

State: NV

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 10.00 -10.00 .00

.00 35.50 -35.50 .00

-45.50 300.00

TOTAL Direct Labor $1,804.12 $39.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0002 TDD Activity Type: START Site Specific Project

TDD Title: Cal-Trans/Lake Merrit Report Date: 04/22/1998

Site Name: CAL-TRANS/LAKE MERRIT OIL SPILL Completion Date: 03/01/1998

Site Location: Estimated Completion Date: 03/01/1998

City: Oakland County: Alameda State: CA

CERCLISID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

1,480.89

121.00

.00

.00

1,315.80

.00

.00

$2,917.69

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

73.00

Total Dollars
Spent:

1,154.53

149.34

.00

.00

940.21

.00

.00

31.96

14.10

$2,290.14

Labor Hours
Spent

40.00

2.50

16.50

2.00

2.00

63.00

Balance:

326.36

-28.34

.00

.00

375.59

.00

.00

$627.55

Balance

-40.00

-2.50

-16.50

-2.00

-2.00

10.00

Estimated
Dollars

Required:

1,480.89

121.00

.00

.00

1,315.80

.00

.00

$2,917.69

Estimated
Hours

required

.00

.00

.00

.00

.00

73.00

Dollars per
LOE hour
delivered:

18.33

2.37

.00

.00

14.92

.00

.00

.51

.22

$36.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0002 TDD Activity Type: START Site Specific Project

TDD Title: Cal-Trans/Lake Merrit Report Date: 04/22/1998

Site Name: CAL-TRANS/LAKE MERRIT OIL SPILL Completion Date: 03/01/1998

Site Location: Estimated Completion Date: 03/01/1998

City: Oakland County: Alameda State: CA

CERCLISID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

30.00

30.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>uired

-30.00 .00

-30.00 73.00

TOTAL Direct Labor $1,013.77 $33.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0003 TDD Activity Type: NONE

TDD Title: ERCC Scoping/Planning (So. CA) Report Date: 04/22/1998

Site Name: ERCC SCOPING/PLANNING (SO. CA) Completion Date: 05/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach County: Los Angeles State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

Budgeted
Labor
Hours

.00

100.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Labor Hours
Spent

2.00

2.00

Balance:

4,423.15

605.00

121.00

.00

.00

.00

.00

$5,149.15

Balance

-2.00

98.00

Estimated
Dollars

Required:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

Estimated
Hours

required

.00

100.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0004 TDD Activity Type: NONE

TDD Title: HAZMAT Coordinating Comm LA County Report Date: 04/22/1998

Site Name: HAZMAT COORDINATING COMM. LA CO. Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles
State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

1,116.18

121.00

121.00

.00

.00

.00

.00

$1,358.18

Budgeted
Labor
Hours

.00

25.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Labor Hours
Spent

2.00

2.00

Balance:

1,048.83

121.00

121.00

.00

.00

.00

.00

$1,290.83

Balance

-2.00

23.00

Estimated
Dollars

Required:

1,116.18

121.00

121.00

.00

.00

.00

.00

$1,358.18

Estimated
Hours

required

.00

25.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0005 TDD Activity Type: START Site Specific Project

TDD Title: Tuolumne Tribal Meth Lab Report Date: 04/22/1998

Site Name: TUOLUMNE RESERVATION DRUG LAB Completion Date: 06/30/1998

Site Location: behind 19660 Mi-Wuk Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne
State: CA

CERCLISID: SSID: EF

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

2,715.32

.00

363.00

.00

.00

1,000.00

.00

$4,078.32

Budgeted
Labor
Hours

.00

.00

.00

60.00

Total Dollars
Spent:

2,352.29

91.28

2.00

.00

.00

.00

.00

19.96

.00

$2,465.53

Labor Hours
Spent

55.50

2.00

1.00

58.50

Balance:

363.03

-91 .28

361.00

.00

.00

1 ,000.00

.00

$1,612.79

Balance

-55.50

-2.00

-1.00

1.50

Estimated
Dollars

Required:

2,715.32

.00

363.00

.00

.00

1,000.00

.00

$4,078.32

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

40.21

1.56

.03

.00

.00

.00

.00

.34

.00

$42.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0005 TDD Activity Type: START Site Specific Project

TDD Title: Tuolumne Tribal Meth Lab Report Date: 04/22/1998

Site Name: TUOLUMNE RESERVATION DRUG LAB Completion Date: 06/30/1998

Site Location: behind 19660 Mi-Wuk Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne State: CA

CERCLISID: SSID: EF

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.50

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-.50 .00

-.50 60.00

TOTAL Direct Labor $21.38 $42.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0006 TDD Activity Type: START Site Specific Project

TDD Title: Estero Bay Tank Farm Report Date: 04/22/1998

Site Name: ESTERO BAY TANK FARM Completion Date: 06/30/1998

Site Location: Hwy 1, 4000 Morro Bay Estimated Completion Date: 00/00/0000

City: Morro Bay

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

County: San Luis Obispo

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,018.53

605.00

1,210.00

.00

.00

.00

.00

$7,833.53

Budgeted
Labor
Hours

.00

.00

.00

119.00

Total Dollars
Spent:

2,718.45

145.88

125.00

.00

.00

.00

.00

57.97

.00

$3,047.30

Labor Hours
Spent

81.50

2.00

3.00

86.50

Balance:

3,300.08

459.12

1,085.00

.00

.00

.00

.00

$4,786.23

Balance

-81.50

-2.00

-3.00

32.50

Estimated
Dollars

Required:

6,018.53

605.00

1,210.00

.00

.00

.00

.00

$7,833.53

Estimated
Hours

required

.00

.00

.00

119.00

Dollars per
LOE hour
delivered:

31.43

1.69

1.45

.00

.00

.00

.00

.67

.00

$35.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0006 TDD Activity Type: START Site Specific Project

TDD Title: Estero Bay Tank Farm Report Date: 04/22/1998

Site Name: ESTERO BAY TANK FARM Completion Date: 06/30/1998

Site Location: Hwy 1, 4000 Morro Bay Estimated Completion Date: 00/00/0000

City: Morro Bay County: San Luis Obispo State: CA

CERCLISID: SSID: ZZ

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL
Estimated

Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor sPent Balance required

Hours

NO SUBTASK USED P3 .00 2.00 -2.00 .00

TOTAL .00 2.00 -2.00 119.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $151.26 $75.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0007 TDD Activity Type: NONE

TDD Title: 8-Hour Radiation Training Report Date: 04/22/1998

Site Name: 8-HOUR RADIATION TRAINING Completion Date: 03/15/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

8.00

45.00

53.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1ulred

-8.00 .00

-45.00 .00

-53.00 68.00

TOTAL Direct Labor $3,836.73 $72.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site Report Date: 04/22/1998

Site Name: NORTH FORK MILL SITE Completion Date: 07/13/1998

Site Location: Estimated Completion Date: 00/00/0000

City: North Fork County: Madera State: CA

CERCLISID: SSID: ZZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

26,693.26

12,100.00

5,333.08

.00

5,575.58

25,000.00

1,210.00

$75,911.92

Budgeted
Labor
Hours

.00

.00

.00

.00

775.00

Total Dollars
Spent:

14,956.88

597.64

.00

.00

.00

.00

.00

127.90

.00

$15,682.42

Labor Hours
Spent

75.00

252.25

86.50

3.00

416.75

Balance:

11,736.38

11,502.36

5,333.08

.00

5,575.58

25,000.00

1,210.00

$60,229.50

Balance

-75.00

-252.25

-86.50

-3.00

358.25

Estimated
Dollars

Required:

26,693.26

12,100.00

5,333.08

.00

5,575.58

25,000.00

1,210.00

$75,911.92

Estimated
Hours

required

.00

.00

.00

.00

775.00

Dollars per
LOE hour
delivered:

35.89

1.43

.00

.00

.00

.00

.00

.31

.00

$37.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site Report Date: 04/22/1998

Site Name: NORTH FORK MILL SITE Completion Date: 07/13/1998

Site Location: Estimated Completion Date: 00/00/0000

City: North Fork County: Madera State: CA

CERCLISID: SSID: ZZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted

Labor
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

19.00

21.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec"uired

-2.00 .00

-19.00 .00

-21.00 775.00

TOTAL Direct Labor $1,425.45 $67.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0009 TDD Activity Type: START Site Specific Project

TDD Title: San Jon Barranca Oil spill Report Date: 04/22/1998

Site Name: SAN JON BARRANCA OIL SPILL Completion Date: 05/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Ventura County: Ventura State: CA

CERCLISID: SSID: ZZ

Project Manager: HAMRICK, ERIC

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

23,507.80

1,452.00

1,210.00

.00

.00

.00

.00

$26,169.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

430.00

Total Dollars
Spent:

4,116.02

533.40

523.75

.00

.00

.00

.00

226.26

.00

$5,399.43

Labor Hours
Spent

1.00

105.50

8.00

2.00

2.50

2.00

121.00

Balance:

19,391.78

918.60

686.25

.00

.00

.00

.00

$20,770.37

Balance

-1.00

-105.50

-8.00

-2.00

-2.50

-2.00

309.00

Estimated
Dollars

Required:

23,507.80

1,452.00

1,210.00

.00

.00

.00

.00

$26,169.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

34.73

4.50

4.42

.00

.00

.00

.00

1.91

.00

$45.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0009 TDD Activity Type: START Site Specific Project

TDD Title: San Jon Barranca Oil spill Report Date: 04/22/1998

Site Name: SAN JON BARRANCA OIL SPILL Completion Date: 05/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Ventura County: Ventura

CERCLISID: SSID: ZZ

Project Manager: HAMRICK, ERIC

EPA Project Monitor: ZUROSKI, DONN

State: CA

Re9jon: 9 Budgeted
Subtask Description: LaborK Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

131.50

131.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-131.50 .00

-131.50 430.00

TOTAL Direct Labor $4,738.22 $36.03
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0010 TDD Activity Type:

TDD Title: Lancaster Rad Munitions Report Date: 04/22/1998

Site Name: LANCASTER RAD MUNITIONS Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Lancaster County: Los Angeles State: CA

CERCLIS ID:

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

2,751.75

121.00

121.00

.00

.00

.00

.00

$2,993.75

Budgeted
Labor
Hours

.00

.00

.00

50.00

Total Dollars
Spent:

285.54

55.61

.00

.00

.00

.00

.00

11.90

.00

$353.05

Labor Hours
Spent

1.00

2.00

4.00

7.00

Balance:

2,466.21

65.39

121.00

.00

.00

.00

.00

$2,640.70

Balance

-1 .00

-2.00

-4.00

43.00

Estimated
Dollars

Required:

2,751.75

121.00

121.00

.00

.00

.00

.00

$2,993.75

Estimated
Hours

required

.00

.00

.00

50.00

Dollars per
LOE hour
delivered:

40.79

7.94

.00

.00

.00

.00

.00

1.70

.00

$50.44
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0010 TDD Activity Type:

TDD Title: Lancaster Rad Munitions Report Date: 04/22/1998

Site Name: LANCASTER RAD MUNITIONS Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Lancaster County: Los Angeles State: CA

CERCLIS ID:

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted

Labor
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

28.50

.25

28.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-28.50 .00

-.25 .00

-28.75 50.00

TOTAL Direct Labor $1,003.00 $35.19
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0011 TDD Activity Type:

TDD Title: Mendocino National Forest-Eel River Sump Report Date: 04/22/1998

Site Name: MENDOCINO NATIONAL FOREST - EEL RIVER S Completion Date: 06/30/1998

Site Location: 5.23 n., r. 11 w. ne 1/4 Estimated Completion Date: 00/00/0000

Mt Diablo baseline & meri
Stati1' CACity: Mendocino County: Mendocino "

CERCLISID: CA0002321073 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

67.32

.00

.00

.00

.00

.00

.00

.00

.00

$67.32

Labor Hours
Spent

2.00

2.00

Balance:

-67.32

.00

.00

.00

.00

.00

.00

$-67.32

Balance

-2.00

-2.00
i

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

Dollars per
LOE hour
delivered:

33.66

.00

.00

.00

.00

.00

.00

.00

.00

$33.66
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0011 TDD Activity Type:

TDD Title: Mendocino National Forest-Eel River Sump Report Date: 04/22/1998

Site Name: MENDOCINO NATIONAL FOREST - EEL RIVER S Completion Date: 06/30/1998

Site Location: 5.23 n., r. 11 w. ne 1/4 Estimated Completion Date: 00/00/0000

Mt Diablo baseline & meri

City: Mendocino County: Mendocino State: CA

CERCLIS ID: CA0002321073 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ARMSTRONG, PHILIP

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Estimated
Labor Hours Hours

Spent Balance required

3.00 -3.00

3.00 -3.00

Dollars per
LOE hour
delivered:

.00

.00

TOTAL Direct Labor $292.70 $97.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0012 TDD Activity Type:

TDD Title: Aurora Canyon Millsite Report Date: 04/22/1998

Site Name: AURORA CANYON MILLSITE Completion Date: 03/31/1998

Site Location: 1.5 mi east of Bridgeport Estimated Completion Date: 00/00/0000

City: Bridgeport County: Mono

CERCLISID: CA5141190566 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

2,423.82

14.59

.00

.00

.00

.00

.00

$2,438.41

Budgeted
Labor
Hours

.00

33.00

Total Dollars
Spent:

67.35

114.14

.00

.00

.00

.00

.00

24.41

.00

$205.90

Labor Hours
Spent

2.00

2.00

Balance:

2,356.47

-99.55

.00

.00

.00

.00

.00

$2,232.51

Balance

-2.00

31.00

Estimated
Dollars

Required:

2,423.82

14.59

.00

.00

.00

.00

.00

$2,438.41

Estimated
Hours

required

.00

33.00

Dollars per
LOE hour
delivered:

33.68

57.07

.00

.00

.00

.00

.00

12.21

.00

$102.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0012 TDD Activity Type:

TDD Title: Aurora Canyon Millsite Report Date: 04/22/1998

Site Name: AURORA CANYON MILLSITE Completion Date: 03/31/1998

Site Location: 1.5 mi east of Bridgeport Estimated Completion Date: 00/00/0000

City: Bridgeport County: Mono

CERCLISID: CA5141190566 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 27.50 -27.50 .00

.00 2.25 -2.25 .00

TOTAL .00

Total Dollars
Spent:

29.75

Dollars per
LOE hour
delivered:

-29.75 33.00

TOTAL Direct Labor $1,923.91 $69.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine Report Date: 04/22/1998

Site Name: GAMBONINI MERCURY MINE Completion Date: 09/30/1998

Site Location: 1403 Wilson Hill Road Estimated Completion Date: 00/00/0000

City: Petaluma County: Sonoma State: CA

CERCLISID: SSID: EJ

Project Manager: RANDALL, RANDY

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P3

P4

T2

TOTAL

Dollars
Budgeted:

21,201.58

2,753.96

1,210.00

.00

20,942.74

2,000.00

2,420.00

$50,528.28

Budgeted
Labor
Hours

.00

.00

.00

.00

615.00

Total Dollars
Spent:

2,144.11

75.73

.00

.00

.00

.00

.00

16.21

.00

$2,236.05

Labor Hours
Spent

10.00

35.00

2.00

2.00

49.00

Balance:

19,057.47

2,678.23

1,210.00

.00

20,942.74

2,000.00

2,420.00

$48,292.23

Balance

-10.00

-35.00

-2.00

-2.00

566.00

Estimated
Dollars

Required:

21,201.58

2,753.96

1,210.00

.00

20,942.74

2,000.00

2,420.00

$50,528.28

Estimated
Hours

required

.00

.00

.00

.00

615.00

Dollars per
LOE hour
delivered:

43.76

1.55

.00

.00

.00

.00

.00

.33

.00

$45.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine Report Date: 04/22/1998

Site Name: GAMBONINI MERCURY MINE Completion Date: 09/30/1998

Site Location: 1403 Wilson Hill Road Estimated Completion Date: 00/00/0000

City: Petaluma County: Sonoma

CERCLISID: SSID: EJ

Project Manager: RANDALL, RANDY

EPA Project Monitor: DUNKELMAN, TOM

TOTAL .00

Total Dollars
Spent:

7.75

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 7.00 -7.00 .00

.00 .75 -.75 .00

-7.75 615.00

TOTAL Direct Labor $9.44 $1.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard Report Date: 04/22/1998

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL GUA Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Florence County: Pinal

CERCLISID: AZ0001907518 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

4,348.00

786.50

.00

.00

.00

.00

.00

$5,134.50

Budgeted
Labor
Hours

.00

.00

80.00

Total Dollars
Spent:

194.84

3.39

.00

.00

.00

.00

.00

.73

.00

$198.96

Labor Hours
Spent

2.00

2.00

4.00

Balance:

4,153.16

783.11

.00

.00

.00

.00

.00

$4,935.54

Balance

-2.00

-2.00

76.00

Estimated
Dollars

Required:

4,348.00

786.50

.00

.00

.00

.00

.00

$5,134.50

Estimated
Hours

required

.00

.00

80.00

Dollars per
LOE hour
delivered:

48.71

.85

.00

.00

.00

.00

.00

.18

.00

$49.74
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard Report Date: 04/22/1998

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL GUA Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Florence County: Pinal

CERCLISID: AZ0001907518 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-.25 .00

-.25 80.00

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals Report Date: 04/22/1998

Site Name: LAGOON DRIVE CHEMICALS Completion Date: 07/31/1998

Site Location: int. Bay Blvd & Lagoon Dr Estimated Completion Date: 00/00/0000

City: Chula Vista

CERCLISID: CA000232871 SSID: EK

Project Manager: WISE, ROBERT

EPA Project Monitor: LEWIS, WILLIAM

County: San Diego State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

TOTAL

Dollars
Budgeted:

37,468.30

2,420.00

3,025.00

.00

.00

10,000.00

.00

$52,913.30

Budgeted
Labor
Hours

.00

.00

.00

860.00

Total Dollars
Spent:

4,878.26

245.24

321.72

.00

.00

.00

.00

121.33

.00

$5,566.55

Labor Hours
Spent

22.00

115.50

2.00

139.50

Balance:

32,590.04

2,174.76

2,703.28

.00

.00

10,000.00

.00

$47,346.75

Balance

-22.00

-115.50

-2.00

720.50

Estimated
Dollars

Required:

37,468.30

2,420.00

3,025.00

.00

.00

10,000.00

.00

$52,913.30

Estimated
Hours

required

.00

.00

.00

860.00

Dollars per
LOE hour
delivered:

34.97

1.76

2.31

.00

.00

.00

.00

.87

.00

$39.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals Report Date: 04/22/1998

Site Name: LAGOON DRIVE CHEMICALS Completion Date: 07/31/1998

Site Location: int. Bay Blvd & Lagoon Dr Estimated Completion Date: 00/00/0000

City: Chula Vista

CERCLISID: CA000232871

Project Manager: WISE, ROBERT

EPA Project Monitor: LEWIS, WILLIAM

County: San Diego

SSID: EK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

3.00

.25

3.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-3.00 .00

-.25 .00

-3.25 860.00

TOTAL Direct Labor $100.98 $33.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9803-0002 TDD Activity Type:

TDD Title: Magnus Oil Spill Report Date: 04/22/1998

Site Name: MAGNUS OIL SPILL Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Pedro County: Los Angeles State: CA

CERCLISID: SSID: ZZ

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

576.90

60.50

.00

.00

.00

.00

.00

$637.40

Budgeted
Labor
Hours

.00

.00

.00

15.00

Total Dollars
Spent:

250.34

13.01

.00

.00

.00

.00

.00

2.78

.00

$266.13

Labor Hours
Spent

4.50

.50

2.00

7.00

Balance:

326.56

47.49

.00

.00

.00

.00

.00

$371.27

Balance

-4.50

-.50

-2.00

8.00

Estimated
Dollars

Required:

576.90

60.50

.00

.00

.00

.00

.00

$637.40

Estimated
Hours

required

.00

.00

.00

15.00

Dollars per
LOE hour
delivered:

35.76

1.86

.00

.00

.00

.00

.00

.40

.00

$38.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9803-0002 TDD Activity Type:

TDD Title: Magnus Oil Spill Report Date: 04/22/1998

Site Name: MAGNUS OIL SPILL Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Pedro County: Los Angeles

CERCLIS ID: SSID : ZZ

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-.25 .00

-.25 15.00

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9803-0004 TDD Activity Type:

TDD Title: Cruz Ranch Subpoena Report Date: 04/22/1998

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Auburn

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: LEWIS, WILLIAM

County: Placer

SSID: DK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

TOTAL

Dollars
Budgeted:

2,520.80

121.00

302.50

.00

.00

.00

.00

$2,944.30

Budgeted
Labor
Hours

.00

.00

50.00

Total Dollars
Spent:

797.28

43.91

.00

.00

.00

.00

.00

9.40

.00

$850.59

Labor Hours
Spent

22.00

2.00

24.00

Balance:

1,723.52

77.09

302.50

.00

.00

.00

.00

$2,093.71

Balance

-22.00

-2.00

26.00

Estimated
Dollars

Required:

2,520.80

121.00

302.50

.00

.00

.00

.00

$2,944.30

Estimated
Hours

required

.00

.00

50.00

Dollars per
LOE hour
delivered:

33.22

1.83

.00

.00

.00

.00

.00

.39

.00

$35.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9803-0005 TDD Activity Type:

TDD Title: Orland Cleaners Report Date: 04/22/1998

Site Name: ORLAND CLEANERS Completion Date: 07/31/1998

Site Location: 726 5th Street Estimated Completion Date: 00/00/0000

City: Orland County: Glenn

CERCLISID: CAD983579582 SSID: ZZ

Project Manager: LICHENS, CHRIS

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

TOTAL

Dollars
Budgeted:

20,440.85

242.00

1,815.00

.00

.00

.00

23.12

$22,520.97

Budgeted
Labor
Hours

.00

350.00

Total Dollars
Spent:

127.49

3.39

.00

.00

.00

.00

.00

.73

.00

$131.61

Labor Hours
Spent

2.00

2.00

Balance:

20,313.36

238.61

1,815.00

.00

.00

.00

23.12

$22,389.36

Balance

-2.00

348.00

Estimated
Dollars

Required:

20,440.85

242.00

1,815.00

.00

.00

.00

23.12

$22,520.97

Estimated
Hours

required

.00

350.00

Dollars per
LOE hour
delivered:

63.75

1.70

.00

.00

.00

.00

.00

.37

.00

$65.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9803-0005 TDD Activity Type:

TDD Title: Orland Cleaners Report Date: 04/22/1998

Site Name: ORLAND CLEANERS Completion Date: 07/31/1998

Site Location: 726 5th Street Estimated Completion Date: 00/00/0000

City: Orland County: Glenn

CERCLISID: CAD983579582 SSID: ZZ

Project Manager: LICHENS, CHRIS

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

4.00

.25

4.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*u!red

-4.00 .00

-.25 .00

-4.25 350.00

TOTAL Direct Labor $301.86 $75.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9803-0006 TDD Activity Type:

TDD Title: Waste Disposal, Inc.-Tank Assessment Report Date: 04/22/1998

Site Name: WASTE DISPOSAL INC SITE Completion Date: 07/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: SANTA FE SPRINGS County: LOS ANGELES

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

TOTAL

Dollars
Budgeted:

11,653.00

605.00

605.00

.00

.00

10,000.00

.00

$22,863.00

Budgeted
Labor
Hours

.00

.00

230.00

Total Dollars
Spent:

1 ,388.06

63.95

.00

.00

.00

.00

.00

13.69

.00

$1,465.70

Labor Hours
Spent

32.00

2.00

34.00

Balance:

10,264.94

541 .05

605.00

.00

.00

10,000.00

.00

$21,397.30

Balance

-32.00

-2.00

196.00

Estimated
Dollars

Required:

11,653.00

605.00

605.00

.00

.00

10,000.00

.00

$22,863.00

Estimated
Hours

required

.00

.00

230.00

Dollars per
LOE hour
delivered:

40.83

1.88

.00

.00

.00

.00

.00

.40

.00

$43.11
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support Report Date: 04/22/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 06/30/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO

CERCLIS ID: CAD000067603

Project Manager: ESTEY, AMY

EPA Project Monitor: ZUROSKI, DONN

County: SAN FRANCISCO

SSID: 9G

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,731.94

605.00

363.00

.00

.00

5,000.00

.00

$19,699.94

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

319.98

7.19

.00

.00

.00

.00

.00

1.55

.00

$328.72

Labor Hours
Spent

1.00

1.00

2.00

3.00

7.00

Balance:

13,411.96

597.81

363.00

.00

.00

5,000.00

.00

$19,371.22

Balance

-1.00

-1.00

-2.00

-3.00

243.00

Estimated
Dollars

Required:

13,731.94

605.00

363.00

.00

.00

5,000.00

.00

$19,699.94

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

45.71

1.03

.00

.00

.00

.00

.00

.22

.00

$46.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support Report Date: 04/22/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 06/30/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO

CERCLIS ID: CAD000067603

Project Manager: ESTEY, AMY

EPA Project Monitor: ZUROSKI, DONN

County: SAN FRANCISCO

SSID: 9G

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted

Labor
Hours

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.50

.25

14.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-14.50 .00

-.25 .00

-14.75 250.00

TOTAL Direct Labor $626.23 $43.19
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab Report Date: 04/22/1998

Site Name: PESCADERO DRUG LAB Completion Date: 05/30/1998

Site Location: 9400 Cabrillo Highway Estimated Completion Date: 00/00/0000

City: Pescadero County: San Mateo State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

TOTAL

Dollars
Budgeted:

8,332.69

1,815.00

121.00

.00

6,746.90

2,800.00

.00

$19,815.59

Budgeted
Labor
Hours

.00

.00

.00

362.00

Total Dollars
Spent:

492.83

122.23

.00

.00

.00

.00

.00

26.17

.00

$641.23

Labor Hours
Spent

45.50

8.00

2.00

55.50

Balance:

7,839.86

1,692.77

121.00

.00

6,746.90

2,800.00

.00

$19,174.36

Balance

-45.50

-8.00

-2.00

306.50

Estimated
Dollars

Required:

8,332.69

1,815.00

121.00

.00

6,746.90

2,800.00

.00

$19,815.59

Estimated
Hours

required

.00

.00

.00

362.00

Dollars per
LOE hour
delivered:

8.88

2.20

.00

.00

.00

.00

.00

.47

.00

$11.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab Report Date: 04/22/1998

Site Name: PESCADERO DRUG LAB Completion Date: 05/30/1998

Site Location: 9400 Cabrillo Highway Estimated Completion Date: 00/00/0000

City: Pescadero County: San Mateo

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P1 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

4.00

1.00

5.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-4.00 .00

-1.00 .00

-5.00 362.00

TOTAL Direct Labor $165.97 $33.19
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9803-0009 TDD Activity Type:

TDD Title: West Cap Tucson Airport Project Report Date: 04/22/1998

Site Name: WEST CAP ARIZONIA Completion Date: 08/30/1998

Site Location: 2204 E ELVIRA RD Estimated Completion Date: 00/00/0000

City: TUCSON County: PIMA

CERCLISID: AZD035974807 SSID: 6Y

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

TOTAL

Dollars
Budgeted:

8,718.50

1 ,694.00

3,630.00

.00

1,644.75

.00

1,815.00

$17,502.25

Budgeted
Labor
Hours

.00

210.00

Total Dollars
Spent:

127.49

3.39

.00

.00

.00

.00

.00

.73

.00

$131.61

Labor Hours
Spent

2.00

2.00

Balance:

8,591.01

1,690.61

3,630.00

.00

1 ,644.75

.00

1,815.00

$17,370.64

Balance

-2.00

208.00

Estimated
Dollars

Required:

8,718.50

1,694.00

3,630.00

.00

1,644.75

.00

1,815.00

$17,502.25

Estimated
Hours

required

.00

210.00

Dollars per
LOE hour
delivered:

63.75

1.70

.00

.00

.00

.00

.00

.37

.00

$65.81
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9803-0010 TDD Activity Type:

TDD Title: Ascon Landfill Report Date: 04/22/1998

Site Name: ASCON LANDFILL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Huntington Beach County: Orange
State: CA

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

TOTAL

Dollars
Budgeted:

3,052.68

.00

.00

.00

.00

1,000.00

.00

$4,052.68

Budgeted
Labor
Hours

.00

.00

.00

60.00

Total Dollars
Spent:

559.48

65.58

.00

.00

.00

.00

.00

14.03

.00

$639.09

Labor Hours
Spent

12.00

1.00

2.00

15.00

Balance:

2,493.20

-65.58

.00

.00

.00

1,000.00

.00

$3,413.59

Balance

-12.00

-1.00

-2.00

45.00

Estimated
Dollars

Required:

3,052.68

.00

.00

.00

.00

1,000.00

.00

$4,052.68

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

37.30

4.37

.00

.00

.00

.00

.00

.94

.00

$42.61
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/28/1998

TDD Number: 09-9803-0010 TDD Activity Type:

TDD Title: Ascon Landfill Report Date: 04/22/1998

Site Name: ASCON LANDFILL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Huntington Beach County: Orange State: CA

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

4.00

4.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-4.00 .00

-4.00 60.00

TOTAL Direct Labor $166.97 $41.74

Page 105 of 105 Confidential Business Information - Not for Release
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4/22/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 3/28/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Brown Fields Initiative

Site Assessment (Non-Removal)

SUBTOTAL Brown Fields Initiative

LOE HOURS

540.00

540.00

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.38%

9.85%

18.94%

0.00%

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness & Pr

Contingency Planning

Training

SUBTOTAL CEPP

1.00

.00

110.50

59.00

170.50

0.00%

0.00%

0.00%

0.00%

3.11%

0.59%

0.59%

0.59%

0.59%

0.00%

Enforcement

Enforcement - General

SUBTOTAL Enforcement

99.00

99.00

1.81%

1.81%

100.00%

0.00%

FEMA

Federal Disaster Assistance

SUBTOTAL FEMA

.00

.00

0.00%

0.00%

0.00%

0.00%

Oil Program

Chemical Emergency Preparedness & Pr

SPCC Inspections

.00

.00

0.00%

0.00%

97.23%

97.23%

TOTAL
LOE

HOURS

817.50

817.50

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

0.62%

0.62%

12.51%

0.00%

585.00

848.25

1,593.75

1,475.50

4,502.50

0.45%

0.65%

1.22%

1.13%

3.44%

0.02%

0.02%

0.02%

0.02%

0.00%

1,449.50

1,449.50

1.11%

1.11%

6.83%

0.00%

1,113.00

1,113.00

0.85%

0.85%

0.00%

0.00%

860.00

186.50

0.66%

0.14%

5.21%

5.21%
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4/22/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 3/28/1998

YEAR ENDING: 12/17/1998

CONTRACTS: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Oil Program

Contingency Planning

Removal Action/Investigation/Monitoring

Oil Spill Response

Emergency Response

Analytical Services

General Technical Support

Training

SUBTOTAL Oil Program

LOE HOURS

.00

.00

.00

253.00

.00

.00

.00

253.00

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.00%

0.00%

0.00%

0.93%

0.00%

0.00%

0.00%

4.61%

97.23%

97.23%

97.23%

97.23%

97.23%

97.23%

97.23%

0.00%

RCRA

Analytical Services

Environmental/Ecological Evaluations

SUBTOTAL RCRA

.00

351.75

351 .75

0.00%

5.01%

6.41%

100.00%

100.00%

0.00%

Removal

Annual Plan

General Project Management

Data/Info Management Plan

Equipment Management Plan

.00

660.00

7.00

227.50

0.00%

9.72%

0.05%

4.15%

36.81%

36.81%

36.81%

36.81%

TOTAL
LOE

HOURS

1,216.25

109.50

39.50

2,026.75

.00

149.50

131.50

4,719.50

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

0.93%

0.08%

0.03%

1.55%

0.00%

0.11%

0.10%

3.61%

5.21%

5.21%

5.21%

5.21%

5.21%

5.21%

5.21%

0.00%

.00

5,838.75

5,838.75

0.00%

4.46%

4.46%

6.02%

6.02%

0.00%

160.00

17,973.50

351.00

6,203.75

0.12%

13.74%

0.27%

4.74%

1.20%

1.20%

1 .20%

1.20%
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4/22/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 3/28/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Removal Action/Investigation/Monitoring

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial Inve

Analytical Services

Site Discovery Programs

Federal Disaster Assistance

General Technical Support

Enforcement - General

Multi-Media Surveys & Inspections

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS SITE-SPECIF'C

163.00 2.97%

.00 0.00%

88.50 1.61%

5.00 0.00%

270.30 2.50%

715.50 0.00%

599.75 0.00%

84.50 0.00%

124.50 0.00%

.00 0.00%

4.00 0.00%

.00 0.00%

.00 0.00%

87.50 0.00%

38.50 0.26%

.00 0.00%

36.81%

36.81%

36.81%

36.81%

36.81%

36.81%

36.81%

36.81%

36.81%

3681%

36.81%

36.81%

36.81%

36.81%

36.81%

36.81%

TOTAL
LOE

HOURS

2,799.00

198.00

2,100.50

11,351.50

8,684.73

13,416.50

11,169.75

4,171.75

11,578.50

647.50

37.00

56.50

195.50

1,795.50

102.00

34.00

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

2.14%

0.15%

1.61%

8.68%

6.64%

10.26%

8.54%

3.19%

8.85%

0.49%

0.03%

0.04%

0.15%

1.37%

0.08%

0.03%

1.20%

1.20%

1.20%

1.20%

1.20%

1.20%

1.20%

1.20%

1.20%

1.20%

1.20%

1.20%

1.20%

1.20%

1.20%

1.20%
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4/22/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 3/28/1998

YEAR ENDING: 12/17/1998

CONTRACTS: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

Training

SUBTOTAL Removal

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS SITE-SPECIFIC

.00 0.00%

3,075.55 56.08%

36.81%

0.00%

Site Assessment

Annual Plan

Federal Facility Review

Preliminary Assessments

HRS/NPL Package

Site Assessment (Non-Removal)

Analytical Services

Site Discovery Programs

General Technical Support

Training

Public Participation Support

Site Screening

SUBTOTAL Site Assessment

.00 0.00%

32.00 0.07%

479.25 0.11%

64.00 1.17%

183.50 0.50%

.00 0.00%

.00 0.00%

2.00 0.04%

12.00 0.00%

22.00 0.40%

.00 0.00%

794.75 14.49%

92.89%

92.89%

92.89%

92.89%

92.89%

92.89%

92.89%

92.89%

92.89%

92.89%

92.89%

0.00%

Site Specific

General Project Management .00 0.00% 76.19%

TOTAL
LOE

HOURS

1,668.50

94,694.98

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

1.28%

72.39%

1 .20%

0.00%

59.00

44.00

10,296.25

139.00

222.50

.00

111.00

80.50

325.50

740.25

279.50

12,297.50

0.05%

0.03%

7.87%

0.11%

0.17%

0.00%

0.08%

0.06%

0.25%

0.57%

0.21%

9.40%

6.00%

6.00%

6.00%

6.00%

6.00%

6.00%

6.00%

6.00%

6.00%

6.00%

6.00%

0.00%

.00 0.00% 3.21%
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4/22/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 3/28/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Site Specific

Data/Jnfo Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Specific

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS SITE-SPECIF'C

.00 0.00%

152.00 2.77%

.00 0.00%

.00 0.00%

47.50 0.87%

.00 0.00%

199.50 3.64%

76.19%

76.19%

76.19%

76.19%

76.19%

76.19%

0.00%

Program Support

Removal Support (PRP/State)

Analytical Services

SUBTOTAL Program Support

TOTAL

.00 0.00%

.00 0.00%

.00 0.00%

5,484.05 100.00%

0.00%

0.00%

0.00%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL HOURS
HOURS LOE SITE-SPECIFIC

HOURS

.00 0.00%

3,477.00 2.66%

.00 0.00%

.00 0.00%

1,263.25 0.97%

.00 0.00%

4,740.25 3.62%

3.21%

3.21%

3.21%

3.21%

3.21%

3.21%

0.00%

635.00 0.49%

.00 0.00%

635.00 0.49%

0.00%

0.00%

0.00%

130,808.48 100.00%
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4/22/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 3/28/1998

YEAR ENDING: 12/17/1998

CONTRACTS: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTjV'II
COSTS OF TOTAL W1^ COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Brown Fields Initiative

SUBTOTAL

Site Assessment

Brown Fields Initiative

(Non-Removal) 24,069.91

24,069.91

6

6

10%

10%

28.92%

0.00%

38

38

,332

,332

79

79

0.47%

0.47%

18.16%

0.00%

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness &

Contingency Planning

Training

SUBTOTAL CEPP

82.77

.00

6,883.00

2,951.80

9,917.57

0.02%

0.00%

1 .74%

0.75%

2.51%

2.27%

2.27%

2.27%

2.27%

0.00%

50,812.82

46,890.01

93,639.45

79,311.09

270,653.37

0.63%

0.58%

1.16%

0.98%

3.35%

0.08%

0.08%

0.08%

0.08%

0.00%

Enforcement

SUBTOTAL Enforcement

Enforcement - General 8,

8,

690.15

690.15

2.20%

2.20%

00.00%

0.00%

86,730

86,730

19

19

1 .07%

1 .07%

10.02%

0.00%

FEMA

SUBTOTAL FEMA

Federal Disaster Assistance .00

.00

0

0

00%

00%

0

0

00%

00%

52,419.03

52,419.03

0.65%

0.65%

0.00%

0.00%

Oil Program

Chemical Emergency Preparedness & .00 0.00% 97.62% 73,521.08 0.91% 4.27%
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4/22/1998

Region: 9

Oil Program

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 3/28/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

SPCC Inspections

Contingency Planning

Removal Action/lnvestigation/Monitorin

Oil Spill Response

Emergency Response

Analytical Services

General Technical Support

Training

SUBTOTAL Oil Program

.14

142.68

.00

.00

11,439.31

.00

.00

.00

11,582.13

0.00%

0.04%

0.00%

0.00%

2.90%

0.00%

0.00%

0.00%

2.94%

97.62%

97.62%

97.62%

97.62%

97.62%

97.62%

97.62%

97.62%

0.00%

8,194.01

76,587.82

4,976.50

1,710.91

85,855.89

448.80

5,663.54

7,810.07

264,768.62

0.10%

0.95%

0.06%

0.02%

1.06%

0.01%

0.07%

0.10%

3.27%

4.27%

4.27%

4.27%

4.27%

4.27%

4.27%

4.27%

4.27%

0.00%

RCRA

Analytical Services

Environmental/Ecological Evaluations

SUBTOTAL RCRA

85.26

32,961.58

33,046.84

0.02%

8.36%

8.38%

00.00%

00.00%

0.00%

1,867.41

379,639.53

381,506.94

0.02%

4.69%

4.72%

8.66%

8.66%

0.00%

Removal

Annual Plan

General Project Management

.00

64,328.54

0.00%

16.31%

44.68%

44.68%

9,800.47

1,476,345.90

0.12%

18.25%

1 .93%

1 .93%
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4/22/1998

Region: 9

Removal

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 3/28/1998

YEAR ENDING: 12/17/1998

CONTRACTS: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Data/Info Management Plan

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Removal Action/lnvestigation/Monitorin

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial In

Analytical Services

Site Discovery Programs

Federal Disaster Assistance

375.84

22,826.44

9,328.42

.00

4,909.43

19,869.75

9,928.65

39,358.61

27,764.85

3,852.62

22,968.56

.00

6,546.90

.00

7.02

0.10%

5.79%

2.36%

0.00%

1 .24%

5.04%

2.52%

9.98%

7.04%

0.98%

5.82%

0.00%

1 .66%

0.00%

0.00%

44.68%

44.68%

44.68%

44.68%

44.68%

44.68%

44.68%

44.68%

44.68%

44.68%

44.68%

44.68%

44.68%

44.68%

44.68%

17,404.40

399,347.51

132,558.87

9,216.74

91,311.64

600,727.07

327,443.84

683,509.51

509,918.60

224,535.06

620,140.54

32,918.70

116,709.01

1,785.81

14,935.05

0.22%

4.94%

1.64%

0.11%

1.13%

7.43%

4.05%

8.45%

6.30%

2.78%

7.67%

0.41%

1.44%

0.02%

0.18%

1 .93%

1.93%

1.93%

1.93%

1 .93%

1 .93%

1 .93%

1.93%

1 .93%

1.93%

1.93%

1.93%

1.93%

1 .93%

1.93%
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4/22/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 3/28/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

General Technical Support

Enforcement - Genera!

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

3,516.45

1,477.91

.00

111.24

237,171.23

0.89%

0.37%

0.00%

0.03%

60.12%

44.68%

44.68%

44.68%

44.68%

0.00%

116,313.95

4,340.68

1,837.78

90,830.29

5,481,931.42

1.44%

0.05%

0.02%

1.12%

67.76%

1.93%

1.93%

1.93%

1.93%

0.00%

Site Assessment

Annual Plan

Federal Facility Review

Preliminary Assessments

HRS/NPL Package

Site Assessment (Non-Removal)

Analytical Services

Site Discovery Programs

General Technical Support

Training

.00

1,570.53

29,408.85

4,906.01

9,729.49

3,518.06

43.10

134.36

562.81

0.00%

0.40%

7.45%

1.24%

2.47%

0.89%

0.01%

0.03%

0.14%

91.19%

91.19%

91.19%

91.19%

91.19%

91.19%

91.19%

91.19%

91.19%

3,538.42

2,006.63

673,421.14

9,247.34

11,427.85

99,073.03

6,837.18

5,182.86

19,787.55

0.04%

0.02%

8.32%

0.11%

0.14%

1.22%

0.08%

0.06%

0.24%

5.27%

5.27%

5.27%

5.27%

5.27%

5.27%

5.27%

5.27%

5.27%
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4/22/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 3/28/1998

YEAR ENDING: 12/17/1998

CONTRACTS: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL 01TC er£S?JS

(DOLLARS) COSTS SITE-SPECIFIC

Site Assessment

Public Participation Support

Site Screening

SUBTOTAL Site Assessment

1,476.50

917.92

52,267.63

0.37%

0.23%

13.25%

91.19%

91.19%

0.00%

59,230.55

14,470.20

904,222.75

0.73%

0.18%

11.18%

5.27%

5.27%

0.00%

Site Specific

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Specific

.00

.00

13,856.40

.00

.00

3,901.11

.00

17,757.51

0.00%

0.00%

3.51%

0.00%

0.00%

0.99%

0.00%

4.50%

78.03%

78.03%

78.03%

78.03%

78.03%

78.03%

78.03%

0.00%

.00

.00

310,508.28

164,612.08

.00

107,315.61

.00

582,435.97

0.00%

0.00%

3.84%

2.03%

0.00%

1.33%

0.00%

7.20%

2.38%

2.38%

2.38%

2.38%

2.38%

2.38%

2.38%

0.00%
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4/22/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 3/28/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Program Support

Removal

Analytica

SUBTOTAL Program Support

Support (PRP/State)

Services

TOTAL

.14

.00

.14

394,503.11

0.00%

0.00%

0.00%

100.00%

00.00%

00.00%

0.00%

26

26

,064.58

807.59

,872.17

8,089,873.25

0.32%

0.01%

0.33%

0.00%

0 00%

0.00%

0.00%
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4/22/1998 TABLE T - 3 Page 1 of 15

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/28/1998

TDD#

09-9601-0001

39-9601-0002

09-9601-0003

09-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

39-9601-0011

09-9601-0012

39-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

09-9601-0017

09-9601-0018

09-9601-0019

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

5,349.67

4,578.98

.00

.00

.00

.00

.00

.00

.00

151.01

19,718.74

890.64

.00

484.77

.14

.00

.00

.00

.00

190

137

23

3

1

39

11

6

20

28

336

42

110

35

26

,133.09

,310.75

,536.07

,734.56

,228.79

,302.51

,787.93

,731 .26

,633.46

,197.77

,565.44

,299.24

,351.24

,523.67

,872.17

2,480.75

5

2

25

,121.16

,675.29

,006.36

46.7%

53.2%

94.1%

43.7%

53.7%

70.5%

109.3%

11.6%

89.6%

78.4%

76.6%

86.6%

104.0%

74.2%

74.8%

106.6%

106.9%

115.5%

100.0%

4,846.25

3,838.48

428.50

44.00

18.00

842.00

222.50

147.00

500.00

520.00

6,027.75

746.50

1,971.50

588.50

635.00

62.50

150.00

57

547

00

00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

7,240.00

4,619.00

470.00

76.00

40 00

1,200.00

317.00

150

500

750

6,584

1,000

2,420

700

820

80

00

00

00

00

00

00

00

00

00

150.00

60.00

604.00

66.9%

83.1%

91 .2%

57.9%

45.0%

70.2%

70.2%

98.0%

100.0%

69.3%

91.6%

74.7%

81.5%

84.1%

77.4%

78.1%

100.0%

95.0%

90.6%

06/30/1998

06/30/1998

04/30/1997

02/28/1998

03/31/1996

04/30/1997

09/30/1996

05/31/1996

04/30/1997

05/15/1998

06/30/1998

06/30/1998

03/31/1997

06/15/1998

01/31/1998

04/30/1996

06/30/1996

03/31/1996

06/29/1996
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4/22/1998 TABLE T - 3 Page 2 of 15

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/28/1998

TDD#

39-9601-0020

09-9601-0021

39-9602-0001

09-9602-0002

39-9602-0003

09-9602-0004

39-9602-0005

39-9602-0006

39-9602-0007

39-9603-0001

39-9603-0002

39-9603-0003

09-9603-0004

39-9603-0005

09-9603-0006

39-9604-0001

39-9604-0002

39-9604-0003

09-9604-0004

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

.00

.00

.00

200.19

.00

18.25

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1

6

9

,837.78

,401.54

,216.74

4,407.19

61

889

6

3

20

22

2

,059.41

,824.91

,961.79

,242.29

,328.03

,863.31

722.49

,802.50

2,669.51

2,376.90

428.88

1,710.91

6,284.23

9,746.90

9,255.47

105 0%

106.2%

115 6%

26.4%

100.

89

106

0%

0%

0%

106.3%

105.5%

103.

43.

5%

8%

23.1%

105.2%

100.

100.

102.

0%

1%

9%

104.4%

105.

106.

2%

5%

34.00

189 75

198.00

104.00

1,321 50

10,310.00

199.00

79 00

424.25

406.25

18

64

00

75

60.00

45

11

50

50

39.50

150

214

256

00

50

50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

35.00

200.00

200.00

340.00

1,322.00

10,310.00

650.00

90.00

500.00

450.00

18.00

135.00

80.00

64.00

200.00

40.00

180.00

270.00

300.00

97.1%

94.9%

99.0%

30.6%

100.0%

100.0%

30.6%

87.8%

84.9%

90.3%

100.0%

48.0%

75.0%

71.1%

5.8%

98.8%

83.3%

79.4%

85.5%

04/30/1996

04/15/1996

04/01/1996

09/30/1998

06/30/1996

06/30/1997

04/30/1996

04/30/1996

05/30/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996
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4/22/1998 TABLE T - 3 Page 3 of 15

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/28/1998

TDD#

39-9604-0005

09-9604-0006

39-9604-0007

39-9604-0008

39-9604-0010

39-9604-001 1

39-9604-0012

09-9605-0001

39-9605-0002

39-9605-0003

09-9605-0004

39-9605-0005

09-9605-0006

09-9605-0007

39-9605-0008

09-9605-0009

09-9605-0010

09-9605-001 1

39-9606-0001

DESCRIPTION

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

PCHW Training Courses

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T.A.L.E.S. Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.39

225.61

9,328.42

7,443.20

.00

.00

.00

.00

.00

.00

.00

.00

12.44

.00

210.57

.00

.00

.00

3,901.11

71,098 30

246,406.56

132

169

3

1

86

9

11

5

65

11

,558

,042

,132

87

01

95

,152.96

,167

,342

,171

,699

,726

,773

132,001

4

7

,666

,874

1,801

41

3

107

84

16

29

93

92

55

14

95

37

91

,316.53

,060.17

,315.61

65.6%

98.0%

75.0%

76.6%

45.4%

61.7%

102.5%

100.0%

105.5%

105.1%

100.6%

103.8%

84.9%

100.0%

32.2%

104.5%

102.9%

102.3%

31 .5%

1,646.50

4,032.25

2,799.00

2,635.50

81.00

26.00

1,033.50

173.00

171.00

119.50

826.00

284.00

2,010.00

105.50

203.00

40.00

749.50

83.00

1,263.25

TDD
LOE PERCENTCOMPLET1ON

BUDGETEXPENDED DATE

1,890.00

4,109.00

2,949.00

3,200.00

100.00

72.00

1,150.00

350.00

250.00

120.00

1,000.00

420.00

2,015.00

200.00

400.00

40.00

750.00

150.00

3,710.00

87.1%

98.1%

94.9%

82.4%

81.0%

36.1%

89.9%

49.4%

68.4%

99.6%

82.6%

67.6%

99.8%

52.8%

50.8%

100.0%

99.9%

55.3%

34.0%

09/30/1997

06/30/1997

04/13/1998

06/30/1998

11/30/1996

06/30/1996

02/28/1997

08/30/1996

06/30/1996

07/31/1996

11/30/1996

10/29/1996

12/31/1997

09/30/1996

06/30/1998

06/21/1996

12/31/1996

08/30/1996

06/30/1999
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/28/1998

TDD#

39-9606-0002

09-9606-0003

39-9606-0004

39-9606-0005

39-9606-0006

09-9606-0007

39-9606-0008

39-9606-0010

09-9607-0001

39-9607-0002

39-9607-0003

09-9607-0004

39-9607-0005

39-9607-0006

39-9607-0007

09-9608-0001

39-9608-0003

39-9608-0004

09-9609-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparation for FY '96

Lorentz Barrel and Drum Site

Wrights Terminal Corp.

McCormick and Baxter Removal

Mad River Pesticdes

3,652.43

.00

.00

.00

.00

.00

.00

.00

165.27

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5,928.47

3,488.82

4,377.32

26,063.41

3,737.26

4,868.78

454.00

3,260.99

6,696.20

3,860.88

4,976.50

2,833.83

5,024.26

2,221.68

5,143.33

1,207.71

2,423.31

79,761.41

5,999.61

113.6%

110.2%

100.0%

100.4%

76.4%

103.3%

99.9%

100.0%

26.8%

107.2%

100.3%

12.0%

100.0%

62.4%

39.3%

100.0%

100.0%

86.6%

100.0%

133.50

85.00

75.00

509.00

99.50

111.00

7.50

69.00

76.00

74.50

109.50

72.00

73.00

50.00

111.00

26.00

63.50

1,369.75

115.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

510.00

80.00

60.00

185.00

100.00

240.00

1,400.00

225.00

166.9%

65.4%

93.8%

96.0%

99.5%

55.5%

93.8%

98.6%

25.3%

71.0%

64.4%

14.1%

91.3%

83.3%

60.0%

26.0%

26.5%

97.8%

51.1%

12/31/1998

08/31/1996

07/30/1996

11/30/1996

08/31/1996

09/30/1996

07/31/1996

08/30/1996

06/30/1998

09/30/1996

09/30/1996

12/31/1996

09/30/1996

08/20/1996

09/30/1996

09/30/1996

09/30/1996

09/30/1997

10/31/1996

*** Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/28/1998

TDD#

39-9609-0003

39-9609-0004

39-9609-0006

09-9609-0007

09-9609-0008

09-9609-0009

39-9609-0010

09-9609-0011

09-9610-0001

39-9610-0002

09-9610-0003

09-9610-0004

39-9610-0005

39-9610-0006

09-9610-0007

09-9610-0008

39-9610-0009

09-9610-0010

09-9610-0011

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Brisbane Fire Department - Radiation Training

San Carlos Pesticide

Tidelands Oil Production Company

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckathorne Co.

Ralph Gray House Assessment/Westminster Seep

Enviropure/PRC

Fresno Cylinders

DC Metals

The Cruz Ranch/Inspection Plating

CAMEO Training Program

North American Resources

McFarland - Program Management

McFarland - Drinking Water

McFarland - Surface Water Sampling

McFarland - Risk Assessment Support

McFarland - Analytical Support

McFarland - Data Management Support

PEMECO

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,951.80

.00

-2,678.30

6,253.94

131.79

244.47

3,256.66

1 ,874.86

647.90

1,546.15

17,096.20

397.31

16,891.95

86,126.63

640.89

53,740.99

3,035.24

52,890.19

15,576.72

64,421.03

2,228.37

21,221.01

191,870.86

2,572.60

25,438.26

76,815.88

42,432.78

153,887.93

100.0%

86.1%

100.0%

100.0%

99.9%

100.0%

88.8%

100.0%

100.4%

100.0%

59.4%

100.0%

12.3%

36.2%

7.9%

68.4%

67.1%

52.7%

77.2%

49.00

296.50

10.00

216.00

1,507.00

16.00

965.25

78.00

864.50

343.00

1,267.50

44.00

339.50

1 ,607.50

35.00

442.50

1,125.75

573.00

1 ,635.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

60.00

300.00

10.00

220.00

1,730.00

48.00

1,310.00

100.00

2,400.00

410.00

1,581.00

50.00

650.00

1,695.00

430.00

480.00

1,500.00

1,000.00

1,636.00

81 .7%

98.8%

100.0%

98.2%

87.1%

33.3%

73.7%

78.0%

36.0%

83.7%

80.2%

88.0%

52.2%

94.8%

8.1%

92.2%

75.1%

57.3%

100.0%

11/30/1996

12/31/1996

10/31/1996

12/31/1996

06/30/1997

09/15/1996

09/30/1997

10/30/1996

04/30/1997

01/30/1997

06/15/1998

11/15/1996

04/30/1999

09/30/1998

12/30/1998

12/30/1997

09/30/1998

12/31/1998

03/13/1998

*** Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/28/1998

TDD#

39-9610-0012

09-9610-0013

09-9610-0014

39-9610-0015

39-9610-0016

09-9610-0018

39-9610-0019

39-9610-0020

09-9610-0021

09-9611-0001

39-9611-0002

39-9611-0003

09-9611-0004

39-9611-0005

09-9611-0006

39-9611-0007

39-9611-0008

09-9611-0009

39-9611-0010

DESCRIPTION

McFarland - Soil

McFarland - Air

Fresno Drum Site

Sulphur Bank Mercury Mine

Cardenas Bros.

Enviropure West, lnc./PRC

Hawaii Exercises FY '97

Native American Tribes Hazmat Exercise

Oceanic ACP Worst-Case Scenarios

Texaco

Bakersfield Chrome & Bumper

West Coast Plating/Metal

Fresno Drum Site

Brown and Bryant

Site Screening Training - DTSC

The Cruz Ranch Site

USC Pesticide Training Lecture

Pesticide Training - UC Richmond '97

Pesticide Training - UC Phoenix '97

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

8,620.79

192.73

166.52

.00

.00

2,833.71

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

29,447.59

2,241.46

98,729.58

2,547.15

8,582.59

92,085.91

73,521.08

7,399.81

9,959.57

521.04

8,441.46

4,991.46

31,532.81

613.41

3,060.01

6,545.21

1 ,435.00

3,486.67

7,277.78

33.5%

2.0%

94.5%

100.0%

100.0%

65.7%

94.3%

80.1%

86.2%

34.3%

100.0%

100.0%

100.0%

100.0%

94.2%

100.0%

100.0%

33.6%

71.8%

684 75

35.00

1,765

59

00

50

218.50

2,202.00

860.00

150.00

201

14

50

50

145.00

98

762

18

30

50

50

00

00

152.00

22.50

73 50

114.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,210.00

1,450.00

1,850.00

450.00

220.00

2,745.00

855.00

150.00

210.00

20.00

150.00

100.00

930.00

20.00

30.00

210.00

60.00

100.00

120.00

56.6%

2.4%

95.4%

13.2%

99.3%

80.2%

100.6%

100.0%

96.0%

72.5%

96.7%

98.5%

82 0%

90.0%

100.0%

72.4%

37.5%

73.5%

95.0%

12/31/1998

04/30/1999

08/31/1997

03/31/1997

01/31/1997

06/30/1998

04/30/1998

12/31/1996

11/14/1997

11/15/1996

02/28/1997

01/31/1997

04/30/1997

11/15/1996

12/03/1996

03/31/1997

02/28/1997

02/28/1997

04/30/1997

Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/28/1998

TDD#

39-9611-0011

39-9611-0012

09-9611-0013

09-9611-0014

39-9611-0015

39-9611-0016

39-9612-0001

39-9612-0002

39-9612-0003

39-9612-0004

39-9612-0005

39-9612-0006

39-9612-0007

39-9612-0008

39-9612-0009

39-9612-0010

09-9612-0011

09-9612-0012

09-9701-0001

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

CERCLIS Coordination

New Idria Mercury Mine

Iron Mountain Mine

Santa Monica MTBE

Chemical Safety Audit Training @ EPA Lab

DC Metals

Truckee River Hazmat Plan

Quality Printed Circuits - Community Relation

Sequoia Mine Site

West Coast Plating - PRP Oversight

Hassayampa - Lynx Creek FFR

Bell Organizational Maintenance Shop (OMS) #6

START Annual Workplan 1997

Barry M. Goldwater Air Force Range FFR

Rand Miining Company FFR

Molycorp, Inc.

Quality Printed Circuits - Technical

Site Screening Training - HI DOH

Yuba County Flood Response

.00

3,835.59

.00

.00

.00

511.30

1,929.02

1,476.50

.00

.00

.00

.00

.00

.00

.00

.00

13,856.40

36.71

.00

1

63

,785.81

,227.83

3,796.06

135,248.64

2

39

40

59

1

18

2

,625.68

,901.09

,288.23

,230.55

,534.35

,715.65

,272.88

5,200.35

7

5

5

,076.84

,714.21

,077.86

26,866.32

475

9

8

,120.36

,188.48

,057.08

44.6%

84.1%

100.0%

84.8%

51 .9%

47.4%

52.5%

58.7%

100.0%

71.4%

33.8%

77.2%

96.7%

84.9%

75.4%

109.8%

92.7%

72.6%

100.7%

56.50

1,134.00

60.50

2,465.50

66.00

903.75

876.50

740.25

38.00

526.00

40.00

79.00

118.00

77.50

79.00

471.50

3,477.00

117.50

184 50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

100.00

1,205.00

200.00

2,740.00

90.00

1,504.00

1,000.00

1,030.00

40.00

644.00

80.00

80.00

120.00

80.00

80.00

510.00

3,878.00

120.00

250.00

56.5%

94.1%

30.3%

90.0%

73.3%

60.1%

87.7%

71.9%

95.0%

81.7%

50.0%

98.8%

98.3%

96.9%

98.8%

92.5%

89.7%

97.9%

73.8%

02/15/1997

06/15/1998

01/31/1997

08/30/1997

06/30/1997

09/29/1998

07/31/1998

06/30/1998

01/31/1997

08/30/1997

06/01/1997

10/31/1997

08/31/1997

05/31/1997

10/31/1997

05/30/1997

09/30/1998

03/30/1997

04/15/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/28/1998

TDD#

39-9701-0002

09-9701-0003

09-9701-0004

09-9701-0005

39-9701-0006

39-9701-0007

09-9701-0008

39-9701-0009

39-9701-0010

39-9701-0011

39-9702-0001

39-9702-0002

39-9702-0003

39-9702-0004

39-9702-0005

39-9702-0006

09-9702-0007

39-9702-0008

39-9702-0009

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Sierra Madre Mad Scientist

Sutter County Flood Response

Tri-Counties/Diablo Training

Mariposa County Flood Response

San Joaquin County Flood Response

Stanislaus County Flood Response

Sierra Madre Mad Scientist

Palos Verdes Shelf

Bakersfield Chrome & Bumper - PRP Oversight

Sulfur Creek Geothermal

Lab-Pack Research New Technology

Tosco Refinery - Chemical Safety Audit

Continuing Challenge HAZMAT Workshop

Marland Marine Oil

Alameda Exercise Design Course

Coalinga Oily Creek

Sparks Solvent/Fuel Site/Evaluation

Mi-Wuk Rancheria Drug Lab Site

Torres-Martinez Drug Lab Site

.00

.00

.00

.00

.00

.00

.00

7.36

.00

.00

281.12

82.77

.00

.00

.00

.00

.00

5.57

270.50

1

15

1

,369.01

,765.67

,015.55

4,090.48

7

7

24

30

1

23

8

49

,511.18

,580.78

,847.27

,480.14

,172.58

,834.68

,720.44

,584.03

20,071.73

3

8

2

,554.16

,694.58

,951.33

17,515.86

4

3

,035.92

,946.01

100.0%

101.9%

100.0%

100.4%

100.0%

100.4%

100.0%

78.5%

15.3%

90.9%

45.4%

92.8%

83.0%

100.0%

63.8%

102.5%

98.5%

100.1%

106.7%

40.00

287.50

18.00

93.50

178.00

159.50

531.50

436.00

32.00

351.50

210.50

567.00

386.00

80.25

143.00

83.00

278.50

99.75

89.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

40.00

290.00

19.00

250.00

250.00

250.00

860.00

438.00

150.00

365.00

320.00

682.00

404.00

250.00

200.00

150.00

370.00

100.00

100.00

100.0%

99.1%

94.7%

37.4%

71.2%

63.8%

61 8%

99.5%

21 3%

96.3%

65.8%

83 1%

95.5%

32.1%

71.5%

55.3%

75.3%

99 8%

89.5%

05/31/1997

03/31/1997

02/28/1997

02/28/1997

02/28/1997

02/28/1997

05/31/1997

08/31/1997

09/30/1997

05/31/1997

04/30/1998

02/27/1998

09/30/1997

03/31/1997

06/30/1997

04/15/1997

07/31/1997

04/30/1997

05/31/1997

*** Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/28/1998

TDD#

09-9703-0002

09-9703-0003

39-9703-0005

09-9703-0006

09-9703-0007

09-9703-0008

09-9703-0009

39-9703-0010

39-9704-0001

09-9704-0002

09-9704-0003

09-9704-0005

09-9704-0006

09-9704-0007

39-9704-0008

39-9704-0009

09-9704-0010

09-9705-0001

09-9705-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

ProtoMetals Plating

SPCC/FRP Inspector Training

Nevada County Oil Spills

San Joaquin County Flood Response

Anaheim House of Horror Chemical Storage

Lawrence Berkeley Lab - FFR

Moorparkk Meth Drug Lab

Sherwin-Williams

AZ Site Screening

Kiefer Road Landfill/Sacramento Co. Landfill

Dick's Auto Salvage

Palau Removal

Universal Reclamation Site

Geo Operate Corp./Unit 15 Site

Waterboard Entombment Site Inventory

Gas Cylinder Assessment Technical

Ford City Dump Site Screening

Freelove Valley Home Meth Lab

Freelove Valley Home Meth Lab

.00

.00

.00

.00

.00

309.84

.00

.00

.00

.00

.00

2,841.32

.00

535.98

.00

.00

.00

.00

.00

13,

7,

719.43

810.07

7,922.15

9,413.84

7,471.93

7,251.24

13,

2,

14,

1,

1,

51,

31,

111,

1,

143.07

779.08

193.96

285.10

791.80

539.44

459.28

828.28

155.56

438.73

486.92

1 ,692.69

6,807.54

70.7%

73.2%

34.7%

62.9%

42.1%

64.9%

100.0%

100.0%

58.6%

49.0%

100.0%

76.9%

76.3%

93.8%

36.1%

2.5%

48.7%

100.0%

89.8%

292

131

207

210

156

120

258

64

210

21

39

674

398

1,653

32

9

9

39

50

50

00

00

00

50

00

00

50

00

00

50

75

00

00

50

00

50

146.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

310.00

140

630

00

00

250.00

220

155

400

80

00

00

00

00

255.00

33

80

880

00

00

00

400.00

1,845

40

00

00

136.00

12 00

40.00

150 00

94.4%

93.9%

32.9%

84.0%

70.9%

77.7%

64.5%

80.0%

82.5%

63.6%

48.8%

76.6%

99.7%

89.6%

80.0%

7.0%

75.0%

98.8%

97.3%

12/31/1997

05/15/1997

06/20/1997

05/31/1997

11/30/1997

04/30/1998

07/31/1997

05/01/1997

10/31/1997

12/31/1998

07/30/1997

06/30/1998

12/31/1997

11/30/1997

03/30/1998

12/31/1997

06/30/1997

05/30/1997

07/30/1997

*** Confidential Business Information - Not for Release **
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/28/1998

TDD#

39-9705-0003

09-9705-0004

39-9705-0005

39-9705-0006

39-9705-0007

39-9705-0008

39-9705-0009

39-9705-0011

39-9705-0012

09-9705-0013

39-9706-0001

39-9706-0003

39-9706-0004

39-9706-0005

39-9706-0006

39-9706-0007

39-9706-0008

39-9706-0009

39-9706-0010

DESCRIPTION

Arcadia MTBE Site

Charnock MTBE Site

Safford Range - AZ Army National Guard

Douglas Range - AZ Army National Guard

Fort Irwin National Training Center - Fort Ir

Ocean Park Lead

NFPI PCB Assessment

Bay Area FRPs

Hassayampa/Lynx Creek

DTSC Document Reviews #1

Phoenix Hydrocarbons

Pemaco Removal Site

Omega Chemical

Leviathan Mine

Phytoremediation Technology Evaluation

Root Cause Analysis Training

Aico Pacific Lead Battery Site

Water Rock Greasy Drums

BIA Training

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

735.74

32,311.10

.00

.00

337.43

.00

.00

.00

43.10

134.36

.00

8,793.22

.00

1.93

188.64

.00

20.67

.00

.00

85,805.03

290,433.98

4

4

4

,209

,724

,574

8,896

11

.28

.92

.08

.92

,718.15

7,864

6

5

,837

,182

60

.18

86

3,181.25

111,770.01

1

4

1

5

12

,042.49

,311.69

,539.41

,977.06

,808

3,487

6,153

.98

.73

.12

62.2%

53.6%

62.5%

70.2%

67.9%

60.1%

64.4%

77.9%

77.7%

14.2%

37.2%

60.1%

85.5%

78.0%

28.5%

111.6%

58.2%

62.3%

87.9%

1,858.50

3,942.50

79.50

79.50

73.50

192.00

186.25

178.50

111.00

80.50

67.50

1,886.00

16.00

70.50

42.00

39.00

341.50

84.00

85.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

2,225.00

6,995.00

80.00

80.00

80.00

200.00

245.00

190.00

130.00

656.00

114.00

2,942.00

17.00

103.00

80.00

40.00

350.00

100.00

85.00

83.5%

56.4%

99.4%

99.4%

91.9%

96.0%

76

93

0%

9%

85.4%

12.

59.

64.

94.

68.

52.

97.

97.

3%

2%

1%

1%

4%

5%

5%

6%

84.0%

100.0%

06/30/1998

06/30/1998

10/31/1997

10/31/1997

04/30/1998

07/31/1997

07/31/1997

09/30/1997

05/31/1998

06/30/1999

06/30/1997

12/31/1998

08/31/1997

12/15/1997

03/31/1998

07/01/1997

12/31/1997

07/08/1997

09/30/1997 ,

*** Confidential Business Information - Not for Release



4/22/1998 TABLE T - 3 Page 11 of 15

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/28/1998

TDD#

39-9706-001 1

39-9706-0012

39-9706-0013

39-9706-0014

39-9706-0015

39-9707-0001

39-9707-0002

39-9707-0003

39-9707-0004

39-9707-0005

39-9707-0006

39-9707-0007

09-9708-0001

09-9708-0002

09-9708-0003

09-9708-0004

09-9708-0005

09-9708-0006

09-9708-0007

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Fresno Drum Site

San Gabriel Valley-Puente Valley

Pemeco

On-Going Program Support

START Equipment Management

SPCC/FRP Inspection & Reporting Development

DTSC Orientation Session

Inland Oil Practical Exercise

UNOCAL-Avila Beach

Rabbit Springs Drug Lab

Eagle 1 Mill Site

HRS Training

Knoll's Lodge Mobile Home Park

Crafton-Redlands Area aka Lockheed Propulsion

Stauffer Chemical Co. Dominguez Plant

Lava Cap Mine

Alark Hard Chrome

Omega Chemical Co (aka Omega Services)

Barry M. Goldwater AFB - FFR

1,358.07

8,690.15

41.95

56,867.09

22,600.83

.14

.00

.00

.00

.00

12.75

.00

.00

216.47

10.28

2,514.51

407.21

5,729.86

.00

7,370.92

86,730 19

28,382.55

417,478.98

152,940.95

329.41

387.18

5,663 54

5,484.08

1,308.63

31,173.27

5,450.57

8,402.42

4,014

6,577

5,227

1,621

12,636

75

73

95

.04

.42

1,226.48

43 4%

83.9%

88 7%

66.9%

41 8%

0.9%

9.4%

24.6%

31

43

8%

1%

73.3%

56.5%

29.8%

16.7%

43.9%

21 .4%

6

35

76

6%

1%

.1%

217.00

1 ,449.50

429.00

5,028.00

2,171.50

8.00

7.00

149.50

117.00

33.00

598.50

142.00

203.50

91.00

121.00

83.50

27.00

286.50

19.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

350.00

1 ,605.50

430

7,710

5,631

600

50

00

00

00

00

00

200.00

294 00

40.00

680

160

510

400

250

400

400

00

00

00

00

00

00

.00

600.00

20.00

62.0%

90.3%

99.8%

65.2%

38.6%

1 .3%

14.0%

74.8%

39.8%

82.5%

88.0%

88.8%

39.9%

22.8%

48.4%

20.9%

6.8%

47.8%

95.0%

04/30/1998

06/30/1998

02/28/1998

06/30/1998

09/30/1998

01/30/1998

09/30/1997

12/31/1997

03/31/1998

09/30/1997

12/31/1997

08/15/1997

12/31/1997

06/30/1998

01/31/1998

06/06/1998

06/06/1998

05/15/1998

09/15/1997

*** Confidential Business Information - Not for Release **



4/22/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/28/1998

Page 12 of 15

TDD#

39-9708-0008

39-9708-0009

39-9708-0010

09-9708-001 1

39-9708-0012

39-9708-0013

39-9708-0014

09-9708-0015

39-9708-0017

39-9708-0018

39-9709-0001

39-9709-0002

39-9709-0003

39-9709-0004

39-9709-0005

39-9709-0006

39-9710-0001

39-9710-0002

39-9710-0003

DESCRIPTION

Pena Blanca Watershed

Sabino Canyon Shooting Range

Mansfield Canyon Mines Site

North Fork Mill Site

Sierra Madre Subpoena

Mesa Pesticides

Havasupai Canyon Drum

Charnock MTBE Meeting

Site Screening Training - Navajo nation

Duck Valley Indian Reservation II

Gila River Indian Community Tire Fire

Leviathan Mine

Apple Valley Subpoena

Syntrum Corp.

Byers Bomb Site

Leviathan Mine Removal

K&L Plating - Permain

Annual Tribal Conference

Eagle 1 Mill Site

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

316.29

69

616

908

.72

.10

.52

.00

121.00

5

.14

.00

.00

.80

1,988.67

.14

.00

429.91

3,551.44

1,809

1,901

.37

.39

.00

495.52

9

17

8

5

1

503.73

189.59

744.89

,124.86

240.21

,534.32

,823.31

,267.93

,144.59

17,644.26

14,801 .25

3,935.10

218.19

19,386.99

62,267.10

24

67

6

,861.82

,107.08

,287.32

12,694.33

9.0%

3.4%

13.3%

60.1%

7.2%

73.5%

41.6%

90.8%

119.2%

86.6%

29.6%

15.0%

13.2%

75.6%

27.2%

49.8%

74.6%

108.8%

79.3%

11.50

4.00

19.50

160.50

5.00

366.25

128.50

37.75

16.00

297.50

280.00

118.50

5.00

393.50

1,318.75

475.00

1,391.00

103.00

296.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

80.00

80

80

00

00

150.00

44.00

500

300

00

00

46.00

16.00

300.00

589.00

200.00

30.00

425.00

2,700.00

780.00

1,400.00

120.00

349.00

14.4%

5.0%

24.4%

107.0%

11.4%

73.3%

42.8%

82.1%

100.0%

99.2%

47.5%

59.3%

16.7%

92.6%

48.8%

60.9%

99.4%

85.8%

85.0%

05/30/1998

05/31/1998

05/31/1998

02/15/1998

11/30/1997

04/15/1998

12/31/1997

09/05/1997

10/15/1997

12/31/1997

03/30/1998

12/31/1997

11/30/1997

03/31/1998

12/31/1998

07/31/1998

03/30/1998

01/09/1998

04/15/1998

*** Confidential Business Information - Not for Release



4/22/1998 TABLE T - 3 Page 13 of 15

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/28/1998

TDD#

39-9710-0004

39-9710-0005

39-9710-0006

39-9710-0007

09-9710-0008

09-9710-0009

39-9710-0010

39-9710-0011

09-9710-0012

09-9711-0001

39-9711-0002

39-9712-0001

39-9712-0002

09-9712-0003

39-9712-0004

39-9712-0007

09-9712-0008

09-9712-0009

09-9712-0010

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Tuolumne Reservation Drug Lab

UC Berkeley Pesticide Lecture

Knoll's Lodge Mobile Home Park

Lava Cap Mine - Removal

K&L Plating - 89th Avenue

Computer & Technical Support for OSC

R&D for Response Related Internet Resources

Enviropur/PRC West, Inc. (Patterson)

Leung Property

City of Yuma, AZ - W. Riverfront Development

LA County Fire Department Training Support

Leviathan AMD Treatment Technology

BHP Pinto Valley

Feather River Plan Outreach

Bakersfield Chrome & Bumper Removal

START QA Management

Leviathan Mine

Leona Heights Sulfer Mine

Typhoon Paka Response

56.63

.14

61.12

92.35

6,176.69

.00

4

3

,813.97

,016.10

1,472.70

10

42

,751.20

,827.25

5,459.07

276.06

17,054.17

976.37

5,066 94

47

4

16

29.32

2,697 15

882.40

6,740.32

5,409 62

4,909.04

4,906.01

7

10

21

11

20

9

202.51

7.02 14

814.57

,630.67

,928.32

,882.13

856.73

,986.42

,223.44

,867.87

,382.59

,213.34

,247.34

489.51

,935.05

9.8%

62.0%

25.1%

85.3%

57.0%

73.8%

4.4%

84.4%

59.0%

39.8%

61.0%

43.0%

48.4%

43.2%

45.1%

22.3%

37.9%

7.3%

106.0%

82.00

58 00

31.00

159.00

792.50

78.50

20 50

718.00

110 00

312.25

20

206

182

50

50

50

468.00

245 00

454.00

139.00

10.50

195.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

440.00

80.00

44.00

180.00

820.00

100.00

300.00

720.00

145.00

600.00

25.00

250.00

300.00

825.00

350.00

1,570.00

400.00

120.00

180.00

18.6%

72.5%

70.5%

88.3%

96.6%

78.5%

6.8%

99.7%

75.9%

52.0%

82.0%

82.6%

60.8%

56.7%

70.0%

28.9%

34.8%

8.8%

108.6%

12/31/1997

01/31/1998

04/30/1998

12/31/1997

03/30/1998

12/31/1997

06/30/1998

03/30/1998

04/30/1998

06/30/1998

12/15/1997

04/15/1998

03/10/1998

07/15/1998

06/30/1998

07/31/1998

07/31/1998

05/29/1998

03/30/1998

Confidential Business Information - Not for Release



4/22/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/28/1998

Page 14 of 15

TDD#

39-9712-0011

39-9712-0012

39-9712-0013

39-9801-0001

39-9801-0002

09-9801-0003

39-9801-0004

39-9801-0005

09-9801-0006

39-9801-0007

09-9801-0008

39-9801-0009

39-9801-0010

39-9802-0001

39-9802-0002

39-9802-0003

39-9802-0004

39-9802-0005

39-9802-0006

DESCRIPTION

GAO Survey

START 1998 Annual Workplan

K&L Anodizing

Aico Pacific

City of Mt. Shasta, CA - Roseburg

Oceanic ACP Worst-Case Scenarios

San Francisco River Mine Tailings

Mission Linen

Syntrum Corp.

Brown & Bryant (An/in) Subpoena

Lakewood Oil Spill

One Camelback/Phoenix Hydrocarbon

Ecological Assessment Training

Sierra Chemical Plant

Cal-Trans/Lake Merrit

ERCC Scoping/Planning (So. CA)

HAZMAT Coordinating Comm LA County

Tuolumne Tribal Meth Lab

Estero Bay Tank Farm

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

917.92

.00

91.15

2,066.53

1,895.10

272.92

5,545.07

1,762.33

19,560.81

627.32

10.63

77.54

526.10

2,090.26

855.70

6.13

67.35

86.11

1,362.33

14,470

6

1

,262

.20

.05

,673.04

7,052

4

1

,342

,255

.99

.79

.35

6,479.61

2

46

3

,384

,804

.96

.98

,490.09

786.63

1

5

3

,297.56

556

,699

.72

.42

,303.91

67.35

67.35

2,486

3,198

.91

.56

16.2%

87.0%

27.9%

26.1%

10.2%

89.7%

24.0%

14.5%

31.2%

16.6%

39.9%

46.3%

2.5%

23.2%

99.2%

1 .2%

4.5%

56.3%

37.6%

279

101

47

202

.50

.00

.00

.50

67.50

19

135

51

830

78

.50

.50

.50

.75

.00

21.00

33.75

13.00

90.50

93.00

2.00

2.00

59

88

.00

.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

280.00

120.00

100.00

500.00

600.00

20.00

350.00

200.00

1,770.00

260.00

20.00

40.00

282.00

300.00

73.00

100.00

25.00

60.00

119.00

99.8%

84.2%

47.0%

40.5%

11.3%

97.5%

38.7%

25.8%

46.9%

30.0%

105.0%

84.4%

4.6%

30.2%

127.4%

2.0%

8.0%

98.3%

74.4%

02/27/1998

01/15/1998

04/01/1998

09/30/1998

06/30/1998

03/02/1998

05/31/1998

06/30/1998

06/30/1998

05/31/1998

02/15/1998

03/13/1998

06/30/1998

07/31/1998

03/01/1998

05/31/1998

12/31/1998

06/30/1998

06/30/1998

*** Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/28/1998

TDD#

39-9802-0007

39-9802-0008

39-9802-0009

39-9802-0010

39-9802-001 1

39-9802-0012

09-9802-0013

39-9802-0014

09-9803-0001

09-9803-0002

39-9803-0004

39-9803-0005

09-9803-0006

09-9803-0007

09-9803-0008

09-9803-0009

09-9803-0010

DESCRIPTION

8-Hour Radiation Training

North Fork Mill Site

San Jon Barranca Oil spill

Lancaster Rad Munitions

Mendocino National Forest -Eel River Sump

Aurora Canyon Millsite

Gambonini Mercury Mine

Florence Range - AZ Army National Guard

Lagoon Drive Chemicals

Magnus Oil Spill

Cruz Ranch Subpoena

Orland Cleaners

Waste Disposal, Inc. - Tank Assessment

India Basin Removal Support

Pescadero Drug Lab

West Cap Tucson Airport Project

Ascon Landfill

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

81.78

17,107.87

7,006

1,107

06

75

360.02

1 ,988.62

1,846.58

208.40

5,667.53

275.57

850 59

433.47

1,465 70

954.95

807.20

131.61

806 06

5,373.42

17,107.87

10,137.65

1,356.05

360.02

2,129.81

2,245.49

208.40

5,667.53

275.57

850.59

433.47

1,465.70

954.95

807.20

131.61

806.06

104.4%

21.4%

35.4%

41 .4%

6.4%

81.1%

4.2%

3.7%

9.8%

38.2%

26.4%

1.8%

6.1%

4.5%

3.7%

0.7%

18.4%

53.00

437.75

250.00

35.50

5.00

29.50

56.00

4.00

142.50

7.00

24.00

6.00

34.00

21.50

60.50

2.00

19.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

68.00

775.00

430.00

50.00

80.00

33.00

615.00

80.00

860.00

15.00

50.00

350.00

230.00

250.00

362.00

210.00

60.00

77.9%

56.5%

58

71

6

1%

0%

3%

89.4%

9

5

16

46

48

1

14

8

1%

0%

6%

7%

0%

7%

8%

6%

16.7%

1

31

0%

.7%

03/15/1998

07/13/1998

05/31/1998

03/31/1998

06/30/1998

03/31/1998

09/30/1998

06/30/1998

07/31/1998

03/31/1998

04/30/1998

07/31/1998

07/30/1998

06/30/1998

05/30/1998

08/30/1998

06/30/1998

TOTALS $394,503.11 $8,089,873.24 130,808.48 82,814.50

*** Confidential Business Information - Not for Release ***



4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD NUmber Project Manager Date Due Date Due Date

A
£

IHAWAII TECHNICAL ASSISTANCE *: Letter Report

Honolulu

^jf

09-9601-0020

IDAHO EXERCISE - REPORT (Formal Report

09-9603-0002

*; ^ / ^ :%;\^" ,<r-̂ :̂
SCHWENNESEN, MICHAEL 01/31/1996

T C" "'-H
 ! ^

04/30/1996

« „"***• f *
V, B.

04/30/1996

-^-^-^^z^^^i^f j ̂ ; *
GUEVARRA, JAY

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT "̂ Formal Report ~~~ * - , . -. ̂  v ̂  - -
* - -* * V< - .. X i ^ , St •̂ J1.V^» , ">* * ' »- V " '

^
™r%°$*

09-9601-0005

f̂ei.̂ s^̂ -̂̂ ,t̂ ^̂ ;̂ .̂-s -̂̂ '?iSî i ̂ ^^^e^^^j^f^s:^.^ ^-^ -^ — < -^ ^ =" w ^ — ̂  — . . .

ITYPHOON PAKA RESPONSE , |FinaI Report .̂
^FSfG^Sfte^ir -~ - 4 -* - * - « . - * " -•" • ' •

F*
"y.

09-9712-0010

«IX^, *.*.. _^ "̂ . .7 v~^ aK^-_ '̂  _j ^K ^> ̂  >s^ ^ ¥ ^ "̂  UV^^CWt̂ Hfek® '̂'*- .̂î  -S -̂̂ ^SW^ *f^V

[. JROOT CAUSE ANALYSIS TRAINING f| Formal Brief ^« *

CASTRO-WEHR, FRANK

03/19/1996

^* ̂ "

12/28/1995

04/26/1996

~-j*^ -£--:>-* -
t ' * V l ,«• < - <*.

03/31/1996

"« s ^ ^ * - T — ,*• v * »

FRANKEL, VICKI

-A~X : "-^t /-.-
•-' "^ * -" ~~ * ' " ' ~ •. - _ _

Anchorage 09-9706-0007

IAZ IBARRY M QOLDWATER AIR FORCE RANGE FF ĵnai Report
x -\- •**'.' ' - - \ : ,• •̂ sc*-"3*i1S*ssr"ir*'Vi'«i:* "".»

Phoenix

Phoenix

AZ5572124514

/XZ5572124514

09-9612-0008

09-9708-0007

ANDERSON, RON

12/17/1997 03/30/1998

;̂ V^^r ̂ ;v\-

06/18/1997 07/01/1997

.; - -y ./-̂  : , \ ' °-
JOHNSON, KAREN

JOHNSON, KAREN

12/19/1996

08/15/1997

05/31/1997

09/15/1997

05/31/1997

Page 1 of 39
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4/22/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

AZ,,|BHP PINTO VALLEY Formal Report
', v '-^,~ , ' < <• ' < ; , - v >• - ~ ~ , , . s . > .

Miami 09-9712-0002

AZ BEYERS BOMB SITE Final Report ,
* - . , , • , » , ' ^ - *' ••

New River AZ00020 14306 09-9709-0005

.-"•••• . - > .- * . - *4W -i»I % '. . * 1 ~ ... ' 1- <7 *. , ' , t.

JAZ {JCITY OF YUMA, AZ - W.RIVERFRONT DEVELOP : I Final Report
' ' 3Nv , - \ „ <"-""; ;- ' >' T-; ; ' —

Yuma 09-9711-0001

• -~v ' . ' * , ' " s , >• - '•« ', ' , '
N " ' -s -V«.-"x ' ,. >' ' -.-.-. 1 ' '- ,

COLEN, TIMOTHY

~^ , s "• ^ i
* * '* >*-

V ^ - j-
" * » H t-*^.*.

CLEMENS, ROBIN

12/03/1997

t „ n,^v-,
i, >-/^ •"
^ fl -S * 1-

09/23/1997

03/10/1998

J ' • ' , " '

\

12/31/1998

"J, ^ ''-'
-, 7 -

12/31/1998

<* i - C *--. k*--" *1\ , V l-f ^ s^ ,^A'i{ "^- t^ ,"
^._*0 _ , -t > " -"">' ,-- rt (i>V' X-f1- - ' "Uv •• , ""^ '-t ^ :* - „ » v i ,- . '" ' * j i •-

" r i- < V. H t *
1 * ^ ^ j : * " 1 ^ ^ ' ! 1 J ^ - ^ Y " »

GENOLIO, THOMAS

' ,_ •<.„•!•'•. ,; . > - ,, . •-
JAZ ^DOUGLAS RANGE -AZ ARMY NATIONAL GUAR*?*Final Report * ' _ ' " -,''""'' f \. *

11/25/1997

/ot - •* -^ *
* •• ^ "C^ ,

' * I* -' ' < ~ «- ( <•' * •" 0 > -./ ' " -."l ' < s'

Douglas AZOOO 1907492 09-9705-0006 JOHNSON, KAREN

' ^ . . ..* i 'i . »» . i. * .-' « " V " ^ "" , ^ V . . T j >• ., * r™ s * V. - -

JAZ ^ECOLOGICAL ASSESSMENT TRAINING L Other Report
"• -*• •' - * »-, v- r " ' , • • " '« i. „ "

Phoenix 09-9801-0010

AZ ,-FLORENCE RANGE - AZ ARMY NATIONAL GUA , Final Report
<> «r«s V ^ "̂  " ^ a \^ ty* f - a1* „ ^ k j. l"* " ( fl j " " ' ^ ' '

Florence AZ0001907518 09-9802-0014

* - ' * * , * ' ' •* " ' t •<* <- ^ v v ^^ "l A '"' ' " - j". * ' t " "' ' '' "

AZ * GILA RIVER INDIAN COMMUNITY TIRE FIRE ^JFinal Report
> r ^ . t - •. t ' ~" i — — — • — — — — — —

Coolidge 09-9709-0001

•it- *. ,*ia x* ' ~ ^ \ ^

5 i ^ \ s- •• ^

BOTELHO, TATIANA

05/20/1997

«? f ^,^'V'
^ -

01/30/1998

06/30/1998

t <• ~? **
-* * ^ ***'

r -s {

10/31/1997

<t ( ^L

' "*^'l rf
J

,4 . ,

06/30/1998

10/31/1997

i cr

06/30/1998

• ,«•> -> - :» . "v^ -"c :* ' r\ ^ "> :*> '
* *• -, P1 v, * *• < - " vS*

 f
^ ^ S»̂ - s -

1
-

, <"-, ^ V - ' w"1' N ' "V ^ ' " " x -^ ^ " "* ^

JAMES, JAMES

f > \

SHAEFFER, KRISTIN

02/26/1998 06/30/1998

* , - ^v s^,,^^ » , ̂ \ f i ' v^V - '*'
I* ^ -"- *- ' *> s ' K -

. , " ^

09/08/1997 03/30/1998 03/30/1998
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

^AZ JHASSAYAMPA - LYNX CREEK FFR b
i-̂ Kr ~ . \ - -* ' ^» '" * * ^ * .-*•>

Yavapai

t AZ JHASSAYAMPA - LYNX CREEK FFR± \
J~ ,, 1 »\ •* ;V .̂ =. •* sj i~\ f- -"- * "-^, •

Yavapai

IAZ ĵ jHAVASUPAl CANYON DRUM ,
:" *"X -̂'̂ '"J:°vS:-'*\,'« , ', ̂  l> v-^v-wu^r "^'-(,4.^ ^ i „

Havasupai Reservatio

JAZ pNTcR-TRIBAL COUNCIL OF ARIZONA

. * * * " " " - --* '" , < '-"* -v , Z * *

Phoenix

^s^s^V-^ ĵ'̂ ^VWE^^g^ *-

IAZ IMANSFIELD CANYON MINES SITE
*fC»A " - ''*.' " ' • v , *"\ •/.< * % » fc- a

Nogales

"̂ "̂ ^̂ J^̂ J^™ ̂ ^^^^^^^ '̂S^ **• l̂ r̂fS r̂* V1^^^ ^ * ^ ŷ»ŷ !î  ̂ . ^s -̂̂ d^ a_™.

;JAZ PESTICIDES |

Mesa

- i* "* ' *^ a- 'L^^1-̂  -^v & :̂ ^*3i%.^ <sr̂ r »^1 1 ' ' ^ ^ ^ s ^3

IAZ , [MISSION LINEN f
"* - .-* V *• ^ - ' < ' l̂ K _

Tucson

Cerclis
Number

JFinal Report

AZ51 20090068

, Other Report
** Ji i '

AZ5 120090068

JFinal Report
•

i — • — — — - — —
-IFinal Report

IT *• '"«

>]Final Report
,

AZ0002001857

TV,*! ws" "~

Spinal Report
lp£f"4§S v

JFinal Report
^ -

TDD Number

4 — ~.

_ «e

09-9612-0005

-l«
- , _-„,• s, • »-^

09-9705-0012

r 1" S

09-9708-0014

, ™ , ^.^

09-9804-0005

^ ~* •*
f •»

09-9708-0010

"" ^T

09-9708-0013

^ -
•, v~

09-9801-0005

Project Manager

/ ; * f ^cJ~l~ _*«,r r

JOHNSON, KAREN

"̂  -« -^

^ *• '^A^-^/i*--
^ "" — *

LADD, KAREN

':\"4 «,>' ^ ^<" ̂
"• - ->. *" ̂

DUNCAN, WILL

\* *s, t '-- r ^s *
\ j * ^ x " «^K*-

*. -v * - ,t

GREGORY, JOHN

,̂- 1̂  \_ - K;
C *" -^ ^_

f? -^ V., "•

BOTELHO, TATIANA

i. X

^ ^ * - '^^^-V "L
" ^

GREGORY, JOHN

' ^ ^ ' -̂R

"^ V ** ^ 1 tj *"

SHAEFFER, KRISTIN

Project Start
Date

*- t ,*'<• - .

12/19/1996

-.'-», .'-, ^

06/13/1997

- ''»•-* i»v

08/22/1997

»• *•* ••• »v

04/13/1998

V -B-

"̂  * ,̂ "̂̂ ;̂

02/17/1998

m « X

- " % f\£
-i ̂  V t. ̂

08/21/1997

-•<8 "-,,4̂,
01/28/1998

Due Date

" 4 - ̂  l"

"* "^^ •? •* ~

06/01/1997

*y - f-fz
- -,* r, *v

05/31/1998

~ ^ J" «.

12/31/1997

* "t.

08/30/1998

<K. "**

•x^- - ^ ̂  ""

05/31/1998

r-t ^,

''•"',^'i. 1, :
» ^ ^ j- -

04/15/1998

\ **fF ̂  ^
> * * "-*

06/30/1998

Revised
Due Date

*•* v

-r

06/01/1997

,v"̂  >^ ^
^ ,/ •

05/31/1998

*
V*

*• '* - =f
^

* * - '

*- Jt

-ts. " ~
- »-v» x-

"

» . *

04/15/1998

\ ^ x ^

— -*- ^

06/30/1998
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

y\£. « NAVAJU TOXAPHENc
, - t . ^ , . . , , , V. „ ^

WINDOW ROCK

AZ . [NORTH AMERICAN RESOURCES
-, , •> t «~ I \ -s ^

Chandler :

|AZ /[ONE CAMELBACK/PHOENIX HYDROCARBONS -
!»- * * <• * f •&*.*, f t t * ^

Phoenix

Phoenix

JAZ PENA BLANCA WATERSHED
'..'I. !, - ^ • '' " 'J ,"••% - t - . -<' ' V,- ,

Nogales

>. ....*!.. . " S ., ,. . * '. -

JAZ [PESTICIDE TRAINING - UC PHOENIX, AZ '97 ^
- , %^ t

Phoenix

v , v

AZ (QUALITY PRINTED CIRCUITS ;
v ~ - '% - , < •> W~ " , , -1 ' "= ,' - • - • " * t

Phoenix

Cerclis
Number

^_

Letter Report

^JN0000146621

Final Report
-

Final Report
v

Final Report

\Z0002001642

Other Report
-

Final Report
«. -

^ZD074440470

TDD Number

1

,

\ >*- x

09-9601-0007

N j

i«
09-9610-0004

i Cu .i..̂  •,

. • ,

09-9706-0001

09-9801-0009

, -
„• ^ * 1

*
fc

09-9708-0008

^ •<-

09-9611-0010

™ *

09-9612-0011

Project Manager

~ 4 > . < v t . t -. "

ft*}. » * * >, t *•

WALDER, STEVEN

1 ,' v >-
*, ^

"* ' * *•

DUNCAN, WILL

^ ^ M ^ <^ ' V ^ ^- vt -
,' > , % *> . J

e f *

.i. 1 ,A ( »i ̂

GREGORY, JOHN

GREGORY, JOHN

l *> ' ^ ^ j t^ hi r

* r -C^ " <- ' - r ,- \ s , -

BOTELHO, TATIANA

^

4' "\ %, ^ -V"" . - p.
*• -, j -« ' - s

 K

CASTRO-WEHR, FRANK

•, * «

-~ v- - % -' '^ "> ,\ '-
\ s " • > " " " « ' * f ^

s - \

LICHENS, CHRIS

Project Start
Date

-1

4if v s

% , - »A v-- :> ,

12/28/1995

^

Kl >^

* i

10/04/1996

X). ~^, "^

' " ^~ r '
r, - * ,v"

M "

06/11/1997

01/30/1998

^'- x

c "* v v

02/17/1998

' ^ ™ ™*

„ ^ _«,

01/10/1997

,\ - - : I ̂
,_

12/19/1996

Due Date

^ r

,

i , S

09/30/1996

•< * f

11/15/1996

<
i

06/30/1997

03/13/1998

*"* s 4*
f^ ' ys. ^

05/30/1998

•> ^N s
 v'

v

f T

04/30/1997

„ ">^rf

> ,V^?
^

09/30/1998

Revised
Due Date

r _«

^
N " I s

09/30/1996

/ i
>

*'," ^ "''"' ,

itl*-^

I *'\;"
>

"«^t7 '"
,

09/30/1998
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4/22/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

^AZ| QUALITY PRINTED CIRCUITS Report

Phoenix AZD074440470 09-9612-0002 LADD, KAREN 12/05/1996 06/30/1998

Tucson AZ0002001840 09-9708-0009 WALTER, RICH

Safford <\Z0001 907550 09-9705-0005 JOHNSON, KAREN

5* ̂ "™ fif^^^*^. v .̂r\ixHJ3 i co i iv/ii^d Letter Ixeoort

San Carlos AZ0001509819 09-9609-0004

t̂ -̂ ~-S~S£g|̂ ^™^

IAZ |SAN FRANCISCO RIVER MINE TAILINGS ' SFinai Report

Clifton AZ0000262725 09-9801-0004

COLEN, TIMOTHY

02/17/1998 05/31/1998

06/30/1998

•I

05/20/1997 10/31/1997 10/31/1997

09/17/1996 12/31/1996

COLEN, TIMOTHY

TEMPE AZD035954114 09-9601-0013 ESTEY, AMY

02/12/1998 05/31/1998 05/31/1998

12/28/1995 03/31/1997 03/31/1997

Phoenix 09-9607-0003 MAHONY, KAREN 07/05/1996 09/30/1996
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4/22/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

, — i * ' * • .1. . . . - . • > . .
JAZ -JWEST CAP ARIZONIA

> ' - • .

TUCSON

AZ x YAVAPAI PENTA POND
1 -w^io* -f * i* \"*" ^^ , *

PRESCOTT -

_CA ItjS-HOUR RADIATION TRAINING
J
r* ""̂  " r i. ** <~ %

San Francisco

CA : [ALAMEDA EXERCISE DESIGN COURSE f
» ' - " »l '! : * * ̂  * v ' ' , . ' , * *

Oakland

CA ; ALARK HARD CHROMEv.
, «" »„ >£ ' - ' i >"><»-** •" ' 1 " " ' i-N " '

RIVERSIDE

T . •< . „ "S -K..V « IM> >

CA v JALCO PACIFIC LEAD BATTERY SITE f

*-** sT* - ~ >-? v s -, i » .

Gardena

Gardena

Cerclis
Number

Final Report
T
 x «

AZD035974807

Final Report

AZD008398703

JFinal Report

Formal Brief
_ ~ ' • - ,

-Final Report

CAD098229214

Final Report

CAD008387250

CAD008387250

TDD Number

* 1 f

09-9803-0009

' <•

09-9601-0014

„ ',.

09-9802-0007

* w

-, — _™_, t ̂

09-9702-0005

: 09-9708-0005

f

09-9706-0008

09-9801-0001

Project Manager

v - ! -i'l ' " " - . ; »,'\ ^
FRANKEL, VICKI

., •< ?, ^ "* ™\ ^ v
 •"""

C-

CASTRO-WEHR, FRANK

V i. * •* N T x 1
M,̂  < > -t , ^ ^

J- „ t * J *

\ , -^ J N " r

MCLEOD, CYNTHIA

^'0 ,'^v, v -fi.\-
V- ̂  -

" " "S *'

FRANKEL, VICKI

\ ^ \ i ~ ^-<-^ -^ *" t s

- 'HV - Jv **^^ J *-
i ^ ^ -\

^ ,

JOHNSON, KAREN

, , ~ ^ < *
^ x 1 * - - I ' ^ v ™ ^ ^ ^ ™

" ^ " , '' ' - "
" ' ' - 1 •«. -

BENSON, CRAIG

HAMRICK, ERIC

Project Start
Date

V* -^
-, s>. 1 s

03/24/1998

^~ > -» T

j ^ t, <

>V ™ , > * ^

12/28/1995

X. *• t, t X L

j r V -

\ "

02/06/1998

v - V^ " -i
#*• * r >

"̂

02/20/1997

"> , - '^
* J

08/08/1997

x- ,< ' «

J -*', x f (

f '- » *• *

07/03/1997

01/29/1998

Due Date

_^ i ^

^ j s-

08/30/1998

<

^ *-t,

06/15/1998

LI . -*•*

03/15/1998

S5" r , i \ -
v **-} i ̂ V '

06/30/1997

*"

08/06/1998

, H ^ •, ,

V «v

, .>/v> -
\i

12/31/1997

09/30/1998

Revised
Due Date

, ,

^

" ,"

< S ''

06/15/1998

'\ , •> '

"•>*-•. * '
"*• v^." ^ '-

06/30/1997

, ;^ i ^xj-.
^ * . j ^

06/06/1998

- -.
&>* * S - 1.
5 <
<" *

12/31/1997
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

rjcA IAMERICAN CHROME ENGINEERING, INC. i
,* "- « * " ~*-"-̂ "̂ illî S?¥!̂ R5 •< " s-*-*- --' 1j-

Oakland

JCA | ANAHEIM HOUSE OF HORROR CHEMICAL STOr;
-̂» f

Anaheim

^ -̂%^%^^^%^ t̂ -ĵ ^y^^gs f̂̂  ̂ |̂ĵ  ̂ §? '̂̂ 3^*> ^^ .̂a^^ ,̂̂ ^ ^^^^^^^X^^ "̂̂ 1 ̂ W8"8** "̂

JCA ANNUAL TRIBAL CONFERENCE f

t*SS.T ""„**•- .̂v "- "»*K i"-̂ S — * A - x- ,.* V*,.*̂ * «. *• r^*f---f-

San Francicsco

-18. _ •? - ^

€CA JAPPLE VALLEY DRUMS
«/ . . • > _ - . _ - *-» - - ' - - - „ . - * • v'--^^ ^

APPLE VALLEY

*' ,"'** .̂̂ W^SlL*;1 ^"k*""^ j*r ' ^AJ,-;- f -V ™- ' "t™SSX -»tr" "*"" ^ -̂"ir°" \^^i-

'̂CA ' JARCADIA MTBE SITE ,~
* -̂ '? "*, • ** £ " * , ~ „ % - . '

Santa Monica

?^CA IASCON LANDFILL
^ ., ? "V - * ~*_ ^"*

Huntington Beach

.Ssi* ̂ ^^^^^ l̂l̂ l̂ ^ *̂ ^:S'̂ ^̂ -̂ S^%?, iJSî *̂* •'ff'^'^'#$r»j^'*'£i^^$*-j*'ji i i

|OA 3ASYLUM SLOUGH - EMERG. RESP. j*

'-'" >' >v

Napa

Cerclis
Number

' Letter Report
•- •

CA0001186154

-~t- . *>~ ^ -̂ 3f-̂ ,gj|,,

J Final Report
>,. ~

<fe #. „ ~ ^
* Final Report
«a-

rfS ̂ "̂  A;, 5 ^ w

.-Other Report
* >

CA0001 039585

5 \ " ' ^ j ^ S f - « v a i ^ .

„ Final Report
tSMffX*"*--

Final Report
, ~ ; - 7 ' " %

'Letter Report
••

TDD Number

^
•& -•

09-9601-0017

N'- "

' " - * -

09-9703-0007

T— TO-

** ,̂

.. ,

09-9710-0002

(. "% B̂ .."

>."
S

S¥*^^F^ ' ' "~ '

09-9709-0003

.— •*•"'•

«^^> "

09-9705-0003

^

"-

09-9803-0010

—
,

-

09-9604-0004

Project Manager

"> f — ""*

~"* ^ 5- -s •*'4*^ ^ -^""ee"^V ^ ^

*' -"" V- ^ ~-"~ <*. i

LAWRENCE, PETER

/-V.v/-T^O>
- - 4 ^ ^"- ,«•%-*"*

WISE, ROBERT

„, ^ f -̂ , "%f'̂ ~Sv^JE4v^ ^^

w. 1 *~ ' -i. ^

r̂ v- r^_ *~

GREGORY, JOHN

s, ^ ^^. t_ •>

WISE, ROBERT

s v.- -̂  _ _ • vk, --^^r^-'4

SCHWENNESEN, MICHAEL

- % ~ v , ,**-'""%"" •»"*
- * .>* f™*3

WALDER, STEVEN

? ^ ^ _ ^ * _ ^ , f c ( ^
If 3 " ~, ^^^ T ^~

>, I V , * ' J* ^ * 'j.

V

LAWRENCE, PETER

Project Start
Date

_t;-^^^»""r-
- " *~

12/28/1995

^ * '* -^

03/12/1997

•" |J5c \ ^ -"̂ -St

'r^7i%5
^ X -% ̂

10/08/1997

*•

-- *». v^

J

09/09/1997

^

. ̂ >,i'l;\
_ ^ ^ ^

05/05/1997

-̂i ^"

03/24/1998

^ \
a *- •*«(-«

s" t

04/16/1996

Due Date

t L * - is ̂ ^^ -•
- **" *• ^ ~ v s

06/30/1996

"\

"r ^ , v^ i *

11/30/1997

fc"^* ^ •*st^»4-̂ ' "****
%"5^ ̂

"5ft.

01/09/1998

„

s "^••jkr
- - r '

11/30/1997

S

A^\f*,, ',

06/30/1998

"^-Vf'.c.1
f>,^ •"».» ^

06/30/1998

Y ..ĵ ™ i
"°

s

^•hf, V-A^ *•* ^^

i-x* -*gt%s "*
t t- r ^

06/01/1996

Revised
Due Date

^ ,1 B

* v
•̂

11/30/1997

-̂ -?"<a *^ * ^^^

~4£ * -" " x, „

01/09/1998

•*

*, "̂

11/30/1997

^

, , -
•»

06/30/1998

v " r

""

-* -p.
^ ̂  •*.
it "* i!

% *"-»
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

jCA AURORA CANYON MILLSITE 'Final Report
1 ', ', t \ . > . . ,

Bridgeport CA5141190566 09-9802-0012

- *' J*v . " -• •." , "" - - > ' - - X '< '5 , - • <-- 'x
< " ' . ' s <•% > ' S ' ', . , , J •- >

JOHNSON, KAREN

JCA-JAZ SITE SCREENING 'JFinal Report - ? ̂

San Francisco 09-9704-0001

CA JBAKERSFIELD CHROME & BUMPER f Final Report
<- , ? , * . » ~ » s_ >•*"

Bakersfield

Bakersfield

Bakersfield

CAOO 1709302

CAOO 1709302

CAOO 1709302

09-9611-0002

09-9701-0010

09-9712-0004

~ , t t " V < "< ' ' ' 'l ~ ~

|CA ^BAY AREA FRPS : . Other Report -
^ - ' - ' - , ' • "

Hercules & Richmond 09-9705-001 1

' * * v r , "( "*"*" &. ''X -i "^T* "* \ "* f f "" i. '

JCA >.JBELL ORGANIZATIONAL MAINTENANCE SHOP 1 JFinal Report
•- - «>. ^, * * f - » < ' < , ,, * - ' .

Bell CAD98 13689 13 09-9612-0006

i v- •<•„ - « ^.^ " ' >• " " v ^ •<• " ' ^ ;

jCA BIA ER OVERVIEW :<)Final Report 7

Long Beach 09-9706-0010

* -, ^ **"* \&.
1 E ^

' !, v i

JOHNSON, KAREN

< ^ ^ ^ -- - ; ** , ~
."" -if-", ^"^ ' \

X ' 1
 a

WALDER, STEVEN

WALDER, STEVEN

WALDER, STEVEN

^ "V t

"̂̂  <- - *

HAMRICK, ERIC

02/19/1998 03/31/1998

*. ^ J ** " ",

' \ v ^ ^ ~ ^ 1

'. V ^ ' " ' N ' , * -' ' - "
^ ' «- iV " ^. -

04/07/1997

r- ' ? - ^

11/08/1996

01/28/1997

12/09/1997

"\ v • * ^,>^"

-

06/02/1997

* ' ' ' ' • . - ' « " * r, ; " - " . ' »• »» *~ i ,;
s s ' ̂  -^ , , , . - I •,

JOHNSON, KAREN

;l' * ' ! ^ N

« 1 . -~X - " i *"" . * ^

FRANKEL, VICKI

12/19/1996

10/31/1997

\ s • ,
- ,l x — •"
V " \ *

* *• tIkf

02/28/1997

09/30/1997

06/30/1998

10/31/1997

•> ^ \

'\

09/30/1997

06/30/1998

<!«' -• " "
•»' " f i x

09/30/1997

, *, T - *"
k"* ^ -i ^ *

10/31/1997

^ ?>i J

10/31/1997

^ V "* f r * " * " ^ ^

v * * ^ •*• v" ^

-, ? , ̂ ' -, -^

06/26/1997 09/30/1997
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4/22/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

ICA"*.

&s

i I * * i ' •*• „. ™

BIA ER OVERVIEW , t Letter Report :
=* .̂  *- r *** <. is,1 , f V - . -i •• -- — „"• ' /

Long Beach 09-9607-0005

BRISBANE FIRE DEPARTMENT - RADIATION T Letter Report
'- i-~-- x ^'trt*-- *~ * " \ *• -, * — i"^-T;,r , -» . .

Brisbane

(CA^
— *

09-9609-0003

BROWN & BRYANT - ARVIN ; bther Report - - - *
-~, — „,,-,,, _ -. , , .,» „.„.. 5 3 ""

ARVIN CAD052384021 09-9801-0007

:>-/;l;̂ :̂f/C

BENSON, CRAIG

I ;j;"lv^< '" .*, /.-;
Ct -Sv?~ **J'T

07/30/1996

~ ^ '\ -. ' k ~

09/30/1996

^ '-fc:^;f^^^\^:f^!^-
LAWRENCE,, PETER 09/17/1996

^\^:fr"r^T-;f ^^: ?^ff

MARTIN, PAUL

»,. i ^^ ^^ ,_ "̂  v ' ~ - - ~ . " ~ " i " ^ C ^ ^ ^

JCA \]CAL-TRANS/LAKE MERRIT OIL SPILL « (Final Report

JCA;

_ V ~ t- ' v - . x . - "̂Sv .̂ i*""» ' '~

Oakland 09-3802-0002...

CALIFORNIA REGULATION APPLICABILITY -Letter Report

Long Beach 09-9603-0006

JCA , CAMEO TRAINING PROGRAM Forma! Brief
- A* "=^<~'" **" * - " "̂ ~ir3-̂  -j* -*il~" - —

San Francisco 09-9610-0003

" "/. "^^f

WALTER, JOHN

01/30/1998

11/30/1996

^ * * > \^ i, «
^ T ̂ r

05/31/1998

"• ^r ** *

^ ^ % ^*

•v

05/31/1998

, ;̂̂ "4i,F^>;:c .̂ "Jv ^ •- - ,\-'?'̂  ^-^^^r

02/02/1998

:"-̂ ^9î !î ^?^
WISE, ROBERT 03/28/1996

03/01/1998

-VV «* • - v -

08/30/1996

03/01/1998

r^ ^." '̂-f'vi

08/30/1996

,-;:>:': ,^::^--'"-^r^^^^' v

RANDALL, RANDY

ICA ^CARDENAS BROS. Final Report >V " - * * -^N*Y>VV* f * >
* i. - t , • > * • • ^ - j ' t " ' (

i " c - ' ' • • , > , % - . '

SANTA MARIA 09-9610-0016 RANDALL, RANDY

10/08/1996 06/15/1998

"" R .̂-W'̂ , -i j.'ur .̂ "j. ^ "" i,̂  aj- ^ ^^

" jj-~ *" 1 " •** "̂ Cl̂ * ^ a, "̂  ^ ^* *Siw

10/31/1996 01/31/1997

06/15/1998

•%>"?
••- "

01/31/1997
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

JCA ^CASMALIA RESOURCES
^ ^ * " ** t ^ N * * ' '" -, J "1 * ( * i*

CASAMALIA

CA CELTOR CHEMICAL WORKS
i f. — rr_. . .. f-
~ , ' >, * • $ , ! . „ • / - „ s, \-^* ** ^ "rfw"- *•

HOOPA VLY IND RESV

* s5* H P -ST- v r ^^^^^^^^^^^^ ^ " ' '''x '" ' TL

CA sCENTRAL EUREKA MINE (MESA DE ORO)
-*J ' »-v- « f if* - . ,v f * , "• ' '-** > ' -

SLITTER CREEK

f*" *" - > * **f

JCA JCERCLIS COORDINATION
«*" U - . 1 W «• •* A •*; *

San Francisco

. ... .̂  *• i.-^ . t .... >, .^ * * ^ - .
CA CHARNOCK MTBE SITE
, '. - *r--, * - •••--• — - ; - ' - - - . ; - -

Santa Monica

Santa Monica

d ~ ' * ! , ^ * •* ""^' i

CA CITY OF MT. SHASTA, CA - ROSEBURG
_< ( , , " ' ,*..' ^ '*-,*. ^ - ..>" l s C " '•• ' * j: "i

Mt. Shasta

Cerclis
Number

Final Report

CAD020748125

Letter Report

CAD980638860

t! „ ' K "

Letter Report

CA0000726539

bther Report

JFinal Report

Final Report

TDD Number

(s

09-9601-0011

"= 1

09-9604-0003

i -v

09-9601-0009

' , "

09-9611-0011

" '

09-9705-0004

09-9708-0015

,

09-9801-0002

Project Manager

x , ^-'C i ,\ , ̂  - - ; y.' ' ^
* ^ j

MCLEOD, CYNTHIA

j *" > ^ < v ' N

' r V ^ - ^ "* ^ l"*^

"* - v *

GUEVARRA, JAY

t ~ F. S ' ^ ' ' ' s. !^

v" "r"* -""- ,̂  " " -

r ^ ^ ^

MCDONALD, CAMERON

- r ( „_, t 1. v ' "" ' ' -/

', $}-" i\ ;' ' ' ' -
vJ

* ' "-" "

- ^ ,

LAWRENCE, PETER

"l '- ,N -'" - V"'> sV

> J t i.

SCHWENNESEN, MICHAEL

SCHWENNESEN, MICHAEL

* n N - £

,^* f ' ^' :. ^ ^ '^ > -
!

- r f - f i t ' ( S T

* * ~ X?~"™Ki

PALLADINO, CARL

Project Start
Date

~~ -." t.

^ ^ *" r x t ,

> l r N_

12/28/1995

* ^ ) , < • • ? ! .

f ; ' (\ ^

^ l V.

04/16/1996

• ~ -v^i -,

' Xu ' ̂  ^ « ̂  ",:< :x\'- v <x«_1 >

12/28/1995

^ 4

. ; v - - « ,̂.'
j i.

11/21/1996

-a-.:^, ,, !-v^

05/05/1997

08/25/1997

' -s ' "v ^ s'l-,
> % T- <.
V.* - S

01/08/1998

Due Date

^
.- \ . , - - '

06/30/1998

-,V f ^ <
^

09/30/1996

% ->» \^-^
,. ' > Y ••

04/30/1997

!
X

J>
N
 ' r „*

-

02/15/1997

' ' - r>

06/30/1998

09/05/1997

- x i 4( ^ ^
\- 1 1 »• >•»""*'>-«, *
~ *t"< l " uvv

06/30/1998

Revised
Due Date

"V „"• 1

06/30/1998

* ' »
«

09/30/1996

f f' ^ -"<•
^s>^\v- '

t S t t

04/30/1997

1 ^ ^^

^ ^ *

02/15/1997

AV- v

'

06/30/1998

09/05/1997

f

!•»•-» ^ $> ^ (

"*
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

iCA JCOALINGA OILY CREEKi .. ,,<-t,... -, , ^ , ,,„,.„„.

Coalinga

*> ~* -A-«-, ™"v .J v Ji •- -* ' * " " jT-^M

{CA ^CONTINUING CHALLENGE WORKSHOP
~ , ••= •• \"i -*<%*?, * '-^ X -<T» <^*/l'

Sacramento

* ""> -X «. f

«CA ^CONTINUING CHALLENGE WORKSHOP
v * lV9*l$ '̂ f*' ""5? "*" "** ~" "8, ' -? " * - ' „ - i~»>-;*L t. •>

Sacramento

JCA COOPER DRUM CO
^ % *, f i V~»V~ ~ N - S 5 ^ v • - • * » • JT _,_ \

South Gate

If* A VVIDAV s cnkic r*uD/~»Mc: DI ATIMO *-w>A |UUK/\T & oUrJo OnKUmt rLAl INvl

^ ""Xr'-l*'^'; t.r.^fv ^i l v ~5 ;**rJ'' 'V » - ~ 1 N -

Pittsburg

" ' • ^ a i . K ^ Mr. ^ - ^ ^ " '

|CA JCRAFTON-REDLANDS AREA (LOCKHEED PRO t'.
"> SJ*. *• ^ *"-<w,. * "i •• ^ ir% t?*^ ~^ *'•'•: *-

Rediands

~ f *~ - « ' ^ -t ^ ^^ i r i)s ^n i
v . 1 1 .1/11,1114.1, ' t ^

JCA 'DC METALS
* «">*"r!Jf'' , ^ ~ -">• *j* . ».

Oakland

Cerclis
Number

Final Report
_ ^

', Letter Report
O- , <- v • • - • -

* X*

lother Report
.

Bother Report
-

CAD055753370

. Final Report
*••

Final Report
v " - v X- "• '

CAD981 997638

*•«• -*• t.

.Final Report
" - - • • '

TDD Number

,
- - • < - - •

09-9702-0006

sv

• i -

09-9605-0005

v
 A jSP '- -l ^

*.*«
s

09-9702-0003

^":;
1

09-9706-0002

t

* ^

09-9804-0002

K

^»

09-9708-0002

,.

"A

09-9610-0001

Project Manager

^ "̂  -t V "v^ ^ j- %

- ' „ " X O *•„ > -

LAWRENCE, PETER

---2 ;- "\; -V> _^~
., i ? V*5^T -.-- "~

WISE, ROBERT
1 ^ *,
•f-rV ^^^ ». ™"- »,\ ''t -•*•!. V* "^

"• v
f « ^ * * * *- " ^ o

WISE, ROBERT

^i "Vr^"fv^.^^^/\^ -
^* ~" ^ £~** _^« 'i , ~.

JAMES, JAMES

* < > ^ ̂  " - » ̂

DUNCAN, WILL

s. • ^ x
™»^-7 * •£ C<X5^ ^f "

4>. i » i* V t t

SHAEFFER, KRISTIN

£ ^ ,. ^ ^

X X" *"\ -V ^ ^ fe "\̂ <. i ^ ^ ^

^ V ̂  -- ̂  *

JONES, CYNTHIA

Project Start
Date

W^~V%<£
. "• "• " * ^~

02/21/1997

~ ~ -

-^"f ""•»"/,\
V "*" " t(!- V_"*

05/22/1996

^ ^k**

- ~'v K:C"•»fr- ,4.

03/12/1997

5 -f'^Vl'f^
-J "- - -

06/13/1997

^m ^ Ft v "̂̂
~ i^^riur^1

- - * " - , A r

04/06/1998

N t ^ ,

V •»
^ -i >*" v

08/07/1997

"

*• S -"•* ^ ^

10/17/1996

Due Date

^ *-"f;' fcS^-' V't

2-,, ^

04/15/1997

* , ""j--

10/29/1996

s ^ "- ^

^-±+, V^5

* *• ** "™n ̂ '1'~

09/30/1997

vv-"'?^ t '

08/01/1997

-^ " *
" »i" v t >,•*-

-^^>"f-

04/22/1998

* K -M

'V ^ ± - U£

06/30/1998

»~

"\^^L Iv
^ *;- " _

04/30/1997

Revised
Due Date

*!*• ~ j. I ^ •).

" -,

• t

10/29/1996

i,* *

r^^ ,^
i

09/30/1997

'--«-'" "^ '
-~

^v- „ =^

i -„ - ^C <

>

N, ^ ^

* 3 e ^ f -a S-

^ T

06/30/1998

>. -•e'4 ^

jfJ*,"S^ ;""*
* 4. *

04/30/1997
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4/22/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

, . .» . . . . StS'-v-St* **,**. "«&«*M>"(L
JCA JDC METALS **
L— 1 _ . .

* * " -if̂ iifrsil*

Oakland

ICA ,jDEL NORTE COUNTY PESTICIDE STORAGE
*. < - ;• "< . „" •

CRESENT CITY

- ,_. *Wfe*«i;C»«*!«a!*'*1iS8!W!»\̂ S - > - •.,

.JCA ^DICK'S AUTO SALVAGE f

Fontana

"* f E.
ElCA , DODSON BROTHERS OIL COMPANY .
i -* ,-• " -. " ' x ,-; • : . , , ; • ; ^

MONTCLAIR

MONTCLAIR

^g^^^^A^^JK^*-^** ^^^^^^^^sr^^^'^^^.'^x^^'^ ^ •«" A."™ .f1"̂ "1 >*. > ^

ICA , DTSC DOCUMENT REVIEWS #1
1 ,, •*-** " ~*< *l ^ M \ "

Berkeley/Glendale
Ul / l . ^ . J 1 I I,

|CA , JELECTRITE ASSESSMENT

EAST PALO ALTO

Cerclis
Number

jFinal Report
lv

JFinal Report

CAD000626176

Final Report

j. «

Letter Report
X "1 «

CAT080014194

CAT080014194

*«"« .<* ,' ^1 ,.S(

JFinal Report
i? ̂ ^s«y.

Letter Report
-

TDD Number

* -s

09-9611-0016

t , ~

t.

09-9601-0010

I S1 "•

•

09-9704-0003

«. w

09-9601-0008

09-9605-0007

, ,
„'

09-9705-0013

' ' • ^

; -

09-9602-0006

Project Manager

t

->*. " - * ^ " -**
' r -^ i,1 r *

J t ^ J * " », „ ~

JONES, CYNTHIA

^ ""- '^ - ,.-.- , -~
f *"

DUNCAN, WILL

"* V>a ^ ***•

_ 7"~\ '" \ ^ *» ' " C ?

i , ~ ">• I

BENSON, CRAIG

1.1 » « ' ,- ' N*-" ,S

, ! V ,

WISE, ROBERT

WISE, ROBERT

-

JAMES, JAMES

™ " t.

r a.

^ l.«\ f ^ ', ^
"* $

MARTIN, PAUL

Project Start
Date

•? "" i ;

*•

-. -^ <,

11/26/1996

^ " v *

"* ^ *'* j „

12/28/1995

' '";' '""^y^
f i

04/16/1997

'»voVV -

"-*&**. ^
^ f>j ™ "~

~N

12/28/1995

05/15/1996

r * t

\< ,>*'^X- ^v^ '*
„ >" >^

06/13/1997

f t-

^•vr ̂  f1 " \ - , i. i1 '

02/21/1996

Due Date

(
t 8 '

t^

* ^

09/29/1998

" j, V *

x t,^ v ~

-

05/15/1998

^-fc^jK ^^

07/30/1997

^ i

** ̂  1-\
*N ^

05/31/1996

09/30/1996

s 5

-* ,
It „ ^l .>

x V ^

06/30/1999

^ >t „ '

\ "\ \ " $&,#•

-, -v ^ "̂

04/30/1996

Revised
Due Date

v , v
r

a

09/29/1998

^^., ^ ^ <
\ T jpft r

•> '

05/15/1998

-*"

lv, ,^ '
-

05/31/1996

* ""

^ * v ^

„*• f

06/30/1999

- •*
w^ * 3s H ̂  i

,^v, '
iv ? ^ „

04/30/1996
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

.CA * EMERGENCY AIR MONITORING DIRECTORY
^•^ -^ s <* - H , _ v ^ ijif", >r

SAN FRANCISCO

~~ ^ ^ * iK ,- ,, ,. i" ">"

JCA ENVIROPUR/PRC WEST, INC. (PATTERSON)

* 'T ** - v ,. „ - £" ~ "*,i •* SJAt ^ "iirr.̂ *- , "

Patterson

~ 5

*]CA IENVIROPUR/PRC WEST, INC. (SIGNAL HILL) ,
» , ,S -v ^ •» v > » ,-t v """ * i ,•» * ,?. - - *

Signal Hill

Signal Hill

' -, ~ r • -

JCA ?JEPA REGION IX SPILL PHONE
» _ - v -i-^ , *" -7 1 """ " - *• **,, ->

SAN FRANCISCO

~v -» -
1L.A - pKOC SCOPING/PLANNING (SO. CA)

"" » •«* x ""̂  »- «. s-S. ^^ ^ >•

Long Beach

t,, • * ' " ' ' r1^' " ^ ' ^ ^ < , *-
ICA - JESTERO BAY TANK FARM »

"*"" f' ';- ' '- %^Sf -" *^v-^ ' J*,^,-

Morro Bay

Cerclis
Number

~ !~

Final Report
, -

V '

Letter Report

i -*• ^^^^^- •»*

Ipinal Report

CAOOO 1562370

CA0001 562370

' «

Other Report

i " ~ X.

1

JFinal Report
f ' ",^

K

• Final Report

TDD Number

r.s. ^

"~" "™™«- »™ _

09-9601-0003

*

"• B ^~

™ " ** V

09-9710-0011

-^
•**

s_

09-9609-0010

09-9610-0018

-

09-9601-0001

r

J /
•

09-9802-0003

-c.

* rti
-

09-9802-0006

Project Manager

;;" ; • .̂  -̂̂ r;' ̂ -?• (- •« t - ^

EDWARDS, HOWARD

*- -. > v

.^.si »t^( ^-^ V..x ̂ ,.:
» , ^-»- „ * JT ^4x, - ,. > ~ ,

SHAEFFER, KRISTIN

•i, * ^p 5, ^ •*• * T

- * j ^ - < ~.iV*̂  ^
, 4j«^ -x

BENSON, CRAIG

BENSON, CRAIG

^

%- S " ^**-' I ,% W :
- ~ *• ,~« <? *• i-*
CLEMENS, ROBIN .

j „, * v -̂ - a. _tf
 L ' «.V » " -* "™ "

• i ~ t •"• * S ^ L ^ " 1

WISE, ROBERT

^ - <- ' - ^ l ** *s. "

v -" xt V * ̂ « »"-- \ « ̂  ,. "v, « -"- j

t X \ ^.~ - . -

ESTEY, AMY

Project Start
Date

- c- ^* ^;
-

12/28/1995

-, ^- i

*""'V^
% *"*"-, ^*-

10/30/1997

•** _ -^

^ j. «." ̂  *iV ̂

*. W -o ̂  i

09/17/1996

10/31/1996

~-v ^JL v ^V ^*-

" *""",- "'"

12/28/1995

* - a ^ * ,̂-
i ~ -^

-v^-*Vi'"Hv**1

-V-'.' - - _

02/06/1998

tV "'!-

02/09/1998

Due Date

$• "̂

- r^'V^-
- *

04/30/1997

-X

->- ,; - :
„ S*, r<

03/30/1998

v -v.

."•!> "** ''"'S'iN

09/30/1997

06/30/1998

"K,;^-, '
1

06/30/1998

X *" " la
"*_ ^4 . v " "

«:\i f'^ lr- " -
v~ ' '

05/31/1998

* *. ^ „ scjr1**' 3:

^•.-^t;.^
»?K_ ^v ^_

06/30/1998

Revised
Due Date

_^*-,j, j- * _^

>,

04/30/1997

<w

t - \*> -
1 ^ «.

03/30/1998

—

\ ~~£*-
\ ^ l̂ 1

09/30/1997

06/30/1998

i ^_

."""T^^^ -A, t> ***

06/30/1998

? v ^" -."? >,

.

" ~ T w

-\: j- ,- -
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
1

|CA ^EVACUATION GUIDANCE DOCUMENT
, - • *> v . • ;>- *- - ; -

SAN FRANCISCO

7 t - "V

|CA < (FEATHER RIVER CONTINGENCY PLAN
" ' • - , , " - ' - •; - * ' ' -V -"^ "Vfc 7 "" * " ' "

QUINCY

QUINCY

. . . » -
|CA - JFORD CITY DUMP SITE SCREENING

*- ^ - , "• - '.

Ford City

„ '

JCA JFORT IRWIN NATIONAL TRAINING CENTER - F .

<• «••' ' •> • ~ ' *" J. '"*

Fort Irwin

|CA JFREELOVE VALLEY HOME METH LAB
•; „ ^ >"* r . „ ( •".,-" u' ?, ' " " - , ,

Valley Home

Valley Home

^ < '
|CA ^FRESNO CYLINDERS

* ,

Fresno

Cerclis
Number

Final Report

„

Final Report
•• •- • ••

Final Report

-, " "

JFinal Report
«

CA52 13790038

Final Report
'• • - >

CA0001 907369

CAOOO 1907369

. Letter Report
»

TDD Number

09-9601-0004

V

- —•• ' - - - " - --• „ v

09-9605-0006

09-9712-0003

»
_ ™™̂ .

09-9704-0010

,

09-9705-0007

•>

' • • .

09-9705-0001

09-9705-0002

^
A .

09-9609-0011

Project Manager
1 v, ' ' '~ ' '

. '- -t •"
•* \ < *" > f. <

ESTEY, AMY

' - --?" • ', :" ': ,'~,/" 'v '^ " , •

WOOD, MICHELLE

WOOD, MICHELLE

JAMES, JAMES

*- i

-s- „ /x,r, :^ v>
V 1 ^ " r >•

JOHNSON, KAREN

. ^ , < ; ,~ ."•*" *-\, • ^ i •> x ^ •> *

EDWARDS, HOWARD

MCDONALD, CAMERON

•< *^"> N i •*

>,s -'\ V, l-; ' > * , _ '

,

MCDONALD, CAMERON

Project Start
Date

>" ,\. , v1 "
("* "

12/28/1995

-=i, ' t "• ^ }

" I t \ •» ^

05/14/1996

12/05/1997

" x- i.̂ n - f,>.
i

05/08/1997

w ' W •«

'C -uf.^^'l
,»**> MN >-•> C

05/20/1997

05/05/1997

05/05/1997

i t-r
 J

J';\\'-"-y >.
1 • $

09/20/1996

Due Date
-

' x i- "i ",

02/28/1998

A , *r ,

12/31/1997

07/15/1998

~>jf>r;r'^.••, k > > „
06/30/1997

, ' ̂  •'".-. T--'
- ,,** ^ -

04/30/1998

» '

'

05/30/1997

07/30/1997

,_ ' "•• « ^

r '^- 'v;v-
•, v

10/30/1996

Revised
Due Date

'„ , •
t

02/28/1998

>

j.1*1* "*

"* "^ r

12/31/1997

07/15/1998

\x x t - :
». „

', ̂  ̂  , '

04/30/1998

*

*t^ \.

"'^•^'^
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

CA c FRESNO DRUM SITE *
J ,-\A •' -" - -vs.-- --^"p - -*> -^-r" *<• "-"

Fresno

Fresno

Fresno

' .<;.

CA * FRONTIER FERTILIZER ^

~ **• ^Hiws^te8^v î̂ '̂ '''w*,.- ~ "* ^S-V v4* -
DAVIS

. - . . > . . . . . . . . • * • „ - • • . - v >
ICA IGAMBONINI MERCURY MINE t* ,. - > . *"• ~ ^ * ~~ " ,. <*\ v « ^ - j>-v "

Petaluma

.. .*'.... . . . *v ._ _ v 1 -

iCA JGAO SURVEY
} ^1 n

"^ •sî HBlit'̂  •i" *"• » »i J* ~ x» * " *.«-

San Francisco

,̂._ ..- > .„ r.T.. »~ i. - •»• -s. - . .* '.... •». .
JCA : GAS CYLINDER ASSESSMENT TECHNICAL

, , ̂  -^ , * f <»*•?*' .*>s * „ K-I *•„ -^* "^

San Francisco

^*\ ^ , » ^ A '
CA IGIBSON - BAKERSFIELD f.

_" 1 v' ^-__ f j ̂  ' '* f t _ _ , r ^ >

Bakersfield

Cerclis
Number

JFinal Report

CA0001 576511

CA0001 576511

CA0001 576511

- , i

Letter Report
• • » •

CAD071 530380

^

Bother Report

jFinal Report
.

> * <"
Final Report

••-

* -< ^
Letter Report

"V \

TDD Number

s "< *"

* ""

09-9610-0014

09-9611-0004

09-9706-0011

'

09-9601-0006

-,

_ ^ —

09-9802-0013

*

*~ '

09-9712-0011

*-, *
-<• -- •

09-9704-0009

». t

^-.
v -c ^ •>• ^

09-9602-0002

Project Manager

"- N ,̂  '.J'l -.f.>^' '
-<• ••- -^, t~. S,"*5¥- *• " **-

V a ^ •,

WALTER, JOHN

LAWRENCE, PETER

WALTER, JOHN

*s -^ (srtl- * "*

-- l> *" fJT -\^"^-^
t •<.'-** »W^^a. ̂  ,

COLEN, TIMOTHY

-- v v-v; ^^r^r-^r
" ' *' > - - ~~z. f f ,-..» -v|;f -̂

RANDALL, RANDY

•- '" -̂  ^Vii-̂ -C" k.%0"--
* -v. y j.

4
-

GENOLIO, THOMAS

^B, tf-
 &^

- t •'«I
C

"̂ "-''
 V

*,'^%^. ""-' - -

i - _» J-C*^

RANDALL, RANDY

..<,-, w ~*

..\',1-v;;̂  »t^W:
-.;- u^ ._ i""' — ̂  - •»'

WALDER, STEVEN

Project Start
Date

» -'-w.v^.-rS
» ! * - jr, 41!,
- " '•-," iv-

10/16/1996

01/13/1996

07/10/1997

^ \ ** V
•% f w

12/28/1995 -

y>«, ' , - J,-
» ^ . i ? f

" N »s*_

02/24/1998

w ^ "

,-i ,>£,_,; ' --*

t ^*

12/17/1.997

"V- '" ,V1 ̂

1 , ' .̂

04/24/1997

~ ' •" i ^

* ^ •* ^ ̂ ^. --'. V-^
i " ** -'

02/21/1996

Due Date

; X^ (^f

^ ^ .", -, >'

08/31/1997

04/30/1997

04/30/1998

S. «. t
v ^ ^ r

*" E ^ V * ?

04/30/1997

^ "j~< ^

S:̂  '-Jt, ^
rj.v4^i \
X A 'T ~ ™ F

09/30/1998

C"" ^

- "" -"iT-* ' * •"
> ? ,.j''H v* %^ J*

02/27/1998

f**.?^'**,*r*5-
» - - t r ^r

12/31/1997

„

^ ,,
"* ^ ^ i™ *

09/30/1998

Revised
Due Date

, 1 ̂  -T
.̂j .- w,

"X *

08/31/1997

04/30/1997

04/30/1998

s*as
-^ •" -v-^

04/30/1997

» >*
*- '"^ <-

-x N * ^ -

fc^-J - - - »,

02/27/1998

*>/' - '
-5 JP K „ -*

•* -.

1frJ«',̂ - - ^ '
-Vj^-^-f .̂ •"•••- ^
^s _ *** 7 ^

09/30/1998
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

:» wS-̂ gpM tAjg, .-t-.?f««y''ĵ _j» — ̂rJK< yrgjjkgc,., ̂ fc> — *-t . % ,..-ĵ » — i — „
jCA aGREY EAGLE MINE SITE

; >• - •" Sip* $**

Happy Camp

... ., - •"
JCA IHARD CHROME PRODUCTS

s *-„ ^ X

Los Angeles

^ ~ î * ̂ K ^^^i^^^^^^^S^^^^^-'^f^'^" ' '

ICA JHAZMAT COORDINATING COMM. LA co.» M
f • * •* x

Los Angeles

JCA IHAZMAT EXERCISE PREPARATION '96
, ' , - ' i '" '

San Francisco

ICA vHRS SCREENING MEMORANDA
" ^ - -r -

San Francisco

{CA |INDIA BASIN BOATYARD SITE (DONCO FACILIT
y • -

SAN FRANCISCO

SAN FRANCISCO

Cerclis
Number

Formal Report
.;•

• '••

Letter Report
~~ "

'> V. îS -̂̂ S.'Sa^

Verbal Report
- "•;

JLetter Report
_ • • • •

Other Report

iFinal Report
r|Sr « --xti

CAD000067603

CAD000067603

TDD Number

X

09-9603-0001

J ,, '

V " *J

' •

09-9606-0003

•S$5*£ ' ' P ^•l'

S"̂

^

j-^e -> > '

09-9802-0004

"~ ,.>-

09-9607-0007

-

09-9803-0003

\

^ J - ,

09-9606-0002

09-9803-0007

Project Manager

,
x ^ „

•

GUEVARRA, JAY

* . ' * • • > *" '"' *' ' i

->* *? *j * " "- ' i.^ ^ *C

SCHWENNESEN, MICHAEL

«.v
j (.̂  t? » c *.

- " " " * * " f f t * " ,

*• " r

WISE, ROBERT

" x ^ ^ " 1

" " :

CASTRO-WEHR, FRANK

« ^ ^ * "~^

"i~ -/"-.-"" » ' „ ) ; - s ,
^ -- %

JOHNSON, KAREN

" - ,- ' - " ,"*"* '*
•, *"

PALLADINO, CARL

ESTEY, AMY

Project Start
Date

" ** * ! ~
'* "•""' *

,

03/28/1996

06/19/1996

^ H-^"^^ ^

,< *^V;<'"
»- - * * , '

02/06/1998

P. * ( >

% -, * ^ 4 *

07/30/1996

* s, "" * ^

'•^ ( " " T

<,*

03/16/1998

^

v. -^ ,> .
1 ^ > f>1

06/12/1996

03/19/1998

Due Date

s " *

09/30/1996

j.

- . l V *
J ^

08/31/1996

„ ' ' ••'•_• js. <• j,

i *" ,. ̂

•*• ^

12/31/1998

--V, :
X

09/30/1996

•* * • . " " * « -

•*• "̂  ™

08/30/1999

i

12/31/1998

06/30/1998

Revised
Due Date

- , f
> I

] f

09/30/1996

„

H . * -' ' f
!.

08/31/1996

• ' -

' r f" --*•
*• r 4

S

1 t

""•

*•

* ^

12/31/1998
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

^•e^^^^^^^^^^^^Hi^^^^^^S^l^^^^^^^& _ fSsSfiS^

^JCA ÎRON MOUNTAIN MINE , JFinal Report ^ ^ "- » ^u " -t * ,- zj, :k
i-? "i ' - v „ - _ ' "r - ^ j i- % ' - i ff " " """ ' * "-" J " t" ~"

SHASTA 09-9611-0013

-v j», — - - - " « * "~

JCA JK&L ANODIZING ^ (Final Report <
„ • * . . - •• » " _ » * - r* " " •> - "" ' '.

Burbank 09-9712-0013

COLEN, TIMOTHY

k •* "
 r

-
1

s S x * ~ "^^

1 Jv.^Vv*^¥X^^r-
11/21/1996 01/31/1997

f ~
S rt ~

f l-y,="i.r" ̂ ^^:-"-*v-"* -î ^Ur:::'v ^:-^
HAMRICK, ERIC 01/29/1998

CA ^K&L PLATING - 89TH AVENUE ; Final Report »> ~- ._" JSj^* '"^r^^ < «• ,x- ""4 - N i»f
' - - * * - - » - V_^ ^ , >,>\.V, J*» s» -- -»•— -V- ~~ \ " ' -< X. "* ^ -i' Vr-*1' - •- " •5''*K U V~*""

OAKLAND

~ " ~^ JJ ' „•"• ^ • • — • • - L1 • ' ' j

CA0001 905496 09-9710-0008

|CA jK&L PLATING - PERMAIN " Final Report ,;.'-

MARTIN, PAUL

^-^ * ^-"r & f „ "̂
*" '•* * -|;- ^ - .- - ^ , -'- v . _ - - ,, « • • - • > - • . ' - • " 4 ' ' N c1 I"? *i14-" •=•

OAKLAND CAD066568130 09-9710-0001 MARTIN, PAUL

~- - - - " ^ i ^ - t ^ t t " * T, ' ' ^ ^ -̂-i. T. ' ' ' ^~K *^~

JCA JKIEFER ROAD LANDFILL/SACRAMENTO COUN '- (Final Report * £' **' ̂  ̂  T-] -- " ^> , i- ' ' , *
- -v""- ' - -, -T r«s--»' -»P -.t * v '" " ' " " " ^ " ^ t « *~* ' -r; «--" ~ *' ' *•*

Sacramento CAD980637466 09-9704-0002

<" s* ^ ff* ' '

JCA . (KNOLL'S LODGE MOBILE HOME PARK , Final Report •«- i
, - " < " - '̂ • * * • " „ • ,̂ , "- - ^ ' ^

Torrance

Torrance

09-9708-0001

09-9710-0006

JAMES, JAMES

10/21/1997

,* * - "T^^

10/02/1997

"* •«!* \ ~

":^/f-"

05/06/1997

04/01/1998

^t'*- ,"> ̂ ^

03/30/1998 03/30/1998

r ^"i-jfr f ~~X -
" ~? ""\ "'« •

03/30/1998

a-l-f̂ C^

12/31/1998

03/30/1998

*" H^ 1 "*" ^

,̂1̂  \ •( -.«.

12/31/1998

' --'£ ;^t?'--' "::''̂ :̂ ^s;.''̂ '-'11;

WISE, ROBERT

JAMES, JAMES

08/05/1997

10/17/1997

12/31/1997

04/30/1998

12/31/1997

04/30/1998
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

™i ^^^ î̂ ^^^?^^m|Sĵ ^ f̂e l̂B

W\ l LA uUUN I Y rlRc UtPAKTMcNT TRAINiNo SU ̂

Alhambra

|CA yLAB-PACK RESEARCH NEW TECHNOLOGY
_ , _ -i , > «? ,

San Francisco

!CA : JLAGOON DRIVE CHEMICALS
I H _.„...„ , v,

,» > - v - " * ' » > "

Chula Vista

|CA - LAKEWOOD OIL SPILL

t • * -'" . * ~ -^ \ s

Lakewoodq

CA * LANCASTER RAD MUNITIONS }i *
~" - ' • ' ""•* ?r ~~ • ^ » "

Lancaster

CA , LAVA CAP MINE
„>-. < ~ ~' l » N ' , ' N • - ' »

Nevada City

Nevada City

Cerclis
Number

Final Report
•

Letter Report
v - t x x~

Final Report
• *

CA000232871

iFinal Report
,

Final Report

Final Report
" ' ,

CAD983618893

CAD983618893

TDD Number

09-9711-0002

-

09-9702-0001

09-9803-0001

-

"•

09-9801-0008

* ' % J \

09-9802-0010

-

09-9708-0004

09-9710-0007

Project Manager

<s f

-,r "' * * •" t

" * 1 "f "~

WISE, ROBERT

•\ i ^

a ^ s

RANDALL, RANDY

^ ^ r~ ** ^ ^_

~, ^

WISE, ROBERT

f x t _ 1 t t - ^
, "f ^ -V

t -v. * ^ <^ "

•*, ' t

DIAZ, ROY •

* N \ - " *<.*." c ^
,'' "

WISE, ROBERT

* .' " s

^ v i

JOHNSON, KAREN

COLEN, TIMOTHY

Project Start
Date

^ xj f ~ ^

J* *V '

i

11/20/1997

N «• ' ^ '

1 - ^

02/20/1997

•\* , ^>^
-; " > " < • ' !

'

03/09/1998

_v ^^ - rt* 1* s ̂
-. ' "•* £ x

02/02/1998

-:, .'*", .'-\\ «, s*~~* ^ *
02/19/1998

^ F f"~

, t -4 "
x.*,' '- "S, ^

* \ 1. ^ * r

08/08/1997

10/22/1997

Due Date

-•-
r • \ v ,-

12/15/1997

"' :' "
'

04/30/1998

# l T

' t - V

\ ^

07/31/1998

.0 -

02/15/1998

\
•N^ -X ,

^

03/31/1998

^ 5 ^,"
-* -.A ^

06/06/1998

12/31/1997

Revised
Due Date

?
t * •»

- , \-
" v

- ,A

04/30/1998

1 l •> ttt, ,. t ^ !

> ^V,X7^
V * J. j

~ ^ f

' .
*• s

I

06/06/1998
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

<r i

CA LAWRENCE BERKELEY LAB - FFR1-
* - * - * - ' ' ; - 1-- ^ * \ * *,

Berkeley

"" >» «,

JCA |LEONA HEIGHTS SULFER MINE
[ - - " ,,-y ~ ., J* , _ I1 « •• 4— , -',-

Oakland

. Wi S. ̂ ^^^f^^^ •*" — X ' 1

CA jLEUNG PROPERTY "
s . - "s "-» ̂ ^V:.Xf --"*"* v*. ; *,-*• 2'«-.?_ «. f" * ' ' « T

Gilroy

jCA -JLEVIATHAN MINE
~ " •> " "'a. ~"x *.*^* * -1 -

Markleeville

Markleeville

Markleeville

Markleevilie

Markleeville

ICA LORENTZ BARREL & DRUM
"•l~ t, * T -" " ? * -r S *"~< * -j - - „

SAN JOSE

Cerclis
Number

JFinal Report
-_ *; - • -^ •,-

CA4890008986

- •"

Final Report

1

JFinal Report
- v "

fcinal Report

CAD980673685

CAD980673685

CAD980673685

CAD980673685

CAD980673685

'Final Report
,-

TDD Number

*•
-

09-9703-0008

-

^7 :
o" — »» 1

^N. ~ ^

09-9712-0009

..jvf.fi— I......... *, fs

09-9710-0012

> ,-
~" "

09-9706-0005

09-9709-0002

09-9709-0006

09-9712-0001

09-9712-0008

* f
^

09-9608-0001

Project Manager
• -i, ' ^_ \

.r ' - ,' > - s -Li""'•> -, _ *> ''"i- x ^fc. ', ~r

^- r ' "iV:'tn:1 -.

JOHNSON, KAREN

«. * * ~_ --• T . ~*("?rs^~*f*
4 ^ — . __ , -^ •&,&-* "sA * „

>, f- - \ , - ' +-\ '|* ,̂*->V
t „ %. î ^ ,̂ ~^- —f^* **^£- H •*

"*• -~s 'v x,*> V-. i".< „ '* a

FRANKEL, VICKI

*- ^ •*. ^ x*̂ ."̂ " * v

• 'V ^ ^ ^r^« ^*
«,. --4--- v»-»t-.-'

WALTER, JOHN

-•*•"-- > -4v ,,A— ̂ v *.- ^ < '
* - V <.-±^K- ,V< -s "5-

-^-."S«c> _ -
-"^-- ".t !

JAMES, JAMES

DUNCAN, WILL

DUNCAN, WILL

DUNCAN, WILL

JOHNSON, KAREN

"Hr- £ «. v * *X # N ^ " *•""
*• ^ - f " ^ _^ * ^f ̂  '"**«-

MARTIN, PAUL

Project Start
Date

~ r "
i ^ ~*m^m '"̂ i!:̂  ~~"

-f VW"*

03/20/1997

i 3 -^ A,

i-*""4jf
~ """-^ - "" Jr*»*

12/15/1997

^t" 1.̂  ^
-iS, - • » * • » • •

* f^ ^^ iHir'a'* ^^

10/30/1997

*A-,\^ i
" ~ ' "-**-. 7^

" ^- -" t.

06/13/1997

09/08/1997

09/25/1997

12/03/1997

12/12/1997

**- ^ ^-
r
^

,.-*> • -ti^i
'•\

08/20/1996

Due Date

- •«, t* f

:x?">-t ,^vR^^.r '

04/30/1998

,.̂ »f ^

X^.XA^ ;\'r^rk^«..
' ^LlS, ~*> -

05/29/1998

% ,̂-frrrff i
.•̂ M *?
S,A^*% ^
®r"^ * "

04/30/1998

^ \."V,̂ -̂
-.̂ iJ:
-"•>• t-v;^^

12/15/1997

12/31/1997

07/31/1998

04/15/1998

07/31/1998

* *\i>i% •
--•••,**? ̂  -""
^•^-^^.-•'f *s
* '" >• -r* ^ *~

09/30/1996

Revised
Due Date

>. j

"XJ T

"" ? -.^

>-

04/30/1998

•r ^ ^

•^fv , . A* „ ̂

^** -V ^
^d(_ — v *

*J ^ t

"̂

04/30/1998

*"«' >
^v , - ( • • . "

-

•12/15/1997

07/31/1998

04/15/1998

HF *" •»?? \ "
V." "
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

^ i|£̂ fi5%®lipIIP?3£ % t

CA ?JMAD RIVER PESTICIDES
" * . v * 4

|CA MAGNUS OIL SPILL {

^ r ^ t >, 3 * » > . * ' 5, •{.

San Pedro

CA \ MARIPOSA COUNTY FLOOD RESPONSE
,.<? « *r jr* , • , " * \ ' s •• " v * c -_

.. "....* .. . v . . . . -

* ,.1 * ^x t M.

Avenal

CA -, MCCORMICK & BAXTER CREOSOTING
p n 'f ~ V3 ) «, ~ t **> ^ ' * ' " " * c** x.. i ( A

STOCKTON

STOCKTON

ICA • JMCFARLAND KERN COUNTY
1 ......,,. 1, „...„„„ k . ,, *i

McFarland

McFarland

Cerclis
Number

•(Final Report

CAD082 194853

Final Report
-

^
„ Final Report

",' .̂ nili1"' L '
Final Report

Final Report
^

CAD0091 06527

CAD009 106527

». Final Report

CA0001118603

CA0001118603

TDD Number

5

09-9609-0002

\

, * ^

09-9803-0002

V.

-

09-9701-0005
..i

^

»

09-9702-0004

S , "•

•

09-9605-0004

09-9608-0004

* ^

09-9610-0005

09-9610-0006

Project Manager

' ^ ( ^^* e- <•

X * A ,* '" " >•'

"

LAWRENCE, PETER

' i- x s. " ^ >

WISE, ROBERT

-« ** ™ f t F

S|- * ^ -1 frl 1 -^

" > *

ESTEY, AMY

> ^ L " . H I . J ^ . I

x '- \ * -V \ •<'
" - '

MAHONY, KAREN

' ^" - "°: r^;^';?:

MARTIN, PAUL

MARTIN, PAUL

« f" t * r *•"*« ^
^, .-N ' J> x> ,,

"*" ^1 *•*. ** ~N N

JAMES, JAMES

DUNCAN, WILL

Project Start
Date

, ,

09/17/1996

t *^
f ^ pfe

* t t VN>-

03/09/1998

s '. " . > %, ,

v "̂ " ^ V
H \ ' _

01/13/1997

' - ' ' ' ^ r ' <\
•x,"1" ^C^ *£

, - "* ^ ̂

02/13/1997

" ~ - t VA ^
St ^ ( v =v

05/07/1996

08/20/1996

x"v^ ' ' : ~"

-, < '

10/08/1960

10/08/1996

Due Date

< ***'" '

'

10/31/1996

03/31/1998

*

02/28/1997

-

v ^ " "Tx *T \\
f -^

03/31/1997

*- "", ""!'

,

11/30/1996

09/30/1997

- 1|S ' ' "" ?f "'
* Xi, ^

\ "

04/30/1999

09/30/1998

Revised
Due Date

/ * ! *"

i »*
X ^ 7 T

* -1 " " " A '

*

-,

, •*- f
h -i ^

"

-^

11/30/1996

09/30/1997

•>-- v ' «.
t * ^

04/30/1999

09/30/1998
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4/22/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

JCA-MCFARLAND KERN COUNTY b" Final Report
". * j .» ~ =>

McFarland

McFarland

McFarland

McFarland

McFarland

McFarland

JCA,

CA0001118603

CA0001118603

CA0001118603

CA0001118603

CA0001118603

CA0001118603

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0012

09-9610-0013

~<» "* -t ">-* —- - ^ 1 _ • - > • - - - *
MCFARLAND KERN COUNTY lother Report .* ^

McFarland CA0001118603 09-9606-0001

,-- •-
JCA -cJMCMINN STATE SUPERFUND SITE |other Report

\-, <f ĵ s *" *- """ *̂̂ i * * ^ t x v
 u "" _, _ r r"" ^ ' " ~"~

Santa Rosa

&i, ,,-TO_ >w
~ ~-

09-9804-0004

MENDOCINO NATIONAL FOREST - EEL RIVER J JFinal Report f / ,
. t •> ' 'J* "i «%.,% v ^^'T^' '«'s-- I1 *•" '

Mendocino CA0002321073 09-9802-001 1

r, *» -i. 1" t?v>. ft ̂  "&• * ^^"^ i.%M> , > - i» 'J* - "•, - -f

_\ ,-_' -^ ^ J^'^"' "

SHAEFFER, KRISTIN

JAMES, JAMES

EDWARDS, HOWARD

CHADWICK, PATRICIA

WOOD, MICHELLE

JAMES, JAMES

^ \"**-^
-"' ̂  >. "aE^

\C^j\:"
<* ~ , ^* t̂. - ^ /

* --, - -^
^ "'-̂  r^

•" x. = * T - j v" ' - !

10/08/1996

10/08/1996

10/08/1996

10/08/1996

02/20/1997

02/20/1997

«. - t x - >»,^,-\ j-<"^«;iT" « -, il-;:. -^v. -it: - * . -"1^ 3
. - "•- t • > " * , " ^- , > x~v- f^- ,- ,-v >*. ." ^ .' -'">- ^^f

LADD, KAREN 06/05/1996

12/30/1998

12/30/1997

09/30/1998

12/31/1998

12/31/1998

04/30/1999

" r.v" • "
r^_^r - ^c

a,—* ^ ,̂  ^ ^ f —

06/30/1999

12/30/1998

12/30/1997

09/30/1998

12/31/1998

12/31/1998

04/30/1999

i.

". * ^ - ,±

06/30/1999

~ - . - f ^ x - "*" - ^v» v ^ i - x , -
- - <Av - -r ^ -- * - . - - i- , K»\fc c^ -/> -^ t% \ : ;r :

-:„- , s'i - ? •.- ' t- - ?•',%-> 7 <\^ ' - - j -

JAMES, JAMES

> „.-"•<- ^ ™ * 2- ̂  „ , f '"*

' v" ftr ^ ^ ^ fe.

JAMES, JAMES

04/13/1998

ff VJ, *• ^

_ ^xs\, "i i
S * i.-

1 C v f-
' -5-J

 rl

03/19/1998

04/30/1998

x^-*"^-;^v •»-'V-v , -,-^~ *^ i ̂ t -̂r-̂  , j ^ ^
«• -f _v v I -- >•

06/30/1998
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4/22/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

. . . - , • . > , . . .
|CA |MI-WUK RANCHERIA DRUG LAB SITE , JFinal Report . *

Tuolumne

* ^ -t . . i . ( ^

09-9702-0008

|CA MOLYCORPINC JFinai Report
'^ ' * , ~ •- « , "• i *.

MOUNTAIN PASS CAD980695795 09-9612-0010

» "• ' - '"v. " " ^ ' ' - k tf

JCA MOORPARK METH DRUG LAB JFinal Report

-

GREGORY, JOHN

-'',& "* ^" '

02/28/1997

* ' -i t * « - ' t *•

^ " ™ , -

04/30/1997

'-.,''; ' :_ j\ -- ^^ ,^'fV >>;,„'; v;\ t\ '>;;;' {•>; ^

MARTIN, PAUL 12/18/1996 05/30/1997

•,' .-,>- - '" "' p'/'>'r .W /"\ ?"" ' '/'
\ ^ " h ~ ~> f <• \ t

w\ ^-^^t *~ ~

*- ^ •? f " " ' ^ < x •* _- -1- , ' ,_ * ~ * ' . i • • , *

Moorpark 09-9703-0009

x =• ^ ' x ' , • - ' < ri

JCA . NATIVE AMERICAN TRIBES HAZMAT EXERCIS Final Report

HAMRICK, ERIC 03/17/1997

; ,f ' .-'>' ,^r-\-v V--"1^( ' - •*. " -.„-,"' * * • • ' L— — — — — — — - — — s., " , t x.~ i > * ,

San Francisco 09-9610-0020 MCDONALD, CAMERON

^v " ' "ji"

ICA INEVADA COUNTY OIL SPILLS Final Report

Donner 09-9703-0005

CA , NEW IDRIA MERCURY MINE iFinal Report

"- l x r ' s x /V'
!

COHN, HOWARD

1 ,* *

' x \ w v

" - ' - ' - • i 1 ' ~ , ' . v ! . V - -

Idria CAOOO 1900463 09-9611-0012

N, ' * ^ t , "

JCA JNEW TECHNOLOGY/EQUIPMENT EVALUATION ^Letter Report
- *- - x ' - i l ,.--, ' , " >

San Francisco 09-9607-0004

FRANKEL, VICKI

10/31/1996

07/31/1997

05/30/1997

a' ^ ̂
t •<.

i % < ,-'| 'V

- " . 1 " " * v

12/31/1996

'- / - " v. Xx^H,^ ' < " « .,
^ "! \ N t S, y,J .̂ ^ ̂

03/10/1997 06/20/1997 06/20/1997

' "X ^ T l
 r "̂  •, *

, " • • - , , ' 'V "'^•>- ",-X

11/21/1996 06/15/1998 06/15/1998

> •> < y ", > <N,

DUNCAN, WILL 07/24/1996 12/31/1996 12/31/1996
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

^ — S_J»Î Si£LJ '̂*'.* < j*.M.:&. y-**., — gj-î jjaslrr. f :j?Xgr. .<y« ^.f^'.st-^Uif'^ A»-
JCA |NORTH FORK MILL SITE |
' <~

North Fork

North Fork

,|CA IOCEAN PARK LEAD |
v x

Santa Monica

|?A *JOCEANIC ACP WORST-CASE SCENARIOS f
if- * -x - •> , ' x."" -" ~

San Francisco

San Francisco

J!>.i x. ..*?.<>.. iM*>.* «- ws«s,x-sf \x*°i j»t«iJr̂ "jS!j««^«»^̂ ,s>s w xjf»s, »««r

JjCA |OMEGA CHEMICAL CO (AKA OMEGA SERVICE |

Whittier

** _^<t%s~3- ̂ ^S^^-^^ w*riis^>S ^^ ~-$fs^WV$x> •fc^-^rsc^, ^,^S^i gi"Cs^T%>-iJ '̂ ^'

*|CA IOMEGA RECOVERY SERVICES |
4 '̂5"'Wl̂ ^«flfaE?'̂ 3S%jî jli \ f' ^ x.

WHITTIER

^s î̂ ^ .̂̂ ^^!^^^^x -̂̂ Q^3,̂ ^>'̂ ^ îy''J ->* '

;|CA 1 OMEGA RECOVERY SERVICES
, "* - - - « , * , „ * - .

WHITTIER

Cerclis
Number

**r-^ — •"* i—

jlFinal Report
*sW!WBs.a&>iv|5Ssf"i*'

JFinal Report
'

TFinal Report
f'^ST^^SKr^A

— ~ »» _-, *, r-

|Final Report
\r

CAD042245001

-̂v. ^> "f «? j«-i

^JFinai Report
s l̂lgfif-s^pSif̂ t̂ T

CAD042245001

~

lother Report

CAD042245001

TDD Number

±^ — W*<~ ~ — __

=" "s r-
si"^»~"S*i'

09-9708-0011

09-9802-0008

T

09-9705-0008

i;* » • • >

09-9610-0021

09-9801-0003

^ v

i'
c''s<>?'̂ .

09-9708-0006

g V s^ •&

\ '

ii ̂ .̂ t5 —

09-9601-0015

-

09-9706-0004

Project Manager

_-•*, „ - " - • _ ••
^ ' r~, H« i *. •35^, v «'•-

, v _ r v _ _ j ^ -

MCLEOD, CYNTHIA

MCLEOD, CYNTHIA

. -* , * *^ . "> ,̂ « 'x* V

r \ *^

WALDER, STEVEN

,"" ̂ 1 " '-« ^ ,, ̂  ^ .f '

,^> T

COLEN, TIMOTHY

COLEN, TIMOTHY

^ N-J t~

v - * ^ ^

GENOLIO, THOMAS

l,

;- * .j --"* >\ vr ^ •*
"* V - «, t

SCHWENNESEN, MICHAEL

j , -*•». <",-* . ^

JAMES, JAMES

Project Start
Date

», •*_ (

~ -,- J " — * ^v

08/20/1997

02/16/1998

,^ " ̂  \ ̂ j-1-
-

05/12/1997

* X " » < ! . { ,

10/31/1996

01/28/1998

*$
^ T^ ^r^ =! ^

"

08/08/1997

\

TC* -**

12/28/1995

w- .̂ «*

. -„' ^ ^-r,̂

- v.

06/13/1997

Due Date

-
v -> / "
~ H»"- "V1" -J^

02/15/1998

07/13/1998

,v"- -,v'r
, ' - ^^t.

07/31/1997

'""/ i ", "v

11/14/1997

03/02/1998

»
i-**- , ^ r
o > * *•

05/15/1998

^ v *, •> >,

01/31/1998

^""S* **

*

08/31/1997

Revised
Due Date

-
*
-

02/15/1998

' "• C ̂  ;

i

11/14/1997

-«•

-t **

*"

05/15/1998

I

fs ^* m^"-H

* ^-v

01/31/1998

» •'^ «,

'" '• i 't
"~ ~^

08/31/1997
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Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

ICA^ JON-CALL RESPONSE CALL OUT
,. * •• * *

SAN FRANCISCO

Final Report '<
'•^ — -™ — " — • ̂  ' ( i,

09-9601-0002

jCA JON-GOING START PROGRAM SUPPORT >
v s % " * > ". " x • - * o , * , '; > i '

SAN FRANCISCO

SAN FRANCISCO

CA OREGON FORMALDEHYDE SPILL
* f- \». -\ r -

Hilt

CA t ORLAND CLEANERS
, , », * • - ' • " ' , ' , ' " ' ' '" • ' v

Orland

JCA"' PALOS VERDES SHELF. ^

.Other Report :~ .t
•• ' '

09-9602-0004

09-9706-0014

Letter Report
•

09-9607-0006

Final Report
,

3AD983579582 09-9803-0005

"V * -*

Final Report — J v
--, c " . ~ - - o " - * • ' . • - ,

San Pedro 09-9701-0009

" *' , « •>...- . "A * ... 1 . .

|CA (PANOCHE TIRE DUMP FIRE 'Letter Report

s '"- . '• ' > • . - : • ,- ri-; "

CASTRO-WEHR, FRANK 12/28/1995 06/30/1998

, '̂  -N ' ', ' • ' " " " " , c .* "-,\'> " * S V V " "
- - ,̂ - i ^ «*• • " x

CHAMBERS, THOMPSON

CHAMBERS, THOMPSON

02/09/1996

07/03/1997

06/30/1997

06/30/1998

06/30/1998

X.

" „ *• f1
- - * C*»K ,

•! ^

06/30/1997

06/30/1998

'»Y~ ' "\ '•» x ; " ^ '"-Vv :^" \" ( " \ , *" * ̂

DUNCAN, WILL 07/24/1996

*" u^ „' -« ^ t j f t^s'' ~*** ^ *" ^ ^ f * ^~~ *

LICHENS, CHRIS 03/19/1998

08/20/1996

\s , r %

IT x

07/31/1998

^ "
^ > ' *-

- - ..̂ V N " h ""7 ,s<r- V -f-*,1' * '' ""-1 " \ -S' i"/ ^- v, ; -

JOHNSON, KAREN

, e ,,' • „ ,,< r^ i - x „
_' V - l' » * 4*""*1 x 1 x, » • » " • » 1 0 , , • • • ,. - •* - v r ; " J

Panoche 3 AOO0 140924 09-9605-0010 MCDONALD, CAMERON

02/04/1997

r^, - :>. .'
r
t •*<. \ x

<f

05/29/1996

08/31/1997

•Mi ^ V* ' x
X >" /" X

_> * , ^ <.

12/31/1996

08/31/1997

^

i^' fc **\? ?

^ "" ,

12/31/1996
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

|CA JPCHW TRAINING COURSESS
^^ ., w. "* 1* r V _ *« V " * *> "'I~- ^p)- * > "ffS i

Sacramento

i- „. *.

|CA -JPEMECO INC.
« „ ' ~ < ' ^Isx, *„ 1 , ' %,

MAYWOOD

MAYWOOD

MAYWOOD

]CA JPESCADERO DRUG LAB
* ^r_, - « _, >* ,ltv^<-v«~- " "-

Pescadero

|CA -JPESTICIDE TRAINING - UC RICHMOND '97
y * "̂  ^t- ^ * "*** ^ ^Sv "" ^

Richmond

,*_ ~ - * L

JCA ' JPLUMAS NATIONAL FOREST (PONDEROSA RE \
r - - •-•--•? -j." \ y~ v-*, >••"*

QUINCY
Ml L.I 1

ICA . JPOMONA PLATING
- , «• - ,, ^ x, » - « , - '

Pomona

Cerclis
Number

Letter Report
-

-JFinal Report
•; •• „* - v •

CAD980737092

CAD980737092

CAD980737092

Final Report
-

Other Report
^w

JFinal Report
" i- **

CA1 122307639

^Final Report
> j-

CAD981975139

TDD Number

V

•• ^

09-9605-0003

09-9610-0011

09-9706-0003

09-9706-0013

5,

>** -' •

09-9803-0008

' *

*,

09-9611-0009

~ , r— — . — ;~- „.-

09-9804-0006

,

w*
"*̂  V

09-9804-0001

Project Manager

- * • ' « * - »"•• ».*«: - 1^"»- _I, ~
.- '-^ ',^ 1 i 1~a,J- > VV* «•_, .

"*' X ,. -i.^** '•^^ ^sjjr ^^ ,,

CASTRO-WEHR, FRANK

' V •• '*"" "*S*;- v ?,v^f^v.\v
m " ** "3 ^ .,

GENOLIO, THOMAS

WALDER, STEVEN

JOHNSON, KAREN

<" ' . . * * ^

*v .>••- ̂ ^ ^ \^-: ,-,\ ' -<• ̂ \ i^-- .-••" ^ 'i"*-^1-- " ~
WALTER, JOHN

^ »^ „ ^ r^V ^ ^"^ -•v*r -* t_ \ -\*1p -t ̂ ,

. "T ^-x v \ *.T-?v - '' ^ i- *C,» **'

CASTRO-WEHR, FRANK

' ' " ' ^ ' -v ' '

ic- ^ ~~ * ^ --*• . -»- *
^f , ^ x^ „

— _ —S. % ^ ^ ^ i ~t *>

JAMES, JAMES

-s ,, — w> w ~ " ^ ~ * \ f «

** )- *3* -1 ^SJ *•

, * £ *; V ' •>'

HAMRICK, ERIC

Project Start
Date

•*• ""^ ^sh *, ~%."l^̂ %_ J-
^ 4 — " ^ <t

05/22/1996

- -, s

^rfvr ^ ^ ^ ^ **"
tt.-̂  -^ ^ * jp

<î  ,̂

10/08/1996

06/19/1997

07/01/1997

'/*C.»-'- ;̂ .T ^

03/23/1998

\ t *i
jjof v ^£ f \

."%, ~% f~ ~C~~ s'-®î^^^ ^ ^&
j * ^ ~, ^ sf^
-i ~ ^ r̂ ^

01/10/1997

"-*" '' \
^ > ^ .si, "* t•=?r«i - r

•Sj -*-, '°A

04/13/1998

-:-,^t>\
04/03/1998

Due Date

* j. , . - " ' ' >- -•%»,> — i,,x,.<

r -*",-c-'. ',
> »^ > -

07/31/1996

K" V -

V , ',** "
, *** ^ » J c«
' ^^ni, .j

03/13/1998

12/31/1998

02/28/1998

f>V*x. iS. WS

^ - j ^ : XA ,-- _

k *- i. >"

05/30/1998

-t, t ^ ^"--"l41

- ̂ P^^^ "-^-

^V^-v>j
•, * * ]f^" "*

02/28/1997

1; ^1

?" ;, *
'-tVv»\

08/31/1998

-a, f ,* JV e ^ w «-t̂ V

.£-:#,, n*v ,
^ ^ Ttf '_ -

08/30/1998

Revised
Due Date

**

fc ^ "> V ." ^

03/13/1998

12/31/1998

02/28/1998

T
~ S-1*^ , N. ~

„ ^ ^ -

. T "* , , &•*"

-t ? -v«*£ ,"> ̂  i.- -

"« ^

(, "~^-

c

" * * * • * • jN** in

^-*-xV""
•r ^ i.
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Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

CA PROTOMETALS ;
, •< i • ••

Belmont

|CA R&D FOR RESPONSE RELATED INTERNET RES.,t. .....
'; ^ , > • . ] . ^ r

San Francisco

" * & . * * ^" - ..*
|CA JR.C. BAXTER

Wilmington

Wilmington

|CA RABBIT SPRINGS DRUG LAB
" * s, « r ,. _ >• ^ "̂  4t ̂

 a r ' r .-•

Lucerne Valley

- ^w^^^^K î̂ î̂ ĵfe^^&r,:̂ ^^^^^^^^^^^^^ ±L - '

iCA RALPH GRAY TRUCKING 2633
<**

WESTMINSTER

WESTMINSTER

yjcA IRAND MINING COMPANY FFR
<f^8? *̂̂ t̂|S8'*jP *̂̂ <*5S5f!!*W! '•" * " " * *

Randsburg

Cerclis
Number

Final Report
•;

^Other Report
• -

Letter Report

Final Report
^

, ; » -
Letter Report

JL

Final Report

3AD981 437346

TDD Number

-

09-9703-0002

09-9710-0010

""

09-9605-0001

09-9607-0002

^ *" -X

09-9707-0005

,

- ~\

09-9606-0008

09-9609-0009

^

• ^

09-9612-0009

Project Manager

-" ". ^ " ' "* , " ^

LAWRENCE, PETER

3- *; ^

MARTIN, PAUL

\ *• ** ^
« ", ' x > '- "*-^V: ^

"

BENSON, CRAIG

BENSON, CRAIG

S-* , ~ " " •< ^'i

•> "* k -* l

WISE, ROBERT
»,i... ) ^ .... .

.% „ X £ ^ - N

HAMRICK, ERIC

RANDALL, RANDY

K {

JOHNSON, KAREN

Project Start
Date

-, ^~

•*

04/03/1997

J * .*
%

12/11/1997

v/.-s *
{ „ «

05/06/1996

07/03/1996

* ^" \ »

s, Vf - ^

07/29/1997

' " "•

06/26/1996

09/17/1996

,"- x "
-

12/19/1996

Due Date

, • - ,

12/31/1997

V

06/30/1998

"?' **'»- -?l
v -A

08/30/1996

09/30/1996

' * ^ ' "
*

09/30/1997

V ± *

07/31/1996

09/15/1996

10/31/1997

Revised
Due Date

**.
* , "

12/31/1997

i x <
• -,'

?« , „ ' x |

>

^ *" / *"
•-

V' •,""
~

h

X\ ', . i
. ' K

10/31/1997

Page 26 of 39
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Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

|CA "'REGION IX COST SUMMARY INFORMATION JFinal Report x :
- ' -'"^ V - V ^ - ' t 5 -> -' "" -?N -•'*—-' ~ - -x ' ~ - x " " > '

San Francisco 09-9607-0001

r^f"* \ ̂  **"

CRUZ, MARIA

"•"-" ^x -.>'-J-, > *

07/05/1996

JCA ^RICHMOND TERMINAL AKA UNITED HECKATH c" Letter Report * - „ -v\» ,. \- ;>^ V\* *
"• •* "* * ,"— •v_~ - -- •*- .-vi "* ) - • - ••- - '- \ , - •- . <- x > _ •• T« *%" •" •> f

RICHMOND CAD98 1436363 09-9609-0008

|CA ;̂ SAN GABRIEL VALLEY - PUENTE VALLEY ; JFinal Report , " «
T »" ?\ i- -'i * ir* f - , * - - v . » f - > » - * " » * » _ „ » . « -

City of Industry CAD9808 18579 09-9706-0012

^ " . - - c - - - ^ 1 " ^"^ ,

]CA JSAN JOAQUIN COUNTY FLOOD RESPONSE ; jpinai Report -, :*
V J " ~ *• " -, ^ * - i j ^ - i ^

09-9701-0006

09-9703-0006

ip3&^®KfSs^£3f&^^ ~" v ' - J ' " ';

JCA ^SAN JON BARRANCA OIL SPILL ~ JFinal Report "

Ventura 09-9802-0009

[CA . SANTA FE DERAILMENT - EL CAJON / JFormal Report J*
"*> - - "V "• „ <• ' ^L-i .— 1 « ' - ^ -> - ""' W

El Cajon CAOOO 1342039 09-9602-0003

COLEN, TIMOTHY

V ~"

09/18/1996

06/30/1998

-

- "- - * „*

06/30/1998

;,̂ > r̂;;-l- ^

06/30/1997 06/30/1997

- ' " -\" ; '.'M rlî :l < ~ v J ̂  ** -r ̂  ̂  '̂ :i" **-< / "„

COLLINE, CHRISTIAN 06/25/1997 06/30/1998 06/30/1998

'•< ->'.;.-£jp« ̂ ^"'̂ î -j.--' ~: " '
ESTEY, AMY

ESTEY, AMY

01/13/1997

03/12/1997

02/28/1997

05/31/1997

:';-: -V?^;:^fe l^jf "K

HAMRICK, ERIC 02/18/1998

, r^'-^K-'B >'̂
HAMRICK, ERIC 02/09/1996

05/31/1998

:c*&~;
06/30/1996

.^Yr

,t* ' •• i-i j
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Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

SCA JSANTA MONICA MTBE
J J _ . y „ £

Santa Monica

ICA SEQUOIA MINE SITE
" •< • • ^ f f - - ,'< «, _ , **:«

Sequoia National For

CA SHELL REFINERY FIRE/EXPLOSION
* A » ." * "* ( . _ _.,' ' x

Martinez

CA , JSHERWIN-WILLIAMS
~ " t W *" -s ^ ., * ^ 1 f * ^

Emeryville

|CA SIERRA MADRE MAD SCIENTIST
.» t "* „„ _*•* l "* * \ ^ H -" - - >

Duarte/Sierra Madre

Duarte/Sierra Madre
1 ,** i ' ii' ' J i ' .

CA gSIERRA MADRE SUBPOENA
^ *" ' ".' -> ^"fe \ - ! ^

Los Angeles

Cerclis
Number

\

Final Report
• • -

CA0001 757897

Letter Report
•; , ' >

Letter Report

JFinal Report

CA0001 898568

(Final Report
<

CA0001 766062

CA0001 766062

Other Report
, ,

TDD Number

09-9611-0014

•> v.

— ̂  xiV N^

09-9612-0003

. t r
•~ i j>

09-9604-0001

;^;
\

09-9703-0010

09-9701-0002

09-9701-0008

^
' •*

09-9708-0012

Project Manager

•x 4* "* if r ^ v

^ ri

SCHWENNESEN, MICHAEL

!

' ' x « " S--» ,« x '̂

, > * "» -r 0

HAMRICK, ERIC

•;>- ,-, r =r*-— .-1 -- -
•• r

WHITAKER, JOHN

V f^k * •* '* v "c "- "* ;^N , !
v v f f * ^

MARTIN, PAUL

\, . - / . \ ^ ' 'x
* ( . - t , "\-; -Yr - ^ -

1 *~ " 9-

RANDALL, RANDY

RANDALL, RANDY

"" iis'
•* x, «•* M

\- lt, x^- ' - T *-k- . * • • - - ,
-f -- * t * £

RANDALL, RANDY

Project Start
Date

^*K Xr %.TN ""
^ -xji

i-

11/20/1996

^

. ' , , , « , , ,x V •

t „„ %.
* s- \ ' $ -1 •*.

12/18/1996

- 'V1' v"
- * "

04/01/1996

1 <N;^ ^ -,
, * < *

f J -X

03/31/1997

-«, -''C., «
^ -,-W '*] ̂

•"

01/07/1997

01/13/1997

^
•»^ *, f\ » ^ f"

•x-k . S »

08/21/1997

Due Date

-

08/30/1997

T "* ^^ f
X S ,•* "•

01/31/1997

05/15/1996

i a,V
^ t

f tr l

. < „

05/01/1997

i ,\ t \ - *»•

"*• t

05/31/1997

05/31/1997

-F ̂  i

-.V.x >> j>?.t o - »
V 4 *x ' V "•

11/30/1997

Revised
Due Date

~t
 & ^
, *-

08/30/1997

• Mi.'.-
\ x >•> *

v. " X ^ f

4 "

05/15/1996

" ' * ^ "^ *

, ' r« ft

^ i, î ~
V 5\ (

> "^ "*

•v "* *N* *
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TABLE T-4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

|CA SIMS/RIMS COORDINATION W/OES/CAL-EPA\ ^
'> " »» ^T.--^ »„ '„- -- • >»f-~~ ,. -~ , > -tfif-v- >

San Francisco

JCA ' [SITE SCREENING

San Francisco

CA SITE SCREENING TRAINING - HI DOH
, •> *- - - " • - • *_ -£_ ' _ , - X-x. i ,- ̂ l. - i - "* * -- - -•< «•

San Francisco

CA JSITE SCREENING TRAINING - NAVAJO NATION f

- " _ ' * * ' " ,K * ::: r"^ ! *'. r _-,-}« t-< --

San Francisco

|CA ' JSITE SCREENING TRAINING -DTSC «
t 4 ^

' " ' m ." "~ * * l'*" ^ ^ " 1 - v~~

San Francisco

-, "* i

[CA JSOBOBA INDIAN RESERVATION ;
1 " • „ " , » " > - c - ,- j v ^ k \. " ^. _>

HEMET

HEMET

Cerclis Project Start Revised
Number TDD Number Project Manager Date Due Date Due Date

t ( * ^ •f V

Letter Report ; . ; 4 " v - _ ^ ^ ^r^ s

.

09^9603-0004 MCDONALD, CAMERON

Final Report
" "

•

09-9803-001 1

Final Report
-' •„

09-9612-0012

Other Report r

09-9708-0017

4~ ^ ̂ ^y.^.; .̂̂ 1 - ^, „-

JAMES, JAMES

' • .» k;-^>Ht:._ :̂;w. ._ '.

03/28/1996

li-,Hi r.L ;̂5^ - *' ^ •• '- -~— «
03/27/1998

^ ̂ '"/^^r^^^?

JOHNSON, KAREN 12/19/1996

07/31/1996 07/31/1996

" ^ *

12/31/1998

*-^V~,T
* <">• i

03/30/1997

* " "*

03/30/1997

^^:? % *̂ ;, " " ̂  :-;:̂ t4";I : - ^ -: :
JOHNSON, KAREN

iFinal Report ~ . '--' ̂  J.^'^v V* -•^^" "•- -
--• -^ ~ • - . - , - ' , 'i> ^^ - "

,

09-9611-0006

'

Letter Report

JOHNSON, KAREN

• x , : ' -v ^ ,?Sxf)3%:;;::'"" 1 •
„ ^ . - ^ , -.>. », ^ ..-

09-9606-0004

09-9606-0010

RANDALL, RANDY

RANDALL, RANDY

09/11/1997 10/15/1997

11/14/1996 12/03/1996

x^^,_ifc. A ^^ , t^',"

06/19/1996

06/26/1996

07/30/1996

08/30/1996

, *̂"° ^ «^ i

•• - S
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name . City

CA JSPCC/FRP INSPECTOR
, <S ^ T - ^ „ ^ ^

San Francisco

CA ISPCC/FRP INSPECTOR
* , ^ •> , " > " "• - " > „ - '

San Francisco

S * '... rl ... l ." -«s ' . _ < .

CA STANISLAUS COUNTY FLOOD RESPONSE v
•>;' "- * ' ,-7'̂  ; _ " ;*• -*•

Modesto

>.»».., . - , , X , , . ,Jfr . „., , - ' .,t <

JCA | START ANNUAL WORKPLAN
- - t - v i <-*->'" < * • * « - - ^ •

San Francisco

San Francisco

|CA JSTART COMPUTER SUPPORT

San Francisco

JCA ISTART EQUIPMENT MANAGEMENTi > j >~
x •** •* ^ i?, i - * •* '̂1

San Francisco

San Francisco

.

*

*

Cerclis
Number

Final Report
^

' ' ' ' "
Other Report

•

Final Report

Letter Report

Final Report
»

• x ' • '
Letter Report
.. . .

TDD Number

i "
»

09-9707-0001

T?~

' . f

' >

09-9703-0003

^ r

09-9701-0007

T

_<
-

09-9612-0007

09-9712-0012

\

-

09-9604-0008

* '

^
^ T. „

09-9604-0006

09-9706-0015

Project Manager

' ' « - -" \ ' ' \ * x S

X f

DUNCAN, WILL

• . ^ - . * • • • • • • , . • i
•\, . ^^-^ „ ." t j s. ^

, " - >.

COHN, HOWARD

*<">• v * * N - ^^ t * ^ *
* " i* " J ">. «•

SHAEFFER, KRISTIN

T ,*. t _ ^

^ V -• % v ^ VC V , 0 '-_

CHAMBERS, THOMPSON

CHAMBERS, THOMPSON

X
E t

" "'?- • • „ K(. "- '' ,'f
, 1 >• -X >!. - .

MARTIN, PAUL

-^ > r, f ^ >. .x » ^

N i *' % * l x '

DUNCAN, WILL

COHN, HOWARD

Project Start
Date

?" f -wrt^ f

•. -v v

07/03/1997

5 '•». * *.
^ ' ' .̂ x-i

.

03/12/1997

' * * x X * ,' *•

, \ ', "*• ." -• '

01/13/1997

. *• ~ s
 <( ox ^

^ "" u fv. 3x,f

»l

12/19/1996

12/30/1997

t ** i * A

:\̂  ^ ,' ,
^ '*>, V

< , i, -

04/18/1996

f " « n

, ^ "f î  *^ \ ~d. \ v
V Xs *f <

04/18/1996

07/03/1997

Due Date

r -1 \"

k

01/30/1998

j

M V ^

05/15/1997

,w 2 ¥i „_'

i, i " "'

02/28/1997

v*3,, ^ ^"
^ ^ ,
TX ^ •> ^f

08/31/1997

01/15/1998

s <,

/,v #- >^
" , r, '•* '

06/30/1998

•̂

~ > : i %
^ a. -, !• , -

06/30/1997

09/30/1998

Revised
Due Date

•

* - T

X V A

05/15/1997

"? K

* ^
•* _

- * J& £ -

, \ST,

08/31/1997

^ *

i
•> i *

06/30/1998

?fV
•• _"*

06/30/1997

09/30/1998
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4/22/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

~ "» "

|CA : START HEALTH & SAFETY COORDINATION
*'~ « ' - " * " ' „ * ' - ,», » »r

San Francisco

JCA * START MOBILIZATION *
* ^x

Long Beach

JCA ,-. START QA MANAGEMENT .
- ^ • -^ ,.- .3° ** ,, * ^~ "~^ *

San Francisco

San Francisco

j- * "

JCA ISTAUFFER CHEMICAL, DOMINGUEZ PLANT
- -> , . - » . - _- i- •*„--*• i- < "if-." *-^-

Carson

JCA . [SULFUR^REEK GEOTHERMAL
,-7_, j,,.. *.«*_ -, * ,.̂ % J _ ' - ' -v -c--<" _ , _ _ - - " " ,

Geyserville

Geyserville

- T ' ' t ^ ^f „ „* J ^

JCA SULFUR CREEK GEOTHERMAL
- - S -p " ^ ^ f

Geyserville

Cerclis
Number

j

Letter Report
'

jother Report
—

JFinal Report

JFinal Report
• -s _,-

CAT000611202

'JFinal Report
\ "

CAOOO 1840982

CA0001 840982

-^ f ''"'

Letter Report

CA0001 840982

TDD Number

^

' ' -

09-9604-0007

*]

' v I' -

09-9602-0001

• -

09-9604-0005

09-9712-0007

\ ^ "

09-9708-0003

«..

09-9701-0011

09-9704-0007

,

09-9604-0011

Project Manager

-> _*, i~
». " -»• "<" w ^*f>i •t"*-^1 s % '

* -'2<t-'^ >?'*

MCLEOD, CYNTHIA

n ' " >"- '* ' '51-, -̂ ra^ ' Vv T

JN • V ̂ C""î -̂ v, \ \H "
* % ^ * $•* "•*'* - * i

BENSON, CRAIG

- M^ ef ~ ^ ^ jJ*» ^ "

>> * t _- l̂ V ^ * _ t, '

EDWARDS, HOWARD

EDWARDS, HOWARD

"o- " * ( . ' "

V «' % -'l̂ V ^ 4r** "̂ t " - :
- - •. •> - • — -^ r*^' - f*

JOHNSON, KAREN

X, *„*• <~-t s^fi *<-''""' i.^-
v > r**x^-«^~ -" ^^ * x. f

* -_> ^ *"

COLEN, TIMOTHY

COLEN, TIMOTHY

- ~ -X - ^ -' i*

* - _ *'j ** *3>3 *"-'
'̂ - * >J * »

COLEN, TIMOTHY

Project Start
Date

ri»

'"C
1 "*" ^ s

*' 5-«,^

04/18/1996

^ a * * ̂

'"\^£X?«J
-*V X-XNN:;

02/21/1996

"•f ( *

* t c 5"̂

04/18/1996

12/12/1997

- ^ X"*

\ ^ * - (. "̂

08/08/1997

,/^?'v^ /
-* *•*"•,

01/24/1997

04/18/1997

~.

" ";"* * "UX"
»

04/25/1996

Due Date

^ „ T. ^

-'-* "tT" '* f' ;, ' ,3̂  - •*• S

04/13/1998

" "(^ ^JlV ^'^"-v ^

^ ^^ ^ "*• t,*' T^Z*^

,,J % ^ v ,

04/01/1996

\x

1 '">• " *-

09/30/1997

07/31/1998

* t *- f *~ J

""'fVs^ *.
•ir* >•<* *i v

01/31/1998

" t % p X

05/31/1997

11/30/1997

*>f

"~ ^ ,^ " " ^ ^ *

"•*"^?

06/30/1996

Revised
Due Date

,«i

~

04/13/1998

• • • ^ ™t
 f

ji •"*(. _

^ -' * t- ~
' <

09/30/1997

07/31/1998

i ~ ^ >.

'- ^ tx .
- c ^

01/31/1998

,̂:?, ::"i^' -
05/31/1997

11/30/1997

"• "• ^ «-

r "* ~, *

i
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

CA SULPHUR BANK MERCURY MINE
I

"" "* "*"*"• 1 ' - i , ' « " ' i ! - * '

CLEARLAKE OAKS

^CA "rJSUPERCHROME PLATING & ENGINEERING CO.
_ _ - • - - ' v , ,. - , i

LOS ANGELES

^̂ ^̂ ŝ OĴ f̂S^M^ S f̂̂ ^̂ â™^̂ ' * ^Slfefe. %-̂
S
lilS

i
'§l|? ̂ t̂'-

|CA SUPERCHROME PLATING & ENGINEERING CO.
-• *" '- --• ' **?'" ' ?

LOS ANGELES

^xF^^^^^a^^^^ '̂̂ ^^sfcs-^§^ )̂̂ "̂%^^^^^^^^^^^^>"̂ ^ îfe^ f̂e -5 1

|CA f SUTTER COUNTY FLOOD RESPONSE
*t * ' j «•••> V ***fr v*- " ^ *-<, '

Yuba City

*<- •> '

|CA JSYNTRUM CORP.
"" , . *» ' -Ax A ^ k 1

Gardena

Gardena

»^A-f^ ŝ-~sî a«ŝ !r̂ a^% ;̂ ̂ ^sifS^SÎ g IrWif̂ l̂-fe ̂ ^^^SZ^ "W^ fii^^J1

jjCA .̂A-L.E.S. DATABASE
I t,- , , i , ? - , . ' ' < ^

San Francisco

Cerclis
Number

JFinal Report

^ ^X^^ >

CAD980893275

Formal Report
' "- ;

CAD008246886

Letter Report
'"<

CAD008246886

•̂ ^ssyfe?§ "̂ -S^^SJ^^^

Final Report
>>

-JFinal Report
•

CA0002268837

CA0002268837

Letter Report

TDD Number

-

09-9610-0015

'

09-9601-0019

i )

« ^ *

"'V '" *

09-9601-0018

Wt-̂ WRJ*-

09-9701-0003

t

09-9709-0004

09-9801-0006

-, ,
«

09-9605-0008

Project Manager

* < "̂  * \ ^ ^"

^ \i j1

MAHONY, KAREN

\ *

" - x" C " - '-, '
» ' < . ^ ' •>

WISE, ROBERT

i "L "J, ' ' -

~ t* ~* ^ ̂  ̂  " ^*
'V, \ „ ;£. * 1 ^ < r ̂  V «"" ^ '

*• "" " ̂  * *"

WISE, ROBERT

, -,1 V ^ j

, N *• XV % V ^ 1

MCDONALD, CAMERON

S\-" v \ ^ "__ -. %

^

BENSON, CRAIG

WISE, ROBERT

-" ^ 'x.. '" " " , '

3 * " X K " "-^

SHAEFFER, KRISTIN

Project Start
Date

., .>.

" » -" "
' X.

10/21/1996

(

•t ""* !, f

\

01/30/1996

"̂  x~i *t •>"<

Is- c f«^ ^ -^x v •*

^3 * "• **-

12/28/1995

<• ""^fi"'

* >

01/09/1997

H"''-^ '*>"••'-
09/11/1997

01/23/1998

s * ^ !
t

",I/: -*t*
* ^ >x^ ' '.»*-»

06/05/1996

Due Date

-- *

-*

03/31/1997

V - ^ ** i, -N

;

06/30/1996

•*

x-^i- / s.
"-'«!

03/31/1996

' ' j - \^
9 j -*

03/31/1997

•. -~ \' 1'
•, -

03/31/1998

06/30/1998

"-- f " "'V
, s" "~

06/30/1998

Revised
Due Date

N. t, ( ™

|

* * C

i.

06/29/1996

i-

* iX e "̂

" r

03/31/1997

x^.V«,>>

*•

03/31/1998

* -,

•>. t t

06/30/1998
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

|CA CfTEXACO JFinal Report v ,"."..-" ̂  V ' f /-,i-&- ^ « -^
• - - <•-- i? x ,•" - « - _^ • > ? » , ; : -• x -- ' *> -- ' 'C"~ ' -v"~ '"•

Wilmington 09-9611-0001 RANDALL, RANDY

*- v* - * \ _ - S , i « ^ ^ ~ -

|CA JTHE CRUZ RANCH/INSPECTION PLATING Final Report _" -
• - • * • - , v"'- '*.M»- ^-^Kr,-«»4- — r; - - _ ' • ' -s .' -' - •*-

Auburn

Auburn

09-9610-0002

09-9611-0007

* _ ~ ~ ~ " ̂  ~ , —

|CA gTHE CRUZ RANCH/INSPECTION PLATING -(other Report
« ^ _„ » , Tr,>. £_ „.- - «->• %ji — ' <• ; - „ •** '̂ s. •* m , . — — -

Auburn 09-9803-0004

" "tf's.^? "J^^^-^.^- ^J--

^-s ,* , J •«" «?. ̂ v'̂  "* ' - -

MAHONY, KAREN

MAHONY, KAREN

- -*• v r - x -v,̂ ' Sv-v f- -
•• -„ - sfcxi, >•• ^.^ ^3v- - , - - , ,

1 * * , ' " "

ESTEY, AMY

- - -,^y,"l* -
- " „ ^;t<'*^
;^*i> ^,-

11/04/1996

<-f »

. ' -^,*.'^~
$ v*-v ™ " /

11/15/1996

r̂«. w

-C*1 C" " *•

*>** ". -" at- >1* * - V s'- ' v ' -1 .

..sv ,- :c^ îr "V ^ _-/ v. - v. ̂ ^

10/10/1996

11/21/1996

'^^'v* :>

03/18/1998

|CA jTIDELANDS OIL PRODUCTION COMPANY C Letter Report ,£ ' ' • - - ^ r ̂  < >•* - '^- " />" J; "- -I
- - - v% " ». * ̂  XV , _, w. ^_ „ •» • „ J.-- «vl 1 — - „- - " - -

Los Angeles 09-9609-0006

< - . ~ ; i ^ - , ~ * ' ™

|CA {TORRES-MARTINEZ DRUG LAB SITE Final Report

Thermal 09-9702-0009

4̂%U *̂rtggkiĝ 1»s*̂ «̂_ ,_ •* " »„ ^— . ' «-̂ -̂  '"- f - , - - ; ' " ' -

|CA i|TOSCO REFINERY r" Final Report 'J.V
tl «•<»>**" « -"* ^ *** " * • » • • « * -* fw6^ "" ^ ^* "*̂ * ""v"1- * ** * "'" " m"~ — "~ " .«

Martinez CAD00072751 09-9702-0002

RANDALL, RANDY 09/18/1996

' TV r-,1̂  ^Sf- ̂ - r-'V ̂  ~%-^?^ it*

^l- .NT^V^-*;^-- T- -\-^ >^VN
S

> - :-•:-.- *^-v ^s TC^^C

WALDER, STEVEN

»- * , " ^ "-^^ ̂  -5 . |

' --, : -^?v, ̂ X- - »
' » " * * ' "v/ >-> *^-.-"T ."*» ,

• < v" _ **^fa>v- v-x.

CASTRO-WEHR, FRANK

02/28/1997

, ̂ ^ ̂ fs j ***•

-^ ,"l ^~ **->* c, ^-V,- i

02/10/1997

01/31/1997

03/31/1997

~
", p — *~™ •" *"

'"•<. '^'>v

, > >• / " *

04/30/1998

01/30/1997

03/31/1997

^ "«\ ^^

•"v, —

•« > -«^ t ^-'-j- --x - -,,

< x,,' x v.̂ »A .-<-'•*"

10/3171996

,-*"v.^ A4

S - <T^ * ^ *

~

05/31/1997

x

V-& - X - ^ „ - -
'.J^-^^ l^ -^' ""x /~x , ^ " -*,-<*- ' % ! -

02/27/1998 02/27/1998
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4/22/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

t

CA ^TRAINING FOR LA CO FD HEALTH HAZMAT TR
1 ^ l ^ i fc,. fi \ ^ " r *, " S f ^ " ^ ̂  V -1

Los Angeles

JCAAJTREASURE ISLAND
- • ' , > '_ , **t - ?

San Francisco

r * t - ^ ̂  . - ~ . . .. ^ . ~* i > ~ . ~ ,. ^ ^

CA ,[TRI-COUNTIES/DIABLO TRAINING
>> % > 1,1?- ,- ^^-^'•'-5x" r-^

X- "•'$' : "*

Avila Beach

CA aTRUCKEE RIVER HAZMAT PLAN
, L ,, "*

Truckee

.JCA ijTUOLUMNE RESERVATION DRUG LAB
' ' , « - -ji - "• S" - *<-,

Tuolumne

Tuolumne

— •» > - ^ ~

JCA JUC BERKELEY PESTICIDE LECTURE
i ...... i ,, ,,,» ,,,.., s ,„_„.,» V..,., , . . . , . i
•> ••• ,l ^\ *•' \*f ^2 f* * * S

Richmond

Cerclis
Number

- Letter Report
,

, Letter Report
•v

% . * . ..*

Final Report
~" N

Other Report
"

Final Report

Other Report

TDD Number

,
^.(. 1 ,N

V ., ^

09-9604-0010

^

09-9605-0011

-'%
^_ --.™T.— .-.-.-. ' H-

09-9701-0004

t ^ A

i>

'™ v

,

09-9612-0001

*,v - l
> , ••-

09-9710-0004

09-9802-0005

1 „

j *^

09-9710-0005

Project Manager

- * f
, , * . >*^ , - , , • - , .N
S -P ^ „ r ji^" " ^

V * * ™ ~ ,

WISE, ROBERT

j, , ~
^ j^ •> , -% A

* _ \ ' *? v / "

r X '' ' ~ \* - ''

MAHONY, KAREN

; ^ \
K ^.» , „ • . > - , "",x

J ° X s - -^ X
X f ~ "••> * J- ,.

^ - f - * •

BENSON, CRAIG

- > T - ' "-^ ^'S~ -
V f ^ _ trf X,

JWl ^ ? ^ ^

ESTEY, AMY

•« ^ ~t*

\ '" '^ - ,^ l ,' ••

PALLADINO, CARL

RANDALL, RANDY

0 -.' '

" ^ ^ H - ^ u '^ v r^ M
•« - t ^ ^ ^ ^ ^ ^ i i S

<• - _•» , * " " ,^ s

CASTRO-WEHR, FRANK

Project Start
Date

^ ->y.\. i ^ -.-,

04/25/1996

t * * •» *

^ 4, -. * "*i ^ v j

06/05/1996

~ - C1* \ --« n

•* x- *V«

01/13/1997

T f ^ f i / ' - . -
«. ' V ^ ' "^

12/16/1996

„ _
•\V il „ V" -v
\" ^k," -< ,|

"«* \s

*\, fy- ^ * •*

10/10/1997

02/09/1998

^

v •' ? c4 ' \
^ X i,

1
^ \ , V

10/16/1997

Due Date

N x.1

^ v u^ >
„

11/30/1996

- • ,
*

08/30/1996

.->^;r*-
02/28/1997

- - x - ; ̂  *
i, * i.

-s

07/31/1998

" i1 -v *•

^ rt

^r",'- ^* N 7

12/31/1997

06/30/1998

^ f

V " V „ 'I
^ ̂  -> K. \x

01/31/1997

Revised
Due Date

;

11/30/1996

-D- "••

"

fP; *V- "v -> -• ? -

V-

07/31/1998

* s ' t
r „ -. ^ •*;« <"*-*

?

' "* ^ v ,
, •* ^ ^ ••

^^^, "

01/31/1998
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4/22/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

CA ^UNIVERSAL RECLAMATION SITE ;
',"- * - .-*„ - l '(-» - x , > • • * - • ... ,

Phoenix

v -ti[i **; j- -* -t ~,

CA , UNOCAL RODEO REFINERY FIRE
- - _ * c „ : -?<- - ,-~ , ' - ! - . ,

RODEO

•

Cerclis Project Start Revised
Number TDD Number Project Manager Date Due Date Due Date

-*«BS!5i . . .. ,

Final Report " ̂ £ - ̂  •> ' < z. '- ™i , *"f '*-""'-- ^ C-"; *?^ ̂ v

I , __^ _ » _ k.- - T ' u * - X

09-9704-0006

^

Letter Report /-•*
- ~> '

CA JUNOCAL-AVILA BEACH
H _ jr "«^ ri--,,<"f~

Avila

" T- ~ *

CA USC PESTICIDE TRAINING LECTURE

09-9605-0009

Final Report u^ ,
•_»- ... • • „„ -X • -,-r -.- ^ ,

£ • - . . " • ^

Los Angeles

JCA , JVERDESE CARTER PARK
T "• ' „ - x~~~ » ^ ^

OAKLAND

OAKLAND

CA , (WASTE DISPOSAL INC SITE

"„ "*• - ,. * _,^ ^- •. >• », - -».

SANTA FE SPRINGS

09-9707-0004

^ _

Other Report * J
' ^ ^ "

09-9611-0008

ESTEY, AMY 04/17/1997

^rf ^ : -"" : - -
12/31/1997 12/31/1997

;%pj5^1%p^V > ̂ •^V^-;^'/* :\

EDWARDS, HOWARD

^i^j^'fT^^C
RANDALL, RANDY

05/29/1996

•-, .' ^"*^j« ""

07/17/1997

06/21/1996

J-^vI^c -/;*»; '

03/31/1998 03/31/1998

Vf>> 5^^^> f ;v,V ̂ T\-^ V- *;; ̂  <51^ ,

WISE, ROBERT

Letter Report - C J _./ ,» ,̂ C ,̂j ̂ ,>v; J- ">* ̂ ?

^

09-9601-0016

09-9606-0005

MARTIN, PAUL

MARTIN, PAUL

!. ^ >-v- ̂  ^ \^L /•" A

Final Report t ^ j-^/^l-^ ^ «": -'> î"j-* ;-\
^ - ̂  V v r i ^ ^ - ' v ^ ^ ^ ^

09-9803-0006 SCHWENNESEN, MICHAEL

01/10/1997

'^v'^^v'J^ :

12/21/1995

06/27/1996.

02/28/1997

•3^* -, " , ,

;.x'oF>^
04/30/1996

11/30/1996

,̂  " ^Xx^,-**

^•m

04/30/1996

11/30/1996

.- -^ ̂ '̂ 'j-:̂  ̂ ;̂ ,̂ p. •? "V' '̂ C ,

03/19/1998 07/30/1998
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4/22/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

~$% t W^̂ î s îliî V^̂  %%^ .̂̂ ^S:x,̂ '?v«.̂ '̂*̂ « '̂ xT^^^

JCA JWATERBOARD ENTOMBMENT SITE INVENTOR ' JFinal Report
* x-^-_ « „ ; t --, V1'", ,- - ; • ' " ~i , \ r— — — • > - ~

San Francisco 09-9704-0008

JCA JWEST COAST PLATING/METAL FIRE Final Report

x r -, ^ f . _ " x \ ^ ' ~ , ^ f

. ^ *'--« ' - - , , - • v r - V^ " ' » Tr > " * "
- ,' » " " " ' " ' 1 " , " 1 ^ * N^ •' "'' ' " '' / " '

SHAEFFER, KRISTIN

_<. . ' . - ' " ' • '
5 v < ' • • s WBi1S"!lilv*;Sh!€Sllsl£.« x ^ - . ~

South El Monte CA0001611482 09-9612-0004

*" * " «~ ^ t-tf^a^^mc^if xJ^^^^^^ Î̂ ^^^CS' ' ' '

|CA i JWEST COAST PLATING/METAL FIRE jj Formal Brief i ~ ~, '
•«- - *• x. ,A V ~ - ' _,

South El Monte CA0001611482 09-9611-0003

|ilf?|1,ill̂ -̂ :̂̂ ^̂  ^ f ^ V-||f|̂ |̂f̂ VtA -1 """"'''

^CA IWEST COAST PLATING/METAL FIRE - Letter Report . ,. x

^SJ'lsiiî f̂ttiSi''! * ' i •• < ' « • • - . - , ' ,<

South El Monte CA0001611482 09-9606-0006

SCA | WILMINGTON SITE(S) REVIEW Letter Report . *, , ,s
1 •

Wilmington 09-9603-0005

CA •• WRIGHTS TERMINAL CORP. Letter Report
i < ' -^ ' <« %~" i "" . ,'» ' ^ -- x. ' "' St'SKT-"5!

Long Beach 09-9608-0003

*•* . 1(~ v •* ^-te -^ ^H,,̂  ^ v "'•i . . . . -" "̂

JCA ^YUBA COUNTRY FLOOD RESPONSE jFinal Report

Marysville 09-9701-0001

HAMRICK, ERIC

04/29/1997 03/30/1998 03/30/1998

* * f j * " •? . .
f - ,j- *"

12/18/1996 08/30/1997 08/30/1997

c j ^ / ^4 ;- ' s f K « ] * o '""^'V .̂
RANDALL, RANDY

J* N x •£ ** - -*
x * * - ^ " ^ ^ ^ ^ ^ ^* ~ » «

1 -x" -•

RANDALL, RANDY

K * ~>

^ x - o-' o - ;c- v-
* » < „

BENSON, CRAIG

X-V' :^ '' ' ,\" '"'"-/ " ^

WISE, ROBERT

11/08/1996 01/31/1997

- " , *>-- ^ - ' -":-, , ', - s k % ' /s. ^ *t ̂  r - x
N ^^f X ^

*•'*• x " ( ^

06/26/1996 08/31/1996

01/31/1997

•S '™' T-

08/31/1996

•v Vuf- ,, " ^ '̂. ' ' •<' , .

.- r^;
03/28/1996

T > t ^

^ ""V "* }, " •* "*•

t

08/20/1996

04/30/1996

"'V-V'.^vV'*^

09/30/1996

' X. ^, \, X - , X, . N ,V ;_^ - %v~

^ , ^ ' ' "<_^1 < "'«• - " * '< " ''i\ ,( * *

DUNCAN, WILL 01/07/1997 04/15/1997 04/15/1997
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4/22/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

HI i|HAWAII EXERCISES FY '97
• " , - ' " . • " "";= — - ' -» ' \"-v

Honolulu

JHI JPAAKEA ROAD PESTICIDE FIRES SITE

t ,, r \ «"* *" *vr- ^ *>• v-

Honolulu

-.-_- ., _ _ _ - - , «t.-. —
JHI JPUNA GEOTHERMAL VENTURE RESPONSE *

. - \ -••\ -"*• j,'x_ ,. «x A,\M -v - --,v î •?,,

Pahoa

|NM -JNFPI PCB ASSESSMENT
~r _ ! » - - - . - ~ -^ , * ~ - — *" "" -Tsr"*

Navajo

INV 1DUCK VALLEY INDIAN RESERVATION

Owyhee

[NV ^DUCK VALLEY INDIAN7 RESERVATION

,T >-- . -\* »•."" , - ^~v > - » - "

Owyhee

Owyhee

Cerclis
Number

Final Report
- ' • ,

Letter Report
f v -~

^ - . V

Formal Report
_

-Final Report

Final Report
- • • • ' • » -

NV0001401157

^Letter Report
^ - "• i *.

NV0001401157

NV0001401157

TDD Number

,">

•̂  i •

09-9610-0019

* e «~

09-9609-0007

_ - r-

^*

- _ '-

09-9603-0003

t"
i

-

09-9705-0009

•> ^4'-

09-9708-0018

„-

09-9602-0007

09-9606-0007

Project Manager

'" * --* , ~-y -^ ~ "^ > j -
. * T „- ^ < >"̂  ^ ••

JONES, CYNTHIA

-f *-^V^f*^^'
^ %*<i* i v *• ." -S*^ *V

ESTEY, AMY

^- „ ̂ _,r "v -v « *̂:

i~^r ,%!*"«- f7,".T* ^
** -,"" ' " *% Cr - !.

DUNCAN, WILL

'* '?. -1- ' V * V**=, "̂

X«~ \ -Xx, ***•>•*- , _

GREGORY, JOHN

-A -> -•ir-tv '̂̂ -.f s--
, -x - ^ -» .

COLEN, TIMOTHY

* l ,- U- V^v|;3" ^" ^
"^ " '̂ x' v\^ »

MCDONALD, CAMERON

MCDONALD, CAMERON

Project Start
Date

* ' — -Vft
* x, !*•

tO/31/1996

^ ^ i

~ *• ̂  "*• ̂  ""

09/17/1996

_ ' , * *<-
* ^

V- ,

03/19/1996

""" ^^s;<
x , -v *,'*<t

05/17/1997

^*. r % -

"" " X-*

08/28/1997

•x? '„. -r,iV:
^ ft •" ->J *•

02/29/1996

06/26/1996

Due Date

v« ->-j: ̂ :• , ^ - - _ * • » < ,^ <
04/30/1998

•Ir .̂ 'x x.

-f ,y,>«W; *r^

12/31/1996

* -x-i _xj» "

- v^x ff/j \ v *
*, i ̂  * 3»v— ̂

07/31/1996

KAivj
i. V" * •»" *~" ~~

07/31/1997

~^^ , x' t

- _'r'! ""̂ f11 v

12/31/1997

IVf.,.,'*;,*^ * ' _~
05/30/1996

09/30/1996

Revised
Due Date

" '"* - '
*

04/30/1998

" x~\

jf « "^~

12/31/1996

-"
i»^> t ~ <- *

*-\ ^

07/31/1996

1 ~^s ^"~

«

* J

12/31/1997

V
f ^ =

05/30/1996
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Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

JNV FAGI E 1 Mil I <?ITF

<• Y-! „ • > „ ' * •>

Nelson

Nelson

|NV JGABBS ABANDONED DRUMS - BLM
„ • ' l , •> • x, ^ _ x ii. ,

Gabbs

Gabbs

|NV . MONTGOMERY PASS
1 > * >" " - *, > ̂  '• - ' l > >

Mt. Montgomery

JNV JNGWA - OUTDOOR CONFERENCE
' * ' • -X -•> „ ?^ ** "xv * 'N , '

Las Vegas

' x <"} ..t

NV iSIERRA CHEMICAL PLANT
V x _ -k*. , ( t<._t , ^ ' - ' x *"

Mustang

. * * - ' *t ? * .
|NV JSPARKS SOLVENT/FUEL PLUME

• , - i, " *"' %

SPARKS

Cerclis
Number

_.
Final Report

NV0001 995604

NIVOO0 1995604

Letter Report
^

Letter Report
•<N

Letter Report

r >

Final Report

a Final Report

WD986768778

TDD Number

j
- * -

09-9707-0006

09-9710-0003

,.

09-9601-0021

09-9602-0005

09-9604-0002

> '

^ M

09-9605-0002

— «, .. ^

t

09-9802-0001

,\~

09-9702-0007

Project Manager

xj ' •* » ~3 ^ * *

ESTEY, AMY

ESTEY, AMY

hS<* ^ ^ ! v ' ^ ^ s * ' J

LAWRENCE, PETER

LAWRENCE, PETER

V ^ " " ' -" ~\ ' ' 5 ^ ".*C

x " -

WHITAKER, JOHN

, i i ) e.

-, ''- - x " ""••.' " - -" - ^ ^

if. >

ESTEY, AMY

- •• -
>• ' x , -^ j "' - - ' : / •

.« r ' ^ •

PALLADINO, CARL

, , - x ^ ' J J '.v''^-*

EDWARDS, HOWARD

Project Start
Date

i t

tv. ̂
\ ^-^ ~L

fc V

07/31/1997

10/08/1997

•"t, 1 .-
T ^ 'f 'f - -•

" "* ,,

02/01/1996

02/21/1996

*p& , ^-^s, ^> ^ ^"

" *• \ \\ ,
** ^ - X

04/01/1996

~\Yl '»rv
- •• • t <• "

, *. >"v -'

05/06/1996

- ^ ^ „**

't L "" **

02/02/1998

- *,, - * ' ;
( y

03/12/1997

Due Date

^ ^ •<
<." •" '

Ix. «/

12/31/1997

04/15/1998

' * wix.
^ y j

04/15/1996

04/30/1996

% i

* *

06/01/1996

* i *• " " - " -

•° _ x ^

06/30/1996

'^^N^ ^ l

^ «'

07/31/1998

1 ^ W
"̂  * ( ^

07/31/1997

Revised
Due Date

<
v" i *

i i

12/31/1997

04/15/1998

!

-

04/15/1996

j ,

-^ v
i

f- t

06/30/1996

v
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Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

JNV {JSPARKS SOLVENT/FUEL PLUME |

S -̂

SPARKS

^ ff, J>j->-& ^ *$£»£ S^_ \ # -—-AJ fBg %!

pV |WATER ROCK GREASY DRUMS ,

i«>" -t *"•"• ~ -« "̂  r
 x - ' f

Pahrump

c— . « ', A •"= ̂ -.ĵ .,**., *, — !"-* — a * '..„ .̂ ĵ-.-̂ gg,.. .Ĵ .-,̂

|TT IJAMERICAN SAMOA TECHNICAL ASSISTANCE j

5""*

American Samoa

tjTT IPALAU CHEMICAL i
— , ;

KOROR

1TX ^COMPUTER & TECHNICAL SUPPORT FOR OSCs
! m ^

Galveston

,* ffi vJ'A s- •!-y-xasr̂ 3S?% f̂*' ™ ri--^ itve^™»-«->!»w^̂  V ^ ^^r^* x
 ¥^ .̂'> *• ^aS'"* Î iSi:™',s!̂ W«w*V<i™

t|VA|PHYTOREMEDIATION TECHNOLOGY EvALUAT 4*

'\̂ £ifi5!'"*̂ '̂ i'!̂ ? f̂?.JSi' >"*^ - * -,*-*^

Seattle

Cerclis
Number

&.»<

| Formal Report
tw>

NVD986768778

.̂̂  ^ p^x :̂ ^K§rf*

-Final Report
* - "

,.»,„ ,,f -V.-MT-̂ J

pFinal Report
rp.̂ ^^«asrog

*». .*BV.>, » (.t-tt.^Sfrf*4

%inal Report
V

TT0000464453

iFormal Brief
SJjL"f*3ui3>s~ *""t>%

_^g ^^^J ^f ,a, ^ygia^ ^,^13.

*JFinal Report
%riS^Sl?P*%*-S;"i*:

TDD Number

09-9601-0012

sasKSS?-?™

^ K-

X^^ *-

09-9706-0009

.̂
~i

09-9604-0012

-«.̂ ; ^

^'x

09-9704-0005

_r;~i— y*-. — ' _

-

09-9710-0009

-
«- ,

09-9706-0006

Project Manager

'*? "* '.£*>*.• '•
v -"**

FRANKEL, VICKI

«, £_*—*. ' mH_

t ..-^v ^"t'%-* \ "
^ , - 4 " , J *f*+

RANDALL, RANDY

" \ - x ,_*^ ( -J - -

: *; 5 "„„;".. -?~f- ,Z "* ~% .̂  -
_ ~ * " " - ~ • *- *

RANDALL, RANDY

^ < "" *^ f --

? ^_ A" A, \ /- -a^̂  "" sr
\

.- ^ ^F f •*• ̂  ̂ bm î T °°"

BENSON, CRAIG

^ ^ ," .x^^x., "\ "l

^ * V - -t " ̂  ^ c: 1 ^

RANDALL, RANDY

jf. *• ~W

; * " r %^^>- •' .
»^ J

ESTEY, AMY

Project Start
Date

^«-i-;-- li
* >% c .

12/28/1995

"^t V

- • v-?"

07/07/1997

»
- . r̂'.i-"

' . ^,

04/25/1996

' t ^
 >v

•s^ ^iV

05/01/1997

CX ;>'-"«•""-**
„ V «- m

- ^

10/27/1997

-<_

^ t % * «- ^

^ *• ^ -.r-

07/07/1997

Due Date

06/30/1998

^.tj rt ' «*~

i %r^
vt _ ^

07/08/1997

•» »« ~™
s; j .̂ "^^

^-'- ,1- rf-_

02/28/1997

\ ij'̂ H "-"
- •*•' >•- '"• ** .

06/30/1998

-^•^v" - j
t- > i. ™ "~

12/31/1997

x

^ <.-t- , f~
, ^

03/31/1998

Revised
Due Date

T f •* '

- "~ E

06/30/1998

'

_*•
^ * ~ K V

r ' ?

02/28/1997

"

06/30/1998

i. -xj ~ 4

"***

"

5- * °* v

03/31/1998
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5.0 START MONTHLY INVOICE
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ecology and environment, inc.
International Specialists in the Environment

j&l 350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

April 27, 1998

U.S. Environmental Protection Agency
Financial Management Division (MD-32)
Accounts Payable
Research Triangle Park, NC 27711

Attn: Administrative Audit Section/Accounts Payable

RE: EPA Contract 68-W6-0010
Public Voucher #028 with Supporting Documents
Period from March 1, 1998 through March 28, 1998

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #028 for the period from March 1, 1998
through March 28, 1998, Site Specific Invoice Detail, and Summary Invoice Table, which
covers services performed by our firm for the referenced contract.

If you have any questions regarding the preparation of this report, please contact me at
(415)981-2811.

Sincerely,

ECOLOGY AND ENVIRONMENT, INC.

Thompson Chambers
START Region IX Program Manager

Enclosures

cc: Contracting Officer
Project Officer
START Region IX file
E & E Accounting Department

•ecvcied paper



Standard Form 1034
Revised January 1980
Department of the Treasury
I TFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

VOUCHER NO.
028

SCHEDULE NO.

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

Environmental Protection Agency
Financial Management Division (MD-32)
Research Triangle Park, NC 27711
Attention: Administration

DATE VOUCHER PREPARED
April 27, 1998

PAID BY

CONTRACT NUMBER AND DATE
68-W6-0010

DATE INVOICE RECEIVED

REQUISITION NUMBER AND DATE DISCOUNT TERMS

PAYEE'S
NAME
AND

ADDRESS

Ecology and Environment, Inc.
368 Pleasant View Drive
Lancaster, NY 14086

PAYEE'S ACCOUNT NUMBER

GOVERNMENT B/L NUMBER

SHIPPED FROM TO WEIGHT

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

QUANTITY
UNIT PRICE

COST PER
AMOUNT

03/01/98
through
03/28/98

START TEAMS: Region IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

5416,259.08

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract."

NAME OF OFFICIAL:
START Region IX

PROGRAM MANAGER

(Use continuation sheets) if necessary) (Payee must NOT use the space below) TOTAL $416.259.08

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

APPROVED FOR EXCHANGE RATE
= $1.00

BY2

TITLE

DIFFERENCES

Amount verified;
correct for

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment

(Date) (Authorized Certifying Officer) (Title)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY

CASH DATE

CHECK NUMBER ON (Name of bank)

PAYEE

When stated in foreign currency, insert name of currency.
If the ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
When a voucher is receipted in the name of a company or corporation, the name of the
person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith, Secretary," or
"Treasurer," as the case may be.

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation.



4/21/1998
OFEcology and Environment, Inc.

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 03/28/1998
** MONTH ** ** CUMULATIVE **

START Region 9 START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRO + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Charge

Fixed Fee

Award Fee

Grand Total

$83,529.42

32,314.30

6,882.39

2,027.56

26,729.42

10,340.47

963.58

283.83

163,070.97

16,077.93

19,991.95

199,140.85

28,715.24

18,429.00

246,285.09

12,208.41

.00

45,150.26

303,643.76

12,274.80

49,800.43

27,356.74

393,075.73

.00

270.00

393,345.73

1,157.38

21,755.97

.00

$416,259.08

$1,838,142.25

570,849.97

240,651.61

35,030.83

594,530.10

183,142.87

33,040.54

4,864.79

3,500,252.96

376,826.29

394,095.05

4,271,174.30

675,070.13

328,734.29

5,274,978.72

449,221.32

1,967.10

866,587.02

6,592,754.16

286,232.34

434,943.75

628,869.39

7,942,799.64

.00

126,180.50

8,068,980.14

20,893.09

684,812.51

.00

$8,774,685.74

*** Confidential Business Information - Not for Release **



1/21/1998 Ecology and Environment, Inc. Month Ended: 03/28/1998 Page 1 of 3
Summary Invoice Region: 9

Current Month % Cumulative %

Dedicated Hazardous Services Division
Regular Hours 3,814.50
Overtime Hours 317.56
Total Hours 4,132.06
Regular Dollars 83,529.42
Overtime Dollars 6,882.39
Total Labor 90,411.81
Fringe Regular Dollars 26,729.42 32.00%
Fringe OT Dollars 963.58 14.00%
Total Fringe 27,693.00
Subtotal 118,104.81
Overhead Dollars 16,077.93 13.50%
S G & A Dollars on Labor 28.715.24 21.40%
Subtotal Labor 162,897.98
TOTAL Dedicated Hazardous Services Division
Regular Hours 3,814.50 90,218.25
Overtime Hours 317.56 11,901.83

Total Hours 4,132.06 102,120.08
Regular Dollars 83,529.42 1,838,142.25
Overtime Dollars 6,882.39 240,651.60
Total Labor 90,411.81 2,078,793.85
Fringe Regular Dollars 26,729.42 594,530.10 32.34%

Fringe OT Dollars 963.58 33,040.54 13.73%

Total Fringe 27,693.00 627,570.64
Subtotal 118,104.81 2,706,364.49
Overhead Dollars 16,077.93 376,826.29 13.92%
S G & A Dollars on Labor 28,715.24 675,070.14 21.90%

Subtotal Labor 162,897.98 3,758,260.92

Confidential Business Information - Not for Release



R1/1998 Ecology and Environment, Inc. Month Ended: 03/28/1998
Summary Invoice Region: 9

Page 2 of 3

'ion Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars .
Overtime Dollars
Total Labor
:ringe Regular Dollars
-"ringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
5 G & A Dollars on Labor
Subtotal Labor
TOTAL
Regular Hours
Dvertime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
:rlnge Regular Dollars
:ringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
5 G & A Dollars on Labor
Subtotal Labor

Current Month

Hazardous Services Division
825.25
69.24

Cumulative

Non Dedicated

894.49
15,525.67
1,233.12

16,758.79
4,968.07

172.61
32.00%
14.00%

5,140.68
21,899.47
6,223.99
6,018.27

34,141.73

825.25
69.24

29.00%
21.40%

Hazardous Services Division

894.49
15,525.67
1,233.12

16,758.79
4,968.07

172.61
5,140.68

21,899.47
6,223.99
6,018.27

10,597.50
1,206.03

11,803.53
192,500.37
19,603.61

212,103.98
61,602.23
2,744.46

64,346.69
276,450.67
86,331.34
77,647.44

32.00%
14.00%

31.23%
21.40%

34,141.73 440,429.45

Confidential Business Information - Not for Release ****



/21/1998 Ecology and Environment, Inc. Month Ended: 03/28/1998 Page 3 of s
Summary Invoice Region: 9

Current Month %. Cumulative %
Non Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL Non
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
jgular Hours
/ertime Hours
)tal Hours
3gular Dollars
/ertime Dollars
>tal Labor
Inge Regular Dollars
Inge OT Dollars
>tal Fringe
/erhead Dollars
G & A Dollars on Labor
jbtotal Labor

DC Dollars
juipment Dollars
avel Dollars
>tal ODC's
G and A Dollars on ODC's

jbtotal
jbcontractor Dollars
>am Dollars
jbtotal
juipment Usage Dollars
lalytical Dollars
jbtotal
jbcontract Handling Charge
xed / Base Fee
ward Fee
rand Total

Environmental Services Division
724.50

25.00
749.50

16,788.63
794.44

17,583.07
5,372.40

111.22
5,483.62

23,066.69
13,767.96
12,410.73
49,245.38

Dedicated
724.50
25.00

749.50
16,788.63

794.44
17,583.07
5,372.40

1 1 1 .22
5,483.62

23,066.69
13,767.96
12,410.73
49,2>5.38
5,364.25

411.80
5,776.05

115,843.72
8,909.95

124,753.67
37,069.89

1,247.41

38,317.30
36,069.88
47,144.24

246,285.09
45,150.26

.00
12,208.41
57,358.67
12,274.80

315,918.56
49,800.43
27,356.74

393,075.73
.00

270.00
393,345.73

1,157.38
21,755.97

.00

32.00%
14.00%

60.00%
33.00%

Environmental Services Division
16,680.50

681.25
17,361.75

378,349.60
15,427.22

393,776.82
121,540.64

2,120.33
123,660.97
517,437.79
307,763.71
251,086.85

1,076,288.35

117,496.25
13,789.11

131,285.36
2,408,992.22

275,682.43
2,684,674.65

777,672.97

37,905.33
815,578.30
770,921.34

1,003,804.43
5,274,978.72

866,587.02
1,967.10

449,221.32
1,317,775.44

.% 286,232.34
6,878,986.50

434,943.75
628,869.39

7,942,799.64
.00

126,180.50
8,068,980.14

20,893.09
684,812.51

.00

32.12%
13.74%

59.48%
30.43%

21.72%

416,259.08 8,774,685.74

*** Confidential Business Information - Not for Release ****



Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

SITES WITH SSID SUPERFUND

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

4R

4R

4R

4R

4R

4R

4R

9Q

9Q

9Q

9Q

9Q

5F

5F

5F

5F

AQ

AQ

AQ

AQ

AQ

AQ

AQ

33

33

33

33

33

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

BN

BN

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

NAVAJOTOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

Act. IFMS DCN
Seq Line

Ref.

DB0007

DAO030

DA0005

DAO023

DAO043

DBOQ03

DBO049

DAO030

DA0005

H7J009

DB0007

DAO023

DB0007

DA0005

H7J009

DB0003

DBO049

DA0030

DB0003

DAO043

DB0007

DA0005

DAO023

DAO043

DA0005

DBO049

DAO030

DB0007

INVOI
#Legi

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

INVOICE FPN# Incident
Specific

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,634.84

2,795.07

12,500.00

4,570.26

4,332.03

7,714.55

755.76

367.52

2,522.44

1,006.48

7,634.72

256.77

53.15

3,240.57

937.55

2,500.00

617.36

3,658.65

1,723.20

4,743.20

2,930.73

3,788.41

3,171.91

965.48

9,938.37

2,409.56

1,822.60

7,803.12

Confidential Business Information - Not for Release Page 7 of35



Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

33

33

33

3H

3H

3H

3H

3H

3H

3H

3H

3H

W6

W6

W6

W6

W6

W6

W6

we
AV

AV

AV

AV

AV

AV

AV

1U

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

BB

BB

BB

BB

BB

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

BB

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

SPARKS SOLVENT/F

SPARKS SOLVENT/F

SPARKS SOLVENT/F

SPARKS SOLVENT/F

SPARKS SOLVENT/F

SPARKS SOLVENT/F

SPARKS SOLVENT/F

SPARKS SOLVENT/F

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

YAVAPAI PENTA POND

Ur
EXHIBIT 1

Reporting Period:

Act. IFMS DCN
Seq Line

Ref.

PESTICIDE STORAGE H7J045

PESTICIDE STORAGE DAO023

PESTICIDE STORAGE DB0003

:ES H7J057

:ES DAO043

IES HJ8004

;ES DA0005

;ES DB0007

;ES DAO030

£S DBO049

;ES DAO023

ES DB0003

JEL PLUME DAO030

JEL PLUME DAO023

JEL PLUME DAO043

JEL PLUME DBO049

JEL PLUME H7J045

JEL PLUME DB0003

JEL PLUME DB0007

JEL PLUME DA0005

DB0003

DBO049

DAO043

DAO023

DA0005

DAO030

DB0007

JD H7J009

INVOICE
# Legend

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

Region: 9

03/01/1998 - 03/28/1998

FPN# Incident Amount
Specific

151.01

.00

00

.00

.00

19,718.74

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

890.64

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

3,634.58

979.37

644.69

17,907.88

539.66

19,718.74

79,000.00

85,746.47

24,188.89

2,197.17

50,623.30

56,643.35

5,354.69

1,817.99

5,943.01

1,579.86

8,328.12

2,118.69

10,930.24

6,226.65

28,851.43

144.43

10,868.24

3,726.56

35,711.79

15,851.50

15,197.29

833.63

Confidential Business Information - Not for Release Page 2 of 35



Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

SITES WITH SSID SUPERFUND

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0016

09-9601-0016

09-9601-0016

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0018

09-9601-0018

09-9601-0018

09-9601-0019

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

1U

1U

1U

1U

1U

1U

1U

1U

BC

BC

BC

BC

BC

BC

BC

BC

BC

9X

9X

9X

CE

CE

CE

CE

AH

AH

AH

AH

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

RV

RV

RV

BN

BN

BN

BN

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Act. IFMS
Seq Line

Ref.

YAVAPAI PENTA POND
YAVAPAI PENTA POND
YAVAPAI PENTA POND
YAVAPAI PENTA POND
YAVAPAI PENTA POND
YAVAPAI PENTA POND
YAVAPAI PENTA POND
YAVAPAI PENTA POND
OMEGA RECOVERY SERVICES
OMEGA RECOVERY SERVICES
OMEGA RECOVERY SERVICES
OMEGA RECOVERY SERVICES
OMEGA RECOVERY SERVICES
OMEGA RECOVERY SERVICES
OMEGA RECOVERY SERVICES
OMEGA RECOVERY SERVICES
OMEGA RECOVERY SERVICES
VERDESE CARTER PARK
VERDESE CARTER PARK
VERDESE CARTER PARK
AMERICAN CHROME ENGINEERING, INC.
AMERICAN CHROME ENGINEERING, INC.
AMERICAN CHROME ENGINEERING, INC.
AMERICAN CHROME ENGINEERING, INC.
SUPERCHROME PLATING & ENGINEERING CO.
SUPERCHROME PLATING & ENGINEERING CO.
SUPERCHROME PLATING & ENGINEERING CO.
SUPERCHROME PLATING & ENGINEERING CO.

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DA0005

DB0003

DAO030

DAO023

DB0007

DAO043

DBO049

H7J057

H7J057

DA0005

DB0007

DBO049

H7J009

DB0003

DAO023

DAO030

DAO043

DA0005

DB0007

H7J009

DA0005

DB0003

H7J009

DB0007

DA0005

DB0007

H7J009

DA0005

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

.00

.00

.00

.00

.00

.00

.00

484.77

.00

.14

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,500.00

7,696.07

4,592.27

108.89

1,805.39

926.24

7,955.19

4,105.99

6,889.22

4,854.14

3,957,29

84.93

856.55

4,430.19

2,138.00

275.22

3,386.63

2,170.10

157.72

152.93

2,500.00

1,699.48

329.40

592.29

2,301.45

15.75

358.09

11,675.77

*** Confidential Business Information - Not for Release *** Page 3 of 35



Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 28 0 ^-Reporting

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN
No. Code Unit Seq Line

Ref.
SITES WITH SSID

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0021

09-9601-0021

09-9601-0021

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0005

09-9602-0005

09-9602-0005

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0005

09-9603-0005

09-9603-0005

09-9604-0002

09-9604-0002

09-9604-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

AH

AH

AH

CM

CM

CM

CL

CL

CL

CL

CM

CM

CM

CN

CN

CN

CN

CP

CP

CP

CP

CP

CS

CS

CS

CQ

CQ

CQ

Region: 9

Period: 03/01/1998 - 03/28/1998

INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

SUPERFUND

RV

RV

RV

PA

PA

PA

SY

SY

SY

SY

RV

RV

RV

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

MONTGOMERY PASS

MONTGOMERY PASS

MONTGOMERY PASS

H7J009

DB0007

DB0003

DB0003

H7J009

DA0005

DA0005

DB0003

H7J009

DB0007

DA0005

H7J009

DB0003

H7J009

DA0005

DB0003

DB0007

DB0007

DAO043

DB0003

DAO023

DA0005

DA0005

H7J009

DB0003

H7J009

DA0005

DB0007

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,401.45

5.90

9,923.25

89.29

375.42

5,936.84

28,213.38

23,423.32

7,061.09

2,361.65

6,478.39

395.94

87.45

1,052.67

11,581.90

7,689.38

4.09

6,058.60

1,067.05

6,204.43

533.24

9,000.00

1,688.35

383.88

304.68

266.53

5,200.00

225.35

Confidential Business Information - Not for Release Page 4 of 35



Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

SITES WITH SSID SUPERFUND

09-9604-0002

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0011

09-9604-0011

09-9604-0011

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

CQ

28

28

28

28

CR

CR

CR

CR

DT

DT

DT

51

51

51

51

51

CS

CS

CS

CS

CS

1E

1E

1E

1E

1E

5F

RV 00

PA 00

PA 00

PA 00

PA 00

RV 00

RV 00

RV 00

RV 00

PA 00

PA 00

PA 00

BM 00

BM 00

BM 00

BM 00

BM 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

BN 00

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

DODSON BROTHERS OIL COMPANY

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
# Legend Specific

Amount

DB0003

DA0005

H7J009

DB0007

DB0003

DB0003

DA0005

H7J009

DB0007

DAO043

DB0003

DB0007

DB0007

DB0003

DAO043

DAO023

DAO030

DB0003

H7J009

DAO030

DB0007

DA0023

DAO030

DB0003

DB0007

DAO043

DAO023

H7J009

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

592.36

3,968.93

484.92

935.95

4,357.11

2,391.13

6,020.72

560.83

282.80

74.73

709.63

368.60

38,674.15

1,876.02

2,738.71

31,517.12

11,361.83

5,488.56

1,246.43

17.00

2,488.04

102.13

23,059.53

1,740.70

4,026.53

383.40

36,516.77

526.37
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Contract Number: 68-W6-0010 EXHIBIT I *~**

Invoice Number: 28 n _*•
Reporting

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN
No. Code Unit Seq Line

Ref.
SITES WITH SSID

09-9605-0007

09-9605-0007

09-9605-0007

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0011

09-9605-0011

09-9606-0001

09-9606-0001

09-9606-0001

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0004

09-9606-0004

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0006

09-9606-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

5F

5F

5F

CU

CU

CU

CU

CU

8R

8R

BZ

BZ

BZ

9G

9G

9G

9G

9G

9G

9G

T4

T4

9X

9X

9X

9X

DL

DL

Region: 9

Period: 03/01/1998 - 03/28/1998

INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

SUPERFUND

BN

BN

BN

RV

RV

RV

RV

RV

BM

BM

RC

RC

RC

PA

PA

PA

PA

PA

PA

PA

PA

PA

BD

BD

BD

BD

BN

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

TREASURE ISLAND

TREASURE ISLAND

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

DB0007

DAO023

DB0003

DBO049

DAO023

DAO043

DB0007

DAO030

DAO023

DB0007

H6J028

H7J036

H7J006

DB0007

DB0003

HJ8004

DAO043

DBO049

DA0005

DAO023

DB0007

DAO023

DAO023

DA0030

DB0007

DAO043

H7J009

DAO023

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,901.11

.00

.00

.00

3,652.43

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,068.38

1,016.28

55.92

43.47

10,938.12

1,231.76

23,421.40

5,681.80

125.11

2,935.06

76,283.23

3,901.11

27,131.27

61.00

711.28

3,652 43

516.78

344.27

599.52

43.19

3,881.81

495.51

21,332.76

2,946.53

1,658.80

125.32

467.46

832.40
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Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

SITES WITH SSID SUPERFUND

09-9606-0006

09-9606-0006

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0008

09-9606-0008

09-9606-0010

09-9606-0010

09-9606-0010

09-9607-0002

09-9607-0002

09-9607-0002

09-9608-0001

09-9608-0001

09-9608-0003

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9609-0002

09-9609-0002

09-9609-0004

09-9609-0004

09-9609-0004

09-9609-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DL

DL

CN

CN

CN

CN

X3

X3

T4

T4

T4

CS

CS

CS

89

89

DE

1E

1E

1E

1E

1E

DE

DE

DB

DB

DB

R3

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

BB

BB

BB

RS

RS

PA

RV

RV

RV

RV

RV

RS

RS

RV

RV

RV

BB

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Act. IFMS DCN
Seq Line

Ref.

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

RALPH GRAY TRUCKING 2633

RALPH GRAY TRUCKING 2633

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

LORENTZ BARREL & DRUM

LORENTZ BARREL & DRUM

WRIGHTS TERMINAL CORP.

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MAD RIVER PESTICIDES

MAD RIVER PESTICIDES

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

RICHMOND TERMINAL AKA UNITED HECKATHORN

INVOICE FPN# Incident
# Legend Specific

DB0007

DAO030

DB0007

DAO030

DAO023

H7J009

DB0007

H7J009

DB0007

DAO023

H7J009

DAO023

H7J009

DB0007

DAO030

DAO023

DAO023

DBO049

H7J009

DAO023

DAO043

DA0030

DAO023

DAO030

DA0043

DAO030

DAO023

DBO049

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,418.72

18.68

2,727.61

1

109.07

,876.61

155.49

406.24

47.76

2,969.28

17.34

274.37

2,250.80

1,

1,

2,

25,

258.10

351.98

15.78

191.93

423.31

540.80

14,040.88

11,

4,

753.76

563.94

23,862.03

5,814.90

184.71

45.18

5,072.90

11,978.12

43,261.19
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Contract Number: 68-W6

Invoice Number: 28

TDD No. Reg. SSID Action
No. Code

SITES WITH SSID

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008
:, 09-9609-0009

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0002

09-9610-0002

09-9610-0005

09-9610-0006

09-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

R3

R3

R3

R3

X3

DF

DF

DF

DF

DF

DJ

DJ

DJ

DJ

DK

DK

BZ

BZ

BZ

BZ

BZ

BZ

BZ

9K

9K

9K

9K

9K

•°010 EXHIBIT I ^

Reporting

Oper Site Name Act. IFMS DCN
Unit Seq Line

Ref.

Region: 9

Period: 03/01/1998 - 03/28/1998

INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

SUPERFUND

BB

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

PA

PA

PA

PA

PA

PA

PA

SS

SS

SS

SS

SS

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RALPH GRAY TRUCKING 2633

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST. INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST. INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

DC METALS

DC METALS

DC METALS

DC METALS

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

*** Confidential Business Information

DAO043

DAO023

H7J009

DAO030

DAO023

DAO043

DAO023

H7J009

DBO049

DAO030

DBO049

DAO043

DAO030

H7J009

DAO043

DAO030

H6J028

H6J028

H7J006

H6J028

H6J028

H6J028

H6J028

H6J041

H6J045

H6S006

H7J008

H7J007

- Not for Release ***

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

-2,678.30

.00

6,253.94

131.79

244.47

3,256.66

1,874.86

.00

.00

.00

.00

647.90

Page 8 of 35

10,048.75

14,187.88

32.94

18,595.87

640.89

6,062.35

1,681.49

5,006 50

1,297.94

39,692.71

16,680.91

21,70287

13,791.39

715.02

1,800.44

13,776.28

21,221 01

184,057.54

7,813.32

2,572.60

25,438.26

76,815.88

42,432.78

4,256.38

31,098.03

25,015.26

68,164.60

5,261.39



Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9610-0011

09-9610-0012

09-9610-0013

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0015

09-9610-0015

09-9610-0015

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9611-0002

09-9611-0002

09-9611-0003

09-9611-0003

09-9611-0004

09-9611-0004

09-9611-0004

09-9611-0005

09-9611-0007

09-9611-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

9K

BZ

BZ

DG

DG

DG

DG

DG

K2

K2

K2

DF

DF

DF

DF

DF

DF

DF

DN

DN

DL

DL

DG

DG

DG

H2

DK

DK

SS

PA

PA

RS

RS

RS

RS

RS

RS

RS

RS

BN

BN

BN

BN

BN

BN

BN

BN

BN

RS

RS

RV

RV

RV

RS

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

PEMECO INC.

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SULPHUR BANK MER

SULPHUR BANK MER

SULPHUR BANK MER

ENVIROPUR/PRC WE

ENVIROPUR/PRC WE

ENVIROPUR/PRC WE

ENVIROPUR/PRC WE

ENVIROPUR/PRC WE

ENVIROPUR/PRC WE

ENVIROPUR/PRC WE

BAKERSFIELD CHRQi

BAKERSFIELD CHRO

WEST COAST PLATO

WEST COAST PLATIN

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

BROWN & BRYANT - ARVIN

EXHIBIT 1

• • — 1 «&J»
t»JF

Reporting Period:

NTY

NTY

RY MINE

RY MINE

RY MINE

INC. (SIGNAL HILL)

INC. (SIGNAL HILL)

INC. (SIGNAL HILL)

INC. (SIGNAL HILL)

INC. (SIGNAL HILL)

INC. (SIGNAL HILL)

INC. (SIGNAL HILL)

& BUMPER

& BUMPER

rfETAL FIRE

rfETAL FIRE

rtN

ECTION PLATING

ECTION PLATING

Act. IFMS DCN
Seq Line

Ref.

H6J028

H6J028

H6J028

DAO043

DAO030

HJ8004

DBO049

H7J009

DBO049

DAO043

DAO030

DAO030

H7J045

HJ8004

DBO049

H7J057

H7J009

DAO043

DAO043

DAO030

DAO043

DAO030

DB0049

DAO043

DA0030

DAO030

DAO030

DBO049

INVOICE
# Legend

28

28

28

28

28

• 28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

sw — -- — — .-.._....

Region: 9

03/01/1998 - 03/28/1998

FPN# Incident Amount
Specific

.00

8,620.79

192.73

.00

.00

166.52

.00

.00

.00

.00

.00

.00

.00

2,833.71

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

20,092.27

29,447.59

2,241.46

11,875.18

36,725.53

166.52

47,639.37

2,322.98

24.05

575.77

1,947.33

27,768.53

6,202.14

2,833.71

11,978.58

5,536.67

19,162.70

18,603.58

3,229 59

5,211.87

1,026.28

3,965.18

1,153.31

17,461.38

12,918.12

613.41

4,349.30

319.20
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Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9611-0007

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0013

09-9611-0013

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DK

K7

K7

K7

K7

K7

17

17

DP

DP

DP

DP

DJ

DJ

DJ

DJ

DJ

DM

DM

DM

DM

DM

DM

DL

DL

DL

DL

B8

RV

SI

SI

SI

SI

SI

TH

TH

RS

RS

RS

RS

RV

RV

RV

RV

RV

RC

RC

RC

RC

RC

RC

BB

BB

BB

BB

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

0

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

DC METALS

DC METALS

DC METALS

DC METALS

DC METALS

EXHIBIT 1

SPECTION PLATING

r'MINE

f MINE

r'MINE

r'MINE

r'MINE

E

E

RCUITS

RCUITS

RCUITS

RCUITS

RCUITS

RCUITS

IG/METAL FIRE

IG/METAL FIRE

IG/METAL FIRE

IG/METAL FIRE

C CREEK FFR

iy ~"

Reporting

Act. IFMS DCN
Seq Line

Ref.

DAO043

H7J007

H6J045

H6J041

H6S006

H7J008

DAO030

DAO043

H7J009

DBO049

DAO030

DAO043

H7J057

DBO049

DA0030

H7J009

DAO043

H6J045

H7J008

H6S006

H6J041

H7J007

H7L030

DBO049

DAO030

H7J009

DAO043

H7J008

Period:

INVOICE
# Legend

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

Region: 9

03/01/1998 - 03/28/1998

FPN# Incident Amount
Specific

.00

3,835.59

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

511.30

.00

.00

.00

.00

.00

.00

.00

.00

1,476.50

.00

.00

.00

.00

.00

.00

Cumulative
Costs

1,876.71

24,269.21

6,039 75

8,022.19

24.36

24,872.32

3,259.02

537.04

9,254.80

89,496 05

8,655.55

27,842.24

17,976.74

6,519.60

11,320.55

1,306.52

2,777.68

11,441.72

7,335.98

7,177.86

2,594.63

4,680.72

25,999.64

8,079.35

3,685.57

1,807.43

5,143.30

922.61
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Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

SITES WITH SSID SUPERFUND

09-9612-0005

09-9612-0005

09-961 2-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9701-0002

09-9701-0002

09-9701-0008

09-9701-0008

09-9701-0008

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0010

09-9701-0010

09-9701-0010

09-9701-0011

09-9701-0011

09-9701-0011

09-9702-0007

09-9702-0007

09-9702-0007

09-9702-0008

09-9702-0008

09-9702-0009

09-9702-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

B8

B8

DM

DM

DM

DM

DM

DS

DS

DS

DS

DS

D6

D6

D6

DN

DN

DN

DT

DT

DT

W6

W6

W6

DW

DW

DV

DV

HR

HR

SS

SS

SS

SS

SS

BN

BN

RV

RV

RV

HR

HR

HR

BB

BB

BB

RS

RS

RS

BB

BB

BB

RS

RS

RS

RS

0

0

0

0

0

0

0

0

0

0

0

0

00

00

00

00

00

00

00

00

00

00

00

00

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

MI-WUK RANCHER.IA DRUG LAB SITE

MI-WUK RANCHERIA DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

Act. IFMS DCN
Seq Line

Ref.

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H6J045

H6J041

H7J007

H6J045

H6J041

H7J008

H7L030

DAO043

DAO030

DAO043

DBO049

DAO030

H6J045

H6J041

H7J008

DAO043

H7J009

DBO049

H7J009

DBO049

DA0043

H7J009

DBO049

DAO043

DAO043

DBO049

DBO049

DAO043

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

.00

.00

.00

.00

.00

.00

13,856.40

. .00

.00

.00

.00

.00

.00

7.36

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5.57

.00

.00

270.50

302.74

1,047.53

94,630.80

36,225.28

28,354.90

103,202.45

212,706.93

1,248.37

120.64

13,105.63

238.37

11,503.27

16,553.66

5,825.60

8,100.88

159.00

748.56

265.02

21.71

14,716.95

9,096.02

739.43

15,564.56

1,211.87

2,425.38

1,610.54

1,826.77

2,119.24
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Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

OOllll OOtOi . l-w

EXHIBIT I

SITES WITH SSID SUPERFUND

09-9703-0002

09-9703-0002

09-9703-0007

09-9703-0007

09-9703-0007

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0009

09-9703-0009

09-9703-0009

09-9703-0010

09-9703-0010

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0007

09-9704-0007

09-9704-0007

09-9705-0001

09-9705-0002

09-9705-0002

09-9705-0008

09-9705-0008

09-9705-0008

09-9705-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

EA

EA

DY

DY

DY

75

75

75

75

75

DX

DX

DX

DZ

DZ

AP

AP

AP

DT

DT

DT

Z5

Z5

Z5

Z6

Z6

Z6

1R

RS

RS

BN

BN

BN

HR

HR

HR

HR

HR

BN

BN

BN

BN

BN

RS

RS

RS

RV

RV

RV

BN

RV

RV

BN

BN

BN

RS

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

PROTOMETALS

PROTOMETALS

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

MOORPARK METH DRUG LAB

MOORPARK METH DRUG LAB

MOORPARK METH DRUG LAB

SHERWIN-WILLIAMS

SHERWIN-WILLIAMS

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

OCEAN PARK LEAD

OCEAN PARK LEAD

OCEAN PARK LEAD

NFPI PCB ASSESSMENT

Region: 9

Reporting Period: 03/01/1998 • 03/28/1998

Act. IFMS DCN
Seq Line

Ref.

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J009

DBO049

DB0049

DAO043

H7J009

H7J007

H7J008

H6J045

H6J041

DA0030

H7J009

DBO049

DAO043

DBO049

DAO043

H7J057

H7J009

DBO049

H7J009

H7J057

DBO049

DBO049

H7J009

DB0049

H7J008

H7J009

DBO049

H7J008

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

.00

.00

.00

.00

.00

.00

.00

.00

309.84

.00

.00

.00

.00

.00

.00

2,841.32

.00

.00

535.98

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,358 80

11,36063

2,391.64

2,302.61

2,777.68

1,89868

2,256.78

86268

326.92

1,906.18

6.02

4,821.03

8,316 02

576.29

2,202.79

4,007.79

31,944.00

15,587.65

71,186.86

4.25

40,637.17

1,692.69

602.36

6,205 18

1,978.83

2,169.82

4,748.27

5,940.78
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Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITH SSID SUPERFUND

09-9705-0009

09-9705-0009

09-9705-0012

09-9705-0012

09-9705-0012

09-9706-0003

09-9706-0003

09-9706-0003

09-9706-0004

09-9706-0004

09-9706-0005

09-9706-0005

09-9706-0008

09-9706-0008

09-9706-0008

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0012

09-9706-0013

09-9706-0013

09-9707-0006

09-9707-0006

09-9708-0002

09-9708-0002

09-9708-0003

09-9708-0004

09-9708-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

1R

1R

B8

B8

B8

9K

9K

9K

BC

BC

1A

1A

Z8

Z8

Z8

DG

DG

DG

2C

9K

9K

Z9

Z9

7H

7H

3X

3Y

4Y

RS

RS

HR

HR

HR

RV

RV

RV

HR

HR

HR

HR

BN

BN

BN

RV

RV

RV

RP

HR

HR

BN

BN

HR

HR

HR

HR

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Act. IFMS
Seq Line

Ref.

NFPI PCB ASSESSMENT

NFPI PCB ASSESSMENT

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

PEMECO INC.

PEMECO INC.

PEMECO INC.

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

LEVIATHAN MINE

LEVIATHAN MINE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SAN GABRIEL VALLEY - PUENTE VALLEY

PEMECO INC.

PEMECO INC.

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

STAUFFER CHEMICAL, DOMINGUEZ PLANT

LAVA CAP MINE

ALARK HARD CHROME

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

JCN INVOICE FPN# Incident Amount
# Legend Specific

H7J009

DBO049

H7J008

H7J007

H6J041

DBO049

H7J009

HJ8004

H7J007

H7J008

DA0030

H7J008

H7J057

H7J009

DBO049

DBO049

H7J057

H7J009

H7X024

H7J008

H7J007

H7J057

H7J009

H7J008

H7J007

H7J008

H7J008

H7J008

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

.00

.00

.00

43.10

.00

.00

.00

8,793.22

.00

.00

1.93

.00

20.67

.00

.00

.00

1,358.07

.00

8,690.15

.00

41.95

12.75

.00

.00

216.47

10.28

2,514.51

407.21

Cumulative
Costs

177.00

5,600.37

1,823.74

4,953.61

59.83

1,759.58

101,217.21

8,793.22

18.37

1,024.12

1,857.05

2,454.64

168.73

9,268.24

3,372.01

750.11

2,927.15

3,693.66

86,730.19

5,972.72

22,409.83

1,290.04

29,883.23

449.34

3,565.41

6,577.73

5,227.95

1,621.04
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Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

SITES WITH SSID SUPERFUND

09-9708-0006

09-9708-0018

09-9708-0018

09-9708-0018

09-9709-0002

09-9709-0003

09-9709-0004

09-9709-0004

09-9709-0005

09-9709-0005

09-9709-0006

09-9710-0001

09-9710-0001

09-9710-0003

09-9710-0003

09-9710-0004

09-9710-0007

09-9710-0008

09-9710-0008

09-9712-0001

09-9712-0004

09-9712-0004

09-9712-0008

09-9801-0001

09-9801-0006

09-9801-0007

09-9802-0005

09-9802-0013

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

BC

CN

CN

CN

1A

BK

EH

EH

1B

18

1A

EB

EB

Z9

Z9

EF

3Y

EC

EC

1A

DN

DN

1A

Z8

EH

H2

EF

EJ

HR

RS

RS

RS

RS

BM

RS

RS

BN

BN

RV

BN

BN

RV

RV

BN

RV

BN

BN

BM

RV

RV

HR

RS

RV

RP

RS

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

LEVIATHAN MINE

APPLE VALLEY DRUMS

SYNTRUM CORP.

SYNTRUM CORP.

BYERS BOMB SITE

BYERS BOMB SITE

LEVIATHAN MINE

K&L PLATING - PERMAIN

K&L PLATING - PERMAIN

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

TUOLUMNE RESERVATION DRUG LAB

LAVA CAP MINE

K&L PLATING - 89TH AVENUE

K&L PLATING - 89TH AVENUE

LEVIATHAN MINE

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

LEVIATHAN MINE

ALCO PACIFIC LEAD BATTERY SITE

SYNTRUM CORP.

BROWN & BRYANT - ARVIN

TUOLUMNE RESERVATION DRUG LAB

GAMBONINI MERCURY MINE

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J008

H7J057

H7J009

H7J045

H7J045

H7J045

H7J009

H7J045

HJ8004

H7J057

H7J057

HJ8004

H7J057

H7J057

H7J009

H7J057

H7J057

H7J057

HJ8004

H7J057

DAO043

HJ8004

H7J008

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

5,729.86

.00

.00

5.80

.14

.00

.00

429.91

3,551.44

.00

1,809.37

1,901.39

.00

495.52

.00

56.63

92.35

.00

6,176.69

2,697.15

.00

5,409.62

4,906.01

2,066.53

19,560.81

627.32

86.11

1,846.58

12,636.42

2,554.17

11,76243

3,327.66

3,935.10

218.19

12,691.35

6,695.64

3,551.44

58,715.66

24,861.82

1,901.39

65,205.69

10,237.75

2,456.58

4,813.97

10,751.20

36,650.56

6,176.69

7,986.42

186.21

11,196.38

9,247.34

7,052.99

46,804.98

3,490.09

2,486.91

2,245.49
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Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITH SSID

09-9803-0001 09 EK

09-9803-0004 09 DK

09-9803-0007 09 9G

09-9803-0009 09 6Y

TOTAL SITES WITH SSID

SITES WITHOUT SSID

SUPERFUND

BN 00 LAGOON DRIVE CHEMICALS

00 THE CRUZ RANCH/INSPECTION PLATING

RV 00 INDIA BASIN BOATYARD SITE (DONCO FACILITY)

RV 00 WEST CAP ARIZONIA

SUPERFUND

SUPERFUND PROGRAM WIDE

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

*** Confidential Business Information

— IT "^?*.w&r

Reporting

Act. IFMS DCN
Seq Line

Ref.

HJ8004

HJ8004

HJ8004

HJ8004

DA0005

DB0007

DAO023

DB0003

DBO049

HJ8004

DAO030

DAO043

H7J057

H7J009

DB0003

DAO043

DAO023

DA0005

DAO030

HJ8004

H7J009

H7J057

H7J045

DBO049

n - Not for Release ***

. .fj -

Period: 03/01/1998 -

INVOICE FPN# Incident
# Legend Specific

28

28

28

28

FIXED FEE

SUBTOTAL

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

Region: 9

03/28/1998

Amount

5,667.53

850.59

954.95

131.61

161,158.49

8,887.55

170,046.04

.00

.00

.00

00

.00

5,349.67

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,578.98

.00

Cumulative
Costs

5,667.53

850.59

954.95

131.61

4,143,881.52

110,663.90

4,254,545.42

19,757.58

22,395.78

14,225.72

12,346.61

27,942.92

5,349.67

27,766.39

12,297.94

17,543.08

30,507 29

17,237.26

10,116.73

13,524.83

11,000.00

14,906.85

10,247.69

5,397.74

22,767.04

7.192.43

20,600 37
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Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

SITES WITHOUT SSID

09-9601-0002 09

09-9602-0001 09

09-9602-0001 09

09-9602-0001 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9603-0004 09

09-9603-0004 09

09-9603-0004 09

09-9603-0004 09

09-9603-0004 09

09-9603-0006 09

09-9603-0006 09

SUPERFUND PROGRAM WIDE

00 BM 00 ON-CALL RESPONSE CALL OUT

00 BM 00 START MOBILIZATION

00 BM 00 START MOBILIZATION

00 BM 00 START MOBILIZATION

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA

00 BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA

00 BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA

00 BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA

00 BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA

00 BM 00 CALIFORNIA REGULATION APPLICABILITY

00 BM 00 CALIFORNIA REGULATION APPLICABILITY

Act. IFMS DCN
Seq Line

Ref.

DB0007

H7J009

DB0003

DA0005

H6J041

H7J008 -

H7J007

H6J028

H6S006

DB0007

HJ8004

H7J045

H7J009

DBO049

DB0003

DAO043

DAO030

DAO023

DA0005

H7J006

H7X024

DB0007

DB0003

H7J009

DAO023

DA0005

DB0007

DB0003

INVOI
#Leg<

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

INVOICE FPN# Incident
Specific

iunt

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18.25

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

4,319.77

1,245.64

2,737.65

5,233.45

19,813.26

27,185.80

2,540.16

54,024.75

28,404.35

82,519.22

.01

2,362.12

10,633.83

61,440.95

181,106.25

65,176.47

111,840.28

86,174.49

90,018.25

232.08

296.12

637.12

.34

132.17

139.89

1,759.98

27.15

27.97
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Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9603-0006

09-9603-0006

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM

BM

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

Act. iFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
# Legend Specific

DAO043

DA0005

H6S006

H6J041

H6J028

H7J008

H7J007

HJ8004

DB0007

DB0003

DAO043

DAO030

DAO023

DBO049

H7J045

H7J009

H7J006

H7X024

H6J041

H6J028

H7J008

H7J007

H6S006

DBO049

DB0007

DB0003

DAO043

DAO030

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

lunt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00 .

.00

.00

.00

.39

.00

.00

.00

.00

.00

.00

33.84

.00

.00

.00

.00

.00

.00

60.26

313.50

1,794.89

914.24

5,716.45

3,931.78

1,594.69

4.32

5,335.04

5,374.53

2,581.72

8,369.05

7,935.70

7,287.55

470.86

11,207.45

411.65

328.37

5,640.01

22,746.11

10,261.16

1,553.37

13,862.26

24,417.45

21,162.79

7,568.16

16,656.28

40,919.88
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Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

Or*

Reporting

Act. IFMS DCN
Seq Line

Ref.

DAO023

HJ8004

H7J045

H7J009

H7J006

H7X024

H7J008

H7J007

H6S006

H6J041

H6J028

HJ8004

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

H7J006

H7X024

H7J008

H7J007

H6S006

H6J041

H6J028

HJ8004

Period:

INVOICE
# Legend

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

Region: 9

03/01/1998 - 03/28/1998

FPN# Incident Amount
Specific

.00

180.49

.00

.00

6.77

.00

.00

2,238.82

.00

.00

.00

5,223.93

.00

' .00

.00

.00

.00

.00

.00

.00

652.99

93.28

.00

1,786.37

.00

.00

.00

4,168.19

Cumulative
Costs

42,466.94

1,561.97

3,328.79

8,520.58

153.12

113.88

4,203.70

12,686.58

4,235.95

1,433.75

9,821.20

8,363.09

15,739.82

10,746.18

8,984.65

1,579.08

4,294.88

7,595.53

10,057.18

15,774.06

916.03

703.35

5,957.36

11,015.58

4,894.53

3,616.92

12,493.55

13,115.09

Confidential Business Information - Not for Release Page 18 of 35



Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

Act. IFMS
Seq Line

Ref.
SITES WITHOUT SSID

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0010

09-9604-0010

09-9604-0010

09-9604-0010

09-9604-0010

09-9605-0002

09-9605-0002

09-9605-0002

09-9605-0002

09-9605-0003

09-9605-0003

09-9605-0003

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SUPERFUND PROGRAM WIDE

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

PCHW TRAINING COURSESS

PCHW TRAINING COURSESS

PCHW TRAINING COURSESS

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

T.A.L.E.S. DATABASE

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

H7J006

H7X024

DB0007

DB0003

H7J009

DAO030

DAO023

H7J009

DB0007

DB0003

DAO023

H7J009

DAO023

DB0007

H7J009

DB0007

DB0003

DAO030

DAO023

H7J057

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

.00

.00

.00

.00

.00

.00

.00

.00

521.02

74.43

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

210.57

8,426.75

9,664.08

9,202.66

16,756.49

3,920.98

7,701.55

24,516 00

18,092.10

805.99

651.75

1,599.77

27.97

290.14

54.26

1,160.81

57987

6,039.33

4,528 16

23.93

276.74

45.96

5,377.23

432.29

6,032.69

333.12

114.48

4,860.97

696.43
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Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0004

09-9607-0004

09-9607-0004

09-9607-0004

09-9607-0005

09-9607-0005

09-9609-0003

09-9611-0006

09-9611-0008

09-9611-0008

09-9611-0008

09-9611-0009

09-9611-0009

09-9611-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

BM

BM

BM

BM

TH

TH

HA

TH

TH

TH

TH

TH

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

0

0

0

0

0

0

T.A.L.E.S.

T.A.LE.S.

T A L E S

T.A L E S

T A L E S

T.A.LE.S.

T A.L E S

REGION i;

REGION i;

REGION i;

REGION i;

REGION i;

REGION i;

REGION i:

NEW TECI

NEW TEC!

NEW TECI

NEW TEC

BIA ER 0\

BIA ER 0\

BRISBANE

SITE SCR

USC PES1

USC PES1

USC PES"

PESTICID

PESTICID

PESTICID

Act. IFMS
Seq Line

Ref.

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

BRISBANE FIRE DEPARTMENT - RADIATION TRAINING

SITE SCREENING TRAINING -DTSC

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC RICHMOND '97

DCN INVOICE FPN# Incident
# Legend Specific

H7J009 28

DBO049 28

DB0007 28

DB0003 28

DAO043 28

DAO030 28

DAO023 28

H7J057 28

H7J009 28

DBO049 28

DB0007 28

DAO043 28

DAO030 28

DAO023 28

DB0007 28

DAO023 28

DAO030 28

H7J009 28

DAO030 28

DA0023 28

DAO023 28

H6S006 28

DBO049 28

DAO043 28

DAO030 28

DBO049 28

DAO043 28

DAO030 28

ount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

165.27

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,059.52

2,840.41

281.33

55.92

1,356.88

339.54

244.34

16527

666.17

377.03

223.71

58.33

23740

4,968.29

834.31

1,641.18

300.59

57.75

56.75

4,967.51

1,546.15

3,060.01

99.43

1,277.24

58.33

56.49

872.43

2,557.75
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Contract Number: 68-we-ooio

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0011

09-9611-0011

09-9611-0011

09-9611-0015

09-9612-0007

09-9612-0007

09-9612-0007

09-9612-0007

09-9612-0007

09-9612-0012

09-9612-0012

09-9612-0012

09-9701-0004

09-9701-0004

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0003

09-9702-0003

09-9702-0003

09-9702-0003

09-9704-0001

09-9704-0001

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TH

TH

TH

TH

BM

BM

BM

TH

JT

JT

JT

JT

JT

TH

TH

TH

TH

TH

BM

BM

BM

BM

TH

TH

TH

TH

HR

HR

0

0

0

0

00

00

00

00

0

0

0

0

0

0

0

0

0

0

00

00

00

00

00

00

00

00

00

00

PESTICIDE TRAINING - UC PHOENIX. AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

CERCLIS COORDINATION

CERCLIS COORDINATION

CERCLIS COORDINATION

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

TRI-COUNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

AZ SITE SCREENING

AZ SITE SCREENING

Act. IFMS DCN
Seq Line

Ref.

H7J009

DBO049

DAO043

DAO030

DBO049

DAO043

DA0030

DAO030

H7J007

H6J045

H6J041

H7J009

DBO049

H7J008

H6J045

H6J041

DAO043

DAO030

H7J057

H7J009

DBO049

DAO043

H7J045

H7J009

DBO049

DAO043

H7J008

H6J045

INVOI
#Legi

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

INVOICE FPN# Incident
Specific

lount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

36.71

.00

.00

281.12

.00

.00

.00

.00

.00

.00

.00

.00

.00

103.67

949.33

6,116.29

108.49

8.27

1,020.50

757.04

2,437.97

1,493.58

2.24

4,087.45

1,463.10

30.48

52.82

6,646.17

2,489.49

340.12

675.43

281.12

2,106.92

5,301.95

1,030.45

7,190.68

8,622.13

3,841.46

417.46

7,842.29

5,177.69
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lontract Number: 68-W6-0010 CVUIDIT itzAnlDl I I
Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID

09-9704-0001

09-9704-0001

09-9704-0009

09-9705-0013

09-9705-0013

09-9706-0006

09-9706-0006

09-9706-0006

09-9706-0010

09-9706-0010

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ty

Reporting

Act. IFMS DCN
Seq Line

Ref.

Region: 9

Period: 03/01/1998 - 03/28/1998

INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

SUPERFUND PROGRAM WIDE

HR

HR

BM

BM

BM

BM

BM

BM

TH

TH

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

AZ SITE SCREENING

AZ SITE SCREENING

GAS CYLINDER ASSESSMENT TECHNICAL

DTSC DOCUMENT REVIEWS #1

DTSC DOCUMENT REVIEWS #1

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

H6J041

DA0030

H7J045

H7J008

H7J007

H7J009

H7J057

DBO049

H7J009

DBO049

H7J007

H6J028

H7J008

HJ8004

H7J045

H7J009

DBO049

H7J006

H7X024

H7J007

H6J028

H7J008

HJ8004

H7J009

DBO049

H7J045

H7J006

H7X024

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

.00

.00

.00

.00

134.36

.00

188.64

.00

.00

.00

13,648.10

.00

.00

31,845.57

.00

.00

.00

3,980.70

568.67

3,390.12

.00

.00

18,080.68

.00

.00

.00

678.02

.00

64.52

1,109.46

438.73

1,327.91

3,854.95

1,036.27

188.64

314.50

4,025.75

2,127.37

60,196.59

24,252.94

28,098.47

61,341.56

70,275.17

81,339.57

21,557.74

9,540.95

4,464.96

15,982.09

5,968.42

7,157.14

36,430.67

31,042.05

3,340.42

42,553.59

1,317.47

508.18
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Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

Act. IFMS
Seq Line

Ref.
SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9707-0002

09-9707-0002

09-9707-0007

09-9707-0007

09-9708-0012

09-9708-0012

09-9708-0017

09-9710-0005

09-9710-0009

09-9710-0009

09-9710-0010

09-9710-0010

09-9711-0002

09-9711-0002

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0010

09-9712-0010

09-9712-0011

09-9712-0012

09-9801-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TH

TH

TH

TH

BM

BM

TH

TH

BM

BM

BM

BM

TH

TH

JT

JT

JT

JT

JT

JT

JT

JT

JT

RV

RV

HR

JT

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

DTSC DOCUMENT REVIEWS #1

DTSC DOCUMENT REVIEWS #1

HRS TRAINING

HRS TRAINING

SIERRA MADRE SUBPOENA

SIERRA MADRE SUBPOENA

SITE SCREENING TRAINING - NAVAJO NATION

UC BERKELEY PESTICIDE LECTURE

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFEREN

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFEREN

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

TYPHOON PAKA RESPONSE

TYPHOON PAKA RESPONSE

GAO SURVEY

START ANNUAL WORKPLAN

ECOLOGICAL ASSESSMENT TRAINING

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J008

H7J007

H7J008

H7J007

H7J045

H7J009

H7J008

H7J057

DAO043

DA0005

H7J057

H7J009

H7J057

H7J009

H7J007

H6J028

H6S006

HJ8004

DA0043

H7J045

H7J036

H7J006

H7X024

H7J045

H7J057

H7J008

H7J045

H7J008

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

.00

.00

.00

.00

.00

.00

.00

.14

.00

.00

276.06

.00

29.32

.00

1,178.17

.00

.00

2,749.07

.00

.00

.00

343.63

49.09

7.02

.00

917.92

.00

526.10

348.03

39.15

3,971.57

1,479.00

117.46

122.75

1,144.59

3,016.10

5,434.13

24.94

753.62

60.95

29.32

82741

4,529.98

977.61

321.23

6,864.53

749.52

3,705.43

93.69

343.63

202.13

5,570.04

9,365.01

14,470.20

6,262.05

556.72
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Contract Number: 68-W6-0010 CVUIDIT i *~^
tZAnlDl 1 I

Invoice Number: 28 „ ..
Reporting

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN
No. Code Unit Seq Line

Ref.
SITES WITHOUT

09-9802-0003

09-9802-0004

09-9802-0007

SSID

09

09

09

TOTAL SITES WITHOUT

SITES WITHOUT

09-9601-0020

09-9601-0020

09-9601-0020

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0006

09-9602-0006

09-9602-0006

09-9605-0009

09-9605-0009

09-9605-0009

09-9606-0003

09-9606-0003

09-9606-0003

09-9607-0006

SSID

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

- *jj — . - - - — —

Region: 9

Period: 03/01/1998 - 03/28/1998

INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

SUPERFUND PROGRAM WIDE

00

00

00

BM

BM

TH

00

00

00

ERCC SCOPING/PLANNING (SO. CA)

HAZMAT COORDINATING COMM. LA CO.

8-HOUR RADIATION TRAINING

HJ8004

HJ8004

HJ8004

28

28

28

SSID SUPERFUND PROGRAM WIDE

FIXED FEE

SUBTOTAL

6.13

67.35

81.78

104,367.73

5,755.62

110,123.35

67.35

67.35

5,373.42

2,446,758.44

63,647.29

2,510,405.73

SUPERFUND SITE SUPPORT

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

BM

BM

BM

RS

RS

RS

RS

RS

RS

RS

RS

PA

PA

PA

BN

BN

BN

PA

PA

PA

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

HAWAII TECHNICAL ASSISTANCE

HAWAII TECHNICAL ASSISTANCE

HAWAII TECHNICAL ASSISTANCE

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

UNOCAL RODEO REFINERY FIRE

UNOCAL RODEO REFINERY FIRE

UNOCAL RODEO REFINERY FIRE

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

OREGON FORMALDEHYDE SPILL

*** Confidential Business Information

H7J009

DB0003

DA0005

DA0005

H7J057

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

H7J009

DB0003

DA0005

DB0007

DAO043

DAO023

H7J009

DB0007

DAO023

H7J009

- Not for Release ***

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

'.00

.00

.00

.00

200.19

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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247.19

19.63

1,570.96

1,512.76

942.77

187.16

44.98

27.97

125.75

832.85

732.96

191.51

1,129.58

1,921.21

1,709.32

77.84

14.75

324.26

2,101.77

1,062.79

33.26



' Number: 68-W6-0010 ~ ~^B~\ & "

/oice Number: 28
Reporting Peric

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOl
No. Code Unit Seq Line #Legi

Ref.
SITES WITHOUT

09-9607-0006

09-9607-0006

09-9609-0006

09-9609-0006

09-9609-0007

09-9609-0007

09-9609-0011

09-9609-0011

09-9610-0004

09-9610-0016

09-9610-0016

09-9611-0001

09-9612-0003

09-9612-0003

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0009

09-9612-0009.

09-9612-0009

09-9612-0009

09-9612-0009

SSID

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SUPERFUND SITE SUPPORT

ZZ

ZZ

22

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

BN

BN

RS

RS

RS

RS

RS

RS

PA

RS

RS

RS

BN

BN

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

OREGON FORMALDEHYDE SPILL

OREGON FORMALDEHYDE SPILL

TIDELANDS OIL PRODUCTION COMPANY

TIDELANDS OIL PRODUCTION COMPANY

PAAKEA ROAD PESTICIDE FIRE SITE

PAAKEA ROAD PESTICIDE FIRE SITE

FRESNO CYLINDERS

FRESNO CYLINDERS

NORTH AMERICAN RESOURCES

CARDENAS BROS.

CARDENAS BROS.

TEXACO

SEQUOIA MINE SITE

SEQUOIA MINE SITE

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

DB0007

DAO023

DAO030

DAO023

DAO030

DAO023

DAO030

DAO023

H6S006

DAO043

DA0030

DAO030

DAO043

DAO030

H7J008

H7J007

H6S006

H6J045

H6J041

H7J008

H6S006

H6J045

H6J041

H7J008

H7J007

H6S006

H6J041

DAO043

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

INVOICE FPN# Incident
Specific

Region: 9

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

469.03

1,719.39

14.62

382.69

9,681.00

7,210.95

310.12

2,725.12

2,228.37

640.22

7,942.37

521.04

356.56

1,177.79

2,415.33

865.44

320.90

3.32

1,595.36

2,704.68

58.33

2,479.13

472.07

3,916.46

764.12

58.33

336.33

2.62
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Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9612-0010

09-9612-0010

09-9612-0010

09-9612-0010

09-9701-0001

09-9701-0001

09-9701-0001

09-9701-0003

09-9701-0003

09-9701-0003

09-9701-0005

09-9701-0005

09-9701-0005

09-9701-0006

09-9701-0006

09-9701-0006

09-9701-0007

09-9701-0007

09-9701-0007

09-9703-0006

09-9703-0006

09-9703-0006

09-9704-0002

09-9704-0002

09-9704-0002

09-9704-0003

09-9704-0003

09-9704-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS

RS

RS

RS

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

HR

HR

HR

BN

BN

RS

00

00

00

00

00

00

00

00

00

00

Act. IFMS DON
Seq Line

Ref.

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

DICK'S AUTO SALVAGE

DICK'S AUTO SALVAGE

UNIVERSAL RECLAMATION SITE

INVOICE FPN# Incident
# Legend Specific

Amount

H7J009

DBO049

DAO043

DAO030

DBO049

DAO043

DAO030

DBO049

DAO043

DAO030

DBO049

DAO043

DAO030

DBO049

DAO043

DAO030

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

H7J008

H6J041

DA0030

DBO049

DAO043

H7J045

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6.40

2,390.14

23,078.52

1,391.26

302.12

2,372.78

5,382.18

1

1

,352.01

,590.46

12,823.20

1

53.47

,998.85

2,038.16

3

4

57.66

,073.60

,379.92

38.44

2,095.12

5,447.22

1

7

1

1

13

36.08

,640.31

,737.45

,245.42

36.41

3.27

,666.05

125.75

,506.72
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Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Act. IFMS
Seq Line

Ref.

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9704-0006

09-9704-0006

09-9704-0006

09-9704-0008

09-9704-0008

09-9704-0010

09-9705-0005

09-9705-0005

09-9705-0006

09-9705-0006

09-9705-0006

09-9705-0007

09-9705-0007

09-9706-0001

09-9706-0001

09-9706-0001

09-9706-0009

09-9706-0009

09-9707-0005

09-9708-0007

09-9708-0007

09-9708-0008

09-9708-0009

09-9708-0010

09-9708-0011

09-9708-0013

09-9708-0013

09-9708-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS 00

RS 00

RS 00

BM 00

BM 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

BN 00

BN 00

BN 00

BN 00

BN 00

BN 00

HR 00

HR 00

HR 00

HR 00

HR 00

PA 00

BN 00

BN 00

BN 00

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

FORD CITY DUMP SITE SCREENING

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

FORF IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

ONE CAMELBACK/PHOENIX HYDROCARBONS

ONE CAMELBACK/PHOENIX HYDROCARBONS

ONE CAMELBACK/PHOENIX HYDROCARBONS

WATER ROCK GREASY DRUMS

WATER ROCK GREASY DRUMS

RABBIT SPRINGS DRUG LAB

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

PENA BLANCA WATERSHED

SABINO CANYON SHOOTING RANGE

MANSFIELD CANYON MINES SITE

NORTH FORK MILL SITE

MESA PESTICIDES

MESA PESTICIDES

HAVASUPAI CANYON DRUM

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J009

DBO049

DAO043

H7J009

DBO049

H7J008

H7J008

H7J007

H7J008

H7J007

H6J041

H7J008

H7J007

H7J008

H7J009

DBO049

H7J009

DBO049

H7J009

H7J007

H6J041

H7J008

H7J008

H7J008

H7J008

H7J045

H7J009

H7J045

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

337.43

.00

.00

.00

.00

00

.00

.00

.00

316.29

69.72

616.10

908.52

121.00

.00

.14

13,350.23

3,684.58

917.75

698.27

457.29

486.92

2,142.17

2,067.11

3,163.83

1,551.32

9.77

1,598.25

2,975.83

1,537.54

19346

1,450.25

60.77

3,426.96

1,308.63

1,218.54

7.94

503.73

189.59

744.89

9,124.86

10,930.03

6,604.29

5,944.65
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Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9708-0014

09-9709-0001

09-9710-0006

09-9710-0011

09-9710-0011

09-9710-0011

09-9710-0012

09-9710-0012

09-9710-0012

09-9710-0012

09-9711-0001

09-9712-0002

09-9712-0002

09-9712-0009

09-9712-0013

09-9801-0002

09-9801-0004

09-9801-0005

09-9801-0009

09-9802-0001

09-9802-0008

09-9802-0010

09-9802-0011

09-9802-0012

09-9802-0014

09-9803-0005

09-9803-0006

09-9803-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

BN

BN

RS

RS

RS

RS

RS

RS

RS

RS

PA

BN

BN

RS

BN

PA

SI

SI

BN

BN

PA

BN

HR

HR

HR

SI

RS

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

HAVASUPAI CANYON DRUM

GILA RIVER INDIAN COMMUNITY TIRE FIRE

KNOLL'S LODGE MOBILE HOME PARK

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

LEUNG PROPERTY

LEUNG PROPERTY

LEUNG PROPERTY

LEUNG PROPERTY

CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

BHP PINTO VALLEY

BHP PINTO VALLEY

LEONA HEIGHTS SULFER MINE

K&L ANODIZING

CITY OF MT. SHASTA, CA - ROSEBURG

SAN FRANCISCO RIVER MINE TAILINGS

MISSION LINEN

ONE CAMELBACK/PHOENIX HYDROCARBONS

SIERRA CHEMICAL PLANT

NORTH FORK MILL SITE

LANCASTER RAD MUNITIONS

MENDOCINO NATIONAL FOREST - EEL RIVER SUMP

AURORA CANYON MILLSITE

FLORENCE RANGE - AZ ARMY NATIONAL GUARD

ORLAND CLEANERS

WASTE DISPOSAL INC SITE

PESCADERO DRUG LAB

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

Act. IFMS DCN
Seq Line

Ref.

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J009

H7J045

H7J008

H7J009

DAO043

H7J045

H7J057

H7J009

DAO043

HJ8004

H7J056

H7J057

H7J009

HJ8004

HJ8004

H7J056

H7J007

H7J007

HJ8004

HJ8004

H7J056

HJ8004

H7J008

H7J008

H7J008

H7J007

HJ8004

HJ8004

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

.00

1,988.67

61.12

.00

.00

17,054.17

.00

.00

.00

976.37

5,066.94

88240

.00

202.51

91.15

1,895.10

5,545.07

1,762.33

77.54

2,090.26

17,107.87

1,107.75

360.02

1,98862

208.40

433.47

1,465.70

807.20

2,878.66

14,801.25

895.90

3,876.55

26,699.95

17,054.17

498.33

3,151.89

301.73

976.37

16,882 13

8,410 06

1,813.38

489.51

1,673.04

4,342.79

6,479.61

2,384.96

1,297.56

5,699 42

17,107.87

1,35605

360.02

2,129.81

20840

43347

1,465.70

807.20
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Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9803-0010 09 ZZ BN 00 ASCON LANDFILL

TOTAL SITES WITHOUT SSID SUPERFUND SITE SUPPORT

CEPP

09-9601-0003 09

09-9601-0003 09

09-9601-0003 09

09-9601-0004 09

09-9601-0004 09

09-9601-0004 09

09-9601-0004 09

09-9601-0005 09

09-9601-0005 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9603-0002 09

09-9603-0002 09

09-9603-0003 09

09-9603-0003 09

09-9604-0005 09

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

NON-SUPERFUND

TH 00 EMERGENCY AIR MONITORING DIRECTORY

TH 00 EMERGENCY AIR MONITORING DIRECTORY

TH 00 EMERGENCY AIR MONITORING DIRECTORY

RV EVACUATION GUIDANCE DOCUMENT

RV EVACUATION GUIDANCE DOCUMENT

RV EVACUATION GUIDANCE DOCUMENT

RV EVACUATION GUIDANCE DOCUMENT

RV SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

RV SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

TH OAHU EXERCISE - REPORT

TH OAHU EXERCISE - REPORT

RV PUNA GEOTHERMAL VENTURE RESPONSE

RV PUNA GEOTHERMAL VENTURE RESPONSE

JT 00 START QA MANAGEMENT

*** Confidential Business Information

Act. IFMS DCN
Seq Line

Ref.

HJ8004

INVOICE FPN# Incident
# Legend Specific

28

FIXED FEE

SUBTOTAL

SUBTOTAL SUPERFUND

FIXED FEE

TOTAL SUPERFUND With FEE

EAR240

EAR159

EAR054

EAR267

EAR240

EAR159

EAR054

EAR240

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR240

EAR054

EAR240

EAR054

EAR268

n - Not for Release ***

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

Amount Cumulative
Costs

806.06

64,548.11

3,559.67

68,107.78

330,074.33

18,202.84

348,277.17

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00 '

.00

.00

.00

.00

.00

.00

.00

.00

.00

Page 29 of 35

806.06

383,683.22

15,473.32

399,156.54

6,974,323.18

189,784.51

7,164,107.69

5,526.26

4,960.89

13,048.89

282.66

928.41

57.13

2,466.34

63.62

1,165.15

.00

7,359.76

17,608.93

7,341.70

1,736.43

6,293.76

38.14

684.35

65.34

2,737.16

279.90



itract Number:

oice Number: 28

TDD No. Reg. SSID
No.

CEPP

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9605-0006

09-9605-0006

09-9605-0006

09-9605-0006

09-9605-0006

09-9605-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

68-W6-0010 ^^
EXHIBIT I

Reporting

Action Oper Site Name Act. IFMS DCN
Code Unit Seq Line

Ref.
NON-SUPERFUND

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

TH

TH

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

EAR267

EAR240

EAR159

EAR133

EAR054

EAR267

EAR240

EAR159

EAR133

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

Region: 9

Period: 03/01/1998 - 03/28/1998

INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

746.27

00

.00

.00

.00

.00

595.46

.00

00

.00

.00

.00

6.22

.00

.00

.00

.00

.00

56299

857.77

704.36

882.38

606.14

2,377.12

6,748.05

2,762.79

934.61

2,351.99

4,068.07

655.25

1,936.04

1,048.16

820.36

590.05

2,821.56

1,346.75

3,198.03

1,312.82

1,241.67

1,066.91

6,235.02

29,413.52

20,228.02

22,317.90

18,149.88

13,602.93
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Contract Number: 68-W6-0010

Invoice Number: 28
EXHIBIT I

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

TDD No. Reg. SSID
No.

CEPP

09-9607-0007 09

09-9607-0007 09

09-9607-0007 09

09-9610-0003 09

09-9610-0003 09

09-9610-0003 09

09-9610-0003 09

09-9610-0020 09

09-9611-0015 09

09-9611-0015 09

09-9702-0002 09

09-9702-0002 09

09-9702-0002 09

09-9702-0002 09

09-9702-0002 09

09-9702-0005 09

09-9702-0005 09

09-9702-0005 09

09-9706-0007 09

09-9706-0014 09

09-9706-0014 09

09-9706-0015 09

09-9710-0002 09

09-9712-0003 09

09-9712-0007 09

09-9801-0003 09

Action Oper Site Name
Code Unit

NON-SUPERFUND

BM HAZMAT EXERCISE PREPARATION '96

BM HAZMAT EXERCISE PREPARATION '96

BM HAZMAT EXERCISE PREPARATION '96

TH CAMEO TRAINING PROGRAM

TH CAMEO TRAINING PROGRAM

TH CAMEO TRAINING PROGRAM

TH CAMEO TRAINING PROGRAM

TH NATIVE AMERICAN TRIBES HAZMAT EXERCISE

TH 00 CHEMICAL SAFETY AUDIT TRAINING® EPA LAB

TH 00 CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

TH TOSCO REFINERY

TH TOSCO REFINERY

TH TOSCO REFINERY

TH TOSCO REFINERY

TH TOSCO REFINERY

TH ALAMEDA EXERCISE DESIGN COURSE

TH ALAMEDA EXERCISE DESIGN COURSE

TH ALAMEDA EXERCISE DESIGN COURSE

TH ROOT CAUSE ANALYSIS TRAINING

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START EQUIPMENT MANAGEMENT

TH 00 ANNUAL TRIBAL CONFERENCE

TH 00 FEATHER RIVER CONTINGENCY PLAN

JT 00 START QA MANAGEMENT

TH 00 OCEANIC ACP WORST-CASE SCENARIOS

TOTAL NON-SUPERFUND

Act. IFMS DCN
Seq Line

Ref.

EAR240

EAR159

EAR054

EAR268

EAR267

EAR240

EAR133

EAR240

EAR267

EAR240

EAR364

EAR267

EAR240

EAR159

EAR133

EAR267

EAR240

EAR133

EAR133

EAR268

EAR133

EAR133

EAR268

EAR268

EAR268

EAR268

CEPP

INVOICE FPfv
# Legend

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

FIXED FEE

SUBTOTAL

Incident
Specific

Amount Cumulative
Costs

Confidential Business Information - Not for Release

.00

.00

.00

2,951.80

.00

.00

.00

.00

.00

.00

82.77

.00

.00

.00

.00

.00

.00

.00

.00

4,549.37

.00

.00

.00

6,740.32

392.72

136.46 .

16,201.39

893.48

17,094.87
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30.11

4,896.30

216.92

34,662.92

749.00

22,832.72

6,176.39

7,399.81

60.95

126.76

4,944.46

4,061.35

31,614.78

-1,781.24

10,744.68

.28

8,687.83

6.47

5,977.06

22,795.21

5,604.49

1,449.20

6,287.32

21,867.87

1,617.06

627.68

423,142.34

12,869.41

436,011.75



Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

RCRA

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9705-0003 09

09-9705-0003 09

09-9705-0003 09

09-9705-0003 09

09-9705-0004 09

09-9705-0004 09

09-9705-0004 09

09-9705-0004 09

09-9706-0014 09

09-9706-0014 09

NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JF ARCADIA MTBE SITE

JF ARCADIA MTBE SITE

JF ARCADIA MTBE SITE

JF ARCADIA MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

Act. IFMS
Seq Line

Ref.

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

J7C022

J7C011

J7C008

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C030

J7C012

J7C011

J7C008

J7C030

J7C022

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

.00

.00

.00

.00

.00

.00

1.13

.00

.00

.00

93.28

.00

.00

.00

74.43

.00

.00

.00

735.74

.00

.00

.00

32,311.10

.00

00

.00

56867

.00

.00

88.11

4,291.45

8.40

2659

1,373.98

1.13

17.29

2440

1,764.75

93.28

276.67

138.56

1,27007

74.43

27827

84.51

1,321.69

735.74

13,847.77

21,83679

49,384.73

132,664.84

26,270 88

44,722.71

86,775.55

568.67

1,399.07
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Contract Number: 68-W6-0010

Invoice Number: 28
EXHIBIT I

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

TDD No. Reg. SSID
No.

RCRA

09-9706-0014 09

09-9706-0014 09

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9708-0015 09

09-9708-0015 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

OPA

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9604-0001 09

09-9604-0001 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

Action Oper Site Name
Code Unit

NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JF CHARNOCK MTBE SITE

JF CHARNOCK MTBE SITE

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

TOTAL NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

RV SHELL REFINERY FIRE/EXPLOSION

RV SHELL REFINERY FIRE/EXPLOSION

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

*** Confidential Business Information

Act. IFMS DCN
Seq Line

Ref.

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C011

J7C008

J7C030

J7C022

J7C012

RCRA

PPO104

PPO036

PP0010

HPR114

PP0010

HPR114

PP0104

PPO036

PP0010

HPR114

PPO104

PPO036

PP0010

HPR114

n - Not for Release ***

INVOICE FPN# Incident
# Legend Specific

28

28

28

28

28

28

28

28

28

28

28

FIXED FEE

SUBTOTAL

28

28

28

28

28

28

28

28

28

28

28

28

28

28

Amount Cumulative
Costs

.00

.00

113.00

.00

.00

.00

.00

.00

49.09

.00

.00

33,946.44

1,872.06

35,818.50

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3.38
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881.66

9,052.61

113.00

326.77

140.62

2,714.40

5,124.41

143.52

49.09

139.66

1338

408,039.45

17,166.31

425,205.76

3,348.98

11,392.08

4,416.94

2,178.48

1,662.26

48.66

326.92

597.20

363.66

.1,249.77

1,216.68

4,193.43

1,980.60

1,101.01



itract Number:

oice Number: 28

TDD No. Reg. SSID
No.

OPA

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9605-0006 09

09-9607-0003 09

09-9607-0003 09

09-9610-0019 09

09-9610-0019 09

09-9610-0019 09

09-9610-0021 09

09-9610-0021 09

09-9610-0021 09

09-9612-0001 09

09-9612-0001 09

09-9612-0001 09

09-9702-0004 09

09-9702-0004 09

09-9702-0006 09

09-9702-0006 09

09-9703-0003 09

09-9703-0003 09

09-9703-0003 09

09-9703-0005 09

68-W6-°010 EXHIBP

Action Oper Site Name
Code Unit

NON-SUPERFUND

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT .

TH FEATHER RIVER CONTINGENCY PLAN

RV TRI CITY OIL

RV TRI CITY OIL

TH HAWAII EXERCISES FY '97

TH HAWAII EXERCISES FY '97

TH HAWAII EXERCISES FY '97

TH OCEANIC ACP WORST-CASE SCENARIOS

TH OCEANIC ACP WORST-CASE SCENARIOS

TH OCEANIC ACP WORST-CASE SCENARIOS

TH 00 TRUCKEE RIVER HAZMAT PLAN

TH 00 TRUCKEE RIVER HAZMAT PLAN

TH 00 TRUCKEE RIVER HAZMAT PLAN

RV MARLAND MARINE OIL

RV MARLAND MARINE OIL

RV COALINGA OILY CREEK

RV COALINGA OILY CREEK

TH SPCC/FRP INSPECTOR

TH SPCC/FRP INSPECTOR

TH SPCC/FRP INSPECTOR

RV NEVADA COUNTY OIL SPILLS

tf* 1 Imm brk. 1 ̂ IIL_ « 1 j vsvsi

Ijr
r i

Reporting

Act. IFMS DCN
Seq Line

Ref.

PPO104

PPO036

PP0010

HPR114

PPO104

PPO036

PP0010

HPR114

HPR114

PP0010

HPR114

PPO036

PP0010

HPR114

PPO036

PP0010

HPR114

PPO104

PPO036

HPR114

PPO036

HPR114

PPO036

HPR114

PPO104

PPO036

HPR114

PPO036

i ill «* \sivsi • »— wiwyjf w

Period: 03/01/1998 -

INVOICE FPN# Incident
# Legend Specific

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

28

Region: 9

Amount

.00

.00

.00

279.85

.00

.00

.00

223.30

6.22

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,929.02

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

362.85

1,192.48

460.95

2,511.04

315.59

1,883.42

606.90

2,658.07

22,053.85

4,961.96

14.54

22,954.62

6,157.73

44,408.73

5,269.66

2,155.95

2,533.96

7,750.82

3,461.91

29,075.50

3,545.49

8.67

2,879.60

71.73

4,015.37

3,314.91

479.79

7,180.86

Confidential Business Information - Not for Release Page 34 of 35



Contract Number: 68-W6-0010

Invoice Number: 28

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND

EXHIBIT I

OPA

09-9703-0005

09-9705-0011

09-9705-0011

09-9706-0014

09-9706-0015

09-9707-0001

09-9707-0003

09-9707-0004

09-9708-0001

09-9710-0006

09-9712-0007

09-9801-0003

09-9801-0008

09-9802-0002

09-9802-0006

09-9802-0009

09-9803-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

RV

AR

AR

JT

JT

AR

BM

RV

RV

RS

JT

TH

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

NEVADA COUNTY OIL SPILLS

BAY AREA FRPS

BAY AREA FRPS

ON-GOING START PROGRAM SUPPORT

JT 00 START EQUIPMENT MANAGEMENT

AR 00 SPCC/FRP INSPECTOR

BM 00 INLAND OIL PRACTICAL EXERCISE

RV 00 UNOCAL-AVILA BEACH

RV 00 KNOLL'S LODGE MOBILE HOME PARK

RS 00 KNOLL'S LODGE MOBILE HOME PARK

JT 00 START QA MANAGEMENT

TH 00 OCEANIC ACP WORST-CASE SCENARIOS

RV 00 LAKEWOOD OIL SPILL

RV 00 CAL-TRANS/LAKE MERRIT OIL SPILL

RV 00 ESTERO BAY TANK FARM

RV 00 SAN JON BARRANCA OIL SPILL

RV 00 MAGNUS OIL SPILL

TOTAL NON-SUPERFUND

Reporting Period:

Region: 9

03/01/1998 - 03/28/1998

ZZ - Site Support 00 - Program Wide

Act.
Seq

IFMS DCN INVOICE FPN# Incident
Line # Legend Specific
Ref.

HPR114 28

PPO104 28

HPR114 28

HPR114 28

HPR114 28

HPR114 28

HPR114 28

HPR114 28

HPR114 28

HPR114 28

HPR114 28

HPR114 28

HPR114 28

HPR114 28

HPR114 28

HPR114 28

HPR114 28

OPA

FIXED FEE

SUBTOTAL

SUBTOTAL NON-SUPERFUND

FIXED FEE

TOTAL NON-SUPERFUND With FEE

TOTAL SUPERFUND AND NON-SUPERFUND

TOTAL Fixed Fee

TOTAL INVOICE AMOUNT

Amount

.00

.00

.00

1,706.01

339.01

.14

.00

.00

.00

.00

147.27

136.46

10.63

855.70

1,362.33

7,006.06

275.57

14,280.95

787.57

15,068.52

64,428.78

3,553.11

67,981.89

394,503.11

21,755.97

$416,259.08

Cumulative
Costs

741.29

65.02

7,799 58

16,109.33

3,896.90

329.41

5,663.54

5,484.08

8.402.42

576.80

606.40

627.68

786.63

3,303.91

3,198.56

10,137.65

275.57

284,368 39

7,395 32

291,763.71

1,115,550.18

37,431.04

1,152,981.22

8,089,873 36

684,812.51

$8,774,685.87
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Contract Number. 68-W6-0010

FUNDING

DA0005

DA0030

DAO023

DAO030

DAO043

DB0003

DB0007

DBO049

EAR054

EAR133

EAR159

EAR240

EAR267

EAR268

EAR364

H6J028

H6J041

H6J045

H6S006

H7J006

H7J007

H7J008

H7J009

H7J036

SOURCE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

Removal

Site Assessment

Removal

Removal

Removal

Removal

Removal

Removal

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Specific

Site Assessment

Site Assessment

Removal

Site Specific

Attachment A

03/28/1998

Monthly Cost Monthly Fee

18.39 1.01

1.93 .n

.00

.00

276.07 15.22

.00

.00

.00

.00

.00

.00

.00

.00

16,118.62 888.91

82.77 4.56

11,643.00 642.09

353.91 19.52

.00

.00

12,437.07 685.88

36,749.59 2,026.66

19,540.68 1,077.63

535.98 29.56

3,901.11 215.14

Invoice Number: 28

Monthly Cost

19.40

2.04

.00

.00

291 .29

.00

.00

.00

.00

.00

.00

.00

.00

17,007.53

87.33

12,285.09

373.43

.00

.00

13,122.95

38,776.25

20,618.31

565.54

4,116.25

Cum. Cost

395,730.35

4,875.96

456,304.23

647,151.78

427,442.44

420,403.14

423,236.85

619,275.05

44,830.59

53,723.62

43,620.81

127,890.62

46,869.63

101,262.61

4,944.46

616,603.65

91,005.50

116,832.41

91,456.63

48,665.51

297,394.14

419,687.61

616,730.89

3,994.80

Cum.Fee Total Cum.Cost

52,522.68

396.78

44,238.47

56,642.32

41,677.35

50,761.35

46,763.14

55,270.97

5,365.89

4,124.70

4,256.81

12,758.49

4,161.34

6,597.09

374.58

48,537.16

9,031.56

13,169.83

8,952.60

3,047.03

21,622.98

32,184.49

38,721 .49

222.31

448,253.03

5,272.74

500,542.70

703,794.10

469,119.79

471,164.49

469,999.99

674,546.02

50,196.48

57,848.32

47,877.62

140,649.11

51,030.97

107,859.70

5,319.04

665,140.81

100,037.06

130,002.24

100,409.23

51,712.54

319,017.12

451,872.10

655,452.38

4,217.11

Page Y of2



Contract Number: 68-W6-0010

FUNDING SOURCE

H7J045

H7J056

H7J057

H7L030

H7X024

HJ8004

HPR114

J7C008

J7C011

J7C012

J7C022

J7C030

PP0010

PPO036

PPO104

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

OPA

RCRA

RCRA

RCRA

RCRA

RCRA

OPA

OPA

OPA

TOTAL

Removal

Brown Fields Initiati

Removal

Site Specific

Enforcement

Removal

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Attachment A Invoice Number: 28

03/28/1998

Monthly Cost

25,227.87

24,069.91

12,613.61

13,856.40

9,475.62

159,373.19

14,280.95

33,946.44

$394,503.11

Monthly Fee

1,391.26

1,327.40

695.61

764.15

522.56

8,789.07

787.56

.00

.00

.00

.00

1,872.07

.00

.00

.00

$21,755.97

Monthly Cost

26,619.13

25,397.31

13,309.22

14,620.55

9,998.18

168,162.26

15,068.51

.00

.00

.00

.00

35,818.51

.00

.00

.00

$416,259.08

Cum. Cost

268,212.17

38,332.79

347,248.49

238,706.57

93,998.93

291,033.29

176,333.55

158,092.75

73,068.36

26,284.26

16,293.90

134,300.18

22,766.95

67,865.66

17,402.23

$8,089,873.36

Cum. Fee Total Cum.Cost

18,174.39

2,307.14

18,705.23

11,214.97

6,280.50

18,362.97

12,012.35

8,362.75

5,695.57

2,199.66

1,004.26

8,539.51

2,233.04

6,648.53

1,670.23

$684,812.51

Page 2 of 2

286,386.56

40,639.93

365,953.72

249,921.54

100,279.43

309,396.26

188,345.90

166,455.50

78,763.93

28,483.92

17,298.16

142.839.69

24,999.99

74,514.19

19,072.46

$8,774,685.87



./21/1998 Ecology and Environment, Inc. Month Ended: 03/28/1998
Summary Invoice Region: 9

Current Month % Cumulative %
Dedicated Hazardous Services Division
Regular Hours 3,814 50
Overtime Hours 317.56
Total Hours 4,132.06
Regular Dollars 83,529.42
Overtime Dollars 6,882.39
Total Labor 90,411.81
Fringe Regular Dollars 26,729.42 32.00%
Fringe OT Dollars 963.58 14.00%
Total Fringe 27,693.00
Subtotal 118,104.81
Overhead Dollars 16,077.93 13.50%
S G & A Dollars on Labor 28,715.24 21.40%
Subtotal Labor 162,897.98
TOTAL Dedicated Hazardous Services Division
Regular Hours 3,814.50 90,218.25
Overtime Hours 317.56 11,901.83
Total Hours 4,132.06 102,120.08
Regular Dollars 83,529.42 1,838,142.25
Overtime Dollars 6,882.39 240,651.60
Total Labor 90,411.81 2,078,793.85
Fringe Regular Dollars 26,729.42 594,530.10 32.34%
Fringe OT Dollars 963.58 33,040.54 13.73%
Total Fringe 27,693.00 627,570.64
Subtotal 118,104.81 2,706,364.49
Overhead Dollars 16,077.93 376,826.29 13.92%
S G & A Dollars on Labor 28,715.24 675,070.14 21.90%

Subtotal Labor 162,897.98 3,758,260.92

Confidential Business Information • Not for Release ****



'21/1998 Ecology and Environment, Inc. Month Ended: 03/28/1998
Summary Invoice Region: 9

Page 2 of 3

<Jon Dedicated
tegular Hours
Overtime Hours
"otal Hours
tegular Dollars
Jvertime Dollars
"otal Labor
:ringe Regular Dollars
:ringe OT Dollars
'otal Fringe
Subtotal
Overhead Dollars
i G & A Dollars on Labor
iubtotal Labor
TOTAL
tegular Hours
Overtime Hours

Total Hours
tegular Dollars
Overtime Dollars
Total Labor
:ringe Regular Dollars
:ringe OT Dollars

Total Fringe

iubtotal
Overhead Dollars

> G & A Dollars on Labor

Subtotal Labor

Current Month

Hazardous Services Division
825.25
69.24

Cumulative

Non Dedicated

894.49
15,525.67

1,233.12
16,758.79
4,968.07

172.61
32.00%
14.00%

5,140.68
21,899.47

6,223.99
6,018.27

34,141.73

825.25
69.24

29.00%
21.40%

Hazardous Services Division

894.49
15,525.67
1,233.12

16,758.79
4,968.07

172.61
5,140.68

21,899.47

6,223.99

6,018.27

10,597.50

1,206.03
11,803.53

192,500.37
19,603.61

212,103.98
61,602.23
2,744.46

64,346.69
276,450.67
86,331.34

77,647.44

32.00%

14.00%

31.23%
21.40%

34,141.73 440,429.45

Confidential Business Information - Not for Release ****



4/21/1998 Ecology and Environment, Inc. Month Ended: 03/28/1998
Summary Invoice Region: 9

Page 3 of 3

Non Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL Non
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor

Subtotal Labor
tegular Hours
)vertime Hours
'otal Hours
tegular Dollars
)vertime Dollars

'otal Labor
Tinge Regular Dollars
Tinge OT Dollars
'otal Fringe
)verhead Dollars
i G & A Dollars on Labor
iubtotal Labor

)DC Dollars
•quipment Dollars
'ravel Dollars
otal ODC's

S G and A Dollars on ODC's

Subtotal
Subcontractor Dollars
"earn Dollars
Subtotal
Equipment Usage Dollars
Analytical Dollars
Subtotal
Subcontract Handling Charge
:ixed / Base Fee
Iward Fee
Srand Total

Current Month % Cumulative %
Environmental Services Division

724.50
25.00

749.50
16,788.63

794.44
17,583.07
5,372.40

111.22
5,483.62

23,066.69
13,767.96
12,410.73
49,245.38

Dedicated
724.50
25.00

749.50
16,788.63

794.44
17,583.07
5,372.40

111.22
5,483.62

23,066.69
13,767.96
12,410.73

49,245.38
5,364.25

411.80
5,776.05

115,843.72
8,909.95

124,753.67
37,069.89
1 ,247.41

38,317.30
36,069.88
47,144.24

246,285.09
45,150.26

.00
12,208.41
57,358.67
12,274.80

315,918.56
49,800.43
27,356.74

393,075.73
.00

270.00
393,345.73

1,157.38
21,755.97

.00

32.00%
14.00%

60.00%
33.00%

Environmental Services Division
16,680.50

681.25
17,361.75

378,349.60
15,427.22

393,776.82
121,540.64

2,120.33
123,660.97
517,437.79
307,763.71
251,086.85

1,076,288.35

117,496.25
13,789.11

131,285.36
2,408,992.22

275,682.43
2,684,674.65

777,672.97

37,905.33
815,578.30
770,921.34

1,003,804.43

5,274,978.72

866,587.02
1,967.10

449,221.32
1,317,775.44

.% 286,232.34
6,878,986.50

434,943.75
628,869.39

7,942,799.64
.00

126,180.50
8,068,980.14

20,893.09
684,812.51

.00

32.12%
13.74%

59.48%
30.43%

21.72%

416,259.08 8,774,685.74

*** Confidential Business Information - Not for Release ****



LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T2 Non Dedicated

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 3/28/1998

Regular Hours Overtime Hours

152.00 12.81

1,556.50 113.35

1,218.50 137.15

462.00 51.25

146.75 3.00

.00 .00

3,535.75 317.56

11.00 .00

635.50 25.00

262.00 23.00

623.00 46.24

5.00 .00

.00 .00

1,536.50 94.24

5,072.25 411.80

START Region 9

YEAR ENDING: 12/17/1998

Regular Hours Overtime Hours

509.00 50.69

5,081.00 334.97

3,764.50 429.75

999.50 94.25

512.75 28.50

.00 .00

10,866.75 938.16

26.00 .00

1,660.75 81.00

647.50 61.96

2,064.50 167.08

5.00 .00

6.00 .00

4,409.75 310.04

15,276.50 1,248.20

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

3,896.00 355.28

41,931.00 5,811.81

26,136.50 4,279.15

10,522.50 1,550.21

3,816.75 332.00

297.50 .00

86,600.25 12,328.45

206.00 .00

13,989.50 463.50

6,402.75 750.77

8,148.00 925.51

73.75 .00

633.50 286.50

29,453.50 2,426.28

116,053.75 14,754.73

Total Hours

4,251.28

47,742.81

30,415.65

12,072.71

4,148.75

297.50

98,928.70

206.00

14,453.00

7,153.52

9,073.51

73.75

920.00

31,879.78

130,808.48

Confidential Business Information - Not for Release



LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 3/28/1998

Regular Hours Overtime Hours

436.75 .00

436.75 .00

265.75 .00

265.75 .00

702.50 .00

5,774.75 411.80

START Region 9

YEAR ENDING: 12/17/1998

Regular Hours Overtime Hours

1,056.75 4.50

1,056.75 4.50

821.75 3.00

821.75 3.00

1,878.50 7.50

17,155.00 1,255.70

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

7,594.00 42.38

7,594.00 42.38

4,663.25 18.50

4,663.25 18.50

12,257.25 60.88

128,311.00 14,815.61

Total Hours

7,636.38

7,636.38

4,681.75

4,681.75

12,318.13

143,126.61

Confidential Business Information - Not for Release



Contract Number: 68-W6-0010

START Region: 9 Month End: 03/28/1998

LABOR BY DIVISION SUBTOTAL TOTAL

LABOR HOURS LABOR DOLLARS FRINGE DOLLARS AND FRG.O/H!

Regular Overtime Regular Overtime Regular Overtime Overhead SGA

BSD Non Ded. 724.50 25.00 16,788.63 794.44 5,372.40 111.22 13,767.96 12,410.73 23,066.69 49,245.38

HRD Non Ded. 825.25 69.24 15,525.67 1,233.12 4,968.07 172.61 6,223.99 6,018.27 21,899.47 34,141.73

Total Non Ded. 1,549.75 94.24 32,314.30 2,027.56 10,340.47 283.83 19,991.95 18,429.00 44,966.16 83,387.11

HRD Ded. 3,814.50 317.56 83,529.42 6,882.39. 26,729.42 963.58 16,077.93 28,715.24 118,104.81 162,897.98

Total Ded. 3,814.50 317.56 83,529.42 6,882.39 26,729.42 963.58 16,077.93 28,715.24 118,104.81 162,897.98

Grand Total 5,364.25 411.80 115,843.72 8,909.95 37,069.89 1,247.41 36,069.88 47,144.24 163,070.97 246,285.09



04/28/1998 ECOLOGY AND ENVIRONMENT, INC.

CONTRACT CEILING COMPARISONS

CONTRACT NUMBER: 68-W6-0010

REGION: 9

CONTRACT OBLIGATED
Month End: 03/28/1998 .CEILING^ FUNDING

MISC. ODCs

TRAVEL

SUBCONTRACTS

TEAM SUBCONTRACTS

ANALYTICAL SERVICES

EQUIPMENT

EQUIPMENT USAGE

DED LOE HOURS

NON LOE HOURS

LOE HOURS

ESTIMATED COST

FIXED FEE

CONTRACT
CEILINGS

(1)

811,756.00

673,236.00

1,152,915.00

N/A

2,017,592.00

2,234,621.00

.00

140,700.00

55,000.00

195,700.00

15,112,139.00

942,246.00

TDD
BUDGETS

(2)

952,181.37

722,178.77

1 ,039,324.87

N/A

1,021,209.76

4,023.25

189,646.28

178,397.50

12,410,557.42

858,938.84

OBLIGATED
FUNDING

(3)

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

13,564,016.00

942,246.00

1-

ACTUALS
(4)

866,587.02

449,221 .32

331,778.55

640,437.18

238,671.00

1,967.10

.00

98,977.70

31,830.78

130,808.48

8,089,873.24

684,812.51

'tKUtNl
USED

(4)/(1)x
100

106.75%

66.73%

28.78%

N/A

11.83%

0.09%

70.35%

57.87%

66.84%

53.53%

72.68%

1" L»rV\*L_IY 1

USED
(4|i'<!o3"

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

59.64%

72.68%

TOTAL CONTRACT
DOLLARS 16,054,385.00 13,269,496.26 14,506,262.00 8,774,685.75 54.66% 60.49%
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TABLE F-1 Page 1 of 1

Monthly Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 03/01/1998 Through 03/28/1998

Reporting Period: 03/01/1998 - 03/28/1998 Contract Year 98

Reporting Date: 04/28/1998 ACTUAL COSTS CONTRACT YEAR SUMMARY

COST ELEMENTS CURRENT MONTH CONTRACT TO DATE

ESTIMATED COST AT
CONTRACT

CQMPI FTION BUDGET VARIANCE

P4

P3

P2

P1

T2

T1
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Award Fee

Total Cost

175.81

2,330.35

1,640.65

1,182.49

154.75

.00

5,484.05

702.50

6,186.55

246,285.09

12,208.41

.00

45,150.26

57,358.67

12,274.80

69,633.47

270.00

77,157.17

.00

393,345.73

1,157.38

21,755.97

.00

$416,259.08

4,457.28

62,195.81

37,569.17

21,146.22

4,222.50

1,217.50

130,808.48

12,318.13

143,126.61

5,274,978.73

449,221.32

1,967.10

866,587.02

1,317,775.44

286,232.34

1,604,007.78

126,180.50

1,063,813.14

.00

8,068,980.15

20,893.09

684,812.51

.00

$8,774,685.75

.00

.00

.00

.00

.00

.00

.00

.00

178,552.61

8,526,993.73

715,495.87

5,112.25

954,052.27

1,674,660.39

351,678.68

2,026,339.07

1,023,809.76

1,040,201.97

90,888,436.28

4,095,463.05

20,804.04

859,685.65

$13,854,625.15

.00

.00

.00

.00

.00

.00

.00

.00

178,397.50

8,481,993.12

722,178.77

4,023.25

952,181.37

1,678,383.39

352,460.51

2,030,843.90

1,021,209.76

1,039,324.87

189,646.28

4,281,024.81

20,786.50

858,938.84

$13,995,203.78

.00

.00

.00

.00

.00

.00

.00

.00

155.11

45,000.61

-6,682.90

1,089.00

1,870.90

-3,723.00

-781.83

-4,504.83

2,600.00

877.10

90,698,790.00

-185,561.76

17.54

746.81

$-140,578.63

*** Confidential Business Information - Not for Release



TABLE F-2
Cumulative Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 03/01/1998 Through 03/28/1998

Reporting Period: 03/01/1998-03/28/1998 Contract Year 1998

Reoortina Date- 04/28/1998 CUMULATIVE ACTUAL ESTIMATED COSTKeportmg uate. 04/28/1998 CQST ,NCEPT|ON TO AJ CONTRACT

COST ELEMENTS °ATE COMPLETION BUDGET VARIANCE

Page 1 of 1

P4

P3

P2

P1

T2

T1
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Award Fee

Total Cost

4,457.28

62,195.81

37,569.17

21,146.22

4,222.50

1,217.50

130,808.48

12,318.13

143,126.61

5,274,978.73

449,221.32

1,967.10

866,587.02

1,317,775.44

286,232.34

1,604,007.78

126,180.50

1,063,813.14

.00

8,068,980.15

20,893.09

684,812.51

.00

$8,774,685.75

.00

.00

.00

.00

.00

.00

.00

.00

178,552.61

8,526,993.73

715,495.87

5,112.25

954,052.27

1,674,660.39

351,678.68

2,026,339.07

1,023,809.76

1,040,201.97

90,888,436.28

3,743,784.37

20,804.04

859,685.65

$13,502,946.47

.00

.00

.00

.00

.00

.00

.00

.00

178,397.50

8,481,993.12

722,178.77

4,023.25

952,181.37

1,678,383.39

352,460.51

2,030,843.90

1,021,209.76

1,039,324.87

189,646.28

3,928,564.30

20,786.50

858,938.84

$13,642,743.27

.00

.00

.00

.00

.00

.00

.00

.00

.00

155.11

45,000.61

-6,682.90

1,089.00

1,870.90

-3,723.00

-781.83

-4,504.83

2,600.00

877.10

90,698,790.00

-184,779.93

17.54

746.81

$-139,796.80

Confidential Business Information - Not for Release



'4/22/1998

CONTRACT NUMBER

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

68-W6-0010

Ecology and
Environment

CONTRACT EFFECTIVE
MOD. NO. DATE

MODIFICATION
FUNDING

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

FUNDING SOURCE: CEPP

01 02/22/1996

bs 08/05/1996

I3 08/05/1996

|05 08/26/1996

10 02/25/1997

15 07/29/1997

16 08/21/1997

FUNDING SOURCE: CERCLA/SARA

b2 02/27/1996

03 08/05/1996

08/26/1996

09/20/1997

09/20/1996

04/07/1997

04/07/1997

07/29/1997

09/26/1997

FUNDING SOURCE: CERCLA/SARA

po
01

01

03

06

J06

I7

12

16

12/18/1995

02/22/1996

02/22/1996

08/05/1996

09/20/1996

09/20/1996

09/27/1996

04/07/1997

08/21/1997

50,000.00

140,000.00

50,000.00

50,000.00

50,000.00

200,000.00

20,000.00

100,000.00

750,000.00

100,000.00

4,000.00

130,000.00

520,000.00

649,801.00

284,960.00

210,000.00

450,000.00

470,000.00

470,000.00

500,000.00

397,206.00

710,971.00

674,349.00

742,945.00

537,995.00

50,000.00

190,000.00

240,000.00

290,000.00

340,000.00

540,000.00

560,000.00

50,000.00

190,000.00

240,000.00

290,000.00

340,000.00

540,000.00

560,000.00

Site Assessment

100,000.00 660,000.00

1,410,000.00

1,510,000.00

1,514,000.00

1,644,000.00

2,164,000.00

2,813,801.00

3,098,761.00

3,308,761.00

850,000.00

950,000.00

954,000.00

1,084,000.00

1,604,000.00

2,253,801.00

2,538,761.00

2,748,761.00

Removal

450,000.00

920,000.00

1,390,000.00

1,890,000.00

2,287,206.00

2,998,177.00

3,672,526.00

4,415,471.00

4,953,466.00

3,758,761.00

4,228,761.00

4,698,761.00

5,198,761.00

5,595,967.00

6,306,938.00

6,981,287.00

7,724,232.00

8,262,227.00

4/22/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION NUMBER: rjO

12/18/1995 450,000.00

01MODIFICATION NUMBER:

02/22/1996

02/22/1996

02/22/1996

02/22/1996

MODIFICATION NUMBER: 02

02/27/1996 100,000.00

03MODIFICATION NUMBER:

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

Ecology and
Environment, Inc.

MODIFICATION
FUNDING

CUMULATIVE
SUM BY

MOD. NO.
CUMULATIVE

TOTAL FUNDING FUNDING SOURCE

50,000.00

470,000.00

470,000.00

25,000.00

08/05/1996 50,000.00

08/05/1996 140,000.00

08/05/1996 500,000.00

08/05/1996 750,000.00

D8/05/1996 50,000.00
MODIFICATION NUMBER: 04

08/19/1996 .00

MODIFICATION NUMBER: 05

08/26/1996 50,000.00

08/26/1996 100,000.00

MODIFICATION NUMBER: 06

09/20/1996 130,000 ™

09/20/1996 397,206.00

09/20/1996 710,971.00

09/20/1997 4,000.00

MODIFICATION NUMBER: 07

09/27/1996 674,349.00

09/27/1996 20,000.00

09/27/1996 370,000.00

MODIFICATION NUMBER: rj8

01/13/1997 .00
MODIFICATION NUMBER: 09

bl/31/1997 .00

450,000.00 450,000.00 CERCLA/SARA

50,000.00 500,000.00 CEPP

520,000.00 970,000.00 CERCLA/SARA

990,000.00 1,440,000.00 CERCLA/SARA

1,015,000.00 1,465,000.00 OPA

100,000.00 1,565,000.00 CERCLA/SARA

50,000.00 1,615,000.00 CEPP

190,000.00 1,755,000.00 CEPP

690,000.00 2,255,000.00 CERCLA/SARA

1,440,000.00 3,005,000.00 CERCLA/SARA

1,490,000.00 3,055,000.00 OPA

.00 3,055,000.00 NONE

50,000.00 3,105,000.00 CEPP

150,000.00 3,205,000.00 CERCLA/SARA

130,000.00 3,335,000.00 CERCLA/SARA

527,206.00 3,732,206.00 CERCLA/SARA

1,238,177.00 4,443,177.00 CERCLA/SARA

1,242,177.00 4,447,17700 CERCLA/SARA

674,349.00 5,121,526.00 CERCLA/SARA

694,349.00 5,141,526.00 OPA

1,064,349.00 5,511,526.00 OPA

.00 5,511,526.00 NONE

.00 5,511,526.00 NONE

Removal

Removal

Removal

Site Assessment

Removal

Site Assessment

Site Assessment

Site Assessment

Removal

Removal

Site Assessment

Removal

*** Confidential Business Information - Not for Release'



4/22/1998

CONTRACT NUMBER

ONTRACT EFFECTIVE
MOD. NO. DATE

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

68-W6-0010

MODIFICATION
FUNDING

Ecology and
Environment

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

FUNDING SOURCE: CERCLA/SARA Removal

19 09/18/1997 400,000.00 5,353,466.00 8,662,227.00

01/28/1998 1,219,205.00 6,572,671.00 9,881,432.00

£5 03/16/1998 156,408.00 6,729,079.00 10,037,840.00

FUNDING SOURCE: CERCLA/SARA

10 02/25/1997 500,000.00

14 06/17/1997 289,526.00

15 07/29/1997 750,000.00

16 08/21/1997 20,000.00

19 09/18/1997 890,000.00

|24 01/28/1998 350,000.00

FUNDING SOURCE: CERCLA/SARA

19 09/18/1997 228,000.00

FUNDING SOURCE: CERCLA/SARA

15 07/29/1997 100,000.00

FUNDING SOURCE: Lust Activities

22 09/30/1997 5,000.00

FUNDING SOURCE: NONE

04 08/19/1996 .00 .00

08 01/13/1997 .00 .00

09 01/31/1997 .00 .00

11 03/24/1997 .00 .00

17 09/05/1997 .00 .00

18 09/10/1997 .00 .00

|21 09/29/1997 .00 .00

25 03/06/1998 .00 .00

FUNDING SOURCE: QPA

01 02/22/1996 25,000.00 25,000.00

03 08/05/1996 50,000.00 75,000.00

17 09/27/1996 20,000.00 95,000.00

17 09/27/1996 370,000.00 465,000.00

Site Specific

500,000.00 10,537,840.00

789,526.00 10,827,366.00

1,539,526.00 11,577,366.00

1,559,526.00 11,597,366.00

2,449,526.00 12,487,366.00

2,799,526.00 12,837,366.00

Brown Fields Initiative

228,000.00 13,065,366.00

Enforcement

100,000.00 13,165,366.00

Site Specific

5,000.00 13,170,366.00

13,170,366.00

13,170,366.00

13,170,366.00

13,170,366.00

13,170,366.00

13,170,366.00

13,170,366.00

13,170,366.00

13,195,366.00

13,245,366.00

13,265,366.00

13,635,366.00

4/22/1998

IONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

Ecology and
Environment, Inc.

MODIFICATION
FUNDING

CUMULATIVE
SUM BY

MOD. NO.
CUMULATIVE

TOTAL FUNDING FUNDING SOURCE

MODIFICATION NUMBER: 10

[02/25/1997 50,000.00 50,000.00

02/25/1997 500,000.00 550,000.00

MODIFICATION NUMBER: n

03/24/1997 .00 .00

MODIFICATION NUMBER: -]2

04/07/1997 742,945.00 742,945.00

04/07/1997 520,000.00 1,262,945.00

34/07/1997 649,801.00 1,912,746.00

MODIFICATION NUMBER: 13

05/02/1997 200,000.00

MODIFICATION NUMBER: ^

06/17/1997 289,526.00

MODIFICATION NUMBER: ^

07/29/1997 200,000.00 200,000.00

07/29/1997 100,000.00 300,000.00

07/29/1997 284,960.00 584,960.00

07/29/1997 750,000.00 1,334,960.00

07/29/1997 50,000.00 1,384,960.00

07/29/1997 70,000.00 1,454,960.00

MODIFICATION NUMBER: 16

08/21/1997 20,000.00

08/21/1997 20,000.00

08/21/1997 537,995.00

08/21/1997 78,700.00

MODIFICATION NUMBER: 17

09/05/1997 .00

MODIFICATION NUMBER: 18

09/10/1997 .00

MODIFICATION NUMBER: 19

09/18/1997 400,000.00 400,000.00

09/18/1997 228,000.00 628,000.00

09/18/1997 890,000.00 1,518,000.00

09/18/1997 175,000.00 1,693,000.00

5,561,526.00 CEPP

6,061,526.00 CERCLA/SARA

6,061,526.00 NONE

6,804,471.00 CERCLA/SARA

7,324,471.00 CERCLA/SARA

7,974,272.00 CERCLA/SARA

200,000.00 8,174,272.00 RCRA

289,526.00 8,463,798.00 CERCLA/SARA

8,663,798.00 CEPP

8,763,798.00 CERCLA/SARA

9,048,758.00 CERCLA/SARA

9,798,758.00 CERCLA/SARA

9,848,758.00 RCRA

9,918,758.00 RCRA

20,000.00 9,938,758.00 CEPP

40,000.00 9,958,758.00 CERCLA/SARA

577,995.00 10,496,753.00 CERCLA/SARA

656,695.00 10,575,453.00 RCRA

.00 10,575,453.00 NONE

.00 10,575,453.00 NONE

10,975,453.00 CERCLA/SARA
11,203,453.00 CERCLA/SARA
12,093,453.00 CERCLA/SARA
12,268,453.00 RCRA

Site Specific

Removal

Site Assessment

Site Assessment

Site Specific

Site Specific

Enforcement

Site Assessment

Site Specific

Site Specific

Site Specific

Site Specific

Removal

Site Specific

Removal

Brown Fields Initiati

Site Specific

Site Specific

Confidential Business Information - Not for Release'



4/22/1998 TABLE F-3 jfgj
4/^nswo SUMMARY OF INCREMENTAL ^ Ri

FUNDING •• IT
CONTRACT MODIFICATIONS Ecology and

_ _ _ _ _ _ , . Environment
START Region 9

CONTRACT NUMBER 68-W6-0010

CUMULATIVE
CONTRACT EFFECTIVE MODIFICATION SUM BY FUNDING CUMULATIVE
MOD. NO. DATE FUNDING SOURCE TOTAL

FUNDING

FUNDING SOURCE: OPA

22 09/30/1997 35,000.00 500,000.00 13,670,366.00

FUNDING SOURCE: RCRA Site Specific

13 05/02/1997 200,000.00 200,000.00 13,870,366.00

15 07/29/1997 50,000.00 250,000.00 13,920,366.00

15 07/29/1997 70,000.00 320,000.00 13,990,366.00

16 08/21/1997 78,700.00 398,700.00 14,069,066.00

19 09/18/1997 175,000.00 573,700.00 14,244,066.00

23 01/05/1998 9,330.00 583,030.00 14,253,396,00

23 01/05/1998 252,866.00 835,896.00 14,506,262.00

4/22/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
DATE FUNDING

MODIFICATION NUMBER: 20

09/26/1997 210,000.00
MODIFICATION NUMBER: 21

09/29/1997 .00
MODIFICATION NUMBER: 22

09/30/1997 5,000.00

09/30/1997 35,000.00
MODIFICATION NUMBER: 23

01/05/1998 9,330.00

01/05/1998 252,866.00
MODIFICATION NUMBER: 24

01/28/1998 350,000.00

01/28/1998 1,219,205.00
MODIFICATION NUMBER: 25

03/06/1998 .00

03/16/1998 156,408.00

TABLE F-3 f"ft|
SUMMARY OF INCREMENTAL |"C»

E*l IKiniKlf* "̂•w-"

CONTRACT MODIFICATIONS IfflnSt, Inc -
START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING FUNDING SOURCE

210,000.00 12,478,453.00 CERCLA/SARA

.00 12,478,453.00 NONE

5,00000 12,483,453.00 Lust Activities

40,000.00 12,518,453.00 OPA

9,330.00 12,527,783.00 RCRA

262,196.00 12,780,649.00 RCRA

350,000.00 13,130,649.00 CERCLA/SARA

1,569,205.00 14,349,854.00 CERCLA/SARA

.00 14,349,854.00 NONE

156,408.00 14,506,262.00 CERCLA/SARA

Site Assessment

Site Specific

Site Specific

Site Specific

Site Specific

Removal

Removal

Confidential Business Information - Not for Release ***



4/22/1998 TABLE F-3 fpl Page 1 of 7

SUMMARY OF INCREMENTAL ', • * *
FUNDING Ecologyand

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EAR054

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 100,000.00 100,000.00 FUNDING ACTION EAR159

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 240,000.00 240,000.00 FUNDING ACTION EAR240

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

10 02/25/1997 50,000.00 340,000.00 340,000.00 FUNDING ACTION EAR133

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

15 07/29/1997 200,000.00 540,000.00 540,000.00 FUNDING ACTION EAR268

PURPOSE: To obligate (increase) incremental funding. The total contract value remains unchanged.

16 08/21/1997 20,000.00 560,000.00 560,000.00 FUNDING ACTION EAR364

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for Accident Investigations. The total contract value
remains unchanged.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00 1,010,000.00 FUNDING ACTION DA0005

Initial Contract

01 02/22/1996 470,000.00 920,000.00 1,480,000.00 FUNDING ACTION DB0007

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **



4/22/1998 TABLE F-3 f|U Page 2 of 7
SUMMARY OF INCREMENTAL : *• •*

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DON

FUNDING SOURCE: CERCLA/SARA
01 02/22/1996 470,000.00 1,390,000.00 1,950,000.00 FUNDING ACTION DB0003

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 2,050,000.00 FUNDING ACTION H6S006

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 750,000.00 2,240,000.00 2,800,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

03 08/05/1996 500,000.00 2,740,000.00 3,300,000.00 FUNDING ACTION DAO023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 100,000.00 2,840,000.00 3,400,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1997 4,000.00 2,844,000.00 3,404,000.00 FUNDING ACTION DA0030

PURPOSE: To obligate (increase) the incremental funding on the contract and to provide a counterpart to DAO030 to allow for CERCLA/SARA Site
Assessment. The total contract value remains unchanged.

06 09/20/1996 397,206.00 3,241,206.00 3,801,206.00 FUNDING ACTION DAO043

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 130,000.00 3,371,206.00 3,931,206.00 FUNDING ACTION H6J045

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 710,971.00 4,082,177.00 4,642,177.00 FUNDING ACTION DAO030

PURPOSE: To obligate (increase) incremental funding on the contract and to provide a counterpart to DA0030 for CERCLA/SARA Removal. The total
contract value remains unchanged.

Confidential Business Information - Not for Release **



4/22/1998 TABLE F-3 ffpj Page 3 of 7

SUMMARY OF INCREMENTAL V-1

FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
07 09/27/1996 674,349.00 4,756,526.00 5,316,526.00 FUNDING ACTION DBO049

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

10 02/25/1997 500,000.00 5,256,526.00 5,816,526.00 FUNDING ACTION H7J006

The purpose of this modification is to obligate (increase) incremental funding on the contract. DCN H7J006 is specifically designated for the McFarland Site
Assessment. The total contract value remains unchanged.

12 04/07/1997 742,945.00 5,999,471.00 6,559,471.00 FUNDING ACTION H7J009

The purspose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

12 04/07/1997 520,000.00 6,519,471.00 7,079,471.00 FUNDING ACTION H7J008

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

12 04/07/1997 649,801.00 7,169,272.00 7,729,272.00 FUNDING ACTION H7J007

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains the unchanged.

14 06/17/1997 289,526.00 7,458,798.00 8,018,798.00 FUNDING ACTION H7L030

PURPOSE: To obligate(increase) the incremental funding on the contract. The funding obligated is designated for the Quality Printed Circuits (QPC) site. Total
contract value remains unchanged.

15 07/29/1997 100,000.00 7,558,798.00 8,118,798.00 FUNDING ACTION H7X024

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Puente Valley OU of San Gabriel Valley (Area 4)
Site. The total contract value remains unchanged.

15 07/29/1997 284,960.00 7,843,758.00 8,403,758.00 FUNDING ACTION H7J038

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

15 07/29/1997 750,000.00 8,593,758.00 9,153,758.00 FUNDING ACTION H7J036

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# H7J036 is specifically designated
for the McFarland site.

Confidential Business Information - Not for Release **



4/22/1998 TABLE F-3 Page 4 of 7
SUMMARY OF INCREMENTAL

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
16 08/21/1997 20,000.00 8,613,758.00 9,173,758.00 FUNDING ACTION PWS019

PURPOSE: To obligate (increase) incremental funding on the contract designated specifically for the McFarland Site.

16 08/21/1997 537,995.00 9,151,753.00 9,711,753.00 FUNDING ACTION H7J045

PURPOSE: To obligate (increase) incrementral funding on the contract. The total contract value remains unchanged.

19 09/18/1997 228,000.00 9,379,753.00 9,939,753.00 FUNDING ACTION H7J056

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J056 is
designated specifically for Brownfield sites.

19 09/18/1997 400,000.00 9,779,753.00 10,339,753.00 FUNDING ACTION H7J057

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

19 09/18/1997 890,000.00 10,669,753.00 11,229,753.00 FUNDING ACTION H7J055
%

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J055 is
designated specifically for the McFarland site.

20 09/26/1997 210,000.00 10,879,753.00 11,439,753.00 FUNDING ACTION H7J058

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is specifically designated for
site assessment.

24 01/28/1998 1,219,205.00 12,098,958.00 12,658,958.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract.The funding is designated for CERCLA activities under the removal and PASI
Programs. The total contract value remains unchanged.

24 01/28/1998 350,000.00 12,448,958.00 13,008,958.00 FUNDING ACTION HJ8005

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated sepcifically to provide funding for activities on the McFarland
site.

25 03/16/1998 156,408.00 12,605,366.00 13,165,366.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for CERCLA activities under the removal and PASI
programs. This change increases a previous partial obligation made in MOD 24.

** Confidential Business Information - Not for Release **



4/22/1998 TABLE F-3 Page 5 of 7
SUMMARY OF INCREMENTAL

FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: Lust Activities
22 09/30/1997 5,000.00 5,000.00 13,170,366.00 FUNDING ACTION J7C031

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is designated specifically for
LUST activities on the Santa Monica MTBE.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 13,170,366.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

08 01/13/1997 .00 .00 13,170,366.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract, by exercising two non-dedicated options. This change
increases the total contract value. The contract funding remains unchanged.

09 01/31/1997 .00 .00 13,170,366.00 ADMINISTRATIVE

The purpose of this modification is to incorporate EPA wide mandated revised reporting requirements and replace Attachment I of Section J, Site Specific
Invoicing Requirements.

11 03/24/1997 .00 .00 13,170,366.00 ADMINISTRATIVE

The purpose of this modification is to change the designation of contract administrative representatives on the contract. Matthew A. Mitguard, Project Officer,
has been succeeded by Karen Nelson. Two Deputy Project Officers, Philip Armstrong and Celeste

17 09/05/1997 .00 .00 13,170,366.00 OPTION EXERCISED NONE

PURPOSE: To exercise one option to increase non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value. The
contract funding remains the same.

18 09/10/1997 .00 .00 13,170,366.00 OPTION EXERCISED NONE

PURPOSE: To exercise two options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value.
The contract funding remains unchanged.

21 09/29/1997 .00 .00 13,170,366.00 ADMINISTRATIVE EAR364

PURPOSE: To correct by pen and ink the incremental funding code in EAR 364 in MOD 16.

25 03/06/1998 .00 .00 13,170,366.00 OPTION EXERCISED NONE

PURPOSE: To exercise five (5) options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract
value.

** Confidential Business Information - Not for Release **



4/22/1998 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CONTRACT NUMBER: 68-W6-0010

Page 6 of 7

Ecology and
Environment

CONTRACT
MOD. NO.

EFFECTIVE
DATE

MODIFICATION
FUNDING

CUMULATIVE SUM BY CUMULATIVE
FUNDING SOURCE TOTAL FUNDING Mod Type

03 08/05/1996 50,000.00 75,000.00 13,245,366.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 20,000.00 95,000.00 13,265,366.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 370,000.00 465,000.00 13,635,366.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

22 09/30/1997 35,000.00 500,000.00 13,670,366.00 FUNDING ACTION

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: RCRA
13 05/02/1997 200,000.00 200,000.00 13,870,366.00 FUNDING ACTION

DCN

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 13,195,366.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

PP0010

PPO036

PPO104

HPR114

PP0106

J7C008

the purpose of his modification is to obligate (increase) incremaental funding on the contract. The total contract value remains unchanged. Specific to Santa
Monica MTBE and Chernock and Arcadia MTBE sites.

15 07/29/1997 50,000.00 250,000.00 13,920,366.00 FUNDING ACTION J7C012

PURPOSE: To obligate (increase) the incremental funding on the contract. The funding is designated specifically for the Santa Monica Site MTBE for the TDD
for Charnock. The total contract value remains unchanged.

15 07/29/1997 70,000.00 320,000.00 13,990,366.00 FUNDING ACTION J7C011

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Charnock MTBE Site ($45,000) and the Arcadia Site
($25,000). Total contract value remains unchanged.

16 08/21/1997 78,700.00 398,700.00 14,069,066.00 FUNDING ACTION J7C022

PURPOSE: To obligate (increase) incremental funding in the contract. The funding is designated specifically for the Santa Monica Site MTBE with $20,000 for
Arcadia and $58,700 for Charnock.

Confidential Business Information - Not for Release



4/22/1998 TABLE F-3 rfjp Page 7 of 7

SUMMARY OF INCREMENTAL 5 * ̂
FUNDING Ecology and

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: RCRA
19 09/18/1997 175,000.00 573,700.00 14,244,066.00 FUNDING ACTION J7C030

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# J7C030 is designated specifically
for Santa Monica Site MTBE with $40,000 for Arcadia and $135,000 for Charnock.

23 01/05/1998 9,330.00 583,030.00 14,253,396.00 FUNDING ACTION J8C002

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE Site. Total contract value
remains unchanged.

23 01/05/1998 252,866.00 835,896.00 14,506,262.00 FUNDING ACTION J8C001

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE site. Total contract value
remains unchanged.

** Confidential Business Information - Not for Release



04/29/1998 TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending : 03/28/1998

Region: 9

Page 1 of 1

TOTAL NONE

Site Assessment

Removal

Site Specific

Brown Fields Initiative

Enforcement

TOTAL CERCLA/SARA

Site Specific

TOTAL RCRA

Site Specific

TOTAL Lust Activities

TOTAL OPA

TOTAL CEPP

TOTAL ALL FUNDING

Total
Obligations

.00

$0.00

2,748,761.00

6,729,079.00

2,799,526.00

228,000.00

100,000.00

$12,605,366.00

835,896.00

$835,896.00

5,000.00

$5,000.00

500,000.00

$500,000.00

560,000.00

$560,000.00

$14,506,262.00

Monthly
Costs

.00

$0.00

68,289.11

198,045.11

30,194.58

24,069.91

9,475.62

$330,074.33

33,946.44

$33,946.44

.00

$0.00

14,280.95

$14,280.95

16,201.39

$16,201.39

$394,503.11

Monthly
Fee

.00

$0.00

3,766.01

10,921.73

1,665.17

1,327.40

522.56

$18,202.87

1,872.07

$1,872.07

.00

$0.00

787.56

$787.56

893.47

$893.47

$21,755.97

Total
Monthly

Costs

$0.00

72,055.12

208,966.84

31,859.75

25,397.31

9,998.18

$348,277.20

35,818.51

$35,818.51

$0.00

15,068.51

$15,068.51

17,094.86

$17,094.86

$416,259.08

Cumulative
Costs

.00

$0.00

1,637,855.90

4,912,768.68

291,366.88

38,332.79

93,998.93

$6,974,323.18

408,039.45

$408,039.45

.00

$0.00

284,368.39

$284,368.39

423,142.34

$423,142.34

$8,089,873.36

Cumulative
Fee

.00

$0.00

133,895.40

441,840.36

14,484.31

2,307.14

6,280.50

598,807.71

25,801.75

$25,801.75

.00

$0.00

22,564.15

$22,564.15

37,638.90

$37,638.90

$684,812.51

Total
Cumulative

Costs

$0.00

1,771,751.30

5,354,609.04

305,851.19

40,639.93

100,279.43

$7,573,130.89

433,841.20

$433,841.20

$0.00

306,932.54

$306,932.54

460,781.24

$460,781.24

$8,774,685.87

REMAINING
BALANCE

$0.00

977,009.70

1,374,469.96

2,493,674.81

187,360.07

-279.43

$5,032,235.11

402,054.80

$402,054.80

$0.00

193,067.46

$193,067.46

99,218.76

$99,218.76

$5,726,576.13



04/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 1 of 30

Current Month
TDD Number Site Name LOE Hours Labor Dollar

Other Direct Sub
Travel Equipment Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: ARMSTRONG, PHILIP

SSID Number: 75

09-9703-0008 LAWRENCE BERKELEY LAB - FFR

TOTAL SSID#: 75

5.00

5.00

284.77

284.77

.00

.00

.00

.00

25.07

25.07

.00

.00

.00

.00

309.84

309.84

SSID Number: ZZ

09-9705-0007

09-9708-0008

09-9708-0009

09-9708-0010

09-9802-0011

09-9802-0012

09-9802-0014

FORT IRWIN NATIONAL TRAINING CEN

PENA BLANCA WATERSHED

SABINO CANYON SHOOTING RANGE

MANSFIELD CANYON MINES SITE

MENDOCINO NATIONAL FOREST - EEL

AURORA CANYON MILLSITE

FLORENCE RANGE - AZ ARMY NATION

TOTAL SSID#: ZZ

TOTALS

.00

6.50

1.00

15.50

5.00

27.50

4.00

59.50

64.50

199.85

314.94

69.72

616.10

360.02

1,855.36

204.28

3,620.27

$3,905.04

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

137.58

1.35

.00

.00

.00

133.26

4.12

276.31

$301.38

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

337.43

316.29

69.72

616.10

360.02

1,988.62

208.40

3,896.58

$4,206.42

Confidential Business Information - Not for Release



04/22/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 2 of 30

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: CALANOG, STEVE

SSID Number: 00

09-9707-0001 SPCC/FRP INSPECTOR

TOTAL SSID#: 00

TOTALS

.00

.00

.00

.14

.14

$.14

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

14

14

$14

Confidential Business Information - Not for Release



04/22/1998
Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 03/28/1998

Region: 9

Current Month

Page 3 of 30

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub E and E

Contractors Services
Month
Total

EPA Task Monitor: CALHOON, MARK

SSID Number: BZ

09-9606-0001

09-9610-0005

09-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0012

09-9610-0013

MCFARLAND KERN

MCFARLAND

MCFARLAND

MCFARLAND

MCFARLAND

MCFARLAND

MCFARLAND

MCFARLAND

MCFARLAND

TOTAL

KERN

KERN

KERN

KERN

KERN

KERN

COUNTY

COUNTY

COUNTY

COUNTY

COUNTY

COUNTY

COUNTY

KERN COUNTY

KERN COUNTY

SSID#: BZ

TOTALS

47.50

-60.50

32.75

2.00

4.00

44.00

26.00

182.50

3.00

281.25

281.25

2,150.19

-2,666.75

1,927.73

127.67

244.47

2,313.27

1,368.53

7,128.55

188.61

12,782.27

$12,782.27

.00
\

.00

.00

.00

.00

153.24

.00

725.25

.00

878.49

$878.49

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

1,750.92

-11.55

819.38

4.12

.00

790.15

506.33

766.99

4.12

4,630.46

$4,630.46

.00

.00

3,506.83

.00

.00

.00

.00

.00

.00

3,506.83

$3,506.83

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

3,901.11

-2,678.30

6,253.94

131.79

244.47

3,256.66

1,874.86

8,620.79

192.73

21,798.05

$21,798.05

Confidential Business Information - Not for Release ***



04/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 03/28/1998

Region: 9

Current Month

Page 4 of 30

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: DOUGLAS, CAROLYN

SSID Number: 00

09-9801-0010 ECOLOGICAL ASSESSMENT TRAINING

TOTAL SSID#: 00

SSID Number: 1A

09-9712-0008 LEVIATHAN MINE

TOTAL SSID#: 1A

SSID Number: 3X

09-9708-0003 STAUFFER CHEMICAL, DOMINGUEZ P

TOTAL SSID#: 3X

SSID Number: 3Y

09-9708-0004 LAVA CAP MINE

TOTAL SSID#: 3Y

SSID Number: 4Y

09-9708-0005 ALARK HARD CHROME

TOTAL SSID#: 4Y

SSID Number: 7H

09-9708-0002 CRAFTON-REDLANDS AREA (LOCKHE

TOTAL SSIDfl: 7H

SSID Number: 9K

09-9706-0013 PEMECO INC.

TOTAL SSID#: 9K

12.00

12.00

64.00

64.00

.00

.00

39.00

39.00

6.00

6.00

3.00

3.00

.00

.00

503.66

503.66

4,772.62

4,772.62

10.28

10.28

2,393.40

2,393.40

407.21

407.21

216.47

216.47

37.70

37.70

Other Direct Sub Eand E
Travel Equipment Costs Contractors Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22.44

22.44

133.39

133.39

.00

.00

121.11

121.11

.00

.00

.00

.00

4.25

4.25

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

526.10

526.10

4,906.01

4,906.01

10.28

10.28

2,514.51

2,514.51

407.21

407.21

216.47

216.47

41.95

41.95

Confidential Business Information - Not for Release



04/22/1998
Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 5 of 30

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel
Other Direct

Equipment Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: DOUGLAS, CAROLYN

SSID Number: BC

09-9708-0006 OMEGA CHEMICAL CO (AKA OMEGA S

TOTAL SSID#: BC

SSID Number: D6

09-9701 -0009 PALOS VERDES SHELF.

TOTAL SSID#: D6

TOTALS

133.00

133.00

.00

.00

257.00

5,467.88

5,467.88

.00

.00

$13,809.22

.00

.00

.00

.00

$.00

.00

.00

.00

.00

$.00

261.98

261.98

7.36

7.36

$550.53

.00

.00

.00

.00

$.00

.00

.00

.00

.00

$.00

5,729.86

5,729.86

7.36

7.36

$14,359.75

Confidential Business Information - Not for Release



04/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 03/28/1998

Region: 9

Current Month

Page 6 of 30

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: DUNKELMAN, TOM

SSID Number: 9K

09-9706-0003 PEMECO INC.

TOTAL SSID#: 9K

SSID Number: DV

09-9702-0009 TORRES-MARTINEZ DRUG LAB SITE

TOTAL SSID#: DV

SSID Number: DW

09-9702-0008 MI-WUK RANCHERIA DRUG LAB SITE

TOTAL SSID3: DW

SSID Number: E.J

09-9802-001 3 GAMBONINI MERCURY MINE

TOTAL SSID#: EJ

SSID Number: ZZ

09-971 0-001 1 ENVIROPUR/PRC WEST, INC. (PATTER

TOTAL SSID#: ZZ

TOTALS

66.50

66.50

.00

.00

.00

.00

48.00

48.00

16.00

16.00

130.50

2,830.49

2,830.49

.00

.00

.00

.00

1,770.68

1,770.68

695.06

695.06

$5,296.23

Other Direct
Travel Equipment Costs

100.93

100.93

.00

.00

.00

.00

.00

.00

154.43

154.43

$255.36

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

461.99

461.99

.50

.50

5.57

5.57

75.90

75.90

368.28

368.28

$912.24

Sub
Contractors

5,399.81

5,399.81

.00

.00

.00

.00

.00

.00

15,836.40

15,836.40

$21,236.21

Eand E
Services

.00

.00

270.00

270.00

.00

.00

.00

.00

.00

.00

$270.00

Month
Total

8,793.22

8,793.22

270.50

270.50

5.57

5.57

1,846.58

1,846.58

17,054.17

17,054.17

$27,970.04

Confidential Business Information - Not for Release



04/22/1998
Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 7 of 30

Current Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: HENNING, LOREN

SSID Number: 2C

09-9706-0012 SAN GABRIEL VALLEY - PUENTE VALL

TOTAL SSID#: 2C

TOTALS

99.00

99.00

99.00

5,664.59

5,664.59

$5,664.59

.00

.00

$.00

.00

.00

$.00

552.13

552.13

$552.13

2,473.43

2,473.43

$2,473.43

.00

.00

$.00

8,690.15

8,690.15

$8,690.15

Confidential Business Information • Not for Release



04/22/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010
Table F -5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 8 of 30

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Eand E
Services

Month
Total

EPA Task Monitor: JOHNSON, JERE

SSID Number: ZZ

09-9801 -0004 SAN FRANCISCO RIVER MINE TAILING

09-9801-0005 MISSION LINEN

TOTAL SSID#: ZZ
TOTALS

115.50

34.50

150.00

150.00

5.281.54

1,048.38

6,329.92

$6,329.92

.00

653.27

653.27

$653.27

.00

.00

.00

$.00

263.53

60.68

324.21

$324.21

.00

.00

.00

$.00

.00

.00

.00

$.00

5,545.07

1,762.33

7,307.40

$7,307.40

Confidential Business Information - Not for Release



04/22/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 9 of 30

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: JOHNSON, JERI

SSID Number: B8

09-9705-0012 HASSAYAMPA - LYNX CREEK FFR

TOTAL SSID#: B8

TOTALS

.00

.00

.00

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

43.10

43.10

$43.10

.00

.00

$.00

.00

.00

$.00

43.10

43.10

$43.10

*** Confidential Business Information • Not for Release ***



04/22/1998
Ecology and Environment, Inc.

Cost by TDD

Contract*; 68-W6-0010

Table F -5

Period Covered - Month Ending: 03/28/1998

Region: 9

Current Month

Page 10 of 30

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: LAWRENCE, KAY

SSID Number: 00

09-9706-0006 PHYTOREMEDIATION TECHNOLOGY E

09-9710-0010 R&D FOR RESPONSE RELATED INTER

TOTAL SSID#: 00

SSID Number: 1U

09-9601-0014 YAVAPAI PENTA POND

TOTAL SSIDS: 1U

SSID Number: BC

09-9601 -001 5 OMEGA RECOVERY SERVICES

TOTAL SSID#: BC

SSID Number: DN

09-971 2-0004 BAKERSFIELD CHROME & BUMPER

TOTAL SSID#: DN

SSID Number: EB

09-971 0-0001 K&L PLATING - PERMAIN

TOTAL SSID#: EB

SSID Number: EC

09-9710-0008 K&L PLATING - 89TH AVENUE

TOTAL SSID#: EC

5.00

2.50

7.50

8.00

8.00

.00

.00

78.50

78.50

24.00

24.00

53.50

53.50

177.46

.00

177.46

459.61

459.61

.14

.14

2,857.26

2,857.26

1,089.57

1,089.57

2,374.12

2,374.12

Other Direct Sub Eand E
Travel Equipment Costs Contractors Services

.00

.00

.00

.00

.00

.00

.00

1,625.01

1,625.01

.00

.00

292.39

292.39

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11.18

3.40

14.58

25.16

25.16

.00

.00

927.35

927.35

517.67

517.67

3,510.18

3,510.18

.00

272.66

272.66

.00

.00

.00

.00

.00

.00

294.15

294.15

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

188.64

276.06

464.70

484.77

484.77

.14

.14

5,409.62

5,409.62

1,901.39

1,901.39

6,176.69

6,176.69

Confidential Business Information - Not for Release ***



04/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 11 of 30

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: LAWRENCE, KAY

SSID Number: EF

09-9710-0004 TUOLUMNE RESERVATION DRUG LAB

TOTAL SSID#: EF

SSID Number: ZZ

09-9602-0002 GIBSON - BAKERSFIELD

TOTAL SSID#: ZZ

TOTALS

.00

.00

4.00

4.00

175.50

.00

.00

196.07

196.07

$7,154.23

.00

.00

.00

.00

$1,917.40

.00

.00

.00

.00

$.00

56.63

56.63

4.12

4.12

$5,055.69

.00

.00

.00

.00

$566.81

.00

.00

.00

.00

$.00

56.63

56.63

200.19

200.19

$14,694.13
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04/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 12 of 30

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct Sub
Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: LEWIS, WILLIAM

SSID Number: 1B

09-9709-0005 BYERS BOMB SITE

TOTAL SSID#: 1B

SSID Number: DK

09-9803-0004 THE CRUZ RANCH/INSPECTION PLATI

TOTAL SSID#: DK

SSID Number: DT

09-9704-0007 SULFUR CREEK GEOTHERMAL

TOTAL SSID#: DT

SSID Number: EH

09-9709-0004 SYNTRUM CORP.

TOTAL SSID#: EH

SS!D Number: EK

09-9803-0001 LAGOON DRIVE CHEMICALS

TOTAL SS!D#: EK

SSID Number: ZZ

09-9708-0014 HAVASUPAI CANYON DRUM

09-9709-0001 GILA RIVER INDIAN COMMUNITY TIRE

TOTAL SSiD#: ZZ

TOTALS

79.50

79.50

24.00

24.00

.00

.00

4.50

4.50

142.50

142.50

.00

78.50

78.50

329.00

3,118.54

3,118.54

797.28

797.28

.00

.00

195.90

195.90

4.979.24

4,979.24

.14

1.704.22

1,704.36

$10,795.32

15.66

15.66

.00

.00

.00

.00

.00

.00

390.57

390.57

.00

.00

.00

$406.23

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

417.24

417.24

53.31

53.31

535.98

535.98

234.01

234.01

297.72

297.72

.00

284.45

284.45

$1,822.71

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

3,551.44

3,551.44

850.59

850.59

535.98

535.98

429.91

429.91

5,667.53

5,667.53

.14

1,988.67

1,988.81

$13,024.26

*** Confidential Business Information - Not for Release



04/22/1998

EPA Task Monitor: LINDER, STEVEN

SSID Number: ZZ

09-9705-0003 ARCADIA MTBE SITE

09-9705-0004 CHARNOCK MTBE SITE

TOTAL SSID#: ZZ

Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 13 of 30

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

TOTALS

77.00

274.75

351.75

351.75

120.24

6,114.31

6,234.55

$6,234.55

.00

217.98

217.98

$217.98

.00

.00

.00

$.00

5.41

825.81

831.22

$831.22

610.09

25,153.00

25,763.09

$25,763.09

.00

.00

.00

$.00

735.74

32,311.10

33,046.84

$33,046.84

Confidential Business Information - Not for Release



04/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 14 of 30

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: LOFTIN, RACHEL

SSID Number: 00

09-9705-0013

09-9712-0011

DTSC DOCUMENT REVIEWS #1

GAO SURVEY

TOTAL SS1D#: 00

2.00

.00

2.00

126.44

1.50

127.94

.00

.00

.00

.00

.00

.00

7.92

916.42

924.34

.00

.00

.00

.00

.00

.00

134.36

917.92

1,052.28

SSID Number: ZZ

09-9710-0006 KNOLL'S LODGE MOBILE HOME PARK

TOTAL SSID#: ZZ

TOTALS

1.00

1.00

3.00

61.12

61.12

$189.06

.00

.00

$.00

.00

.00

$.00

.00

.00

$924.34

.00

.00

$.00

.00

.00

$.00

61.12

61.12

$1,113.40

Confidential Business Information - Not for Release



04/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 03/28/1998

Region: 9

Current Month

Page 15 of 30

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: MANDEL, ROBERT

SSID Number: 3Y

09-971 0-0007 LAVA CAP MINE

TOTAL SSID#: 3Y

SSID Number: DJ

09-9611-0016 DC METALS

TOTAL SS!D#: DJ

SSID Number: ZZ

09-9802-0001 SIERRA CHEMICAL PLANT

TOTAL SSID#: ZZ

TOTALS

.00

.00

7.00

7.00

34.00

34.00

41.00

.00

.00

292.52

292.52

1,241.23

1,241.23

$1,533.75

Other Direct
Travel Equipment Costs

72.32

72.32

54.94

54.94

43.70

43.70

$170.96

.00

.00

.00

.00

.00

.00

$.00

20.03

20.03

163.84

163.84

84.72

84.72

$268.59

Sub Eand E
Contractors Services

.00

.00

.00

.00

720.61

720.61

$720.61

.00

.00

.00

.00

.00

.00

$.00

Month
Total

92.35

92.35

511.30

511.30

2,090.26

2,090.26

$2,693.91

*** Confidential Business Information • Not for Raleass
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 03/28/1998

Region: 9

Current Month

Page 16 of 30

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: MARTYN, RICHARD

SSID Number: 00

09-971 0-0005 UC BERKELEY PESTICIDE LECTURE

09-971 1 -0002 LA COUNTY FIRE DEPARTMENT TRAI

09-9802-0004 HAZMAT COORDINATING COMM. LA C

TOTAL SSID#: 00

SSID Number: AP

09-9704-0005 PALAU CHEMICAL

TOTAL SSID#: AP

SSID Number: DF

09-961 0-001 8 ENVIROPUR/PRC WEST, INC. (SIGNAL

TOTAL SSID#: DF

SSID Number: ZZ

09-9803-0002 MAGNUS OIL SPILL

TOTAL SSID#: ZZ

TOTALS

.00

.00

2.00

2.00

49.50

49.50

54.00

54.00

7.00

7.00

112.50

.14

.00

67.35

67.49

2,729.22

2,729.22

2,507.56

2,507.56

259.78

259.78

$5,564.05

Other Direct
Travel Equipment Costs

.00

29.32

.00

29.32

.00

.00

30.34

30.34

.00

.00

$59.66

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

112.10

112.10

161.83

161.83

15.79

15.79

$289.72

Sub Eand E
Contractors Services

.00

.00

.00

.00

.00

.00

133.98

133.98

.00

.00

$133.98

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

.14

29.32

67.35

96.81

2,841.32

2,841.32

2,833.71

2,833.71

275.57

275.57

$6,047.41

Confidential Business Information - Not for Release
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 17 of 30

Current Month
TDD Number Site Name LOE Hours Labor Dollar

Other Direct Sub
Travel Equipment Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: MITGUARD, MATTHEW

SSID Number: 00

09-961 2-001 2 SITE SCREENING TRAINING - HI DOH

TOTAL SSID#: 00

SSID Number: 1A

09-9706-0005 LEVIATHAN MINE

TOTAL SSID#: 1A

SSID Number: K7

09-961 1 -001 2 NEW IDRIA MERCURY MINE

TOTAL SSID#: K7

SSID Number: ZZ

09-9803-0005 ORLAND CLEANERS

TOTAL SSID#: ZZ

TOTALS

.00

.00

.00

.00

46.00

46.00

6.00

6.00

52.00

.00

.00

.00

.00

3,515.19

3,515.19

429.35

429.35

$3,944.54

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

36.71

36.71

1.93

1.93

320.40

320.40

4.12

4.12

$363.16

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

36.71

36.71

1.93

1.93

3,835.59

3,835.59

433.47

433.47

$4,307.70

Confidential Business Information - Not for Release ***
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TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 18 of 30

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Eand E
Services

Month
Total

EPA Task Monitor: MIX, THOMAS

SSID Number: ZZ

09-9711 -0001 CITY OF YUMA, AZ - W.RIVERFRONT D

09-9801-0002 CITY OF MT. SHASTA, CA - ROSEBUR

TOTAL SSID#: ZZ

TOTALS

81.25

21.00

102.25

102.25

4,511.40

1,446.79

5,958.19

$5,958.19

1.06

.00

1.06

$1.06

.00

.00

.00

$.00

554.48

448.31

1,002.79

$1,002.79

.00

.00

.00

$.00

.00

.00

.00

$.00

5,066.94

1,895.10

6,962.04

$6,962.04

Confidential Business Information - Not for Release



04/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 03/28/1998

Region: 9

Current Month

Page 19 of 30

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: NELSON, KAREN

SSID Number: 00

09-9601-0001

09-9601-0002

09-9602-0004

09-9604-0005

09-9604-0007

09-9604-0008

09-9607-0001

09-9706-0014

09-9706-0015

09-9712-0007

09-9802-0003

09-9802-0007

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

ON-GOING START PROGRAM SUPPOR

START QA MANAGEMENT

START HEALTH & SAFETY COORDINA

START COMPUTER SUPPORT

REGION IX COST SUMMARY INFORMA

ON-GOING START PROGRAM SUPPOR

START EQUIPMENT MANAGEMENT

START QA MANAGEMENT

ERCC SCOPING/PLANNING (SO. CA)

8-HOUR RADIATION TRAINING

TOTAL SSIDtf: 00

133.00

137.30

.00

.00

163.00

126.00

3.00

534.00

227.50

88.50

.00

.00

1,412.30

4,955.64

4,213.15

.00

.00

7,684.75

5,989.75

161.15

41,289.77

7,640.42

3,960.06

6.13

81.78

75,982.60

.00

.00

.00

.00

3.86

.00

.00

.00

6,382.01

.00

.00

.00

6,385.87

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

296.65

735.31

18.25

.39

841.30

1,219.74

4.12

15,518.90

7,760.41

948.98

.00

.00

27.344.05

97.38

-369.48

.00

.00

798.51

233.71

.00

58.42

817.99

.00

.00

.00

1,636.53

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5,349.67

4,578.98

18.25

.39

9,328.42

7,443.20

165.27

56,867.09

22,600.83

4,909.04

6.13

81.78

111,349.05

SSID Number: H2

09-9801-0007 BROWN & BRYANT - ARVIN

TOTAL SSIDJfc H2

TOTALS

14.50

14.50

1,426.80

605.47

605.47

$76,588.07

.00

.00

$6,385.87

.00

.00

$.00

21.85

21.85

$27,365.90

.00

.00

$1,636.53

.00

.00

$.00

627.32

627.32

$111,976.37

Confidential Business Information - Not for Release ***
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TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 20 of 30

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
E and E Month

Services Total

EPA Task Monitor: RIVELAND-HAR, NANCY

SSID Number: DM

09-9612-0011 QUALITY PRINTED CIRCUITS

TOTAL SS1D#: DM

TOTALS

152.00 12,798.89

152.00 12,798.89

152.00 $12,798.89

.00

.00

$.00

.00 1,057.51

.00 1,057.51

$.00 $1,057.51

.00

.00

$.00

.00 13,856.40

.00 13,856.40

$.00 $13,856.40

*** Confidential Business Information - Not for Release
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TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD

Contract #: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 21 of 30

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: ROSEN, VICKI

SSID Number: DM

09-9612-0002 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM

TOTALS

22.00

22.00

22.00

1,455.82

1,455.82

$1.455.82

.00

.00

$.00

.00

.00

$.00

20.68

20.68

$20.68

.00

.00

$.00

.00

.00

$.00

1,476.50

1,476.50

$1,476.50

*** Confidential Business Information - Not for Release
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 22 of 30

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct Sub
Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: SHANE, DANIEL

SSID Number: CN

09-9708-001 8 DUCK VALLEY INDIAN RESERVATION

TOTAL SSIDff: CN

SSID Number: DG

09-9610-0014 FRESNO DRUM SITE

09-9706-001 1 FRESNO DRUM SITE

TOTAL SSID#: DG

SSID Number: Z8

09-9706-0008 ALCO PACIFIC LEAD BATTERY SITE

09-9801 -0001 ALCO PACIFIC LEAD BATTERY SITE

TOTAL SSID#: Z8

SSID Number: Z9

09-9707-0006 EAGLE 1 MILL SITE

09-9710-0003 EAGLE 1 MILL SITE

TOTAL SSID3: Z9

SSID Number: ZZ

09-9708-0013 MESA PESTICIDES

09-9801-0008 LAKEWOOD OIL SPILL

09-9802-0006 ESTERO BAY TANK FARM

.00

.00

3.50

25.50

29.00

.00

50.00

50.00

.00

7.00

7.00

2.75

.00

31.50

.00

.00

158.84

96.92

255.76

.00

1,700.40

1,700.40

.00

257.54

257.54

119.64

10.63

1,135.56

.00

.00

.00

.00

.00

.00

7.65

7.65

.00

.00

.00

.00

.00

151.75

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5.80

5.80

7.68

53.65

61.33

20.67

358.48

379.15

12.75

237.98

250.73

1.36

.00

75.02

.00

.00

.00

1,207.50

1,207.50

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5.80

5.80

166.52

1,358.07

1,524.59

20.67

2,066.53

2,087.20

12.75

495.52

508.27

121.00

10.63

1,362.33

Confidential Business Information • Not for Release ***
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TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 23 of 30

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: SHANE, DANIEL

SSID Number: ZZ

09-9803-0010 ASCON LANDFILL

TOTAL SSID#: ZZ

TOTALS

19.00

53.25
139.25

726.45

1,992.28
$4,205.98

.00

151.75
$159.40

.00

.00

$.00

79.61

155.99
$853.00

.00

.00

$1,207.50

.00

.00

$.00

806.06

2,300.02
$6,425 88

Confidential Business Information • Not for Release
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 24 of 30

Current Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: SHIMMIN, KATHLEEN

SSID Number: 00

09-9801-0003 OCEANIC ACP WORST-CASE SCENARI

TOTAL SSIDS: 00

TOTALS

.00

.00

.00

5.90

5.90

$5.90

.00

.00

$.00

.00

.00

$.00

267.02

267.02
$267.02

.00

.00

$.00

.00

.00

$.00

272.92

272.92
$272.92

Confidential Business Information • Not for Release ***
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 03/28/1998

Region: 9

Current Month

Page 25 of 30

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: SHIPLEY, BRAD

SSID Number: 00

09-971 2-001 0 TYPHOON PAKA RESPONSE

TOTAL SSID#: 00

SSID Number: 33

09-9601-0010 DEL NORTE COUNTY PESTICIDE STO

TOTAL SSID#: 33

SSID Number: ZZ

09-961 2-0001 TRUCKEE RIVER HAZMAT PLAN

09-971 2-0002 BHP PINTO VALLEY

TOTAL SSID#: ZZ

TOTALS

.00

.00

2.00

2.00

51.00

21.50

72.50

74.50

7.02

7.02

146.89

146.89

1,624.02

785.83

2,409.85

$2,563.76

Other Direct Sub Eand E
Travel Equipment Costs Contractors Services

.00

.00

.00

.00

39.47

.00

39.47

$39.47

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

4.12

4.12

265.53

96.57

362.10

$366.22

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

7.02

7.02

151.01

151.01

1,929.02

882.40

2,811.42

$2,969.45

Confidential Business Information - Not for Release
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Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 03/28/1998

Region: 9

Current Month

Page 26 of 30

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: SIMANONOK, STEVE

SSID Number: ZZ

09-9708-0011 NORTH FORK MILL SITE

09-9802-0008 NORTH FORK MILL SITE

TOTAL SSID#: ZZ

TOTALS

3.50

437.75

441.25

441.25

223.22

16,382.33

16,605.55

$16,605.55

.00

.00

.00

$.00

.00

.00

.00

$.00

685.30

725.54

1,410.84

$1,410.84

.00

.00

.00

$.00

.00

.00

.00

$.00

908.52

17,107.87

18,016.39

$18,016.39

Confidential Business information - Not for Release
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Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 03/28/1998

Region: 9

Current Month

Page 27 of 30

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E

Services
Month
Total

EPA Task Monitor: SUTER, DANIEL

SSID Numt

09-9605-0008

09-9702-0001

>er: 00

T A L E S DATABASE

LAB-PACK RESEARCH NEW TECHNOL

TOTAL SSID#: 00

4.00

6.00

10.00

202.88

271 .09

473.97

.00

.00

.00

.00

.00

.00

7.69

10.03

17.72

.00

.00

.00

.00

.00

.00

210.57

281.12

491.69

SSID Number: 1A

09-9709-0002

09-9709-0006

09-9712-0001

LEVIATHAN MINE

LEVIATHAN MINE

LEVIATHAN MINE

TOTAL SSID#: 1A

42

.00

.00

72.00

114.00

.14

1,442.46

2,341.51

3,784.11

.00

225.91

.00

225.91

.00

.00

.00

.00

.00

141.00

355.64

496.64

.00

.00

.00

.00

.00

.00

.00

.00

.14

1 ,809.37

2,697.15

4,506.66

SSID Number: EF

09-9802-0005 TUOLUMNE RESERVATION DRUG LAB

TOTAL SSID#: EF

.50

.50

83.68

83.68

2.43

2.43

.00

.00

.00

.00

.00

.00

.00

.00

86.11

86.11

SSID Number: EH

09-9801-0006 SYNTRUM CORP.

TOTAL SSID#: EH

344

344

.50

.50

15,961.02

15,961.02

2,211.30

2,211.30

.00

.00

1,388.49

1,388.49

.00

.00

.00

.00

19,560.81

19,560.81

SSID Number: ZZ

09-9712-0009

09-9802-0010

LEONA HEIGHTS SULFER MINE

LANCASTER RAD MUNITIONS

TOTAL SSID#: ZZ

TOTALS

4

28

32

501

.00

.00

.00

.00

192.05

1,056.80

1,248.85

$21,551.63

.00

.00

.00

$2,439.64

.00

.00

.00

$.00

10.46

50.95

61.41

$1,964.26

.00

.00

.00

$.00

.00

.00

.00

$.00

202.51

1,107.75

1,310.26

$25,955.53

Confidential Business Information • Not for Release ***



04/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 28 of 30

Current Month

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub

Travel Equipment Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: WEDEN, CHRISTOPHER

SSID Number: 00

09-9604-0006 START EQUIPMENT MANAGEMENT

TOTAL SSID#: 00

SSID Number: 6Y

09-9803-0009 WEST CAP ARIZONIA

TOTAL SSID#: 6Y

SSID Number: 96

09-9606-0002 INDIA BASIN BOATYARD SITE (DONCO

TOTAL SS1D#: 9G

SSID Number: ZZ

09-9710-0012 LEUNG PROPERTY

09-9803-0006 WASTE DISPOSAL INC SITE

TOTAL SSID& ZZ

TOTALS

.00

.00

2.00

2.00

80.50

80.50

12.50

34.00

46.50

129.00

.00

.00

127.49

127.49

3,324.15

3,324.15

185.00

1,388.06

1,573.06

$5,024.70

.00

.00

.00

.00

2.43

2.43

44.68

.00

44.68

$47.11

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

225.61

225.61

4.12

4.12

325.85

325.85

172.82

77.64

250.46

$806.04

.00

.00

.00

.00

.00

.00

573.87

.00

573.87

$573.87

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

225.61

225.61

131.61

131.61

3,652.43

3,652.43

976.37

1,465.70

2,442.07

$6,451.72

*** Confidential Business Information - Not for Release



04/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 03/28/1998

Region: 9

Page 29 of 30

Current Month

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub

Travel Equipment Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: WOODROW, GORDON

SSID Number: 00

09-961 0-0003 CAMEO TRAINING PROGRAM

TOTAL SSID#: 00

SSID Number: 9K

09-9610-001 1 PEMECO INC.

TOTAL SSID#: 9K

SSID Number: DU

09-9702-0002 TOSCO REFINERY

TOTAL SSID#: DU

SSID Number: ZZ

09-9605-0006 FEATHER RIVER CONTINGENCY PLAN

09-971 2-0003 FEATHER RIVER CONTINGENCY PLAN

TOTAL SSID#: ZZ

TOTALS

59.00

59.00

9.00

9.00

1.00

1.00

.00

110.50

110.50

179.50

2.300.73

2,300.73

561.56

561.56

76.09

76.09

.00

4,926.55

4,926.55

$7,864.93

442.00

442.00

.00

.00

.00

.00

.00

1 1 1 .37

111.37

$553.37

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

209.07

209.07

86.34

86.34

6.68

6.68

12.44

1.702.40

1,714.84

$2,016.93

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

2,951.80

2,951.80

647.90

647.90

82.77

82.77

12.44

6,740.32

6,752.76

$10,435.23

Confidential Business Information - Not for Release



04/22/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 03/28/1998

Region: 9

Current Month

Page 30 of 30

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: ZUROSKi, DONN

SSID Number: 3H

09-9601 -001 1 CASMALIA RESOURCES

TOTAL SSIDtf: 3H

SSID Number: 9G

09-9803-0007 INDIA BASIN BOATYARD SITE (DONCO

TOTAL SSID3: 9G

SSID Number: W6

09-9601-001 2 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

SSID Number: ZZ

09-9712-0013 K&L ANODIZING

09-9801 -0009 ONE CAMELBACK/PHOENIX HYDROCA

09-9802-0002 CAL-TRANS/LAKE MERRIT OIL SPILL

09-9802-0009 SAN JON BARRANCA OIL SPILL

09-9803-0008 PESCADERO DRUG LAB

TOTAL SSID#: ZZ

TOTALS

3.00

3.00

21.50

21.50

19.00

19.00

.00

2.00

-1.50

165.00

60.50

226.00

269.50

171.58

171.58

946.21

946.21

844.82

844.82

6.17

77.54

-91.04

5,844.68

658.80

6,496.15

$8,458.76

Other Direct
Travel Equipment Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

635.85

.00

635.85

$635.85

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

5.78

5.78

8.74

8.74

45.82

45.82

84.98

.00

-7.57

525.53

148.40

751.34

$811.68

Sub E and E
Contractors Services

19,541.38

19,541.38

.00

.00

.00

.00

.00

.00

954.31

.00

.00

954.31

$20,495.69

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

19,718.74

19,718.74

954.95

954.95

890.64

890.64

91.15

77.54

855.70

7,006.06

807.20

8,837.65

$30,401.98

Confidential Business Information - Not for Release



cology and Environment, Inc.

ODC Cost Element Trend
Analysis

Table F-7

04/22/1998

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996

JUN 1996

JUL 1996

AUG 1996

SEP 1996

OCT1996

NOV1996

Books _
Publications

Communication Computer
Usage

Contract Copy Costs
Owned Vehicle
Repair

Drilling Employee Equipment Expendables Franchise
Relocation Licenses

.00

.00

.00

14.53

0.02%

.00

363.30

0.54%

508.06

0.99%

1,750.23

2.22%

169.96

0.20%

3.84

0.00%

.00

.00

222.45

2.09%

1,063.46

4.97%

1,811.21

2.68%

2,527.38

4.67%

2,254.09

3.34%

3,004.86

5.85%

2,764.53

3.51%

3,459.84

4.13%

5,917.01

6.33%

2,705.14

3.38%

627.30

100.00%

4,288.70

40.38%

5,470.37

25.56%

8,676.41

12.83%

5,814.11

10.75%

5,590.07

8.28%

1,466.32

2.86%

8,975.37

11.40%

8,217.94

9.82%

8,203.67

8.77%

9,645.00

12.05%

.00

38.73

0.36%

2,385.67

, 11.15%

4,293.99

6.35%

5,928.67

10.97%

3,767.00

5.58%

2,290.24

4.46%

3,382.87

4.30%

2,248.47

2.69%

2,506.64

2.68%

-1,205.54

-1.51%

.00

.00

.00

726.91

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

3.61%

.00

861.01

1.03%

1,535.94

1.64%

477.14

0.60%

.00 .00 .00

.00 .00 .00

.00 584.90 .00

2.73%

.00 .00 .00

.00 .00 .00

.00 .00 .00

.00 .00 .00

.00 .00 1,602.90

2.04%

.00 .00 926.72

1.11%

.00 .00 .00

.00 .00 637.35

0.80%

.00

254.44

2.40%

129.14

0.60%

3,336.55

4.94%

2,642.74

4.89%

3,551.15

5.26%

4,108.47

8.00%

13,316.31

16.91%

6,954.17

8.31%

17,434.91

18.65%

7,049.14

8.80%

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



nsurance Lab Analysis Meals Other Rental Outside Service Physical Exams Postage.
Costs Delivery

Professional _ Professional Protective
Consult. Development Clothing

Recruitment Repairs.
Expense Maintenance

.00

.00

.00

3,650.49

5.40%

.00

.00

.00

2,192.48

2 78%

1,096.24

1.31%

1,096.24

1.17%

1,096.24

1.37%

.00

.00

.00

1,753.00

2.59%

.00

.00

500.00

0.97%

1,000.00

1.27%

.00

.00

.00

.00

1,731.63

16.30%

1,235.21

5.77%

6,614.38

9.78%

2,874.89

5.32%

5,762.19

8.54%

2,527.03

4.92%

3,008.16

3.82%

5,876.75

7.02%

5,310.23

5.68%

2,947.60

3.68%

.00

.00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20.23%

6,793.95

10.07%

11,418.46

22.24%

4,767.28

6.05%

10,142.53

12.12%

5,788.60

6.19%

7,516.35

9.39%

.00

168.32

1.58%

15.77

0.07%

4,984.03

7.37%

667.68

1.23%

558.38

0.83%

2,767.81

5.39%

1,367.28

1.74%

441.29

0.53%

4,337.38

464%

2,407.97

301%

.00

.00

.00

.00

.00

.00

.00

.00

848.58

1.01%

.00

6.07

0.01%

.00

13.40

0.13%

1,372.35

6.41%

691.86

1.02%

894.40

1.65%

940.97

1.39%

1,830.75

3.57%

2,751.35

3.49%

1,706.68

2.04%

1,482.20

1.59%

640.45

0.80%

.00

.00

.00

.00

.00

.00

.00

.00

.00

96.09

0 10%

.00

.00

.00

.00

.00

.00

2,397.78

3.55%

1,646.96

3.21 7o

.00

88.62

0.11%

109.26

0.12%

.00

.00

.00

.00

.00

.00

.00

.00

606.05

0.77%

1,675.30

2.00%

.00

103.06

0.13%

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 1,190.95

1.76%

.00 2,497.44

4.86%

.00 .00

.00 2,161.50

2.58%

.00 1,006.78

1.08%

25.39 489.05

0.03% 0.61%



ample Special Print Stationary £
hipment Services Office Service

.00

2.42

0.02%

.00

156.52

0.23%

.00

.00

223.41

0.44%

357.41

0.45%

861.29

1.03%

208.29

0.22%

290.75

0.36%

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

intractor Temporary HelpTra
le

.00 .00

.00 .00

.00 .00

2,478.72 .00

3.67%

9,534.77 .00

17.64%

11,234.25 .00

16.64%

3,798.48 .00

7.40%

17,504.54 .00

22.23%

13,254.69 .00

15.83%

16,934.19 .00

18.11%

31,928.42 .00

39.88%

vel Utilities

.00

3,900.30

36.72%

4,795.56

22.41%

23,070.24

34.12%

12,158.41

22.49%

22,820.97

33.81%

10,909.77

21.25%

13,405.60

17.02%

22,718.84

27.14%

21,537.97

23.03%

13,302.77

16.62%

Grand Total

.00 627.30

.00 10,620.39

.00 21,402.97

.00 67,609.36

.00 54,066.48

.00 67,495.59

.00 51,349.64

.00 78,752.36

.00 83,710.42

.00 93,509.24

.00 80,062.35



cology and Environment, Inc.

P
„»

ODC Cost Element Trend
Analysis

Table F-7

04/22/1998

Region
9

Month and Year

DEC 1996

JAN 1997

FEB 1997

MAR 1997

APR 1997

MAY 1997

JUN 1997

JUL 1997

AUG 1997

SEP 1997

NOV 1997

Books Communication Computer Contract Copy Costs Drilling Employee Equipment Expendables Franchise
Publications Usage Owned Vehicle Relocation Licenses

Repair

22.33

0.03%

551.90

0.91%

549.93

0.73%

264.61

0.31%

2,320.62

3.35%,

270.38

0.15%

328.73

0.29%

522.48

0.39%;
326.99|

0.15%

172.47

0.20%

2,065.61

0.69%

5,214.21

8.04%

3,179.18

5.27%

2,981.93

3.96%

3,337.24

3.93%

1,286.12

1.85%

4,076.05

2.31%

2,686.64

2.36%

3,557.34

2.65%

4,170.44

1.92%

3,136.46

3.55%

4,888.92

1.63%

9,120.96

14.07%

10,120.51

16.76%

11,145.34

14.80%

10,244.71

12.06%

10,518.51

15.16%

11,663.70

6.60%

10,636.34

9.36%

11,134.77

8.30%

11,790.83

5.44%

14,296.88

16.17%

12,401.29

4.13%

3,609.06

5.57%

2,679.60

4.44%

5,589.51

7.42%

2,386.98

2.81%

2,484.61

3.58%

2,651.70

1.50%

2,682.48

2.36%'

2,494.96

1.86%

3,147.90

1.45%

2,523.15

2.85%

2,501.67

0.83%

586.08

0.90%

687.05

1.14%

182.44

0.24%

1,297.29

1.53%

761.03

1.10%

790.27

0.45%

696.27

0.61%

966.05

0.72%'

.00

60.59

0.07%

1,634.76

0.54%

.00 .00 -778.88 6,937.96

-1.20% 10.70%

.00 .00 .00 4,445.69

7.36%

.00 .00 .00 12,519.34

16.62%

.00 .00 .00 9,388.56

11.05%

.00 1,214.00 .00 4,909.95

1.75% 7.08%

.00 .00 .00 7,576.47

; 4.29%

.00 .00 .00 11,676.20

10.28%

.00 .00 .00 12,280.61

9.15%,

.00 .00 .00 4,464.68

2.06%

500.00 12.09 .00 13,292.18

0.57% 0.01% 15.03%

.00 .00 .00 8,581.97

2.86%

.00

.00

.00

830.38

0.98%

16.10

0.02%

645.84

0.37%

.00

.00

-303.50

-0.14%

.00

.00



nsurance Lab Analysis Meals Other Rental Outside Service Physical Exams Postage _
Costs Delivery

Professional _ Professional Protective Recruitment Repairs
Consult. Development Clothing Expense Maintenance

1,096.24

1.69%

1,096.24

1.82%

1,096.24

1.46%

1,096.24

1.29%

1,096.24

1.58%

1,096.24

0.62%

1,096.24

0.96%

.00

2,947.60

1.36%

1,387.70

1.57%

1,419.17

0.47%

1,340.00

2.07%

.00

.00

4,180.00

4.92%

.00

15,202.50

8.61%

.00

8,395.00

6.26%

.00

.00

58,850.00

19.60%

2,049.18

3.16%

1,939.93

3.21%

2,997.39

3.98%

1,879.16

2.21%

4,372.82

6.30%

2,454.62

1.39%

5,673.00

4.99%

2,218.37

1.65%

4,967.76

2.29%

4,781.57

5.41%

4,201.46

1.40%

4,774.63

7.36%

5,311.80

8.80%

3,749.68

4.98%

5,571.60

6.56%

6,667.69

9.61%

7,553.07

4.28%

9,396.55

8.27%

15,459.54

11.52%

14,236.32

6.57%

4,309.49

4.87%

6,241.78

2.08%

1,807.77

2.79%

5,199.12

8.61%

2,388.88

3.17%

4,497.89

5.29%

2,962.47

4.27%

4,800.90

2.72%

4,857.69

4.27%

3,698.72

2.76%

8,253.26

3.81%

2,676.45

3.03%

6,627.04

2.21%

.00

.00

733.26

0.97%

2,658.66

3.13%

.00

354.49

0.20%

.00

452.83

0.34%

1,000.94

0.46%

259.80

0.29%

.00

1,352.73

2.09%

544.68

0.90%

889.20

1.18%

838.77

0.99%

2,515.74

3.63%

2,610.01

1.48%

5,792.12

5.10%

2,967.88

2.21%

9,372.19

4.33%

4,991.90

5.64%

2,318.48

0.77%

.00 101.98

0.16%

.00 .00

.00 .00

.00 537.07

0.63%

.00 461.32

0.67%

.00 59.49

0.03%

.00 .00

.00 1,086.53

0.81%

.00 .00

.00 83.50

0.09%

.00 98.33

0.03%

846.30

1.31%

202.47

0.34%

3,256.74

4.32%

623.80

0.73%

.00

.00

839.00

0.74%

.00

1,100.49

0.51%

.00

.00

115.33

0.18%

.00

.00

.00

.00

1,638.41

0.93%

148.10

0.13%

.00

2,120.08

0.98%

.00

.00

2,078.90

3.21%

1,122.67

1.86%

2,043.55

2.71%

551.88

0.65%

126.10

0.18%

916.29

0.52%

77473

0.68%

2,267.75

1.69%

1,003.06

0.46%

1,329.13

1.50%

1,860.26

0.62%



ample Special Print Stationary Subcontractor Temporary HelpTravel I
hipment Services Office Service

375.20

0.58%

56.34

0.09%

25.19

0.03%

.00

8.23

0.01%

5.87

0.00%

1.21

0.00%

68.28

0.05%

154.33

0.07%

13.96

0.02%

18.23

0.01%

.00 82.78 16,651.46

0.13% 25.68%

.00 .00 13,607.20

22.54%

.00 .00 11,818.90

15.69%

.00 .00 24,412.14

28.73%

.00 .00 10,479.16

15.11%

.00 .00 99,257.43

56.18%

.00 .00 31,539.70

27.76%

.00 .00 51,263.99

38.21%

36.42 .00 126,725.71

0.02% 58.49%

.00 157.94 14,310.07

0.18% 16.18%

.00 .00 158,825.75

52.89%

.00

.00

.00

.00

.00

205.23

0.12%

.00

5,856.75

4.36%

2,233.46

1.03%

.00

7,461.54

2.48%'

7,460.08

11.50%

9,624.62

15.94%

13,348.12

17.72%

10,372.86

12.21%

17,165.53

24.75%

12,835.55

7.27%

24,805.67

21.83%

9,486.72

7.07%

18,918.48

8.73%

20,148.07

22.78%

20,278.42

6.75%

Utilities Grand Total

.00 64,844.30

.00 60,369.00

.00 75,315.64

.00 84,969.84

.00 69,366.24

.00 176,664.51

.00 113,630.67

.00 134,178.57

.00 216,667.44

.00 88,443.40

.00 300,274.68



oology and Environment, Inc.

ODC Cost Element Trend
Analysis

Table F-7

04/22/1998

Region
9

Month and Year

NOV 1997

DEC 1997

JAN 1998

FEB 1998

MAR 1998

Rolled Avg

Books Communication Computer Contract Copy Costs Drilling Employee
Publications Usage Owned Vehicle Relocation

Repair

1,088.46

0.97%

9.72

0.01%

6,667.86

4.28%

866.39

0.33%

1,305.06

0.88%

I 915.61

2,471.92

2.21%

2,386.94

1.67%

3,652.43

2.34%

6,362.50

2.43%

2,979.66

2.01%

3,157.61

12,320.20

11.02%

11,364.64

7.96%

17,413.26

11.17%

15,342.53

5.85%

17,879.52

12.06%

9,791.45

2,285.78

2.04%

2,388.11

1.67%

2,429.95

1.56%

5,751.18

2.19%

2,385.51

1.61%

2,831.88

398.54

0.36%

338.84

0.24%

605.09

0.39%

1,161.73

0.44%

2,530.99

1.71%

841.19

.00

93.30

0.07%

350.00

0.22%

.00

.00

314.43 6l

Equipment Expendables Franchise
Licenses

.00 .00 7,342.19 .00

6.57%

.00 .00 9,453.84 .00

6.62%

.00 .00 18,952.94 .00

12.16%

.00 .00 4,145.71 .00

1.58%

.00 .00 7,157.04 .00

4.83%

603.66 597.02 7,765.48 297.21

0.80% 3.43% 15.32% 3.49% 0.86% 0.29% 1.50% 0.68% 7.96% 0.31%



nsurance Lab Analysis Meals Other Rental Outside Service Physical Exams Postage .
Costs Delivery

Professional Professional Protective Recruitment Repairs _
Consult Development Clothing Expense Maintenance

1,419.17

1.27%

1,620.69

1.13%

1,419.17

0.91%

1,419.17

0.54%

1,419.17

0.96%

1,492.86

.00

.00

31,460.00

20.18%

3,230.00

1.23%

270.00

0.18%

11,470.95

900.78

0.81%

5,417.10

3.79%

2,841.35

1.82%

1,495.71

0.57%

1,915.70

1.29%

3,384.38

3,582.76

3.20%

9,455.87

6.62%

13,221.42

8.48%

2,241.24

0.85%

6,808.84

4.59%

7,425.92

1,710.11

1.53%

10,457.69

7.32%

8,369.22

5.37%

4,233.90

1.61%

10,313.34

6.96%

3,868.09

.00

.00

405.48

0.26%

.00

.00

746.68

4,606.43

4.12%

4,254.31

2.98%

2,852.05

1.83%

3,857.42

1.47%

2,131 47

1.44%

2,469.99

.00

.00

.00

.00

.00

96.09

150.05

0.13%

.00

100.15

0.06%

.00

241.96

0.16%

511.64

.00

2,831.88

1.98%

3,195.01

2.05%

.00

570.53

0.38%

1,320.89

.00

.00

60.70

004%

1,295.82

0.49%

860.00

0.58%

782.98

.00

525.19

0.37%

2,601.28

1.67%

194.96

0.07%

345.47

0.23%

1,254.35

1.48% 6.17% 4.43% 8.53% 3.54% 0.74% 2.39% 0.10% 0.70% 1.27% 0.42% 1.37%



ample Special Print Stationary Subcontractor Temporary HelpTravel I
hipment Services Office Service

8.74

0.01%

21536

0.15%

29.01

0.02%

19.72

0.01%

11.46

0.01%

141.42

.00 .00

.00 .00

.00 257.53

0.17%

.00 .00

.00 .00

36.42 166.08

65,632.39

58.69%

53,919.26

37.75%

18,218.06

11.68%

203,062.40

77.46%

78,314.55

52.84%

45,196.09

1,151.29

1.03%

.00

378.94

0.24%

4.71

0.00%

257.84

0.17%

2,193.72

6,238.75

5.58%

28,105.35

19.68%

20,449.88

13.12%

7,479.94

2.85%

10,519.91

7.10%

14,840.71

Utilities Grand Total

517.09 111,824.65

0.46%

.00 142,838.09

-12.45 155,918.33

-0.01%

.00 262,165.03

.00 148,218.02

252.32 104,255.35

0.17% 0.02% 0.16% 30.72% 1.18% 17.67% 0.23%



4/22/1998 TABLE F-7
Trend Summary of Direct Costs

Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Page 1 of 1

Accounting Month

MAR 1998

06

07

15

17

19

21

24

26

27

29

30

31

32

33

35

37

38

40

41

43

44

45

50

51

56

59

60

67

70

Monthly

Cumulative

Computer Usage

Communications

Recruitment Expense

Insurance

Franchise & Licenses

Professional & Consult.

Sample Shipment

Outside Service

Subcontractor Service

Postage & Delivery

Professional Development

Physical Exams

Books & Publications

Temporary Help

Employee Relocation

Repairs & Maintenance

Copy Costs

Equipment

Expendables

Travel

Stationary & Office

Utilities

Other Rental Costs

Drilling

Lab Analysis

Protective Clothing

Special Print Services

Meals

Monthly
Actual Dollars Cost

17,879.52

2,979.66

860.00

1,419.17

.00

.00

11.46

10,313.34

78,314.55

2,131.47

241.96

.00

1 ,305.06

257.84

.00

345.47

2,530.99

.00

7,157.04

10,519.91

.00

.00

6,808.84

.00

270.00

570.53

.00

1,915.70

Contract Owned Vehicle Repair 2,385.51
TOTAL

Direct Labor LOE

5,484.05

143,126.61

$148,218.02

Direct Labor Dollars

$246,285.09

$5,274,978.72

per LOE

3.26

.54

.16

.26

.00

1.88

14.28

.39

.04

.24

.05

.06

.46

1.31

1.92

1.24

.05

.10

.35

.43

$27.03

Cumulative
Actual Dollars

264,369.25

82,097.95

6,263.83

29,857.21

1,188.82

96.09

3,111.22

100,570.36

1 ,084,706.23

64,219.79

7,163.00

6,720.11

20,143.46

17,549.76

1,810.99

25,086.94

18,506.16

2,388.09

201,902.35

385,858.38

498.25

504.64

185,647.92

943.30

126,180.50

15,850.63

36.42

87,993.97

73,628.89

$2,814,894.51

TOTAL ODC

$148,218.02

$2,814,894.51

Cost per LOE

1.85

.57

.04

.21

.01

.00

.02

.70

7.58

.45

.05

.05

.14

.12

.01

.18

.13

.02

1.41

2.70

.00

.00

1.30

.01

.88

.11

.00

.61

.51

$19.67

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9601-0001

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: EPA REGION IX SPILL PHONE

TOTAL 09-9601-0001

Regional Response Center Support NO SUBTASK USED
MCI64214287 (12/97-1/98) BID SF LONG DISTANCE B/D, 12/15/97-1/14/98

Account Code: 27 Subcontractor Service

Regional Response Center Support
24 09-9601-0001 ACS, INC.

Account Code: 37 Repairs & Maintenance

TOTAL 09-9601-0001

NO SUBTASK USED

TOTAL 09-9601-0001

Regional Response Center Support NO SUBTASK USED
PACIFIC BUSINESS MACHINES FAX REPAIR SAN FRANCISCO IMPREST ACCOUNT

Account Code: 50 Other Rental Costs

Regional Response Center Support
03/13/1998 6124 COMPUTERTION INC

TOTAL 09-9601-0001

NO SUBTASK USED

FOR Computer Usage

FOR Communications

FOR Subcontractor Service

FOR Repairs & Maintenance

TOTAL 09-9601-0001 FOR Other Rental Costs

TOTAL FOR: 09-9601-0001

457.25

_9.7_9_

9.79

. _9_5.94_

95.94

59.00

_-28_17_2_

-281.72

340.26

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9601-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

TOTAL 09-9601-0002 FOR Computer Usage

Account Code: 07 Communications

Regional Response Center Support NO SUBTASK USED
#41299439 SEA.CELLULAR PHONE CHARGES.2/4/98 AT&T WIRELESS SERVICES
#41299439 SEA.CELLULAR PHONE CHARGES, 2/4/98 AT&T WIRELESS SERVICES
#41299439 SEA.CELLULAR PHONE CHARGES.2/4/98 AT&T WIRELESS SERVICES
#41299439 SEA.CELLULAR PHONE CHARGES,2/4/98 AT&T WIRELESS SERVICES
#41299439 SEA.CELLULAR PHONE CHARGES.2/4/98 AT&T WIRELESS SERVICES
MCI64214287 (12/97-1/98) BID SF LONG DISTANCE B/D, 12/15/97-1/14/98
#41299439 SEA.CELLULAR PHONE CHARGES.2/4/98 AT&T WIRELESS SERVICES

Account Code: 27 Subcontractor Service

Regional Response Center Support
24 09-9601-0002 ACS, INC.

Account Code: 29 Postage & Delivery

Regional Response Center Support
444720226/005621236530 FEDERAL EXPRESS CORPORATION
444720215/803275184971 FEDERAL EXPRESS CORPORATION
927826748/009327772027 FEDERAL EXPRESS CORPORATION

TOTAL 09-9601-0002

NO SUBTASK USED

TOTAL 09-9601-0002

NO SUBTASK USED

FOR Communications

FOR Subcontractor Service

TOTAL 09-9601-0002 FOR Postage & Delivery

TOTAL FOR: 09-9601-0002

281.13

69.29
69.28
81.15
26.80
16.85
7.53

16.84

287.74

_-364.0_2_

-364.02

16.80
11.50
8.50

36.80

241.65

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. <*'

Other Direct Cost Detail Report * -*

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

Account Code: 06 Computer Usage

TOTAL 09-9601-0010 FOR Computer Usage 3.39

TOTAL FOR: 09-9601-0010 339

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9601 -0011

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service
Removal Action/Investigation/Monitoring

58113 09-9601-0011 NINYO & MOORE

Site Name/Task Desc: CASMALIA RESOURCES

TOTAL 09-9601-0011

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9601-0011 FOR Subcontractor Service

TOTAL FOR: 09-9601 -0011

4.76

19,25_2,59_

19,252.59

19,257.35

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9601-0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

Account Code: 06 Computer Usage

TOTAL 09-9601-0012 FOR Computer Usage 37.75

TOTAL FOR: 09-9601-0012 37.75

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report v ^ •*

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND

Account Code: 06 Computer Usage

TOTAL 09-9601-0014 FOR Computer Usage 19.25

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT 1.47

TOTAL 09-9601-0014 FOR Postage & Delivery 1.47

TOTAL FOR: 09-9601-0014 20.72

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9602-0002 Site Name/Task Desc: GIBSON - BAKERSFIELD

Account Code: 06 Computer Usage

TOTAL 09-9602-0002 FOR Computer Usage 3.39

TOTAL FOR: 09-9602-0002 3.39

Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 06 Computer Usage

TOTAL 09-9602-0004 FOR Computer Usage 15.03

TOTAL FOR: 09-9602-0004 15.03

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. ;?

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9604-0005 Site Name/Task Desc: START QA MANAGEMENT

Account Code: 29 Postage & Delivery

Quality Management Plan Activities NO SUBTASK USED
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT .32

TOTAL 09-9604-0005 FOR Postage & Delivery .32

TOTAL FOR: 09-9604-0005 .32

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. f
Other Direct Cost Detail Report •••_

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT

Account Code: 07 Communications

Equipment Management Plan NO SUBTASK USED
PACIFIC BELL WAREHOUSE PHONE SAN FRANCISCO IMPREST ACCOUNT 105.84

TOTAL 09-9604-0006 FOR Communications 105.84

Account Code: 41 Expendables

Equipment Management Plan NO SUBTASK USED
03/07/1998 FIELD BOOTS PAUL W. MARTIN - DAILY CITY, CA 03/07/1998 00:00 03/07/1998 OOjOO _8A°_°_

TOTAL 09-9604-0006 FOR Expendables 80.00

TOTAL FOR: 09-9604-0006 185 34

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9604-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: START HEALTH & SAFETY COORDINATION

Account Code: 26 Outside Service

Account Code: 27 Subcontractor Service

Health & Safety Plan Activities
24 09-9604-0007 ACS, INC.

Account Code: 29 Postage & Delivery

Account Code: 41 Expendables

TOTAL 09-9604-0007 FOR Computer Usage 225.01

Health & Safety Plan Activities NO SUBTASK USED
3/3/98 STMT. COPY SERVICE, SF OFC. ORBIT PRINT & COPY SERVICE, INC. _ _ 5_8.59_

TOTAL 09-9604-0007 FOR Outside Service 58.59

NO SUBTASK USED
78_6.7_1_

TOTAL 09-9604-0007 FOR Subcontractor Service 786.71

Health & Safety Plan Activities NO SUBTASK USED
443999741/803275184916 FEDERAL EXPRESS CORPORATION 7.90
445464106/600604623370 SHIPPING CHARGES FEDERAL EXPRESS CORPORATION 21.55
443999737/005020827151 FEDERAL EXPRESS CORPORATION 12_4.7_5_

TOTAL 09-9604-0007 FOR Postage & Delivery 154.20

ide: 30 Professional Development

Health & Safety Plan Activities NO SUBTASK USED
AMERICAN RED CROSS CPR ADMIN FEE SAN FRANCISCO IMPREST ACCOUNT 112.00
AMERICAN RED CROSS MANNAQUINN RENTAL FOR CPR SAN FRANCISCO IMPREST ACCOUNT __ 87.31 _

TOTAL 09-9604-0007 FOR Professional Development 199.31

Health & Safety Plan Activities NO SUBTASK USED
02/24/1998 UVINVISABLE INK CARL PALLADINO - SAN FRANCISCO, CA 02/24/199800:0002/24/199800:00 16.50
02/24/1998 6" UV LIGHT CARL PALLADINO - SAN FRANCISCO, CA 02/24/199800:0002/24/199800:00 19.95
02/25/1998 DECONTAMINATION POOLS CARL PALLADINO - SAN FRANCISCO, CA 03/04/1998 00:00 03/04/1998 OOjO_0_ 19.45_

TOTAL 09-9604-0007 FOR Expendables 55.90

Health & Safety Plan Activities NO SUBTASK USED
#F3352698 LEASED ER VEHICLES GENERAL SERVICES ADMINISTRATION 3.18

TOTAL 09-9604-0007 FOR Travel 3.18

TOTAL FOR: 09-9604-0007 1,482.90

Account Code: 43 Travel

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9604-0008

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

General Project Management
24 09-9604-0008 AGS, INC.

Site Name/Task Desc: START COMPUTER SUPPORT

TOTAL 09-9604-0008

NO SUBTASK USED

TOTAL 09-9604-0008

FOR Computer Usage

FOR Subcontractor Service

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
#442513275/421063515835 SHIPPING CHARGES,1/27/98,ASSO.MEGA SUB SYS.INC.,IRWINDALE,CA.-SF OFC.(CHADWICK FEDERAL
EXPRESS CORPORATION
#£9538664 SHIPPING CHARGES,2/19/98,SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS

947.78

23p.26_

230.26

50.25

TOTAL 09-9604-0008 FOR Postage & Delivery

TOTAL FOR: 09-9604-0008

56.95

1,234.99

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9605-0006 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

Account Code: 07 Communications

Contingency Planning NO SUBTASK USED
MCI64214292 (12/97-1/98) B/D LOS ANGELES LONG DISTANCE B/D, 12/15/97-1/14/98 1_0.2_5_

TOTAL 09-9605-0006 FOR Communications 10.25

TOTAL FOR: 09-9605-0006 10.25

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9605-0008 Site Name/Task Desc: T.A.L.E S. DATABASE

Account Code: 06 Computer Usage

TOTAL 09-9605-0008 FOR Computer Usage 6.33

TOTAL FOR: 09-9605-0008 5 33

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher:

Date:

28

4/22/1998

TDD Number: 09-9606-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9606-0001 FOR Computer Usage

Account Code: 26 Outside Service

Public Participation Support NO SUBTASK USED
3/3/98 STMT. COPY SERFICE, SF OFC. ORBIT PRINT & COPY SERVICE, INC.
DIGITAL EDGE PRESENTATION GRAPHICS SAN FRANCISCO IMPREST ACCOUNT
EXCEL TRANSLATIONS INC. TRANSLATION SERVICES - MCFARLAND SAN FRANCISCO IMPREST ACCOUNT
BPS REPROGRAPHIC SERVICES PRESENTATION GRAPHICS OUTPUT SAN FRANCISCO IMPREST ACCOUNT
2/18/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
KRISHNA DIGITAL IMAGING LINOTRONIC OUTPUT SAN FRANCISCO IMPREST ACCOUNT
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9606-0001 FOR Outside Service

Account Code: 29 Postage & Delivery

Public Participation Support NO SUBTASK USED
QUICKSILVER DELIVERY DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT
QUICKSILVER DELIVERY DELIVERY SAN FRANCISCO IMPREST ACCOUNT
#F5026615 SHIPPING CHARGES, 3/11/98.SF OFC.-MCFARLAND PUBLIC LIBRARY.MCFARLAND, CA. AIRBORNE EXPRESS
#F5026615 SHIPPING CHARGES,3/11/98,SF OFC.-BEAK MEMORIAL LIBRARY.BAKERSFIELD, CA. AIRBORNE EXPRESS
QUICKSILVER DELIVERY DELIVERY SERV. SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9606-0001 FOR Postage & Delivery

Account Code: 32 Books & Publications

Public Participation Support NO SUBTASK USED
VIDEO MONITORING SERVICES OF A PUBLICATION - VIDEO CASSETTES SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9606-0001 FOR Books & Publications

TOTAL FOR: 09-9606-0001

46.34

6.51
393.11
125.00
74.26
75.57

138.88
73.00

886.33

26.50
23.00
14.04
14.04
53.48

131.06

378.56_

378.56

1,442.29

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9606-0002

Account Code: 06 Computer Usage

Account Code: 24 Sample Shipment

Preliminary Assessments NO SUBTASK USED
03/04/1998 ICE FOR SAMPLE PRESERVATION CARL PALLADINO - SAN FRANCISCO, CA

Site Name/Task Desc: INDIA BASIN BOATYARD SITE (DONCO FACILITY)

TOTAL 09-9606-0002 FOR Computer Usage

03/04/1998 00:00 03/04/1998 00_:0_0_

TOTAL 09-9606-0002 FOR Sample Shipment

Account Code: 41 Expendables

Preliminary Assessments NO SUBTASK USED
03/04/1998 STRESS BEVERAGES AND ICE CARL PALLADINO - SAN FRANCISCO, CA

Account Code: 43 Travel

Preliminary Assessments
03/02/1998 TOLL FEE CARL PALLADINO - SAN FRANCISCO, CA

03/04/1998 00:00 03/04/1998 OOjO_0_

TOTAL 09-9606-0002 FOR Expendables

NO SUBTASK USED
03/04/1998 00:00 03/04/1998 OOjO_0_

TOTAL 09-9606-0002 FOR Travel

TOTAL FOR: 09-9606-0002

251.10

_ J A7_

1.07

-I6.2-5.

16.25

2.00

270.42

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9607-0001 Site Name/Task Desc: REGION IX COST SUMMARY INFORMATION

Account Code: 06 Computer Usage

TOTAL 09-9607-0001 FOR Computer Usage 3.39

TOTAL FOR: 09-9607-0001 3.39

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9610-0003

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: CAMEO TRAINING PROGRAM

TOTAL 09-9610-0003 FOR Computer Usage

Training NO SUBTASK USED
MCI64214292 (12/97-1/98) B/D LOS ANGELES LONG DISTANCE B/D, 12/15/97-1/14/98
MCI64214287 (12/97-1/98) B/D SF LONG DISTANCE B/D, 12/15/97-1/14/98

TOTAL 09-9610-0003

Account Code: 41 Expendables

Training
01/26/1998 SUPPLIES - BINDER FASTNERS RANDY RANDALL - VISALIA, CA

NO SUBTASK USED

Account Code: 43 Travel

Training
01/26/1998 LODGING/Just=3 RANDY RANDALL - VISALIA, CA

01/26/1998 INCIDENTALS RANDY RANDALL - VISALIA, CA

01/27/1998 LODGING/Just=3 RANDY RANDALL - VISALIA, CA

01/27/1998 INCIDENTALS RANDY RANDALL - VISALIA, CA

01/27/1998 PHONE CALL - BUSINESS RANDY RANDALL - VISALIA, CA

01/27/1998 BUSINESS FAX TO OFFICE RANDY RANDALL - VISALIA, CA

01/28/1998 LODGING /Just=3 RANDY RANDALL - VISALIA, CA

01/28/1998 INCIDENTALS RANDY RANDALL - VISALIA, CA

01/29/1998 GASOLINE - EPA1284 RANDY RANDALL - VISALIA, CA

01/29/1998 INCIDENTALS RANDY RANDALL - VISALIA, CA

01/30/1998 GASOLINE - EPA1284 RANDY RANDALL - VISALIA, CA

01/30/1998 BRIDGE TOLL RANDY RANDALL - VISALIA, CA

Account Code: 67 Meals

Training
01/26/1998 PER DIEM RANDY RANDALL - VISALIA, CA

TOTAL 09-9610-0003

NO SUBTASK USED

TOTAL 09-9610-0003

NO SUBTASK USED

FOR Communications

01/26/1998 10:00 01/29/1998 21:00

FOR Expendables

01/26/1998 10:00 01/29/1998 21:00

01/26/1998 10:00 01/29/1998 21:00

01/26/1998 10:00 01/29/1998 21:00

01/26/1998 10:00 01/29/1998 21:00

01/26/1998 10:00 01/29/1998 21:00

01/26/1998 10:00 01/29/1998 21:00

01/26/199810:00 01/29/199821:00

01/26/1998 10:00 01/29/1998 21:00

01/26/1998 10:00 01/29/1998 21:00

01/26/1998 10:00 01/29/1998 21:00

01/26/1998 10:00 01/29/1998 21:00

01/26/1998 10:00 01/29/1998 21:00

FOR Travel

107.17

35.08
21.62

56.70

8.33

8.33

55.00

1.50

55.00

2.00

2.25

10.00

55.00

2.00

31.80

1.50

20.03

2.00

01/26/1998 10:00 01/29/199821:00

238.08

27.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number. 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date' 4/22/1998

TDD Number: 09-9610-0003 Site Name/Task Desc: CAMEO TRAINING PROGRAM

Account Code: 67 Meals

Training NO SUBTASK USED
01/27/1998 PERDIEM RANDY RANDALL - VISALIA, CA 01/26/199810:0001/29/199821:00 36.00

01/28/1998 PERDIEM RANDY RANDALL - VISALIA, CA 01/26/199810:0001/29/199821:00 36.00

01/29/1998 PERDIEM RANDY RANDALL - VISALIA, CA 01/26/199810:0001/29/199821:00 27.00

TOTAL 09-9610-0003 FOR Meals 126.00

TOTAL FOR: 09-9610-0003 536.28

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report * *• *

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9610-0005 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0005 FOR Computer Usage -16.74

Account Code: 07 Communications

Preliminary Assessments NO SUBTASK USED
MCI64214287 (12/97-1/98) B/D SF LONG DISTANCE B/D, 12/15/97-1/14/98

TOTAL 09-9610-0005 FOR Communications 7.22

TOTAL FOR: 09-9610-0005 -9.52

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9610-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0006 FOR Computer Usage

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
2/18/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
3/3/98 STMT. COPY SERVICE, SF OFC. ORBIT PRINT & COPY SERVICE, INC.

Account Code: 27 Subcontractor Service

Analytical Services
60063993 09-9610-0006 NORTH COAST LABORATORIES LTD.
60063992 09-9610-0006 NORTH COAST LABORATORIES LTD.
0032022747 09-9610-0006 QUANTERRA ENVIRONMENTAL SERVICES

TOTAL 09-9610-0006

NO SUBTASK USED

FOR Outside Service

TOTAL 09-9610-0006 FOR Subcontractor Service

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
QUICKSILVER DELIVERY DEL SERV. SAN FRANCISCO IMPREST ACCOUNT
443999741/803275185095 FEDERAL EXPRESS CORPORATION
443999741/803275184927 FEDERAL EXPRESS CORPORATION
443999741/803275184949 FEDERAL EXPRESS CORPORATION
#F3572671 SHIPPING CHARGES,3/10/98,SF OFC.-BIO VIR..BENICIA, CA. AIRBORNE EXPRESS
443999741/803275184938 FEDERAL EXPRESS CORPORATION
#F3572671 SHIPPING CHARGES,3/9/98,SF OFC.-NORTH COAST LABS.,ARCATA,CA. AIRBORNE EXPRESS
446238805/803841120865 FEDERAL EXPRESS CORPORATION
443999741/803275184950 FEDERAL EXPRESS CORPORATION

Analytical Services NO SUBTASK USED
443999741/803275185100 FEDERAL EXPRESS CORPORATION

TOTAL 09-9610-0006 FOR Postage & Delivery

TOTAL FOR: 09-9610-0006

146.05

372.16
22.33

394.49

200.00
130.00

3,125.00

3,455.00

16.98
9.25
9.75

16.95
6.64

19.45
14.04
17.20
14.90

9.25

134.41

4,129.95

*** Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9610-0007 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0007 FOR Computer Usage 3.39

TOTAL FOR: 09-9610-0007 3 39

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9610-0009 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0009 FOR Computer Usage 112.82

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
2/18/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. __________ §38.0_5_

TOTAL 09-9610-0009 FOR Outside Service 538.05

Account Code: 43 Travel

Preliminary Assessments NO SUBTASK USED
#F3352698 LEASED ER VEHICLES GENERAL SERVICES ADMINISTRATION

TOTAL 09-9610-0009 FOR Travel 126.23

TOTAL FOR: 09-9610-0009 777.10

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. $ /"}

Other Direct Cost Detail Report *• •*

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9610-0010 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0010 FOR Computer Usage 286.63

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
2/18/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 45.57
#0000106239 COLOR COPIES, SF OFC. KINKO'S 84.8_7_

TOTAL 09-9610-0010 FOR Outside Service 130.44

TOTAL FOR: 09-9610-0010 417.07

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9610-0011 Site Name/Task Desc: PEMECO INC.

Account Code: 06 Computer Usage

TOTAL 09-9610-0011 FOR Computer Usage 67.62

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
QUICKSILVER DELIVERY DELIVERY SAN FRANCISCO IMPREST ACCOUNT _3.5_0_

TOTAL 09-9610-0011 FOR Postage & Delivery 3.50

TOTAL FOR: 09-9610-0011 71.12

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. if

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9610-0012 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

Account Code: 41 Expendables

Preliminary Assessments NO SUBTASK USED
CORPORATE EXPRESS BINDERS AND SHEET LIFTERS SAN FRANCISCO IMPREST ACCOUNT

03/05/1998 WHITE SPRAY PAINT MICHELLE L. WOOD - MCFARLAND, CA

TOTAL 09-9610-0012 FOR Computer Usage

03/06/1998 05:30 03/06/1998 19:30

TOTAL 09-9610-0012 FOR Expendables

Account Code: 43 Travel

Preliminary Assessments
03/06/1998 INCIDENTALS MICHELLE L. WOOD - MCFARLAND, CA

03/11/1998 INCIDENTALS MICHELLE L. WOOD - BAKERSFIELD, CA

03/11/1998 INCIDENTALS PAUL W. MARTIN - BAKERSFIELD, CA

03/11/1998 LODGING MICHELLE L. WOOD - BAKERSFIELD, CA

03/11/1998 LODGING PAUL W. MARTIN - BAKERSFIELD, CA

03/12/1998 INCIDENTALS MICHELLE L. WOOD - BAKERSFIELD, CA

03/12/1998 LODGING MICHELLE L. WOOD - BAKERSFIELD, CA

03/12/1998 INCIDENTALS PAUL W. MARTIN - BAKERSFIELD, CA

03/12/1998 LODGING PAUL W. MARTIN - BAKERSFIELD, CA

03/13/1998 INCIDENTALS PAUL W. MARTIN - BAKERSFIELD, CA

03/13/1998 INCIDENTALS MICHELLE L. WOOD - BAKERSFIELD, CA

03/13/1998 BRIDGE TOLL PAUL W. MARTIN - BAKERSFIELD, CA

Account Code: 67 Meals

Preliminary Assessments
03/06/1998 PER DIEM MICHELLE L. WOOD - MCFARLAND, CA

03/11/1998 PER DIEM MICHELLE L. WOOD - BAKERSFIELD, CA

03/11/1998 PER DIEM PAUL W. MARTIN - BAKERSFIELD, CA

03/12/1998 PERDIEM MICHELLE L WOOD - BAKERSFIELD, CA

NO SUBTASK USED
03/06/1998 05:30 03/06/1998 19:30

03/11/1998 13:30 03/13/1998 13:00

03/11/1998 14:00 03/13/1998 15:00

03/11/1998 13:30 03/13/1998 13:00

03/11/1998 14:00 03/13/1998 15:00

03/11/1998 13:30 03/13/1998 13:00

03/11/1998 13:30 03/13/1998 13:00

03/11/1998 14:00 03/13/1998 15:00

03/11/1998 14:00 03/13/1998 15:00

03/11/1998 14:00 03/13/1998 15:00

03/11/1998 13:30 03/13/1998 13:00

03/11/1998 14:00 03/13/1998 15:00

TOTAL 09-9610-0012

NO SUBTASK USED

FOR Travel

03/06/1998 05:30 03/06/1998 19:30

03/11/1998 13:30 03/13/1998 13:00

03/11/1998 14:00 03/13/1998 15:00

03/11/1998 13:30 03/13/1998 13:00

597.15

30.39
4.28

34.67

1.50

1.50

1.50

88.48

88.48

2.00

88.48

2.00

88.48

1.50

1.50

2.00

367.42

30.00

30.00

30.00

40.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9610-0012 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 67 Meals

Preliminary Assessments NO SUBTASK USED
03/12/1998 PERDIEM PAUL W. MARTIN - BAKERSFIELD, CA 03/11/199814:0003/13/199815:00 40.00

03/13/1998 PER DIEM PAUL W. MARTIN - BAKERSFIELD, CA 03/11/199814:00 03/13/199815:00 30.00

03/13/1998 PERDIEM MICHELLE L WOOD - BAKERSFIELD, CA 03/11/199813:3003/13/199813:00 30.00

TOTAL 09-9610-0012 FOR Meals 230.00

TOTAL FOR: 09-9610-0012 1,229.24

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report -*

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9610-0013 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0013 FOR Computer Usage 3.39

TOTAL FOR: 09-9610-0013 3.39

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9610-0014 Site NamerTask Desc: FRESNO DRUM SITE

Account Code: 06 Computer Usage

TOTAL 09-9610-0014 FOR Computer Usage 6.33

TOTAL FOR: 09-9610-0014 6.33

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9610-0018

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

TOTAL 09-9610-0018 FOR Computer Usage

Emergency Response NO SUBTASK USED
MCI64214292 (12/97-1/98) B/D LOS ANGELES LONG DISTANCE B/D, 12/15/97-1/14/98

TOTAL 09-9610-0018

NO SUBTASK USED

TOTAL 09-9610-0018

NO SUBTASK USED

TOTAL 09-9610-0018

Account Code: 27 Subcontractor Service

Analytical Services
125725 09-9610-018 FORENSIC ANALYTICAL SPECIALTIES, INC.

Account Code: 29 Postage & Delivery

Emergency Response
443999752/005621236482 FEDERAL EXPRESS CORPORATION

Account Code: 41 Expendables

Emergency Response NO SUBTASK USED
FROMEX PHOTO LAB 35MM SLIDE FILM LOS ANGELES IMPREST

TOTAL 09-9610-0018

Account Code: 43 Travel

FOR Communications

FOR Subcontractor Service

FOR Postage & Delivery

FOR Expendables

Emergency Response NO SUBTASK USED
#F3352665 PER MILE CHARGE FOR GSA VEHICLE, 4 X 4 TRUCK GENERAL SERVICES ADMINISTRATION

TOTAL 09-9610-0018 FOR Travel

TOTAL FOR: 09-9610-0018

84.12

. A26.

4.26

!3A°_0_

132.00

_27,9p_

27.90

_17.03_

17.03

_24.99_

24.99

290.30

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9611-0012 Site Name/Task Desc: NEW IDRIA MERCURY MINE

Account Code: 06 Computer Usage

TOTAL 09-9611-0012 FOR Computer Usage 243.47

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
2/18/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 2_0.4_6_

TOTAL 09-9611-0012 FOR Outside Service 20.46

TOTAL FOR: 09-9611-0012 263.93

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9611-0016

Account Code: 06 Computer Usage

Site Name/Task Desc: DC METALS

TOTAL 09-9611-0016

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
3/3/98 STMT. COPY SERVICE, SF OFC. ORBIT PRINT & COPY SERVICE, INC.

TOTAL 09-9611-0016

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
02/18/1998 PARKING TO P/U EQUIPMENT CYNTHIA A.MCLEOD - SAN FRANCISCO, CA
02/18/1998 POV: 25 MILES OFFICE/SITE/HO CYNTHIA A.MCLEOD - SAN FRANCISCO, CA
02/19/1998 PARKING TO RETURN EQUIPMENT CYNTHIA A.MCLEOD - SAN FRANCISCO, CA
02/19/1998 POV: 50 MILES LABORATORY/OFF CYNTHIA A.MCLEOD - SAN FRANCISCO, CA

TOTAL 09-9611-0016

FOR Computer Usage

FOR Outside Service

02/18/1998 00:00 02/18/1998 00:00
02/18/1998 00:00 02/18/1998 00:00
02/18/1998 00:00 02/18/1998 00:00
02/18/1998 00:00 02/18/1998 00:00

8.20

1267_6_

126.76

12.00
7.75

10.00
15.50

FOR Travel 45.25

TOTAL FOR: 09-9611 -0016 180.21

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9612-0001

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Name/Task Desc: TRUCKEE RIVER HAZMAT PLAN

TOTAL 09-9612-0001 FOR Computer Usage

Emergency Response NO SUBTASK USED
3/3/98 STMT. COPY SERVICE, SF OFC. ORBIT PRINT & COPY SERVICE, INC.

TOTAL 09-9612-0001 FOR Outside Service

Account Code: 29 Postage & Delivery

Emergency Response NO SUBTASK USED
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9612-0001 FOR Postage & Delivery

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
#F3352698 LEASED ER VEHICLES GENERAL SERVICES ADMINISTRATION

TOTAL 09-9612-0001 FOR Travel

TOTAL FOR: 09-9612-0001

91.64

12_6V7_6_

126.76

.3_2_

.32

32.51

251.23

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9612-0002 Site Name/Task Desc: QUALITY PRINTED CIRCUITS

Account Code: 06 Computer Usage

TOTAL 09-9612-0002 FOR Computer Usage 11.00

Account Code: 29 Postage & Delivery

Public Participation Support NO SUBTASK USED
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT 6.04

TOTAL 09-9612-0002 FOR Postage & Delivery 6.04

TOTAL FOR: 09-9612-0002 17.04

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9612-0011

Account Code: 06 Computer Usage

Site Name/Task Desc: QUALITY PRINTED CIRCUITS

Account Code: 07 Communications

TOTAL 09-9612-0011

Preliminary Assessments NO SUBTASK USED
MCI64214287 (12/97-1/98) B/D SF LONG DISTANCE B/D, 12/15/97-1/14/98

TOTAL 09-9612-0011

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
2/18/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
3/3/98 STMT. COPY SERVICE, SF OFC. ORBIT PRINT & COPY SERVICE, INC.
PHOTO EXPRESS PHOTOS SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9612-0011

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
QUICKSILVER DELIVERY DEL SERV. SAN FRANCISCO IMPREST ACCOUNT
QUICKSILVER DELIVERY DELIVERY SAN FRANCISCO IMPREST ACCOUNT

FOR Computer Usage

FOR Communications

FOR Outside Service

TOTAL 09-9612-0011 FOR Postage & Delivery

TOTAL FOR: 09-9612-0011

469.67

2.06

131.77
65.42

147.00

344.19

31.48
23.69

55.17

871.09

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher. 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9612-0012 Site Name/Task Desc: SITE SCREENING TRAINING - HI DOH

Account Code: 06 Computer Usage

TOTAL 09-9612-0012 FOR Computer Usage 30.24

TOTAL FOR: 09-9612-0012 30.24

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9701-0009 Site Name/Task Desc: PALOS VERDES SHELF.

Account Code: 06 Computer Usage

TOTAL 09-9701-0009 FOR Computer Usage 6.06

TOTAL FOR: 09-9701-0009 6.06

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9702-0001 Site Name/Task Desc: LAB-PACK RESEARCH NEW TECHNOLOGY

Account Code: 06 Computer Usage

TOTAL 09-9702-0001 FOR Computer Usage 8.26

TOTAL FOR: 09-9702-0001 g.26

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9702-0002 Site Name/Task Desc: TOSCO REFINERY

Account Code: 06 Computer Usage

TOTAL 09-9702-0002 FOR Computer Usage 5.50

TOTAL FOR: 09-9702-0002 5.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9702-0008 Site Name/Task Desc: MI-WUK RANCHERIA DRUG LAB SITE

Account Code: 06 Computer Usage

TOTAL 09-9702-0008 FOR Computer Usage 4.59

TOTAL FOR: 09-9702-0008 4.59

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9702-0009 Site Name/Task Desc: TORRES-MARTINEZ DRUG LAB SITE

Account Code: 06 Computer Usage

TOTAL 09-9702-0009 FOR Computer Usage .41

Account Code: 56 Lab Analysis

Analytical Services NO SUBTASK USED
COR 9410 JN02 E&E LAB SALES CORRECT 4/12/97 E&E LAB SALES 27A°_°_

TOTAL 09-9702-0009 FOR Lab Analysis 270.00

TOTAL FOR: 09-9702-0009 270.41

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report :' *• •"

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9703-0008 Site Name/Task Desc: LAWRENCE BERKELEY LAB - FFR

Account Code: 06 Computer Usage

TOTAL 09-9703-0008 FOR Computer Usage 17.15

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
QUICKSILVER DELIVERY DELIVERY SAN FRANCISCO IMPREST ACCOUNT ___________ _3^5_0_

TOTAL 09-9703-0008 FOR Postage & Delivery 3.50

TOTAL FOR: 09-9703-0008 20.65

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9704-0005 Site Name/Task Desc: PALAU CHEMICAL

Account Code: 06 Computer Usage

TOTAL 09-9704-0005 FOR Computer Usage 75.32

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
FROMEX PHOTO LAB 35MM SLIDE FILM LOS ANGELES IMPREST 17.02

TOTAL 09-9704-0005 FOR Expendables 17.02

TOTAL FOR: 09-9704-0005 92.34

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9704-0007 Site Name/Task Desc: SULFUR CREEK GEOTHERMAL

Account Code: 50 Other Rental Costs

Removal Support (PRP/State) NO SUBTASK USED
ENVIRO SERVICES AND REPAIR WEATHER MONITOR RENTAL SAN FRANCISCO IMPREST ACCOUNT 441.50

TOTAL 09-9704-0007 FOR Other Rental Costs 441.50

TOTAL FOR: 09-9704-0007 441.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9705-0003

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Environmental/Ecological Evaluations
58112 09-9705-003 NINYO & MOORE

Site Name/Task Desc: ARCADIA MTBE SITE

TOTAL 09-9705-0003

NO SUBTASK USED

FOR Computer Usage 4.46

TOTAL 09-9705-0003 FOR Subcontractor Service

TOTAL FOR: 09-9705-0003

601.07

605.53

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9705-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: CHARNOCK MTBE SITE

TOTAL 09-9705-0004 FOR Computer Usage

Account Code: 07 Communications

Environmental/Ecological Evaluations NO SUBTASK USED
NETWORKMCI CONF. CALLING CONF. CALLING SET-UP (327 MIN.) 12/23/97 LOS ANGELES IMPREST
MCI64214292 (12/97-1/98) B/D LOS ANGELES LONG DISTANCE B/D, 12/15/97-1/14/98

Account Code: 27 Subcontractor Service
Analytical Services

89865-A 09-9705-0004 DELMAR ANALYTICAL
88621 09-9705-0004 DELMAR ANALYTICAL

Environmental/Ecological Evaluations
58111 09-9705-0004 NINYO& MOORE
SERVICES 09-9705-0004 DEATECH CONSULTING CO.

Account Code: 29 Postage & Delivery

TOTAL 09-9705-0004 FOR Communications

NO SUBTASK USED

NO SUBTASK USED

TOTAL 09-9705-0004 FOR Subcontractor Service

Environmental/Ecological Evaluations NO SUBTASK USED
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9705-0004 FOR Postage & Delivery

Account Code: 43 Travel

Environmental/Ecological Evaluations NO SUBTASK USED
#F3352665 PER MILE CHARGE FOR GSA VEHICLE, 4 X 4 TRUCK GENERAL SERVICES ADMINISTRATION
#F3352665 PER MILE CHARGE FOR GSA VEHICLE, BRONCO GENERAL SERVICES ADMINISTRATION

TOTAL 09-9705-0004 FOR Travel

TOTAL FOR: 09-9705-0004

451.92

203.85
19.96

223.81

42.00
42.00

11,567.79
13,129.49

24,781.28

.87
3.64

4.51

17.64
161.92

179.56

25,641.08

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/199* Date- 4/22/1998

TDD Number: 09-9705-0007 Site Name/Task Desc: FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

Account Code: 06 Computer Usage

TOTAL 09-9705-0007 FOR Computer Usage 113.34

TOTAL FOR: 09-9705-0007 113.34

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. •
Other Direct Cost Detail Report *• <•*

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9705-0012 Site Name/Task Desc: HASSAYAMPA - LYNX CREEK FFR

Account Code: 32 Books & Publications

Site Discovery Programs NO SUBTASK USED
US GEOLOGICAL SURVEY TOPO MAPS SAN FRANCISCO IMPREST ACCOUNT 35.50

TOTAL 09-9705-0012 FOR Books & Publications 35.50

TOTAL FOR: 09-9705-0012 35 50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9705-0013 Site Name/Task Desc: DTSC DOCUMENT REVIEWS #1

Account Code: 29 Postage & Delivery

General Technical Support NO SUBTASK USED
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT 6.52

TOTAL 09-9705-0013 FOR Postage & Delivery 6.52

TOTAL FOR: 09-9705-0013 6.52

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9706-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: PEMECO INC.

Account Code: 07 Communications

Account Code: 27 Subcontractor Service

Analytical Services
DL-116976 09-9706-0003 INTERTEK TESTING SERVICES
DL-116885 09-9706-0003 INTERTEK TESTING SERVICES

Account Code: 29 Postage & Delivery

TOTAL 09-9706-0003 FOR Computer Usage 142.96

Removal Support (PRP/State) NO SUBTASK USED
MCI64214292 (12/97-1/98) B/D LOS ANGELES LONG DISTANCE B/D, 12/15/97-1/14/98 2_1.8_2_

TOTAL 09-9706-0003 FOR Communications 21.82

NO SUBTASK USED
3,175.00
2,145.pp_

TOTAL 09-9706-0003 FOR Subcontractor Service 5,320.00

Removal Support (PRP/State) NO SUBTASK USED
443999741/803275184880 FEDERAL EXPRESS CORPORATION 30.20
#£9538664 SHIPPING CHARGES,2/17/98,LB OFC.-SF OFC. AIRBORNE EXPRESS 7.70
#F3572671 SHIPPING CHARGES,3/10/98,SF OFC.-TRUST FOR PUBLIC LAND.LOS ANGELES.CA. AIRBORNE EXPRESS 1_4104_

TOTAL 09-9706-0003 FOR Postage & Delivery 51.94

Removal Support (PRP/State) NO SUBTASK USED
BEN MEADOWS COMPANY, INC. ALUMINUM TAG W/WIRE LOS ANGELES IMPREST 35.69
BEN MEADOWS COMPANY, INC. ALUMINUM TAGS LOS ANGELES IMPREST 1_0.66_

TOTAL 09-9706-0003 FOR Expendables 46.35

Removal Support /PRP/State) NO SUBTASK USED
#F3352665 PER MILE CHARGE FOR GSA VEHICLE, 4 X 4 TRUCK GENERAL SERVICES ADMINISTRATION 55.86
#F3352665 PER MILE CHARGE FOR GSA VEHICLE, BRONCO GENERAL SERVICES ADMINISTRATION 17.28

02/18/1998 00:00 02/18/1998 00:00 2.00
02/18/1998 00:00 02/18/1998 OOjO_0_ _8;0_0_

TOTAL 09-9706-0003 FOR Travel 83.14

Removal Support (PRP/State) NO SUBTASK USED
#81895412.001 NITRILE GLOVES IPCO SAFETY 22.12
#81895412.001 COVERALL DISPOSABLE TYVEK, W/HOOD IPCO SAFETY 95.37

TOTAL 09-9706-0003 FOR Protective Clothing 117.49

TOTAL FOR: 09-9706-0003 5,783.70

Account Code: 41 Expendables

Account Code: 43 Travel

02/18/1998 BRIDGE TOLL RANDY RANDALL - OAKLAND, CA
02/18/1998 PARKING - EPA1284 RANDY RANDALL - OAKLAND, CA

Account Code: 59 Protective Clothing

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9706-0005 Site Name/Task Desc: LEVIATHAN MINE

Account Code: 06 Computer Usage

TOTAL 09-9706-0005 FOR Computer Usage 1.59

TOTAL FOR: 09-9706-0005 1.59

Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9706-0006 Site Name/Task Desc: PHYTOREMEDIATION TECHNOLOGY EVALUATION

Account Code: 06 Computer Usage

TOTAL 09-9706-0006 FOR Computer Usage 9.21

TOTAL FOR: 09-9706-0006 9.21

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9706-0008 Site Name/Task Desc: ALCO PACIFIC LEAD BATTERY SITE

Account Code: 41 Expendables

Emergency Response NO SUBTASK USED
FROMEX PHOTO LAB 35MM SLIDE FILM LOS ANGELES IMPREST 17.03

TOTAL 09-9706-0008 FOR Expendables 17.03

TOTAL FOR: 09-9706-0008 17.03

*** Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number-

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9706-0011

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
24 09-9706-0011 AGS, INC.

Site Name/Task Desc: FRESNO DRUM SITE

TOTAL 09-9706-0011

NO SUBTASK USED

FOR Computer Usage 44.19

TOTAL 09-9706-0011 FOR Subcontractor Service

TOTAL FOR: 09-9706-0011

1,189.66

1,233.85

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. C £*}

Other Direct Cost Detail Report *•"tjt

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9706-0012 Site Name/Task Desc: SAN GABRIEL VALLEY - PUENTE VALLEY

Account Code: 06 Computer Usage

TOTAL 09-9706-0012 FOR Computer Usage 358.56

Account Code: 26 Outside Service

Enforcement - General NO SUBTASK USED
2/18/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 96.24

TOTAL 09-9706-0012 FOR Outside Service 96.24

Account Code: 27 Subcontractor Service

Enforcement - General NO SUBTASK USED
24 09-9706-0012 ACS, INC. ?.43_6..8_8_

TOTAL 09-9706-0012 FOR Subcontractor Service 2,436.88

TOTAL FOR: 09-9706-0012 2,891.68

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9706-0013 Site Name/Task Desc: PEMECO INC.

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
QUICKSILVER DELIVERY DELIVERY SAN FRANCISCO IMPREST ACCOUNT 3.50

TOTAL 09-9706-0013 FOR Postage & Delivery 3.50

TOTAL FOR: 09-9706-0013 3 50

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W6-0010

03/28/1998

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9706-0014

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

TOTAL 09-9706-0014 FOR Computer Usage

Account Code: 07 Communications
General Project Management NO SUBTASK USED

#10547925 CELLULAR PHONE SERVICE.LA.OFC. L.A. CELLULAR
#10547925 CELLULAR PHONE SERVICE.L.A.OFC. L.A. CELLULAR
#415 981-2811 206 N 1158 SF LOCAL LONG DISTANCE CHARGES,2/23/98 PACIFIC BELL
GTE CALIFORNIA MONTHLY FEE LOS ANGELES IMPREST
GTE CALIFORNIA MONTHLY FEE LOS ANGELES IMPREST
SKYTEL PAGER SAN FRANCISCO IMPREST ACCOUNT
MCI64214287 (12/97-1/98) B/D SF LONG DISTANCE B/D, 12/15/97-1/14/98
MCI64214292 (12/97-1/98) B/D LOS ANGELES LONG DISTANCE B/D, 12/15/97-1/14/98

TOTAL 09-9706-0014 FOR Communications

Account Code: 15 Recruitment Expense

General Project Management
#98054 DISPLAY AD,ENVIR.PROF.,3/1/98, SF OFC. MEDIA PROS

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Recruitment Expense

Account Code: 17 Insurance

General Project Management NO SUBTASK USED
111732MMS,POL#RTS456095, #9 COMM.AUTO RENEWAL.111732MMS, PMT.#9, SF OFC. S.H. GOW & COMPANY, INC.
111732MMS,POL#RTS456095, #9 COMM.AUTO RENEWAL,111732MMS,PMT.#9, LOS ANGELES OFC. S.H. GOW & COMPANY, INC.

2,625.95

39.45
40.23

506.35
119.63

17.96
36.34

264.40
101.74

1,126.10

_ 70_8.4_0_

708.40

835.00
334.00

TOTAL 09-9706-0014 FOR Insurance

Account Code: 26 Outside Service

General Project Management NO SUBTASK USED
3/3/98 STMT. COPY SERVICE.SF OFC. ORBIT PRINT & COPY SERVICE, INC.
2/18/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

1,169.00

553.10
718.79

TOTAL 09-9706-0014 FOR Outside Service

Account Code: 27 Subcontractor Service

General Project Management
24 09-9706-0014 ACS, INC.

Account Code: 29 Postage & Delivery

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Subcontractor Service

General Project Management NO SUBTASK USED
#F5026615 SHIPPING CHARGES,3/13/98,SF OFC.-SEA.OFC. AIRBORNE EXPRESS
QUICKSILVER DELIVERY DELIVERY SAN FRANCISCO IMPREST ACCOUNT
446238807/005610030871 FEDERAL EXPRESS CORPORATION
#£9538664 SHIPPING CHARGES,2/23/98,SF OFC.-SPEC.TECH.PUBLISHERS,BLAINE,WA. AIRBORNE EXPRESS
#£9538664 SHIPPING CHARGES,2/18/98,SF OFC.-NINYO & MOORE,IRVINE, CA. AIRBORNE EXPRESS

1,271.89

. _5Jj.5_6_

57.56

14.04
26.69
7.35
6.70

22.57

*** Confidential Business Information • Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9706-0014

Account Code: 29 Postage & Delivery

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management NO SUBTASK USED
#F1984393 SHIPPING CHARGES,2/24/98,L.B.OFC.-SF OFC. AIRBORNE EXPRESS
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT
QUICKSILVER DELIVERY DEL SERV. SAN FRANCISCO IMPREST ACCOUNT
443999741/800679467518 FEDERAL EXPRESS CORPORATION
QUICKSILVER DELIVERY DEL SERV. SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9706-0014 FOR Postage & Delivery

Account Code: 32 Books & Publications

General Project Management NO SUBTASK USED
ENVIRO CONCEPTS, INC. PUBLICATION ER RESOURCE BOOK SAN FRANCISCO IMPREST ACCOUNT

Account Code: 38 Copy Costs

General Project Management

TOTAL 09-9706-0014

NO SUBTASK USED

FOR Books & Publications

TOTAL 09-9706-0014 FOR Copy Costs

Account Code: 41 Expendables

03/09/1998
03/09/1998

General Project Management NO SUBTASK USED
#PR45597 {100} CHEMISTRY NOTEBOOKS ONE TIME VENDOR
AIRTOUCH PAGING PAGER REPLACEMENT PROGRAM LOS ANGELES IMPREST
AIRTOUCH PAGING MONTHLY PAGER REGIONAL SERVICE LOS ANGELES IMPREST
OFFICE SUPPLIES THOMPSON CHAMBERS - SAN FRANCISCO, CA
OFFICE SUPPLIES THOMPSON CHAMBERS - SAN FRANCISCO, CA

03/09/1998 00:00 03/09/1998 00:00
03/09/1998 00:00 03/09/1998 00:00

TOTAL 09-9706-0014 FOR Expendables

Account Code: 50 Other Rental Costs

General Project Management NO SUBTASK USED
EXP D70415.KSW PROP.,2/9/98 EXP DO#70415,KSW PROPERTIES.MAR'98 RENT.2/9/98

TOTAL 09-9706-0014 FOR Other Rental Costs

TOTAL FOR: 09-9706-0014

21.60
153.74

3.50
50.85
3.50

310.54

12_0.64_

120.64

607,56
159.83

-129.27
339.63

7.62
3.75

1,095.72

2,084.84

648.83
6.45

50.85
16.28
17.36

739.77

._2,62_6.2p_

2,626.20

12,840.89

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9706-0015

Account Code: 06 Computer Usage

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

TOTAL 09-9706-0015 FOR Computer Usage

Account Code: 07 Communications

Equipment Management Plan NO SUBTASK USED
PERSONAL CELLULAR SERVICES INC CELL PHONE SAN FRANCISCO IMPREST ACCOUNT
PACIFIC BELL LINE AT WAREHOUSE SAN FRANCISCO IMPREST ACCOUNT
MCI64214292 (12/97-1/98) B/D LOS ANGELES LONG DISTANCE B/D, 12/15/97-1/14/98

TOTAL 09-9706-0015 FOR Communications

Account Code: 27 Subcontractor Service

Equipment Management Plan
24 09-9706-0015 ACS, INC.

Account Code: 29 Postage & Delivery

NO SUBTASK USED

TOTAL 09-9706-0015 FOR Subcontractor Service

Equipment Management Plan NO SUBTASK USED
#F502661 5 SHIPPING CHARGES,3/1 1/98.SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS
444720226/005621236526 FEDERAL EXPRESS CORPORATION
444720226/005621236493 FEDERAL EXPRESS CORPORATION
#£9538664 SHIPPING CHARGES,2/19/98,SF OFC.-MSA, SIMI VALLEY, CA. AIRBORNE EXPRESS
#£9538664 SHIPPING CHARGES,2/19/98,SF OFC.-MSA, SIMI VALLEY, CA. AIRBORNE EXPRESS
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT
4454641 1 5/001 54921 1 355* FEDERAL EXPRESS CORPORATION
4454641 1 5/001 54921 1 355* FEDERAL EXPRESS CORPORATION
445464115/005621236504 FEDERAL EXPRESS CORPORATION

TOTAL 09-9706-0015 FOR Postage & Delivery

Account Code: 32 Books & Publications

Equipment Management Plan NO SUBTASK USED
TEMPE POLICE RECORDS COPY OF POLICE REPORT SAN FRANCISCO IMPREST ACCOUNT
LABELMASTER IATA 39TH EDITION DGR BOOK LOS ANGELES IMPREST

Account Code: 37 Repairs & Maintenance

Equipment Management Plan
HAZCO MFC REPAIR SAN FRANCISCO IMPREST ACCOUNT

Account Code: 41 Expendables

TOTAL 09-9706-0015

NO SUBTASK USED

FOR Books & Publications

TOTAL 09-9706-0015 FOR Repairs & Maintenance

Equipment Management Plan NO SUBTASK USED
#03/22377/8 ELECTROCHEM SENSOR MINE SAFETY APPLIANCE COMPANY
#03/22377/8 SENSOR KIT MINE SAFETY APPLIANCE COMPANY
#03/22377/8 MICROGARD SENSOR MINE SAFETY APPLIANCE COMPANY
MSA HOSE ASSEMBLY, CATRIDGE ADAPTER SAN FRANCISCO IMPREST ACCOUNT
PRAXAIR GAS CYLINDER SAN FRANCISCO IMPREST ACCOUNT

*** Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number.

Month Ending:

68-W6-0010

03/28/1998

Voucher:

Date:

28

4/22/1998

TDD Number: 09-9706-0015

Account Code: 41 Expendables

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

11/17/1998

Equipment Management Plan NO SUBTASK USED
#02/22395/8 HEAD HARNESS MINE SAFETY APPLIANCE COMPANY
#02/22395/8 ULTRALIFE APR-SM. MINE SAFETY APPLIANCE COMPANY
#02/22395/8 CARTRIDGE ADAPTERS MINE SAFETY APPLIANCE COMPANY
#02/22395/8 NOSECAPS MINE SAFETY APPLIANCE COMPANY
#02/22395/8 FACEPIECE-MEDIUM MINE SAFETY APPLIANCE COMPANY
#81895412.001 (2) FLASHLIGHTS IPCO SAFETY
#51895412.001 GLOVES.DOTTED CANVAS KNIT WRIST IPCO SAFETY
#81895412.001 EARPLUG.FOAM, W/CORD MAX-LITE IPCO SAFETY
#9800990 TEDLAR BAGS (PKG 10) 1 LTR SKC-WEST, INC.
#9800990 DT HYDROCYNC ACID DETECTOR TUBES SKC-WEST, INC.
#9800990 SULFURIC ACID DETECTOR TUBES SKC-WEST, INC.
#9800990 LT DT HCL TUBES SKC-WEST, INC.
#9800990 LTDTHYDCYNC ACID TUBES SKC-WEST, INC.
#02/24939/8 (3)FCPC ASSY.,PD,MD,HYCAR,GRY MINE SAFETY APPLIANCE COMPANY
MSA BREATHING TUBE ASSEMBLY SAN FRANCISCO IMPREST ACCOUNT
PRAXAIR CYLINDER GASES SAN FRANCISCO IMPREST ACCOUNT
PHOTO EXPRESS FILM SAN FRANCISCO IMPREST ACCOUNT
#03/22377/8 CALIB GAS CYLINDER MINE SAFETY APPLIANCE COMPANY
WORK BOOTS (ALLOWABLE) ROBERT L. WISE - LONG BEACH, CA 11/17/199800:00 11/17/199800:00

TOTAL 09-9706-0015 FOR Expendables

Account Code: 43 Travel

Equipment Management Plan NO SUBTASK USED
#F3352698 LEASED ER VEHICLES GENERAL SERVICES ADMINISTRATION
#F3352665 MONTHLY LEASE OF GSA VEH-BRONCO GENERAL SERVICES ADMINISTRATION
#F3352665 PER MILE CHARGE FOR GSA VEHICLE, 4 X 4 TRUCK GENERAL SERVICES ADMINISTRATION
#F3352665 PER MILE CHARGE FOR GSA VEHICLE, BRONCO GENERAL SERVICES ADMINISTRATION
#F3352665 MONTHLY LEASE OF GSA VEHICLE-4 X 4 TRUCK GENERAL SERVICES ADMINISTRATION

02/03/1998 OIL CHANGE.WIPERS & AIR FILTER ROBIN R. CLEMENS - SAN FRANCISCO, CA 02/03/1998 00:00 02/03/1998 00:00

TOTAL 09-9706-0015 FOR Travel

Account Code: 50 Other Rental Costs

Equipment Management Plan NO SUBTASK USED
EXP D70402.BAY 511,2/9/98 EXP DO#70402,BAY 511 CORP.LA STORAGE,2/9/98,MAR'98 RENT

Account Code: 59 Protective Clothing

Equipment Management Plan
#81895412.001 NITRILE GLOVES IPCO SAFETY
#31895412.001 COVERALL DISPOSABLE, TYVEK, W/HOOD IPCO SAFETY

TOTAL 09-9706-0015

NO SUBTASK USED

FOR Other Rental Costs

TOTAL 09-9706-0015 FOR Protective Clothing

Account Code: 70 Contract Owned Vehicle Repair

Equipment Management Plan NO SUBTASK USED
EXP D70407,CITYPARK,2/9/98 EXP DO70407,CITYPARK,2/9/98,MAR'98 RENT
EXP D70399.AMPCO PRKG.,2/9/98 EXP DO70399.AMPCO PRKG.,2/9/98,MAR'98 RENT

50.01
214.18
20.06
64.60

319.36
13.27
16.59
16.59
96.13
47.74
73.02
73.02
73.02

955.48
241.79

15.30
147.90
41.61
80.00

4,11608

2,200.78
450.00

1.05
59.20

524.00
56.98

3,292.01

250.00

44.24
95.37

139.61

1,160.00
640.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9706-0015 Site Name/Task Desc: START EQUIPMENT MANAGEMENT

Account Code: 70 Contract Owned Vehicle Repair

Equipment Management Plan NO SUBTASK USED
AMPCO SYSTEM PARKING PARKING FOR START RESPONSE VEHICLES LOS ANGELES IMPREST 165.00

TOTAL 09-9706-0015 FOR Contract Owned Vehicle Repair 1,965.00

TOTAL FOR: 09-9706-0015 12,455.35

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report *• r*
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number.

Month Ending-

68-W6-0010

03/28/1998

Voucher- 28

Date- 4/22/1998

TDD Number: 09-9707-0006 Site Name/Task Desc: EAGLE 1 MILL SITE

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 1_0.5p_

TOTAL 09-9707-0006 FOR Outside Service 10.50

TOTAL FOR: 09-9707-0006 10.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. C

Other Direct Cost Detail Report *•J

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9708-0004 Site Name/Task Desc: LAVA CAP MINE

Account Code: 06 Computer Usage

TOTAL 09-9708-0004 FOR Computer Usage 70.55

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
3/3/98 STMT. COPY SERVICE, SF OFC. ORBIT PRINT & COPY SERVICE, INC. 2_9.21

TOTAL 09-9708-0004 FOR Outside Service 29.21

TOTAL FOR: 09-9708-0004 99.75

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9708-0006 Site Name/Task Desc: OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

Account Code: 06 Computer Usage

TOTAL 09-9708-0006 FOR Computer Usage 211.30

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
QUICKSILVER DELIVERY DELIVERY SAN FRANCISCO IMPREST ACCOUNT 4.50

TOTAL 09-9708-0006 FOR Postage & Delivery 4.50

TOTAL FOR: 09-9708-0006 215.80

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. jfjjppj

Other Direct Cost Detail Report lL
By TDD/PAN Number

START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9708-0008 Site Name/Task Desc: PENA BLANCA WATERSHED

Account Code: 06 Computer Usage

TOTAL 09-9708-0008 FOR Computer Usage 1.11

TOTAL FOR: 09-9708-0008 1.11

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. .

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9708-0011 Site Name/Task Desc: NORTH FORK MILL SITE

Account Code: 06 Computer Usage

TOTAL 09-9708-0011 FOR Computer Usage 58.19

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
NATIONWIDE ENVIRONMETNAL TITLE HISTORICAL CHAIN OF TITLE SEARCH SAN FRANCISCO IMPREST ACCOUNT 300.00
3/3/98 STMT. COPY SERVICE, SF OFC. ORBIT PRINT & COPY SERVICE, INC. 206.31 _

TOTAL 09-9708-0011 FOR Outside Service 506.31

TOTAL FOR: 09-9708-0011 554.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9708-0013 Site Name/Task Desc: MESA PESTICIDES

Account Code: 06 Computer Usage

TOTAL 09-9708-0013 FOR Computer Usage 1.12

TOTAL FOR: 09-9708-0013 112

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9708-0018 Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT 4.78

TOTAL 09-9708-0018 FOR Postage & Delivery 4.78

TOTAL FOR: 09-9708-0018 4.73

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report '",

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9709-0001 Site Name/Task Desc: GILA RIVER INDIAN COMMUNITY TIRE FIRE

Account Code: 06 Computer Usage

TOTAL 09-9709-0001 FOR Computer Usage 80.81

Account Code: 07 Communications

Emergency Response NO SUBTASK USED
PERSONAL CELLULAR SERVICES INC CELL PHONE SAN FRANCISCO IMPREST ACCOUNT 38.15

TOTAL 09-9709-0001 FOR Communications 38.15

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
3/3/98 STMT. COPY SERVICE, SF OFC. ORBIT PRINT & COPY SERVICE, INC. _ _ _ 66.62

TOTAL 09-9709-0001 FOR Outside Service 66.62

Account Code: 29 Postage & Delivery

Emergency Response NO SUBTASK USED
#441101296/803286513028 SHIPPING CHARGES,1/19/98,SF OFC.-RAMADA INN SUITES(K.SHAEFFER),TEMPE, AZ. FEDERAL EXPRESS 32.50
CORPORATION
#F1984393 SHIPPING CHARGES,2/24/98,SF OFC.-NINYO AND MOORE.IRVINE.CA. AIRBORNE EXPRESS 12.57
445464115/001549210821* FEDERAL EXPRESS CORPORATION -60.00
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT 3.64
445464115/001549210821* FEDERAL EXPRESS CORPORATION 60.00

TOTAL 09-9709-0001 FOR Postage & Delivery 48.71

TOTAL FOR: 09-9709-0001 234.29

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. <f
K1

Other Direct Cost Detail Report \

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

Site Name/Task Desc: SYNTRUM CORP.

TOTAL 09-9709-0004 FOR Computer Usage

TDD Number: 09-9709-0004

Account Code: 06 Computer Usage

Account Code: 07 Communications

Analytical Services NO SUBTASK USED
MCI64214292 (12/97-1/98) B/D LOS ANGELES LONG DISTANCE B/D, 12/15/97-1/14/98

TOTAL 09-9709-0004

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST

TOTAL 09-9709-0004

FOR Communications

FOR Outside Service

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
FROMEX PHOTO LAB 35MM SLIDE FILM LOS ANGELES IMPREST
FROMEX PHOTO LAB 35MM SLIDE FILM LOS ANGELES IMPREST

4.88

_35.22

35.22

_9_p.93_

90.93

17.02
44.71

TOTAL 09-9709-0004 FOR Expendables

TOTAL FOR: 09-9709-0004

61.73

192.76

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9709-0005

Account Code: 06 Computer Usage

Site Name/Task Desc: BYERS BOMB SITE

TOTAL 09-9709-0005 FOR Computer Usage

Account Code: 07 Communications

Emergency Response NO SUBTASK USED
MCI64214287 (12/97-1/98) B/D SF LONG DISTANCE B/D, 12/15/97-1/14/98

TOTAL 09-9709-0005

Account Code: 26 Outside Service

FOR Communications

Emergency Response NO SUBTASK USED
3/3/98 STMT. COPY SERVICE, SF OFC. ORBIT PRINT & COPY SERVICE, INC.
FORD GRAPHICS PRESENTATION GRAPHICS OUTPUT SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9709-0005 FOR Outside Service

Account Code: 29 Postage & Delivery

Emergency Response NO SUBTASK USED
#F1984393 SHIPPING CHARGES,3/3/98,SF OFC.-HEN B LACEY ATTORNEY.PHOENIX.AZ. AIRBORNE EXPRESS
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT

Account Code: 41 Expendables

Emergency Response
PATRICK & CO. LABELS SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9709-0005

NO SUBTASK USED

TOTAL 09-9709-0005

FOR Postage & Delivery

FOR Expendables

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
#F3352698 LEASED ER VEHICLES GENERAL SERVICES ADMINISTRATION

TOTAL 09-9709-0005 FOR Travel

TOTAL FOR: 09-9709-0005

178.84

_10.45_

10.45

107.61
15.62

123.23

6.70
.55

7.25

23.91

_12.9_0_

12.90

356.58

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9709-0006 Site Name/Task Desc: LEVIATHAN MINE

Account Code: 06 Computer Usage

TOTAL 09-9709-0006 FOR Computer Usage 80.33

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
3/3/98 STMT. COPY SERVICE, SF OFC. ORBIT PRINT & COPY SERVICE, INC. 35,8_1_

TOTAL 09-9709-0006 FOR Outside Service 35.81

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
#F3352698 LEASED ER VEHICLES GENERAL SERVICES ADMINISTRATION 186.°_9_

TOTAL 09-9709-0006 FOR Travel 186.09

TOTAL FOR: 09-9709-0006 302.23

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9710-0001

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Name/Task Desc: K&L PLATING - PERMAIN

TOTAL 09-9710-0001

Emergency Response NO SUBTASK USED
PHOTO EXPRESS PHOTOS SAN FRANCISCO IMPREST ACCOUNT

Account Code: 27 Subcontractor Service

Analytical Services
568234 09-9710-0001 SEQUOIA ANALYTICAL

Account Code: 32 Books & Publications

Emergency Response
HACH MANUAL SAN FRANCISCO IMPREST ACCOUNT

Account Code: 50 Other Rental Costs

TOTAL 09-9710-0001

NO SUBTASK USED

TOTAL 09-9710-0001

NO SUBTASK USED

TOTAL 09-9710-0001

NO SUBTASK USED

FOR Computer Usage

FOR Outside Service

FOR Subcontractor Service

FOR Books & Publications

Emergency Response
HAZCO HCN MONOTOX AND GENERATOR RENTAL SAN FRANCISCO IMPREST ACCOUNT
HAZCO HCN MONOTOX RENTAL SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9710-0001 FOR Other Rental Costs

TOTAL FOR: 09-9710-0001

34.49

. -7_99_

7.99

289.80-

289.80

_25.4_3_

25.43

271.26
87.24

358.50

716.21

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. if jffj

Other Direct Cost Detail Report *• r*
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9710-0003

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: EAGLE 1 MILL SITE

TOTAL 09-9710-0003 FOR Computer Usage

Removal Support (PRP/State) NO SUBTASK USED
MCI64214287 (12/97-1/98) B/D SF LONG DISTANCE B/D, 12/15/97-1/14/98

TOTAL 09-9710-0003 FOR Communications

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
PHOTO EXPRESS PHOTOS SAN FRANCISCO IMPREST ACCOUNT
2/18/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

Account Code: 32 Books & Publications

Removal Support (PRP/State)
02/26/1998 MAPS FOR DELIVERABLES AMY L. ESTEY - MORRO BAY, CA

TOTAL 09-9710-0003 FOR Outside Service

NO SUBTASK USED
02/06/1998 11:00 02/07/1998 22:00

TOTAL 09-9710-0003 FOR Books & Publications

TOTAL FOR: 09-9710-0003

9.21

-t1-37-

11.37

22.52
145.44

167.96

7.50

7.50

196.04

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9710-0004 Site Name/Task Desc: TUOLUMNE RESERVATION DRUG LAB

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
2/18/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 38.73
PHOTO EXPRESS PHOTO PROCESSING SAN FRANCISCO IMPREST ACCOUNT 7.92

TOTAL 09-9710-0004 FOR Outside Service 46.65

TOTAL FOR: 09-9710-0004 46.65

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9710-0007 Site Name/Task Desc: LAVA CAP MINE

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
PHOTO EXPRESS PHOTOS SAN FRANCISCO IMPREST ACCOUNT 13.00

TOTAL 09-9710-0007 FOR Outside Service 13.00

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
QUICKSILVER DELIVERY DEL SERV. SAN FRANCISCO IMPREST ACCOUNT 3.50

TOTAL 09-9710-0007 FOR Postage & Delivery 3.50

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
#F3352698 LEASED ER VEHICLES GENERAL SERVICES ADMINISTRATION 59.57

TOTAL 09-9710-0007 FOR Travel 59.57

TOTAL FOR: 09-9710-0007 75.07

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9710-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: K&L PLATING - 89TH AVENUE

TOTAL 09-9710-0008 FOR Computer Usage 83.12

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
PHOTO EXPRESS PHOTOS SAN FRANCISCO IMPREST ACCOUNT 11.98
#0000106239 COLOR PHOTO SERVICES, SF OFC. KINKO'S 410.35
PHOTO EXPRESS PHOTO PROCESSING SAN FRANCISCO IMPREST ACCOUNT _5.99_

TOTAL 09-9710-0008 FOR Outside Service 428.32

Account Code: 29 Postage & Delivery

Emergency Response NO SUBTASK USED
443999741/006139819125 FEDERAL EXPRESS CORPORATION 2Z5_0_

TOTAL 09-9710-0008 FOR Postage & Delivery 22.50

Account Code: 41 Expendables

Emergency Response NO SUBTASK USED
ENVIRO SERVICES AND REPAIR TSA REAGENT, INNER AND OUTER FILL SOLN FOR ELECTRODE SAN FRANCISCO IMPREST ACCOUNT 183.37-

TOTAL 09-9710-0008 FOR Expendables 183.37

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
#F3352698 LEASED ER VEHICLES GENERAL SERVICES ADMINISTRATION 24A8.5-

TOTAL 09-9710-0008 FOR Travel 240.85

Account Code: 50 Other Rental Costs

Emergency Response NO SUBTASK USED
#5354 RENTAL OF CYANIDE SELECTIVE ELECTRODE.SF OFC. ENVIRO SERVICES & REPAIR 1,144.13
HAZCO HCN MONITOR RENTAL SAN FRANCISCO IMPREST ACCOUNT 422.40
HAZCO HCN PERSONAL MONITOR SAN FRANCISCO IMPREST ACCOUNT 244.12
HAZCO HCN MONOTOX RENTAL SAN FRANCISCO IMPREST ACCOUNT 363.48_

TOTAL 09-9710-0008 FOR Other Rental Costs 2,174.13

TOTAL FOR: 09-9710-0008 3,132.29

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report - ~ J

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9710-0010

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

General Technical Support
24 09-9710-0010 ACS, INC.

Site Name/Task Desc: R&D FOR RESPONSE RELATED INTERNET RESOURCES

TOTAL 09-9710-0010

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9710-0010 FOR Subcontractor Service

TOTAL FOR: 09-9710-0010

2.80

268.63_

268.63

271.43

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9710-0011

Account Code: 06 Computer Usage

Site Name/Task Desc: ENVIROPUR/PRC WEST, INC. (PATTERSON)

TOTAL 09-9710-0011 FOR Computer Usage

Account Code: 07 Communications

Removal Assessment NO SUBTASK USED
MCI64214287 (12/97-1/98) B/D SF LONG DISTANCE B/D, 12/15/97-1/14/98

TOTAL 09-9710-0011

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
PHOTO EXPRESS PHOTOS SAN FRANCISCO IMPREST ACCOUNT
2/18/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT

Account Code: 27 Subcontractor Service

Removal Assessment
70009229 09-9710-0011A
70009231 09-9710-0011A
70009232 09-9710-0011A
70009253 09-9710-0011A
70009235 09-9710-0011A
70009230 09-9710-0011A
70009233 09-9710-0011A
70009234 09-9710-0011A
70009246 09-9710-0011A
70009228 09-9710-0011A

PACE ANALYTICAL SERVICES, INC
PACE ANALYTICAL SERVICES, INC
PACE ANALYTICAL SERVICES, INC
PACE ANALYTICAL SERVICES, INC
PACE ANALYTICAL SERVICES, INC
PACE ANALYTICAL SERVICES, INC
PACE ANALYTICAL SERVICES, INC
PACE ANALYTICAL SERVICES, INC
PACE ANALYTICAL SERVICES, INC
PACE ANALYTICAL SERVICES, INC

TOTAL 09-9710-0011

NO SUBTASK USED

TOTAL 09-9710-0011

Account Code: 29 Postage & Delivery

Removal Assessment
443999741/803275185051

Account Code: 43 Travel

FEDERAL EXPRESS CORPORATION
NO SUBTASK USED

FOR Communications

FOR Outside Service

FOR Subcontractor Service

TOTAL 09-9710-0011 FOR Postage & Delivery

Removal Assessment NO SUBTASK USED
#F3352698 LEASED ER VEHICLES GENERAL SERVICES ADMINISTRATION

TOTAL 09-9710-0011 FOR Travel

21.81

. A°_7_

1.07

17.97
178.91

7.99

204.87

1,262.00
754.00

1,727.00
859.25

1,621.00
3,266.00
4,263.00
1,220.00

430.10
200.00

15,602.35

7J5.60,

75.60

TOTAL FOR: 09-9710-0011

127.21

16,032.91

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number. 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9710-0012 Site Name/Task Desc: LEUNG PROPERTY

Account Code: 06 Computer Usage

TOTAL 09-9710-0012 FOR Computer Usage 2.80

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
PHOTO EXPRESS PHOTOS SAN FRANCISCO IMPREST ACCOUNT 18.74
2/18/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 108.50

TOTAL 09-9710-0012 FOR Outside Service 127.24

Account Code: 27 Subcontractor Service

Removal Assessment NO SUBTASK USED
24 09-9710-0012 AGS, INC. 345.39

Analytical Services NO SUBTASK USED
DL-117085 09-9710-0012 INTERTEK TESTING SERVICES __ 220.00

TOTAL 09-9710-0012 FOR Subcontractor Service 565.39

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
#F5026615 SHIPPING CHARGES.3/12/98.LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS 5.62
#£9538664 SHIPPING CHARGES,2/20/98,SF OFC.-NINYO AND MOORE.IRVINE, CA. AIRBORNE EXPRESS 6.70

TOTAL 09-9710-0012 FOR Postage & Delivery 12.32

Account Code: 43 Travel

Removal Assessment NO SUBTASK USED
#F3352698 LEASED ER VEHICLES GENERAL SERVICES ADMINISTRATION 36.80

TOTAL 09-9710-0012 FOR Travel 36.80

TOTAL FOR: 09-9710-0012 744.55

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report !%:-•

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9711-0001 Site Name/Task Desc: CITY OF YUMA, AZ- W.RIVERFRONT DEVELOPMENT AREA

Account Code: 06 Computer Usage

TOTAL 09-9711-0001 FOR Computer Usage 301.85

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal) NO SUBTASK USED
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT 32
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT '

TOTAL 09-9711-0001 FOR Postage & Delivery 12.64

Account Code: 32 Books & Publications

Site Assessment (Non-Removal) NO SUBTASK USED
PACIFIC AERIAL SURVEYS PHOTO SEARCH AND PHOTO SAN FRANCISCO IMPREST ACCOUNT 142.24

TOTAL 09-9711-0001 FOR Books & Publications 142.24

Account Code: 43 Travel

Site Assessment (Non-Removal) NO SUBTASK USED
#F3352698 LEASED ER VEHICLES GENERAL SERVICES ADMINISTRATION .87

TOTAL 09-9711-0001 FOR Travel .87

TOTAL FOR: 09-9711-0001 457.60

*** Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9711-0002 Site Name/Task Desc: LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

Account Code: 43 Travel

Training NO SUBTASK USED
#F3352665 PER MILE CHARGE FOR GSA VEHICLE, 4 X 4 TRUCK GENERAL SERVICES ADMINISTRATION 24.1_5_

TOTAL 09-9711-0002 FOR Travel 24.15

TOTAL FOR: 09-9711-0002 24.15

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9712-0001 Site Name/Task Desc: LEVIATHAN MINE

Account Code: 06 Computer Usage

TOTAL 09-9712-0001 FOR Computer Usage 169.41

Account Code: 26 Outside Service

General Technical Support NO SUBTASK USED
2/18/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. !2A53_

TOTAL 09-9712-0001 FOR Outside Service 123.53

TOTAL FOR: 09-9712-0001 292.94

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9712-0002 Site Name/Task Desc: BHP PINTO VALLEY

Account Code: 06 Computer Usage

TOTAL 09-9712-0002 FOR Computer Usage 50.28

Account Code: 07 Communications

Emergency Response NO SUBTASK USED
MCI64214287 (12/97-1/98) B/D SF LONG DISTANCE B/D, 12/15/97-1/14/98 2.27_

TOTAL 09-9712-0002 FOR Communications 2.27

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
PHOTO EXPRESS PHOTOS SAN FRANCISCO IMPREST ACCOUNT 21.29
3/3/98 STMT. COPY SERVICE, SF OFC. ORBIT PRINT & COPY SERVICE, INC. 5.70

TOTAL 09-9712-0002 FOR Outside Service 26.99

TOTAL FOR: 09-9712-0002 79.54

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9712-0003

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Contingency Planning
#43452 COPY SERVICE, SF OFC. COPYMAT
#0000106239 COLOR PHOTO SERVICES.SF OFC. KINKO'S

Account Code: 29 Postage & Delivery

Contingency Planning

Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

TOTAL 09-9712-0003

NO SUBTASK USED

TOTAL 09-9712-0003

NO SUBTASK USED

FOR Computer Usage

FOR Outside Service

#F3572671 SHIPPING CHARGES,3/5/98,SF OFC.-ORGANIZATIONAL DYNAMICS CTR,STANFORD,CA. AIRBORNE EXPRESS

TOTAL 09-9712-0003 FOR Postage & Delivery

Account Code: 33 Temporary Help

Contingency Planning NO SUBTASK USED
STANSBURY STAFFING CONSULTANTS TEMP. HELP - BINDER ASSEMBLY SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9712-0003 FOR Temporary Help

Account Code: 41 Expendables

Contingency Planning NO SUBTASK USED
RELIABLE ZIPPER PENCIL BAGS SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9712-0003

Account Code: 43 Travel

Contingency Planning NO SUBTASK USED
#F3352698 LEASED ER VEHICLES GENERAL SERVICES ADMINISTRATION

TOTAL 09-9712-0003 FOR Travel

TOTAL FOR: 09-9712-0003

FOR Expendables

204.82

513.27
337.65

850.92

_18.0_0_

18.00

21_2.39_

212.39

116.16

_9_1 J4_

91.74

1,494.03

*** Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9712-0004

Account Code: 06 Computer Usage

Account Code: 07 Communications

Removal Support (PRP/State)

Site Name/Task Desc: BAKERSFIELD CHROME & BUMPER

TOTAL 09-9712-0004 FOR Computer Usage

NO SUBTASK USED
#10547925 CELLULAR PHONE SERVICE.L.A.OFC. L.A. CELLULAR

TOTAL 09-9712-0004

Account Code: 24 Sample Shipment

Removal Support (PRP/State) NO SUBTASK USED
03/04/1998 SAMPLE ICE (WATER) ROY DIAZ - BAKERSFIELD, CA

TOTAL 09-9712-0004

FOR Communications

03/03/1998 10:30 03/04/1998 16:00

FOR Sample Shipment

Account Code: 29 Postage & Delivery

Removal Support (PRP/State)
445464108/005610031685
445464108/004937361623

Account Code: 41 Expendables

FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION

NO SUBTASK USED

Removal Support (PRP/State)
#9800990 TEDLAR BAGS (PKG 10) 1 LTR SKC-WEST, INC.
#9800990 DT HYDROCYNC ACID DETECTOR TUBES SKC-WEST, INC.
#9800990 DTHYDROCHLOR ACID DETECTOR TUBES SKC-WEST, INC.
#9800990 SULFURICACID DETECTOR TUBES SKC-WEST, INC.
#9800990 CHROMIC ACID DETECTOR TUBES SKC-WEST, INC.

03/04/1998 LEATHER WORK GLOVES ROY DIAZ - BAKERSFIELD, CA

TOTAL 09-9712-0004 FOR Postage & Delivery

NO SUBTASK USED

03/03/1998 10:30 03/04/1998 16:00

Account Code: 43 Travel

Removal Support (PRP/State)
02/23/1998 'INCIDENTALS 3/4 ROY DIAZ - BAKERSFIELD, CA

TOTAL 09-9712-0004

NO SUBTASK USED

FOR Expendables

02/23/1998 LODGING ROY DIAZ - BAKERSFIELD, CA

02/23/1998 GASOLINE STEVEN WALDER - BAKERSFIELD, CA

02/23/1998 BUSINESS PHONE STEVEN WALDER - BAKERSFIELD, CA

02/23/1998 BUSINESS PHONE STEVEN WALDER - BAKERSFIELD, CA

02/23/1998 'INCIDENTALS STEVEN WALDER - BAKERSFIELD, CA

02/23/1998 LODGING STEVEN WALDER - BAKERSFIELD, CA

*** Confidential Business Information - Not for Release

02/23/1998 13:30 02/28/1998 19:00

02/23/1998 13:30 02/28/1998 19:00

02/23/1998 13:30 02/25/1998 19:00

02/23/1998 13:30 02/25/1998 19:00

02/23/1998 13:30 02/25/1998 19:00

02/23/1998 13:30 02/25/1998 19:00

02/23/1998 13:30 02/25/1998 19:00

122.22

!33A8-

133.58

8.37

8.37

23.85
9.75

33.60

96.13
47.74
55.02
73.02
73.02
3.70

348.63

1.50

86.24

27.49

.50

.50

1.50

86.24



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9712-0004

Account Code: 43 Travel

Removal Support (PRP/State)
02/24/1998 INCIDENTALS ROY DIAZ - BAKERSFIELD, CA

02/24/1998 LODGING ROY DIAZ - BAKERSFIELD, CA

02/24/1998 BUSINESS PHONE STEVEN WALDER - BAKERSFIELD, CA

02/24/1998 BUSINESS PHONE STEVEN WALDER - BAKERSFIELD, CA

02/24/1998 INCIDENTALS STEVEN WALDER - BAKERSFIELD, CA

02/24/1998 LODGING STEVEN WALDER - BAKERSFIELD, CA

02/25/1998 INCIDENTALS ROY DIAZ - BAKERSFIELD, CA

02/25/1998 LODGING ROY DIAZ - BAKERSFIELD, CA

02/25/1998 'INCIDENTALS STEVEN WALDER - BAKERSFIELD, CA

02/26/1998 INCIDENTALS ROY DIAZ - BAKERSFIELD, CA

02/26/1998 LODGING ROY DIAZ - BAKERSFIELD, CA

02/27/1998 INCIDENTALS ROY DIAZ - BAKERSFIELD, CA

02/27/1998 LODGING ROY DIAZ - BAKERSFIELD, CA

02/28/1998 HEADLIGHT FOR SUBURBAN ROY DIAZ - BAKERSFIELD, CA

02/28/1998 GASOLINE ROY DIAZ - BAKERSFIELD, CA

02/28/1998 INCIDENTALS 3/4 ROY DIAZ - BAKERSFIELD, CA

03/03/1998 'INCIDENTALS 3/4 STEVEN WALDER - BAKERSFIELD, CA

03/03/1998 LODGING STEVEN WALDER - BAKERSFIELD, CA

03/03/1998 BUSINESS PHONE ROY DIAZ - BAKERSFIELD, CA

03/03/1998 'INCIDENTALS 3/4 ROY DIAZ - BAKERSFIELD, CA

03/03/1998 LODGING ROY DIAZ - BAKERSFIELD, CA

03/04/1998 GASOLINE STEVEN WALDER - BAKERSFIELD, CA

03/04/1998 'INCIDENTALS 3/4 STEVEN WALDER - BAKERSFIELD, CA

03/04/1998 'INCIDENTALS 3/4 ROY DIAZ - BAKERSFIELD, CA

Site Name/Task Desc: BAKERSFIELD CHROME & BUMPER

NO SUBTASK USED
02/23/1998 13:30 02/28/1998 19:00

02/23/1998 13:30 02/28/1998 19:00

02/23/1998 13:30 02/25/1998 19:00

02/23/1998 13:30 02/25/1998 19:00

02/23/1998 13:30 02/25/1998 19:00

02/23/1998 13:30 02/25/1998 19:00

02/23/1998 13:30 02/28/1998 19:00

02/23/1998 13:30 02/28/1998 19:00

02/23/1998 13:30 02/25/1998 19:00

02/23/1998 13:30 02/28/1998 19:00

02/23/1998 13:30 02/28/1998 19:00

02/23/1998 13:30 02/28/1998 19:00

02/23/1998 13:30 02/28/1998 19:00

02/23/1998 13:30 02/28/1998 19:00

02/23/1998 13:30 02/28/1998 19:00

02/23/1998 13:30 02/28/1998 19:00

03/03/1998 09:45 03/04/1998 15:00

03/03/1998 09:45 03/04/1998 15:00

03/03/1998 10:30 03/04/1998 16:00

03/03/1998 10:30 03/04/1998 16:00

03/03/1998 10:30 03/04/1998 16:00

03/03/1998 09:45 03/04/1998 15:00

03/03/1998 09:45 03/04/1998 15:00

03/03/1998 10:30 03/04/1998 16:00

2.00

86.24

.50

.50

2.00

86.24

2.00

86.24

1.50

2.00

86.24

2.00

86.24

20.74

20.00

1.50

1.50

86.24

.50

1.50

86.24

29.62

1.50

1.50

TOTAL 09-9712-0004 FOR Travel 898.51

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F -8

Contract Number: 68-W6-0010

Month Ending: 03/28/1998

Voucher:

Date:

28

4/22/1998

TDD Number: 09-9712-0004 Site Name/Task Desc: BAKERSFIELD CHROME & BUMPER

Account Code: 59 Protective Clothing

Removal Support (PRP/State)
#81895412.001 NITRILE GLOVES IPCO SAFETY
#81895412.001 COVERAL DISPOSABLE TYVEK, W/HOOD IPCO

Account Code: 67 Meals

Removal Support (PRP/State)
02/23/1998 *PER DIEM ROY DIAZ - BAKERSFIELD, CA

02/23/1998 'PER DIEM 3/4 RATE STEVEN WALDER - BAKERSFIELD, CA

02/24/1998 PER DIEM ROY DIAZ - BAKERSFIELD, CA

02/24/1998 PERDIEM STEVEN WALDER - BAKERSFIELD, CA

02/25/1998 PER DIEM ROY DIAZ - BAKERSRELD, CA

02/25/1998 'PER DIEM 3/4 RATE STEVEN WALDER - BAKERSFIELD, CA

02/26/1998 PER DIEM ROY DIAZ - BAKERSFIELD, CA

02/27/1998 PER DIEM ROY DIAZ - BAKERSFIELD, CA

02/28/1998 'PERDIEM ROY DIAZ - BAKERSFIELD, CA

03/03/1998 'PER DIEM 3/4 STEVEN WALDER - BAKERSFIELD, CA

03/03/1998 *PER DIEM ROY DIAZ - BAKERSFIELD, CA

03/04/1998 *PER DIEM 3/4 STEVEN WALDER - BAKERSFIELD, CA

03/04/1998 'PER DIEM ROY DIAZ - BAKERSFIELD, CA

NO SUBTASK USED

SAFETY

TOTAL 09-9712-0004 FOR Protective Clothing

NO SUBTASK USED
02/23/1998 13:30 02/28/1998 19:00

02/23/1998 13:30 02/25/1998 19:00

02/23/1998 13:30 02/28/1998 19:00

02/23/1998 13:30 02/25/1998 19:00

02/23/1998 13:30 02/28/1998 19:00

02/23/1998 13:30 02/25/1998 19:00

02/23/1998 13:30 02/28/1998 19:00

02/23/1998 13:30 02/28/1998 19:00

02/23/1998 13:30 02/28/1998 19:00

03/03/1998 09:45 03/04/1998 15:00

03/03/1998 10:30 03/04/1998 16:00

03/03/1998 09:45 03/04/1998 15:00

03/03/1998 10:30 03/04/1998 16:00

TOTAL 09-9712-0004 FOR Meals

TOTAL FOR: 09-9712-0004

22.12
95.37

117.49

30.00

30.00

40.00

40.00

40.00

30.00

40.00

40.00

30.00

30.00

30,00

30.00

30.00

440.00

2,102.40

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher. 28

Date: 4/22/1998

TDD Number: 09-9712-0007 Site Name/Task Desc: START QA MANAGEMENT

Account Code: 06 Computer Usage

TOTAL 09-9712-0007 FOR Computer Usage 232.05

Account Code: 26 Outside Service

Quality Management Plan Activities NO SUBTASK USED
3/3/98 STMT. COPY SERVICE, SF OFC. ORBIT PRINT & COPY SERVICE, INC. 253.52
PHOTO EXPRESS PHOTO PROCESSING SAN FRANCISCO IMPREST ACCOUNT 13.81
2/18/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. ?82.3_1_

TOTAL 09-9712-0007 FOR Outside Service 549.64

TOTAL FOR: 09-9712-0007 781.69

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9712-0008 Site Name/Task Desc: LEVIATHAN MINE

Account Code: 06 Computer Usage

TOTAL 09-9712-0008 FOR Computer Usage 109.88

TOTAL FOR: 09-9712-0008 109.88

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9712-0009 Site Name/Task Desc: LEONA HEIGHTS SULFER MINE

Account Code: 06 Computer Usage

TOTAL 09-9712-0009 FOR Computer Usage 8.62

TOTAL FOR: 09-9712-0009 8.62

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ,,

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9712-0011 Site Name/Task Desc: GAO SURVEY

Account Code: 26 Outside Service

Site Screening NO SUBTASK USED
3/3/98 STMT. COPY SERVICE, SF OFC. ORBIT PRINT & COPY SERVICE, INC. 419.23
2/18/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 244.13

TOTAL 09-9712-0011 FOR Outside Service 663.36

Account Code: 29 Postage & Delivery

Site Screening NO SUBTASK USED
QUICKSILVER DELIVERY DELIVERY SAN FRANCISCO IMPREST ACCOUNT 44.27
444720215/803275184993 FEDERAL EXPRESS CORPORATION 21.55
443999741/803275185073 FEDERAL EXPRESS CORPORATION 25.70

TOTAL 09-9712-0011 FOR Postage & Delivery 91.52

TOTAL FOR: 09-9712-0011 754.88

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ^

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9712-0013 Site Name/Task Desc: K&L ANODIZING

Account Code: 06 Computer Usage

TOTAL 09-9712-0013 FOR Computer Usage 70.00

TOTAL FOR: 09-9712-0013 70.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ,

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9801-0001 Site Name/Task Desc: ALCO PACIFIC LEAD BATTERY SITE

Account Code: 06 Computer Usage

TOTAL 09-9801-0001 FOR Computer Usage 248.00

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
#£9538664 SHIPPING CHARGES,2/23/98,LONG BEACH OFC.-USEPA.SF, CA. AIRBORNE EXPRESS 7.29

TOTAL 09-9801-0001 FOR Postage & Delivery 7.29

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
#F3352665 PER MILE CHARGE FOR GSA VEHICLE, 4 X 4 TRUCK GENERAL SERVICES ADMINISTRATION 6.30

TOTAL 09-9801-0001 FOR Travel 6.30

Account Code: 50 Other Rental Costs

Removal Support (PRP/State) NO SUBTASK USED
LONG BEACH LIBRARY 4-HR MEETING W/EPA (ALCO) LOS ANGELES IMPREST 40.00

TOTAL 09-9801-0001 FOR Other Rental Costs 40.00

TOTAL FOR: 09-9801-0001 301.59

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report I"

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9801-0002 Site Name/Task Desc: CITY OF MT. SHASTA, CA - ROSEBURG

Account Code: 06 Computer Usage

TOTAL 09-9801-0002 FOR Computer Usage 161.45

Account Code: 07 Communications

Site Assessment (Non-Removal) NO SUBTASK USED
PERSONAL CELLULAR SERVICES INC CELL PHONE SAN FRANCISCO IMPREST ACCOUNT 26.91

TOTAL 09-9801-0002 FOR Communications 26.91

Account Code: 26 Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
LEGAL PHOTOCOPY SERVICE FILE COPY MT. SHASTA SITE SAN FRANCISCO IMPREST ACCOUNT 180.94

TOTAL 09-9801-0002 FOR Outside Service 180.94

TOTAL FOR: 09-9801-0002 359.30

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report *
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9801-0003 Site Name/Task Desc: OCEANIC ACP WORST-CASE SCENARIOS

Account Code: 26 Outside Service

Contingency Planning NO SUBTASK USED
3/3/98 STMT. COPY SERVICE, SF OFC. ORBIT PRINT & COPY SERVICE, INC. 219.95

TOTAL 09-9801-0003 FOR Outside Service 219.95

TOTAL FOR: 09-9801-0003 219.95

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending- 03/28/1998 Date: 4/22/1998

TDD Number: 09-9801-0004 Site Name/Task Desc: SAN FRANCISCO RIVER MINE TAILINGS

Account Code: 06 Computer Usage

TOTAL 09-9801-0004 FOR Computer Usage 217.07

TOTAL FOR: 09-9801-0004 217.07

*** Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number;

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TOTAL 09-9801-0005 FOR Computer Usage

TDD Number: 09-9801-0005 Site Name/Task Desc: MISSION LINEN

Account Code: 06 Computer Usage

Account Code: 43 Travel

Site Assessment (Non-Removal) NO SUBTASK USED
02/09/1998 15 MILES TO AIRPORT POV KRISTIN A. SHAEFFER - TUCSON, AZ

02/09/1998 AIRFARE TO TUCSON KRISTIN A. SHAEFFER - TUCSON, AZ

02/09/1998 INCIDENTALS KRISTIN A. SHAEFFER - TUCSON, AZ

02/09/1998 LODGING KRISTIN A. SHAEFFER - TUCSON, AZ

02/10/1998 RENTAL VEHICLE KRISTIN A. SHAEFFER - TUCSON, AZ

02/10/1998 PARKING AT AIRPORT KRISTIN A. SHAEFFER - TUCSON, AZ

02/10/1998 GASOLINE FOR RENTAL CAR KRISTIN A. SHAEFFER - TUCSON, AZ

02/10/1998 DRIVE 15 HOME POV KRISTIN A. SHAEFFER - TUCSON, AZ

02/10/1998 AIRFARE TO SAN FRANCISCO KRISTIN A. SHAEFFER - TUCSON, AZ

02/10/1998 INCIDENTALS KRISTIN A. SHAEFFER - TUCSON, AZ

02/09/1998 15:30 02/10/1998 20:00

02/09/1998 15:30 02/10/1998 20:00

02/09/1998 15:30 02/10/1998 20:00

02/09/1998 15:30 02/10/1998 20:00

02/09/1998 15:30 02/10/199820:00

02/09/1998 15:30 02/10/1998 20:00

02/09/1998 15:30 02/10/199820:00

02/09/1998 15:30 02/10/1998 20:00

02/09/1998 15:30 02/10/1998 20:00

02/09/1998 15:30 02/10/1998 20:00

Account Code: 67 Meals

Site Assessment (Non-Removal)
02/09/1998 PERDIEM KRISTIN A. SHAEFFER - TUCSON, AZ

02/10/1998 PER DIEM KRISTIN A. SHAEFFER - TUCSON, AZ

TOTAL 09-9801-0005

NO SUBTASK USED

FOR Travel

02/09/1998 15:30 02/10/1998 20:00

02/09/1998 15:30 02/10/1998 20:00

TOTAL 09-9801-0005 FOR Meals

TOTAL FOR: 09-9801-0005

49.98

4.65

150.00

1.50

85.00

51.90

17.01

1.89

4.65

172.00

1.50

490.10

24.00

24.00

48.00

588.08

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9801-0006 Site Name/Task Desc: SYNTRUM CORP.

Account Code: 06 Computer Usage

TOTAL 09-9801-0006 FOR Computer Usage 709.89

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
#10547925 CELLULAR PHONE SERVICE.L.A.OFC. LA. CELLULAR 23.46

TOTAL 09-9801-0006 FOR Communications 23.46

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
#£9538664 SHIPPING CHARGES,2/17/98,SF OFC.-SEA.OFC. AIRBORNE EXPRESS 14.04
444720217/005610031711 FEDERAL EXPRESS CORPORATION 139.00
443999743/005610031696 FEDERAL EXPRESS CORPORATION 37.00
443999743/005610031722 FEDERAL EXPRESS CORPORATION 36.00
443999743/005610031700 FEDERAL EXPRESS CORPORATION 89.00

TOTAL 09-9801-0006 FOR Postage & Delivery 315.04

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
#F3352665 PER MILE CHARGE FOR GSA VEHICLE, 4 X 4 TRUCK GENERAL SERVICES ADMINISTRATION 21.42

02/07/1998 SHUTTLE JACQUELYN C. GILLINGS - LONG BEACH, CA 02/07/199810:2002/14/199818:00 12.00

02/07/1998 AIRFARE CHANGE FEE JACQUELYN C. GILLINGS - LONG BEACH, CA 02/07/199810:2002/14/199818:00 78.00

02/07/1998 AIRFARE JACQUELYN C. GILLINGS - LONG BEACH, CA 02/07/199810:2002/14/199818:00 213.80

02/07/1998 INCIDENTALS JACQUELYN C. GILLINGS - LONG BEACH, CA 02/07/199810:2002/14/199818:00 1.50

02/07/1998 HOTEL /Just=3 JACQUELYN C. GILLINGS - LONG BEACH, CA 02/07/199810:20 02/14/199818:00 120.00

02/08/1998 BUSINESS PHONE JACQUELYN C. GILLINGS - LONG BEACH, CA 02/07/199810:20 02/14/199818:00 8.76

02/08/1998 INCIDENTALS JACQUELYN C. GILLINGS - LONG BEACH, CA 02/07/199810:2002/14/199818:00 2.00

02/08/1998 HOTEL/Just=3 JACQUELYN C. GILLINGS - LONG BEACH, CA 02/07/199810:2002/14/199818:00 120.00

02/09/1998 BUSINESS PHONE JACQUELYN C. GILLINGS - LONG BEACH, CA 02/07/199810:2002/14/199818:00 1.50

02/09/1998 TAXI JACQUELYN C. GILLINGS - LONG BEACH, CA 02/07/199810:2002/14/199818:00 7.00

02/09/1998 INCIDENTALS JACQUELYN C. GILLINGS - LONG BEACH, CA 02/07/199810:2002/14/199818:00 2.00

02/09/1998 HOTEL/Just=3 JACQUELYN C. GILLINGS - LONG BEACH, CA 02/07/199810:2002/14/199818:00 120.00

02/10/1998 SHUTTLE JACQUELYN C. GILLINGS - LONG BEACH, CA 02/07/199810:2002/14/199818:00 30.00

02/10/1998 GUEST PARKING JACQUELYN C. GILLINGS - LONG BEACH, CA 02/07/199810:2002/14/199818:00 7.00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9801-0006

Account Code: 43 Travel

Removal Support (PRP/State)
02/10/1998 AIRFARE JACQUELYN C. GILLINGS - LONG BEACH, CA

Site Name/Task Desc: SYNTRUM CORP.

NO SUBTASK USED

02/10/1998 INCIDENTALS JACQUELYN C. GILLINGS - LONG BEACH, CA

02/10/1998 HOTEL /Just=3 JACQUELYN C. GILLINGS - LONG BEACH, CA

02/11/1998 GUEST PARKING JACQUELYN C. GILLINGS - LONG BEACH, CA

02/11/1998 INCIDENTALS JACQUELYN C. GILLINGS - LONG BEACH, CA

02/11/1998 HOTEL /Just=3 JACQUELYN C. GILLINGS - LONG BEACH, CA

02/12/1998 GUEST PARKING JACQUELYN C. GILLINGS - LONG BEACH, CA

02/12/1998 INCIDENTALS JACQUELYN C. GILLINGS - LONG BEACH, CA

02/12/1998 HOTEL/Just=3 JACQUELYN C. GILLINGS - LONG BEACH, CA

02/13/1998 GUEST PARKING JACQUELYN C. GILLINGS - LONG BEACH, CA

02/13/1998 INCIDENTALS JACQUELYN C. GILLINGS - LONG BEACH, CA

02/13/1998 HOTEL/Just=3 JACQUELYN C. GILLINGS - LONG BEACH, CA

02/14/1998 AIRPORT PARKING JACQUELYN C. GILLINGS - LONG BEACH, CA

02/14/1998 INCIDENTALS JACQUELYN C. GILLINGS - LONG BEACH, CA

02/07/1998 10:20 02/14/1998 18:00 308.00

02/07/1998 10:20 02/14/1998 18:00 2.00

02/07/1998 10:20 02/14/1998 18:00 109.00

02/07/1998 10:20 02/14/1998 18:00 7.00

02/07/1998 10:20 02/14/1998 18:00 2.00

02/07/1998 10:20 02/14/1998 18:00 109.00

02/07/1998 10:20 02/14/1998 18:00 7.00

02/07/1998 10:20 02/14/1998 18:00 2.00

02/07/1998 10:20 02/14/1998 18:00 109.00

02/07/1998 10:20 02/14/1998 18:00 7.00

02/07/1998 10:20 02/14/1998 18:00 2.00

02/07/1998 10:20 02/14/1998 18:00 109.00

02/07/1998 10:20 02/14/1998 18:00 2.00

02/07/1998 10:20 02/14/1998 18:00 1.50

TOTAL 09-9801-0006

Account Code: 59 Protective Clothing

Removal Support (PRP/State) NO SUBTASK USED
#51895412.001 COVERALL DISPOSABLE, TYVEK, W/HOOD IPCO SAFETY

Account Code: 67 Meals

Removal Support (PRP/State)
02/07/1998 PER DIEM JACQUELYN C. GILLINGS - LONG BEACH, CA

02/08/1998 PERDIEM JACQUELYN C. GILLINGS - LONG BEACH, CA

02/09/1998 PERDIEM JACQUELYN C. GILLINGS - LONG BEACH, CA

02/10/1998 PERDIEM JACQUELYN C. GILLINGS - LONG BEACH, CA

02/11/1998 PER DIEM JACQUELYN C. GILLINGS - LONG BEACH, CA

02/12/1998 PER DIEM JACQUELYN C. GILLINGS - LONG BEACH, CA

TOTAL 09-9801-0006

NO SUBTASK USED

FOR Travel

FOR Protective Clothing

02/07/1998

02/07/1998

02/07/1998

02/07/1998

02/07/1998

02/07/1998

10:20 02/14/1998 18:00

10:20 02/14/1998 18:00

10:20 02/14/1998 18:00

10:20 02/14/1998 18:00

10:20 02/14/1998 18:00

10:20 02/14/1998 18:00

1,521.48

. _95A7-

95.37

30.00

40.00

40.00

40.00

40.00

40.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report >f •*

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9801-0006 Site Name/Task Desc: SYNTRUM CORP.

Account Code: 67 Meals

Removal Support (PRP/State) NO SUBTASK USED
02/13/1998 PERDIEM JACQUELYN C. GILLINGS - LONG BEACH, CA 02/07/199810:2002/14/199818:00 40.00

02/14/1998 PERDIEM JACQUELYN C. GILLINGS - LONG BEACH, CA 02/07/199810:2002/14/199818:00 30.00

TOTAL 09-9801-0006 FOR Meals 300.00

TOTAL FOR: 09-9801-0006 2,965.24

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 ' Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9801-0007 . Site Name/Task Desc: BROWN & BRYANT - ARVIN

Account Code: 06 Computer Usage'

TOTAL 09-9801-0007 FOR Computer Usage 18.00

TOTAL FOR: 09-9801-0007 13.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report f ,
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9801-0010 Site Name/Task Desc: ECOLOGICAL ASSESSMENT TRAINING

Account Code: 06 Computer Usage

TOTAL 09-9801-0010 FOR Computer Usage 18.49

TOTAL FOR: 09-9801-0010 13.49

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9802-0001 Site Name/Task Desc: SIERRA CHEMICAL PLANT

Account Code: 06 Computer Usage

TOTAL 09-9802-0001 FOR Computer Usage 39.59

Account Code: 07 Communications

Emergency Response NO SUBTASK USED
PERSONAL CELLULAR SERVICES INC CELL PHONE SAN FRANCISCO IMPREST ACCOUNT 24.20

TOTAL 09-9802-0001 FOR Communications 24.20

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
PHOTO EXPRESS PHOTO PROCESSING SAN FRANCISCO IMPREST ACCOUNT 5.99

TOTAL 09-9802-0001 FOR Outside Service 5.99

Account Code: 27 Subcontractor Service

Emergency Response NO SUBTASK USED
24 09-9802-0001 AGS, INC. 709.96

TOTAL 09-9802-0001 FOR Subcontractor Service 709.96

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
02/03/1998 GAS FOR VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA 02/03/199800:00 02/03/1998 00_:0_0_ 3_6.0_0_

TOTAL 09-9802-0001 FOR Travel 36.00

TOTAL FOR: 09-9802-0001 815.74

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9802-0002 Site Name/Task Desc: CAL-TRANS/LAKE MERRIT OIL SPILL

Account Code: 06 Computer Usage

TOTAL 09-9802-0002 FOR Computer Usage -27.41

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
3/3/98 STMT. COPY SERVICE, SF OFC. ORBIT PRINT & COPY SERVICE, INC. 15.19
PHOTO EXPRESS PHOTO PROCESSING SAN FRANCISCO IMPREST ACCOUNT 5.99

TOTAL 09-9802-0002 FOR Outside Service 21.18

Account Code: 27 Subcontractor Service

Emergency Response NO SUBTASK USED
24 09-9802-0002 ACS, INC. 940.21

TOTAL 09-9802-0002 FOR Subcontractor Service 940.21

TOTAL FOR: 09-9802-0002 933.98

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. jf

Other Direct Cost Detail Report '<_

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9802-0005 Site Name/Task Desc: TUOLUMNE RESERVATION DRUG LAB

Account Code: 43 Travel

Removal Assessment NO SUBTASK USED
02/18/1998 BRIDGE TOLL AMY L. ESTEY - MORRO BAY, CA 02/06/1998 11:00 02/07/1998 22:00 2.00

TOTAL 09-9802-0005 FOR Travel 2.00

TOTAL FOR: 09-9802-0005 2.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9802-0006

Account Code: 06 Computer Usage

Account Code: 43 Travel

Emergency Response
02/06/1998 INCIDENTALS AMY L. ESTEY - MORRO BAY, CA

02/06/1998 LODGING/Just=3 AMY L ESTEY - MORRO BAY, CA

02/07/1998 INCIDENTALS AMY L. ESTEY - MORRO BAY, CA

02/09/1998 BRIDGE TOLL AMY L. ESTEY - MORRO BAY, CA

Account Code: 67 Meals

Emergency Response
02/06/1998 PERDIEM AMY L. ESTEY - MORRO BAY, CA

02/07/1998 PERDIEM AMY L. ESTEY - MORRO BAY, CA

Site Name/Task Desc: ESTERO BAY TANK FARM

TOTAL 09-9802-0006 FOR Computer Usage

NO SUBTASK USED
02/06/1998 11:00 02/07/1998 22:00

02/06/1998 11:00 02/07/1998 22:00

02/06/1998 11:00 02/07/1998 22:00

02/06/1998 11:00 02/07/1998 22:00

TOTAL 09-9802-0006

NO SUBTASK USED

FOR Travel

02/06/1998 11:00 02/07/1998 22:00

02/06/1998 11:00 02/07/1998 22:00

TOTAL 09-9802-0006 FOR Meals

TOTAL FOR: 09-9802-0006

61.80

1.50

66.00

1.50

2.00

71.00

27.00

27.00

54.00

186.80

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9802-0008 Site Name/Task Desc: NORTH FORK MILL SITE

Account Code: 06 Computer Usage

TOTAL 09-9802-0008 FOR Computer Usage 597.64

TOTAL FOR: 09-9802-0008 597.64

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9802-0009

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: SAN JON BARRANCA OIL SPILL

TOTAL 09-9802-0009

Emergency Response NO SUBTASK USED
#10547925 CELLULAR PHONE SERVICE.L.A.OFC. L.A. CELLULAR

Account Code: 43 Travel

Emergency Response
02/14/1998 GASOLINE ERIC HAMRICK - VENTURA, CA

02/14/1998 POV:HOMETOLBO = 15MI ERIC HAMRICK - VENTURA, CA

02/14/1998 INCIDENTALS 3/4 ERIC HAMRICK - VENTURA, CA

02/14/1998 LODGING ERIC HAMRICK - VENTURA, CA

02/14/1998 'INCIDENTALS/4 BENJAMIN CASTELLANA - VENTURA, CA

02/14/1998 LODGING BENJAMIN CASTELLANA - VENTURA, CA

02/15/1998 INCIDENTALS ERIC HAMRICK - VENTURA, CA

02/15/1998 LODGING ERIC HAMRICK - VENTURA, CA

02/15/1998 INCIDENTALS BENJAMIN CASTELLANA - VENTURA, CA

02/15/1998 LODGING BENJAMIN CASTELLANA - VENTURA, CA

02/16/1998 INCIDENTALS 3/4 ERIC HAMRICK - VENTURA, CA

02/16/1998 'INCIDENTALS 3/4 BENJAMIN CASTELLANA - VENTURA, CA

Account Code: 67 Meals

Emergency Response
02/14/1998 PERDIEM ERIC HAMRICK - VENTURA, CA

02/14/1998 *PER DIEM 3/4 BENJAMIN CASTELLANA - VENTURA, CA

02/15/1998 PERDIEM ERIC HAMRICK - VENTURA, CA

02/15/1998 PER DIEM BENJAMIN CASTELLANA - VENTURA, CA

02/16/1998 PER DIEM ERIC HAMRICK - VENTURA, CA

TOTAL 09-9802-0009

NO SUBTASK USED

FOR Computer Usage

FOR Communications

02/14/1998 16:00 02/16/1998 15:30

02/14/1998 16:00 02/16/1998 15:30

02/14/1998 16-00 02/16/1998 15:30

02/14/1998 16:00 02/16/1998 15:30

02/14/1998 18:00 02/16/1998 17:00

02/14/1998 18:00 02/16/1998 17:00

02/14/1998 16:00 02/16/1998 15:30

02/14/1998 16:00 02/16/1998 15:30

02/14/1998 18:00 02/16/1998 17:00

02/14/1998 18:00 02/16/1998 17:00

02/14/1998 16:00 02/16/1998 15:30

02/14/1998 18:00 02/16/1998 17:00

TOTAL 09-9802-0009

NO SUBTASK USED

FOR Travel

02/14/1998 16:00 02/16/1998 15:30

02/14/1998 18:00 02/16/1998 17:00

02/14/1998 16:00 02/16/1998 15:30

02/14/1998 18:00 02/16/1998 17:00

02/14/1998 16:00 02/16/1998 15:30

415.36

_!7A3_

17.53

29.70

4.65

1.50

46.20

1.50

46.20

2.00

93.50

2.00

93.50

1.50

1.50

323.75

30.00

30.00

40.00

40.00

30.00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9802-0009 Site Name/Task Desc: SAN JON BARRANCA OIL SPILL

Account Code: 67 Meals

Emergency Response NO SUBTASK USED
02/16/1998 'PERDIEM 3/4 BENJAMIN CASTELLANA - VENTURA, CA 02/14/199818:0002/16/199817:00 30.00

TOTAL 09-9802-0009 FOR Meals 200.00

TOTAL FOR: 09-9802-0009 956.64

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report ' •*

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9802-0010 Site Name/Task Desc: LANCASTER RAD MUNITIONS

Account Code: 06 Computer Usage

TOTAL 09-9802-0010 FOR Computer Usage 41.97

TOTAL FOR: 09-9802-0010 41.97

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9802-0012 Site Name/Task Desc: AURORA CANYON MILLSITE

Account Code: 06 Computer Usage

TOTAL 09-9802-0012 FOR Computer Usage 109.78

TOTAL FOR: 09-9802-0012 109.73

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9802-0013 Site Name/Task Desc: GAMBONINI MERCURY MINE

Account Code: 06 Computer Usage

TOTAL 09-9802-0013 FOR Computer Usage 62.52

TOTAL FOR: 09-9802-0013 52.52

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending- 03/28/1998 Date: 4/22/1998

TDD Number: 09-9802-0014 Site Name/Task Desc: FLORENCE RANGE - AZ ARMY NATIONAL GUARD

Account Code: 06 Computer Usage

TOTAL 09-9802-0014 FOR Computer Usage 3.39

TOTAL FOR: 09-9802-0014 3 39

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010

Month Ending: 03/28/1998

TDD Number: 09-9803-0001 Site Name/Task Desc: LAGOON

Account Code: 06 Computer Usage

TOTAL 09-9803-0001

Account Code: 07 Communications

Emergency Response NO SUBTASK USED
#10547925 CELLULAR PHONE SERVICE, L.A.OFC. L.A. CELLULAR

TOTAL 09-9803-0001

Account Code: 41 Expendables

Emergency Response NO SUBTASK USED
03/05/1 998 LOCKS FOR SITE ROBERT L. WISE - CHULA VISTA, CA

03/08/1998 FILM ROY DIAZ - CHULA VISTA, CA

TOTAL 09-9803-0001

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
03/05/1998 'INCIDENTALS 3/4 ROY DIAZ - CHULA VISTA, CA

03/05/1998 LODGING ROY DIAZ - CHULA VISTA, CA

03/05/1998 'INCIDENTALS 3/4 ROBERT L WISE - CHULA VISTA, CA

03/05/1998 LODGING ROBERT L. WISE - CHULA VISTA, CA

03/06/1998 INCIDENTALS ROY DIAZ - CHULA VISTA, CA

03/06/1998 'INCIDENTALS ROBERT L. WISE - CHULA VISTA, CA

03/07/1998 INCIDENTALS ROY DIAZ - CHULA VISTA, CA

03/07/1998 LODGING ROY DIAZ - CHULA VISTA, CA

03/08/1998 'INCIDENTALS 3/4 ROY DIAZ - CHULA VISTA, CA

TOTAL 09-9803-0001

Account Code: 67 Meals

Emergency Response NO SUBTASK USED
03/05/1998 *PER DIEM 3/4 ROY DIAZ - CHULA VISTA, CA

03/05/1998 *PER DIEM 3/4 ROBERT L. WISE - CHULA VISTA, CA

03/06/1998 PER DIEM ROY DIAZ - CHULA VISTA, CA

03/06/1998 'PERDIEM 3/4 ROBERT L. WISE - CHULA VISTA, CA

Voucher:

Date:

DRIVE CHEMICALS

FOR Computer Usage

FOR Communications

03/05/1998 09:00 03/06/1998 16:00

03/05/1998 10:00 03/08/1998 17:00

FOR Expendables

03/05/1998 10:00 03/08/1998 17:00

03/05/1998 10:00 03/08/1998 17:00

03/05/1998 09:00 03/06/1998 16:00

03/05/1998 09:00 03/06/1998 16:00

03/05/1998 10:00 03/08/1998 17:00

03/05/1998 09:00 03/06/1998 16:00

03/05/1998 10:00 03/08/1998 17:00

03/05/1998 10:00 03/08/1998 17:00

03/05/1998 10:00 03/08/1998 17:00

FOR Travel

03/05/1998 10:00 03/08/1998 17:00

03/05/1998 09:00 03/06/1998 16:00

03/05/1998 10:00 03/08/1998 17:00

03/05/1998 09:00 03/06/1998 16:00

28

4/22/1998

229.28

2.76

2.76

8.56

4.64

13.20

1.50

38.45

1.50

39.37

2.00

1.50

2.00

53.90

1.50

141.72

27.00

27.00

36.00

27.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report rf r*

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9803-0001 Site Name/Task Desc: LAGOON DRIVE CHEMICALS

Account Code: 67 Meals

Emergency Response NO SUBTASK USED
03/07/1998 PERDIEM ROY DIAZ - CHULA VISTA, CA 03/05/199810:0003/08/199817:00 36.00

03/08/1998 'PERDIEM 3/4 ROY DIAZ - CHULA VISTA, CA 03/05/199810-0003/08/199817:00 27.00

TOTAL 09-9803-0001 FOR Meals 180.00

TOTAL FOR: 09-9803-0001 566.96

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/28/1998

Voucher: 28

Date: 4/22/1998

TDD Number: 09-9803-0002 Site Name/Task Desc: MAGNUS OIL SPILL

Account Code: 06 Computer Usage

TOTAL 09-9803-0002 FOR Computer Usage 7.39

Account Code: 29 Postage & Delivery

Emergency Response NO SUBTASK USED
#F5026615 SHIPPING CHARGES,3/13/98,LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS _ 5.62

TOTAL 09-9803-0002 FOR Postage & Delivery 5.62

TOTAL FOR: 09-9803-0002 13 01

Confidential Business Information • Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9803-0004 Site Name/Task Desc: THE CRUZ RANCH/INSPECTION PLATING

Account Code: 06 Computer Usage

TOTAL 09-9803-0004 FOR Computer Usage 43,91

TOTAL FOR: 09-9803-0004 43 91

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

r

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9803-0005 Site Name/Task Desc: ORLAND CLEANERS

Account Code: 06 Computer Usage

TOTAL 09-9803-0005 FOR Computer Usage 3.39

TOTAL FOR: 09-9803-0005 3.39

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. £pj

Other Direct Cost Detail Report it H-*
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9803-0006 Site Name/Task Desc: WASTE DISPOSAL INC SITE

Account Code: 06 Computer Usage

TOTAL 09-9803-0006 FOR Computer Usage 63.95

TOTAL FOR: 09-9803-0006 63.95

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9803-0007 Site Name/Task Desc: INDIA BASIN BOATYARD SITE (DONCO FACILITY)

Account Code: 06 Computer Usage

TOTAL 09-9803-0007 FOR Computer Usage 7.19

TOTAL FOR: 09-9803-0007 7.19

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9803-0008 Site Name/Task Desc: PESCADERO DRUG LAB

Account Code: 06 Computer Usage

TOTAL 09-9803-0008 FOR Computer Usage 122.23

TOTAL FOR: 09-9803-0008 122.23

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9803-0009 Site Name/Task Desc: WEST CAP ARIZONIA

Account Code: 06 Computer Usage

TOTAL 09-9803-0009 FOR Computer Usage 3.39

TOTAL FOR: 09-9803-0009 3.39

*** Confidential Business Information . Not for Release "*



ECOLOGY and ENVIRONMENT, INC. f?fa
Other Direct Cost Detail Report 1 ̂ --*

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 28

Month Ending: 03/28/1998 Date: 4/22/1998

TDD Number: 09-9803-0010 Site Name/Task Desc: ASCON LANDFILL

Account Code: 06 Computer Usage

TOTAL 09-9803-0010 FOR Computer Usage 65.58

TOTAL FOR: 09-9803-0010 55 58

*** Confidential Business Information - Not for Release *"


